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• Attention is directed to "Guarantee" of Section 5 of the special provisions regarding the Contractor's guarantee of
contract work.

• The specifications for this project require the production of asphalt-rubber binder.  The Air Quality Management
District must approve the production and placement of asphalt-rubber binder and rubberized asphalt concrete, in
addition to the Operating Permits required to produce asphalt concrete.  Air Quality Management Districts have
stopped production of these products due to failure to obtain necessary approvals.
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STANDARD PLANS LIST
The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised

Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Acronyms and Abbreviations (A-L)
A10B Acronyms and Abbreviations (M-Z)
A10C Symbols (Sheet 1 of 2)
A10D Symbols (Sheet 2 of 2)
A20A Pavement Markers and Traffic Lines, Typical Details
A20B Pavement Markers and Traffic Lines, Typical Details
A20C Pavement Markers and Traffic Lines, Typical Details
A20D Pavement Markers and Traffic Lines, Typical Details
A24A Pavement Markings - Arrows
A24B Pavement Markings - Arrows
A24C Pavement Markings – Symbols and Numerals
A24D Pavement Markings – Words
A24E Pavement Markings – Words And Crosswalks
A62A Excavation and Backfill – Miscellaneous Details
A62F Excavation and Backfill – Metal And Plastic Culverts
A63A Portable Concrete Barrier (Type 60K)
A63B Portable Concrete Barrier (Type 60K)
A73A Object Markers
A73B Markers
A73C Delineators, Channelizers and Barricades
A77A1 Metal Beam Guard Railing – Standard Railing Section (Wood Post With Wood Block)
A77C1 Metal Beam Guard Railing – Wood Post and Wood Block Details
A77C3 Metal Beam Guard Railing – Typical Line Post Embedment and Hinge Point Offset Details
A77C4 Metal Beam Guard Railing – Typical Railing Delineation and Dike Positioning Details
A77E1 Metal Beam Guard Railing – Typical Layouts for Embankments
A77E2 Metal Beam Guard Railing – Typical Layouts for Embankments
A77E3 Metal Beam Guard Railing – Typical Layouts for Embankments
A77E4 Metal Beam Guard Railing – Typical Layouts for Embankments
A77E5 Metal Beam Guard Railing – Typical Layouts for Embankments
A77E6 Metal Beam Guard Railing – Typical Layouts for Embankments
A77F1 Metal Beam Guard Railing – Typical Layouts for Structure Approach
A77F2 Metal Beam Guard Railing – Typical Layouts for Structure Approach and Between

Structures
A77F3 Metal Beam Guard Railing – Typical Layouts for Structure Approach
A77F4 Metal Beam Guard Railing – Typical Layouts for Structure Departure
A77F5 Metal Beam Guard Railing – Typical Layouts for Structure Departure
A77H1 Metal Railing End Anchor Assembly (Type SFT)
A77H2 Metal Railing Rail Tensioning Assembly
A77H3 Metal Railing Anchor Cable and Anchor Plate Details
A77I1 Metal Railing End Anchor Assembly (Type CA)
A77I2 Metal Beam Guard Railing – Buried Post End Anchor
A77J4 Metal Beam Guard Railing Transition Railing (Type WB)
A77L1 Metal Beam Railing Terminal System (Type SRT)
A77L5 Metal Beam Railing Terminal System (Type FLEAT)
A82B1 Crash Cushion (Type ADIEM)
A87A Curbs and Driveways
A87B Asphalt Concrete Dikes
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D74A Drainage Inlets
D74B Drainage Inlets
D74C Drainage Inlets Details
D75C Pipe Inlets
D77B Bicycle Proof Grate Details
D87A Corrugated Metal Pipe Downdrain Details
D87D Overside Drains
D89 Pipe Headwalls
D93B Drainage Inlet Riser Connections
D94A Metal and Plastic Flared End Sections
D97A Corrugated Metal Pipe Coupling Details No. 1- Annular Coupling Band Bar And Strap and

Angle Connections
D97B Corrugated Metal Pipe Coupling Details No. 2- Hat Band Coupler and Flange Details
D97C Corrugated Metal Pipe Coupling Details No. 3- Helical and Universal Couplers
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D102 Underdrains
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DEPARTMENT OF TRANSPORTATION
_________________________

NOTICE TO CONTRACTORS

_________________________

CONTRACT NO. 01-297704

01-Men-20-53.9/R61.0

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN MENDOCINO COUNTY AT AND NEAR CALPELLA FROM 0.1 KM EAST OF

ROUTE 101/20 SEPERATION TO COLD CREEK BRIDGE No. 1

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA  95814, until
2 o'clock p.m. on May 23, 2006, at which time they will be publicly opened and read in Room 0100 at the same address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN MENDOCINO COUNTY AT AND NEAR CALPELLA FROM 0.1

KM EAST OF ROUTE 101/20 SEPERATION TO COLD CREEK BRIDGE No. 1

General work description:  Rehabilitate roadway and pave with rubberized asphalt concrete.

This project has a goal of 3 percent disabled veteran business enterprise (DVBE) participation.
No prebid meeting is scheduled for this project.
Bids are required for the entire work described herein.
At the time this contract is awarded, the Contractor shall possess either a Class A license or a combination of Class C

licenses which constitutes a majority of the work.
The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint

venture license may be obtained by a combination of licenses after bid opening but before award in conformance with
Business and Professions Code, Section 7029.1.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Preference will be granted to bidders properly certified as a "Small Business" as determined by the Department of
General Services, Office of Small Business and Disabled Veteran Business Enterprise Certification (OSDC), at the time of
bid opening in conformance with the provisions in Section 2-1.05, "Small Business Preference," of the special provisions,
and Section 1896 et seq, Title 2, California Code of Regulations.  A form for requesting a "Small Business" preference is
included with the bid documents.  Applications for status as a "Small Business" must be submitted to the Department of
General Services, Office of Small Business and Disabled Veteran Business Enterprise Certification, 707 Third Street, West
Sacramento, CA  95605, Telephone Nos. (800) 559-5529 or (916) 375-4940.

A reciprocal preference will be granted to "California company" bidders in conformance with Section 6107 of the Public
Contract Code.  (See Sections 2 and 3 of the special provisions.)  A form for indicating whether bidders are or are not a
"California company" is included in the bid documents and is to be filled in and signed by all bidders.

The District in which the work for this project is located has been incorporated into the Department's Northern Region.
References in the Instruction to Bidders or the General Conditions or in the special provisions to the district shall be deemed
to mean the Northern Region.  The office of the District Director for the Northern Region is located at Marysville.
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Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be communicated
as a bidder inquiry prior to bid opening.  Any such inquiries or questions, submitted after bid opening, will not be treated as a
bid protest.

The Department will consider bidder inquiries only when made in writing and shall be submitted to CALTRANS North
Region Construction Office by either E-mail or Fax:

E-mail:  inquiry_nr_bid@dot.ca.gov
FAX  Number:  (530) 822-4324

Responses to the bidder will be posted on the Internet at:

www.dot.ca.gov/dist3/departments/construction/bidders/find_res.htm

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520.

The successful bidder shall furnish a payment bond and a performance bond.
Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the

work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  Future effective general prevailing wage
rates which have been predetermined and are on file with the Department of Industrial Relations are referenced but not
printed in the general prevailing wage rates.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated  April 17, 2006

HZ
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COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

01-297704
Item
No.

Item Code Item Description Unit of Measure Estimated Quantity

1 070012 PROGRESS SCHEDULE (CRITICAL PATH METHOD) LS LUMP SUM

2 070018 TIME-RELATED OVERHEAD WDAY 300

3 071325 TEMPORARY FENCE (TYPE ESA) M 740

4 074019 PREPARE STORM WATER POLLUTION
PREVENTION PLAN

LS LUMP SUM

5 074020 WATER POLLUTION CONTROL LS LUMP SUM

6 074023 TEMPORARY EROSION CONTROL M2 8900

7 074029 TEMPORARY SILT FENCE M 720

8
(S)

120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

9
(S)

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

10
(S)

120149 TEMPORARY PAVEMENT MARKING (PAINT) M2 12

11
(S)

120159 TEMPORARY TRAFFIC STRIPE (PAINT) M 1650

12
(S)

120165 CHANNELIZER (SURFACE MOUNTED) EA 29

13
(S)

120200 FLASHING BEACON (PORTABLE) EA 1

14
(S)

128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 3

15
(S)

129000 TEMPORARY RAILING (TYPE K) M 720

16
(S)

038582 TEMPORARY CRASH CUSHION (ADIEM) EA 2

17 150206 ABANDON CULVERT EA 2

18 150615 REMOVE ENTRANCE TAPER EA 24

19 150662 REMOVE METAL BEAM GUARD RAILING M 2940

20 150668 REMOVE FLARED END SECTION EA 9



Contract No.  01-297704
4

Item
No.

Item Code Item Description Unit of Measure Estimated Quantity

21 150704 REMOVE YELLOW THERMOPLASTIC TRAFFIC
STRIPE

M 4900

22 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE M 460

23 150715 REMOVE THERMOPLASTIC PAVEMENT MARKING M2 25

24 150722 REMOVE PAVEMENT MARKER EA 2900

25 150744 REMOVE ROADSIDE SIGN (WOOD POST) EA 6

26 150771 REMOVE ASPHALT CONCRETE DIKE M 5800

27 150805 REMOVE CULVERT M 390

28 150820 REMOVE INLET EA 11

29 150821 REMOVE HEADWALL EA 1

30 150823 REMOVE DOWNDRAIN M 790

31 150828 REMOVE JUNCTION BOX EA 1

32 150857 REMOVE ASPHALT CONCRETE SURFACING M2 2900

33 151625 RECONSTRUCT METAL BEAM GUARD RAILING
(WOOD POST)

M 130

34 152320 RESET ROADSIDE SIGN EA 2

35 152390 RELOCATE ROADSIDE SIGN EA 6

36 038583 CLEANING, PREPARATION OF EXISTING PIPE
AND PRELIMINARY INSPECTION

M 960

37 038584 REMOVE RISER EA 11

38 038585 525 MM SOLID WALL HIGH DENSITY
POLYETHYLENE PIPE-LINER

M 310

39 038586 675 MM SOLID WALL HIGH DENSITY
POLYETHYLENE PIPE-LINER

M 170

40 038587 800 MM SOLID WALL HIGH DENSITY
POLYETHYLENE PIPE-LINER

M 75
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Item
No.

Item Code Item Description Unit of Measure Estimated Quantity

41
(S)

153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 80 220

42 153223 REMOVE UNSOUND CONCRETE M3 24

43 153229 REMOVE CONCRETE BARRIER (TYPE K) M 61

44 153235 CLEAN BRIDGE DECK M2 4790

45 160101 CLEARING AND GRUBBING LS LUMP SUM

46 190101 ROADWAY EXCAVATION M3 18 730

47 190110 LEAD COMPLIANCE PLAN LS LUMP SUM

48 193114 SAND BACKFILL M3 12

49 038588 GEOSYNTHETIC REINFORCED EMBANKMENT M2 3760

50 198001 IMPORTED BORROW M3 2430

51 198007 IMPORTED MATERIAL (SHOULDER BACKING) TONN 1190

52 038589 WEED CONTROL MAT (FIBER) M2 4620

53
(S)

200101 IMPORTED TOPSOIL M3 330

54
(S)

203003 STRAW (EROSION CONTROL) TONN 12

55
(S)

203014 FIBER (EROSION CONTROL) KG 7200

56
(S)

203021 FIBER ROLLS M 600

57
(S)

203024 COMPOST (EROSION CONTROL) M3 9

58
(S)

203045 PURE LIVE SEED (EROSION CONTROL) KG 360

59
(S)

203056 COMMERCIAL FERTILIZER (EROSION CONTROL) KG 600

60
(S)

203061 STABILIZING EMULSION (EROSION CONTROL) KG 450
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Item
No.

Item Code Item Description Unit of Measure Estimated Quantity

61 260201 CLASS 2 AGGREGATE BASE M3 760

62 390095 REPLACE ASPHALT CONCRETE SURFACING M3 1290

63 390126 RUBBERIZED ASPHALT CONCRETE (TYPE G) TONN 13 100

64 390127 RUBBERIZED ASPHALT CONCRETE (TYPE O) TONN 4210

65 390144 ASPHALT CONCRETE (TYPE A,
19-MM MAXIMUM GRADING)

TONN 5600

66 391005 PAVING ASPHALT (BINDER-PAVEMENT
REINFORCING FABRIC)

TONN 1

67 393001 PAVEMENT REINFORCING FABRIC M2 810

68 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS
AREA)

M2 46

69 394040 PLACE ASPHALT CONCRETE DIKE (TYPE A) M 3230

70 394044 PLACE ASPHALT CONCRETE DIKE (TYPE C) M 130

71 394046 PLACE ASPHALT CONCRETE DIKE (TYPE D) M 750

72 394048 PLACE ASPHALT CONCRETE DIKE (TYPE E) M 1680

73 038590 PLACE ASPHALT CONCRETE DIKE (TYPE F) M 1500

74 038591 1200 MM CORRUGATED STEEL PIPE JUNCTION
BOX

EA 1

75 038592 MINOR CONCRETE (THRUST BLOCK) M3 1

76
(F)

510502 MINOR CONCRETE (MINOR STRUCTURE) M3 59

77 510510 MINOR CONCRETE (INVERT PAVING) M3 11

78 511124 RAPID SETTING CONCRETE (PATCH) M3 24

79 540102 TREAT BRIDGE DECK M2 4790

80 540109 FURNISH BRIDGE DECK TREATMENT MATERIAL
(LOW ODOR)

L 1920
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Item
No.

Item Code Item Description Unit of Measure Estimated Quantity

81 566011 ROADSIDE SIGN - ONE POST EA 10

82 620909 450 MM ALTERNATIVE PIPE CULVERT M 45

83 620913 600 MM ALTERNATIVE PIPE CULVERT M 400

84 620924 900 MM ALTERNATIVE PIPE CULVERT M 28

85 038593 600 MM CURED-IN-PLACE PIPE LINER M 420

86 680265 50 MM SLOTTED PLASTIC PIPE (SUBGRADE
DRAIN)

M 320

87 680266 50 MM PLASTIC PIPE (SUBGRADE DRAIN OUTLET) M 50

88 680267 80 MM PLASTIC PIPE (SUBGRADE DRAIN OUTLET) M 50

89 680933 200 MM PERFORATED PLASTIC PIPE
UNDERDRAIN

M 1670

90 038594 300 MM PERFORATED PLASTIC PIPE
UNDERDRAIN

M 400

91 038595 GEOMEMBRANE (WATER BARRIER) M2 340

92 692086 200 MM ENTRANCE TAPER EA 16

93 692088 300 MM ENTRANCE TAPER EA 7

94 692245 300 MM DOWNDRAIN SLIP JOINT EA 3

95 692246 450 MM DOWNDRAIN SLIP JOINT EA 3

96 692247 600 MM DOWNDRAIN SLIP JOINT EA 7

97 692254 900 MM BITUMINOUS COATED DOWNDRAIN SLIP
JOINT

EA 1

98 692383 300 MM ANCHOR ASSEMBLY EA 9

99 692385 450 MM ANCHOR ASSEMBLY EA 2

100 692386 600 MM ANCHOR ASSEMBLY EA 49
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Item
No.

Item Code Item Description Unit of Measure Estimated Quantity

101 038596 CAST-IN-DRILLED-HOLE CABLE ANCHORAGE
SYSTEM

M 230

102 692409 CABLE ANCHORAGE SYSTEM M 180

103 698091 300 MM ALTERNATIVE PIPE DOWNDRAIN M 78

104 698162 450 MM ALTERNATIVE PIPE DOWNDRAIN M 95

105 698169 600 MM ALTERNATIVE PIPE DOWNDRAIN M 440

106 698205 900 MM ALTERNATIVE PIPE DOWNDRAIN M 41

107 703373 1200 MM BITUMINOUS COATED CORRUGATED
STEEL PIPE RISER (2.77 MM THICK)

M 11

108 705045 600 MM STEEL FLARED END SECTION EA 3

109 705048 900 MM STEEL FLARED END SECTION EA 1

110 720120 ROCK SLOPE PROTECTION (1/2T, METHOD A) M3 450

111 721008 ROCK SLOPE PROTECTION (LIGHT, METHOD B) M3 170

112 721012 ROCK SLOPE PROTECTION (BACKING NO. 3,
METHOD B)

M3 3

113 721023 ROCK SLOPE PROTECTION
 (1/2T, METHOD B)

M3 40

114 721024 ROCK SLOPE PROTECTION
(1/4T, METHOD B)

M3 280

115 729010 ROCK SLOPE PROTECTION FABRIC M2 1330

116
(F)

750001 MISCELLANEOUS IRON AND STEEL KG 3736

117 038597 JUNCTION BOX COVER EA 3

118 820107 DELINEATOR (CLASS 1) EA 66

119 820111 UNDERDRAIN MARKER EA 22

120 820112 MARKER (CULVERT) EA 74
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Item
No.

Item Code Item Description Unit of Measure Estimated Quantity

121 820118 GUARD RAILING DELINEATOR EA 140

122 820151 OBJECT MARKER (TYPE L-1) EA 12

123
(S)

832003 METAL BEAM GUARD RAILING (WOOD POST) M 3010

124
(S)

839541 TRANSITION RAILING (TYPE WB) EA 14

125
(S)

839585 ALTERNATIVE FLARED TERMINAL SYSTEM EA 12

126
(S)

840515 THERMOPLASTIC PAVEMENT MARKING M2 140

127
(S)

840561 100 MM THERMOPLASTIC TRAFFIC STRIPE M 28 520

128
(S)

840563 200 MM THERMOPLASTIC TRAFFIC STRIPE M 1200

129
(S)

840655 PAINT TRAFFIC STRIPE (1-COAT) M 3000

130
(S)

850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 880

131
(S)

850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 2320

132 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS

Annexed to Contract No. 01-297704

SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 2004, of the Department of Transportation insofar as the same may apply, and these special
provisions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTS TO JULY 1999 STANDARD
SPECIFICATIONS

UPDATED NOVEMBER 18, 2005

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the
term shall be considered an amendment to the Standard Specifications.  In case of conflict between such amendments and the
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 1: DEFINITIONS AND TERMS

Issue Date: January 28, 2005

Section 1-1.265, "Manual of Traffic Controls," of the Standard Specifications is amended to read:

1-1.265 MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES
• The Manual on Uniform Traffic Control Devices for Streets and Highways, 2003 Edition (MUTCD) is administered

by the Federal Highway Administration.

Section 1, "Definitions and Terms," of the Standard Specifications is amended by adding the following section:

1-1.266 MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES CALIFORNIA SUPPLEMENT
• The MUTCD 2003 California Supplement (MUTCD California Supplement) is issued by the Department of

Transportation to provide amendments to the MUTCD.  The MUTCD and MUTCD California Supplement supersede the
Department's Manual of Traffic Controls.
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SECTION 2: PROPOSAL REQUIREMENTS AND CONDITIONS

Issue Date: June 19, 2003

Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is
amended to read:

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work
• The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal

and contract forms therefor.  The submission of a bid shall be conclusive evidence that the bidder has investigated and is
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the
contract.

• The submission of a bid shall also be conclusive evidence that the bidder is satisfied as to the character, quality and
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid
documents, as well as from the plans and specifications made a part of the contract.

• Where the Department has made investigations of site conditions including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources,
bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to
and upon the conditions hereinafter set forth.

• Where there has been prior construction by the Department or other public agencies within the project limits,
records of the prior construction that are currently in the possession of the Department and which have been used by, or are
known to, the designers and administrators of the project will be made available for inspection by bidders or contractors,
upon written request, subject to the conditions hereinafter set forth.  The records may include, but are not limited to, as-built
drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the
investigation, design, construction and maintenance of the prior projects.

• Inspection of the records of investigations and project records may be made at the office of the district in which the
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in
Sacramento, California.

• When a log of test borings or other record of geotechnical data obtained by the Department's investigation of surface
and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's information and
its use shall be subject to the conditions and limitations set forth in this Section 2-1.03.

• In some instances, information considered by the Department to be of possible interest to bidders or contractors has
been compiled as "Materials Information."  The use of the "Materials Information" shall be subject to the conditions and
limitations set forth in this Section 2-1.03 and Section 6-2, "Local Materials."

• When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross
sections and obtain copies for their use, at their expense.

• When cross sections are included with the contract plans, it is expressly understood and agreed that the cross
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character,
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their
use is subject to the conditions and limitations set forth in this Section 2-1.03.

• When contour maps were used in the design of the project, the bidders may inspect those maps, and if available,
they may obtain copies for their use.

• The availability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance
of the work and, with respect to possible local material sources, the quality and quantity of material available from the
property and the type and extent of processing that may be required in order to produce material conforming to the
requirements of the specifications.

• The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based
on the information or data made available by the Department.  The Department does not assume responsibility for
representation made by its officers or agents before the execution of the contract concerning surface or subsurface conditions,
unless that representation is expressly stated in the contract.

• No conclusions or interpretations made by a bidder or contractor from the information and data made available by
the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract.
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SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001

Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A   Excavation Safety Plans
• The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.

For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design
and details of the protective systems to be provided for worker protection from the hazard of caving ground during
excavation.  The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.
Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.

• Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of
California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability
of the protective system, and any other design calculations used in the preparation of the plan.

• No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.

•  If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the
Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed from tabulated
data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3
weeks before the Contractor intends to begin excavation.

• Attention is directed to Section 7-1.01E, "Trench Safety."

SECTION 7: LEGAL RELATIONS AND RESPONSIBILITY

Issue Date: January 28, 2005

The eighth paragraph of Section 7-1.09, "Public Safety" of the Standard Specifications is amended to read:

• Signs, lights, flags, and other warning and safety devices and their use shall conform to the requirements set forth in
Part 6 of the MUTCD and of the MUTCD California Supplement.  Signs or other protective devices furnished and erected by
the Contractor, at the Contractor's expense, as above provided, shall not obscure the visibility of, nor conflict in intent,
meaning and function of either existing signs, lights and traffic control devices or any construction area signs and traffic
control devices for which furnishing of, or payment for, is provided elsewhere in the specifications.  Signs furnished and
erected by the Contractor, at the Contractor's expense, shall be approved by the Engineer as to size, wording and location.

The fourteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read:

• The Contractor shall notify the Engineer not less than 18 days and no more than 90 days prior to the anticipated start
of an operation that will change the vertical or horizontal clearance available to public traffic (including shoulders).

The sixteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read:

• When vertical clearance is temporarily reduced to 4.72 m or less, low clearance warning signs shall be placed in
accordance with Part 2 of the MUTCD and the MUTCD California Supplement, and as directed by the Engineer.  Signs shall
conform to the dimensions, color, and legend requirements of the MUTCD, the MUTCD California Supplement, and these
specifications except that the signs shall have black letters and numbers on an orange retroreflective background.  W12-2P
signs shall be illuminated so that the signs are clearly visible.

SECTION 9: MEASUREMENT AND PAYMENT

Issue Date: November 17, 2004

Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications is amended to read:
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9-1.04  NOTICE OF POTENTIAL CLAIM
• It is the intention of this section that disputes between the parties arising under and by virtue of the contract be

brought to the attention of the Engineer at the earliest possible time in order that the matters may be resolved, if possible, or
other appropriate action promptly taken.

• Disputes will not be considered unless the Contractor has first complied with specified notice or protest
requirements, including Section 4-1.03, "Changes," Section 5-1.116, "Differing Site Conditions," Section 8-1.06, "Time of
Completion," Section 8-1.07, "Liquidated Damages," and Section 8-1.10, "Utility and Non-Highway Facilities."

• For disputes arising under and by virtue of the contract, including an act or failure to act by the Engineer, the
Contractor shall provide a signed written initial notice of potential claim to the Engineer within 5 days from the date the
dispute first arose.  The initial notice of potential claim shall provide the nature and circumstances involved in the dispute
which shall remain consistent through the dispute.  The initial notice of potential claim shall be submitted on Form
CEM-6201A furnished by the Department and shall be certified with reference to the California False Claims Act,
Government Code Sections 12650-12655.  The Contractor shall assign an exclusive identification number for each dispute,
determined by chronological sequencing, based on the date of the dispute.

• The exclusive identification number for each dispute shall be used on the following corresponding documents:

A. Initial notice of potential claim.
B. Supplemental notice of potential claim.
C. Full and final documentation of potential claim.
D. Corresponding claim included in the Contractor's written statement of claims.

• The Contractor shall provide the Engineer the opportunity to examine the site of work within 5 days from the date of
the initial notice of potential claim.  The Contractor shall proceed with the performance of contract work unless otherwise
specified or directed by the Engineer.

• Throughout the disputed work, the Contractor shall maintain records that provide a clear distinction between the
incurred direct costs of disputed work and that of undisputed work.  The Contractor shall allow the Engineer access to the
Contractor's project records deemed necessary by the Engineer to evaluate the potential claim within 20 days of the date of
the Engineer's written request.

• Within 15 days of submitting the initial notice of potential claim, the Contractor shall provide a signed supplemental
notice of potential claim to the Engineer that provides the following information:

A. The complete nature and circumstances of the dispute which caused the potential claim.
B. The contract provisions that provide the basis of claim.
C. The estimated cost of the potential claim, including an itemized breakdown of individual costs and how the estimate

was determined.
D. A time impact analysis of the project schedule that illustrates the effect on the scheduled completion date due to

schedule changes or disruptions where a request for adjustment of contract time is made.

• The information provided in items A and B above shall provide the Contractor's complete reasoning for additional
compensation or adjustments.

• The supplemental notice of potential claim shall be submitted on Form CEM-6201B furnished by the Department
and shall be certified with reference to the California False Claims Act, Government Code Sections 12650-12655.  The
Engineer will evaluate the information presented in the supplemental notice of potential claim and provide a written response
to the Contractor within 20 days of its receipt.  If the estimated cost or effect on the scheduled completion date changes, the
Contractor shall update information in items C and D above as soon as the change is recognized and submit this information
to the Engineer.

• Within 30 days of the completion of work related to the potential claim, the Contractor shall provide the full and
final documentation of potential claim to the Engineer that provides the following information:

A. A detailed factual narration of events fully describing the nature and circumstances that caused the dispute,
including, but not limited to, necessary dates, locations, and items of work affected by the dispute.

B. The specific provisions of the contract that support the potential claim and a statement of the reasons these
provisions support and provide a basis for entitlement of the potential claim.

C. When additional monetary compensation is requested, the exact amount requested calculated in conformance with
Section 9-1.03, "Force Account Payment," or Section 8-1.09, "Right of Way Delays," including an itemized
breakdown of individual costs.  These costs shall be segregated into the following cost categories:
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1. Labor – A listing of individuals, classifications, regular hours and overtime hours worked, dates worked, and
other pertinent information related to the requested reimbursement of labor costs.

2. Materials – Invoices, purchase orders, location of materials either stored or incorporated into the work, dates
materials were transported to the project or incorporated into the work, and other pertinent information related
to the requested reimbursement of material costs.

3. Equipment – Listing of detailed description (make, model, and serial number), hours of use, dates of use and
equipment rates.  Equipment rates shall be at the applicable State rental rate as listed in the Department of
Transportation publication entitled "Labor Surcharge and Equipment Rental Rates," in effect when the affected
work related to the dispute was performed.

4. Other categories as specified by the Contractor or the Engineer.

D. When an adjustment of contract time is requested the following information shall be provided:

1. The specific dates for which contract time is being requested.
2. The specific reasons for entitlement to a contract time adjustment.
3. The specific provisions of the contract that provide the basis for the requested contract time adjustment.
4. A detailed time impact analysis of the project schedule.  The time impact analysis shall show the effect of

changes or disruptions on the scheduled completion date to demonstrate entitlement to a contract time
adjustment.

E. The identification and copies of the Contractor's documents and the substance of oral communications that support
the potential claim.

• The full and final documentation of the potential claim shall be submitted on Form CEM-6201C furnished by the
Department and shall be certified with reference to the California False Claims Act, Government Code Sections
12650-12655.

• Pertinent information, references, arguments, and data to support the potential claim shall be included in the full and
final documentation of potential claim.  Information submitted subsequent to the full and final documentation submittal will
not be considered.  Information required in the full and final documentation of potential claim, as listed in items A to E
above, that is not applicable to the dispute may be exempted as determined by the Engineer.  No full and final documentation
of potential claim will be considered that does not have the same nature and circumstances, and basis of claim as those
specified on the initial and supplemental notices of potential claim.

• The Engineer will evaluate the information presented in the full and final documentation of potential claim and
provide a written response to the Contractor within 30 days of its receipt unless otherwise specified.  The Engineer's receipt
of the full and final documentation of potential claim shall be evidenced by postal receipt or the Engineer's written receipt if
delivered by hand.  If the full and final documentation of potential claim is submitted by the Contractor after acceptance of
the work by the Director, the Engineer need not provide a written response.

• Provisions in this section shall not apply to those claims for overhead costs and administrative disputes that occur
after issuance of the proposed final estimate.  Administrative disputes are disputes of administrative deductions or retentions,
contract item quantities, contract item adjustments, interest payments, protests of contract change orders as provided in
Section 4-1.03A, "Procedure and Protest," and protests of the weekly statement of working days as provided in Section
8-1.06, "Time of Completion."  Administrative disputes that occur prior to issuance of the proposed final estimate shall
follow applicable requirements of this section.  Information listed in the supplemental notice and full and final documentation
of potential claim that is not applicable to the administrative dispute may be exempted as determined by the Engineer.

• Unless otherwise specified in the special provisions, the Contractor may pursue the administrative claim process
pursuant to Section 9-1.07B, "Final Payment and Claims," for any potential claim found by the Engineer to be without merit.

• Failure of the Contractor to conform to specified dispute procedures shall constitute a failure to pursue diligently and
exhaust the administrative procedures in the contract, and is deemed as the Contractor's waiver of the potential claim and a
waiver of the right to a corresponding claim for the disputed work in the administrative claim process in conformance with
Section 9-1.07B, "Final Payment of Claims," and shall operate as a bar to arbitration pursuant to Section 10240.2 of the
California Public Contract Code.

Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications is amended to read:

9-1.07B Final Payment and Claims
• After acceptance by the Director, the Engineer will make a proposed final estimate in writing of the total amount

payable to the Contractor, including an itemization of the total amount, segregated by contract item quantities, extra work and
other bases for payment, and shall also show each deduction made or to be made for prior payments and amounts to be kept
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or retained under the provisions of the contract.  Prior estimates and payments shall be subject to correction in the proposed
final estimate.  The Contractor shall submit written approval of the proposed final estimate or a written statement of claims
arising under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no later
than close of business of the thirtieth day after receiving the proposed final estimate.  If the thirtieth day falls on a Saturday,
Sunday or legal holiday, then receipt of the written approval or statement of claims by the Engineer shall not be later than
close of business of the next business day.  The Contractor's receipt of the proposed final estimate shall be evidenced by
postal receipt.  The Engineer's receipt of the Contractor's written approval or statement of claims shall be evidenced by postal
receipt or the Engineer's written receipt if delivered by hand.

• On the Contractor's approval, or if the Contractor files no claim within the specified period of 30 days, the Engineer
will issue a final estimate in writing in conformance with the proposed final estimate submitted to the Contractor, and within
30 days thereafter the State will pay the entire sum so found to be due.  That final estimate and payment thereon shall be
conclusive and binding against both parties to the contract on all questions relating to the amount of work done and the
compensation payable therefor, except as otherwise provided in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

• If the Contractor within the specified period of 30 days files claims, the Engineer will issue a semifinal estimate in
conformance with the proposed final estimate submitted to the Contractor and within 30 days thereafter the State will pay the
sum found to be due.  The semifinal estimate and corresponding payment shall be conclusive and binding against both parties
to the contract on each question relating to the amount of work done and the compensation payable therefor, except insofar as
affected by the claims filed within the time and in the manner required hereunder and except as otherwise provided in
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

• Except for claims for overhead costs and administrative disputes that occur after issuance of the proposed final
estimate, the Contractor shall only provide the following two items of information for each claim:

A. The exclusive identification number that corresponds to the supporting full and final documentation of potential
claim.

B. The final amount of requested additional compensation.

• If the final amount of requested additional compensation is different than the amount of requested compensation
included in the full and final documentation of potential claim, the Contractor shall provide in the written statement of claims
the reasons for the changed amount, the specific provisions of the contract which support the changed amount, and a
statement of the reasons the provisions support and provide a basis for the changed amount.  If the Contractor's claim fails to
provide an exclusive identification number or if there is a disparity in the provided exclusive identification number, the
Engineer will notify the Contractor of the omission or disparity.  The Contractor shall have 15 days after receiving
notification from the Engineer to correct the omission or disparity.  If after the 15 days has elapsed, there is still an omission
or disparity of the exclusive identification number assigned to the claim, the Engineer will assign the number.  No claim will
be considered that has any of the following deficiencies:

A. The claim does not have the same nature, circumstances, and basis as the corresponding full and final documentation
of potential claim.

B. The claim does not have a corresponding full and final documentation of potential claim.
C. The claim was not included in the written statement of claims.
D. The Contractor did not comply with applicable notice or protest requirements of Sections 4-1.03, "Changes,"

5-1.116, "Differing Site Condition," 8-1.06, "Time of Completion," 8-1.07, "Liquidated Damages," 8-1.10, "Utility
and Non-Highway Facilities," and 9-1.04, "Notice of Potential Claim."

• Administrative disputes that occur after issuance of the proposed final estimate shall be included in the Contractor's
written statement of claims in sufficient detail to enable the Engineer to ascertain the basis and amounts of those claims.

• The Contractor shall keep full and complete records of the costs and additional time incurred for work for which a
claim for additional compensation is made.  The Engineer or designated claim investigators or auditors shall have access to
those records and any other records as may be required by the Engineer to determine the facts or contentions involved in the
claims.  Failure to permit access to those records shall be sufficient cause for denying the claims.
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• The written statement of claims submitted by the Contractor shall be accompanied by a notarized certificate
containing the following language:

Under the penalty of law for perjury or falsification and with specific
reference to the California False Claims Act, Government Code Section
12650 et. seq., the undersigned,

.
(name)

of
(title)

.
(company)

hereby certifies that the claim for the additional compensation and time, if
any, made herein for the work on this contract is a true statement of the
actual costs incurred and time sought, and is fully documented and supported
under the contract between parties.

Dated

/s/

Subscribed and sworn before me this day

of .

(Notary Public)
My Commission
Expires

• Failure to submit the notarized certificate will be sufficient cause for denying the claim.
• Claims for overhead type expenses or costs, in addition to being certified as stated above, shall be supported and

accompanied by an audit report of an independent Certified Public Accountant.  Omission of a supporting audit report of an
independent Certified Public Accountant shall result in denial of the claim and shall operate as a bar to arbitration, as to the
claim, in conformance with the requirements in Section 10240.2 of the California Public Contract Code.  Claims for overhead
type expenses or costs shall be subject to audit by the State at its discretion.  The costs of performing an audit examination
and submitting the report shall be borne by the Contractor.  The Certified Public Accountant's audit examination shall be
performed in conformance with the requirements of the American Institute of Certified Public Accountants Attestation
Standards.  The audit examination and report shall depict the Contractor's project and company-wide financial records and
shall specify the actual overall average daily rates for both field and home office overhead for the entire duration of the
project, and whether the costs have been properly allocated.  The rates of field and home office overhead shall exclude
unallowable costs as determined in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part 31.  The audit
examination and report shall determine if the rates of field and home office overhead are:

A. Allowable in conformance with the requirements in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part
31.

B. Adequately supported by reliable documentation.
C. Related solely to the project under examination.

• Costs or expenses incurred by the State in reviewing or auditing claims that are not supported by the Contractor's
cost accounting or other records shall be deemed to be damages incurred by the State within the meaning of the California
False Claims Act.

• If the Engineer determines that a claim requires additional analysis, the Engineer will schedule a board of review
meeting.  The Contractor shall meet with the review board or person and make a presentation in support of the claim.
Attendance by the Contractor at the board of review meeting shall be mandatory.

• The District Director of the District that administered the contract will make the final determination of any claims
which remain in dispute after completion of claim review by the Engineer or board of review meeting.

The final determination of claims will be sent to the Contractor by hand delivery or deposit in the U.S. mail.  The
Engineer will then make and issue the Engineer's final estimate in writing and within 30 days thereafter the State will pay the
entire sum, if any, found due thereon.  That final estimate shall be conclusive and binding against both parties to the contract
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on all questions relating to the amount of work done and the compensation payable therefor, except as otherwise provided in
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

• Failure of the Contractor to conform to the specified dispute procedures shall constitute a failure to pursue diligently
and exhaust the administrative procedures in the contract and shall operate as a bar to arbitration in conformance with the
requirements in Section 10240.2 of the California Public Contract Code.

SECTION 12: CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Issue Date: November 2, 2004

The second paragraph of Section 12-1.01, "Description," of the Standard Specifications is amended to read:

• Attention is directed to Part 6 of the MUTCD and of the MUTCD California Supplement.  Nothing in this
Section 12 is to be construed as to reduce the minimum standards in these manuals.

Section 12-2.01, "Flaggers," of the Standard Specifications is amended to read:

• Flaggers while on duty and assigned to traffic control or to give warning to the public that the highway is under
construction and of any dangerous conditions to be encountered as a result thereof, shall perform their duties and shall be
provided with the necessary equipment in conformance with Part 6 of the MUTCD and of the MUTCD California
Supplement.  The equipment shall be furnished and kept clean and in good repair by the Contractor at the Contractor's
expense.

The first paragraph of Section 12-3.01, "General," of the Standard Specifications is amended to read:

• In addition to the requirements in Part 6 of the MUTCD and of the MUTCD California Supplement, all devices used
by the Contractor in the performance of the work shall conform to the provisions in this Section 12-3.

The first paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications is amended to read:

• The term "Construction Area Signs" shall include all temporary signs required for the direction of public traffic
through or around the work during construction.  Construction area signs are shown in or referred to in Part 6 of the MUTCD
and of the MUTCD California Supplement.

The fourth paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications is amended to read:

• All construction area signs shall conform to the dimensions, color and legend requirements of the plans, Part 6 of the
MUTCD, Part 6 of the MUTCD California Supplement, and these specifications.  All sign panels shall be the product of a
commercial sign manufacturer, and shall be as specified in these specifications.

The eighth paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications is amended to read:

• Used signs with the specified sheeting material will be considered satisfactory if they conform to the requirements
for visibility and legibility and the colors conform to the requirements in Part 6 of the MUTCD and of the MUTCD
California Supplement.  A significant difference between day and nighttime retroreflective color will be grounds for rejecting
signs.

Section 12-3.06A, "Stationary Mounted Signs," of the Standard Specifications is amended by deleting the third, fourth,
fifth, and sixth paragraphs.

SECTION 15: EXISTING HIGHWAY FACILITIES

Issue Date: November 2, 2004

The sixth paragraph of Section 15-2.07, "Payment," of the Standard Specifications is amended to read:

• Full compensation for removing, salvaging, reconstructing, relocating or resetting end caps, return caps, terminal
sections, and buried post anchors, for metal beam guard railings and thrie beam barriers, and for connecting reconstructed,
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relocated or reset railings and barriers to new and existing facilities, including connections to concrete, shall be considered as
included in the contract price paid per meter for the type of railing or barrier work involved and no additional compensation
will be allowed therefor.

SECTION 19: EARTHWORK

Issue Date: December 31, 2001

The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

• In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety
Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for
adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be submitted at least 9 weeks
before the Contractor intends to begin excavation requiring the protective systems.  Approval by the Engineer of the detailed
plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

SECTION 20: EROSION CONTROL AND HIGHWAY PLANTING

Issue Date: November 18, 2005

Section 20-2.25, "Backflow Preventers," of the Standard Specifications is amended to read:

20-2.25   BACKFLOW PREVENTERS
• Backflow preventers shall be one of the reduced pressure principle devices as specified in these specifications and

the special provisions.
• Backflow preventers shall be factory assembled and shall include 2 check valves, one pressure differential relief

valve, 2 shut-off valves and 4 test cocks.  Backflow preventer and valves shall be the same size as the pipeline in which they
are installed, unless otherwise shown on the plans.

• Backflow preventer shut-off valves shall be manufactured from iron or bronze and shall be either resilient wedged
gate valves, resilient seated and fully ported ball valves, or resilient seated butterfly valves.  Threaded type shut-off valves
shall be provided with a union on one side of each valve.  Unions shall be brass or malleable iron.

Section 20-5.03J, "Check and Test Backflow Preventers," of the Standard Specifications is amended to read:

20-5.03J   Check and Test Backflow Preventers
• Backflow preventers shall be checked and tested for proper operation by a certified Backflow Preventer Tester.  The

tester shall hold a valid certification as a Backflow Preventer Tester from the local governing authority in which the device to
be tested is located.  The local governing authority shall be the county, city or water purveyor having the governing authority
over testing of backflow preventers involved.  If the local governing authority does not have a certification program for
Backflow Preventer Testers, the tester shall have a certificate from one of the following:

A.  The American Water Works Association.
B.  A county which has a certification program for Backflow Preventer Testers.

• Tests for proper operation shall conform to the requirements of the governing authority.
• The Engineer shall be notified at least 5 days prior to testing backflow preventers.
• One copy of the test results for each backflow preventer tested shall be furnished to the Engineer.
• Backflow preventers, installed by the Contractor, failing required tests shall be repaired at the Contractor's expense.

SECTION 29: TREATED PERMEABLE BASES

Issue Date: November 18, 2005

The fourth paragraph of Section 29-1.02A, "Asphalt Treated Permeable Base," of the Standard Specifications is amended
to read:

• The type and grade of asphalt binder to be mixed with aggregate will be specified in the special provisions.
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SECTION 39: ASPHALT CONCRETE

Issue Date: November 18, 2005

The fifth paragraph of Section 39-2.01, "Asphalts," of the Standard Specifications is amended to read:

• Paving asphalt to be used as a binder for pavement reinforcing fabric shall be a steam-refined paving asphalt
conforming to the provisions in Section 92, "Asphalts," and shall be Grade PG 70-10.

SECTION 42: GROOVE AND GRIND PAVEMENT

Issue Date: December 31, 2001

The last sentence of the first subparagraph of the third paragraph in Section 42-2.02, "Construction," of the Standard
Specifications is amended to read:

• After grinding has been completed, the pavement shall conform to the straightedge and profile requirements
specified in Section 40-1.10, "Final Finishing."

SECTION 49: PILING

Issue Date: November 2, 2004

The first paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

• Foundation piles of any material shall be of such length as is required to obtain the specified penetration, and to
extend into the cap or footing block as shown on the plans, or specified in the special provisions.

The fourth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

• Modification to the specified installation methods and specified pile tip elevation will not be considered at locations
where tension or lateral load demands control design pile tip elevations or when the plans state that specified pile tip
elevation shall not be revised.

The sixth and seventh paragraphs in Section 49-1.03, "Determination of Length," of the Standard Specifications are
amended to read:

• Indicator compression pile load testing shall conform to the requirements in ASTM Designation:  D 1143.  The pile
shall sustain the first compression test load applied which is equal to the nominal resistance in compression, as shown on the
plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of the pile prior to
the start of compression load testing.

• Indicator tension pile load testing shall conform to the requirements in ASTM Designation:  D 3689.  The loading
apparatus described as "Load Applied to Pile by Hydraulic Jack(s) Acting at One End of Test Beam(s) Anchored to the Pile"
shall not be used.  The pile shall sustain the first tension test load applied which is equal to the nominal resistance in tension,
as shown on the plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of
the pile prior to the start of tension load testing.

The ninth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

• For driven piling, the Contractor shall furnish piling of sufficient length to obtain the specified tip elevation shown
on the plans or specified in the special provisions.  For cast-in-drilled-hole concrete piling, the Contractor shall construct
piling of such length to develop the nominal resistance in compression and to obtain the specified tip elevation shown on the
plans or specified in the special provisions.

The tenth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is deleted.

The fourth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read:
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• Load test piles and anchor piles which are not to be incorporated in the completed structure shall be removed in
conformance with the provisions in Section 15-4.02, "Removal Methods," and the remaining holes shall be backfilled with
earth or other suitable material approved by the Engineer.

The fifth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read:

• Load test anchorages in piles used as anchor piles shall conform to the following requirements:

A. High strength threaded steel rods shall conform to the provisions for bars in Section 50-1.05, "Prestressing Steel,"
except Type II bars shall be used.

B. High strength steel plates shall conform to the requirements in ASTM Designation:  A 709/A 709M, Grade 345.
C. Anchor nuts shall conform to the provisions in the second paragraph in Section 50-1.06, "Anchorages and

Distribution."

The first paragraph in Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended to read:

• Driven piles shall be installed with impact hammers that are approved in writing by the Engineer.  Impact hammers
shall be steam, hydraulic, air or diesel hammers.  Impact hammers shall develop sufficient energy to drive the piles at a
penetration rate of not less than 3 mm per blow at the specified nominal resistance.

The seventh paragraph in Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended to read:

• When necessary to obtain the specified penetration and when authorized by the Engineer, the Contractor may supply
and operate one or more water jets and pumps, or furnish the necessary drilling apparatus and drill holes not greater than the
least dimension of the pile to the proper depth and drive the piles therein.  Jets shall not be used at locations where the
stability of embankments or other improvements would be endangered.  In addition, for steel piles, steel shells, or steel
casings, when necessary to obtain the specified penetration or to prevent damage to the pile during installation, the Contractor
shall provide special driving tips or heavier pile sections or take other measures as approved by the Engineer.

• The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the
Engineer.  When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each
bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer.

The second paragraph in Section 49-1.07, "Driving," of the Standard Specifications is amended to read:

• Timber piles shall be fresh-headed and square and when permitted by the Engineer, the heads of the piles may be
protected by means of heavy steel or wrought iron rings.  During driving operations timber piling shall be restrained from
lateral movement at intervals not to exceed 6 m over the length between the driving head and the ground surface.  During
driving operations, the timber pile shall be kept moving by continuous operation of the hammer.  When the blow count
exceeds either 2 times the blow count required in 300 mm, or 3 times the blow count required in 75 mm for the nominal
resistance as shown on the plans, computed in conformance with the provisions in Section 49-1.08, "Pile Driving Acceptance
Criteria," additional aids shall be used to obtain the specified penetration.  These aids may include the use of water jets or
drilling, where permitted, or the use of a larger hammer employing a heavy ram striking with a low velocity.

Section 49-1.08, "Bearing Value and Penetration," of the Standard Specifications is amended to read:

49-1.08   PILE DRIVING ACCEPTANCE CRITERIA
• Except for piles to be load tested, driven piles shall be driven to a value of not less than the nominal resistance

shown on the plans unless otherwise specified in the special provisions or permitted in writing by the Engineer. In addition,
when a pile tip elevation is specified, driven piles shall penetrate at least to the specified tip elevation, unless otherwise
permitted in writing by the Engineer.  Piles to be load tested shall be driven to the specified tip elevation.

• When the pile nominal resistance is omitted from the plans or the special provisions, timber piles shall be driven to a
nominal resistance of 800 kN, and steel and concrete piles shall be driven to a nominal resistance of 1250 kN.

• The nominal resistance for driven piles shall be determined from the following formula in which "Ru" is the nominal
resistance in kilonewtons, "Er" is the manufacturer's rating for joules of energy developed by the hammer at the observed
field drop height, and "N" is the number of hammer blows in the last 300 millimeters. (maximum value to be used for N is
100):
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Ru = (7 * (Er)1/2*log10 (0.83 * N)) - 550

The first paragraph in Section 49-2.03, "Requirements," of the Standard Specifications is amended to read:

• When preservative treatment of timber piles is required by the plans or specified in the special provisions, the
treatment shall conform to the provisions in Section 58, "Preservative Treatment of Lumber, Timber and Piling," and the
applicable AWPA Use Category.

The first paragraph in Section 49-2.04, "Treatment of Pile Heads," of the Standard Specifications is amended to read:

A. An application of wood preservative conforming to the provisions in Section 58-1.04, "Wood Preservative for
Manual Treatment," shall first be applied to the head of the pile and a protective cap shall then be built up by
applying alternate layers of loosely woven fabric and hot asphalt or tar similar to membrane waterproofing, using 3
layers of asphalt or tar and 2 layers of fabric.  The fabric shall measure at least 150 mm more in each direction than
the diameter of the pile and shall be turned down over the pile and the edges secured by binding with 2 turns of No.
10 galvanized wire.  The fabric shall be wired in advance of the application of the final layer of asphalt or tar, which
shall extend down over the wiring.

B. The sawed surface shall be covered with 3 applications of a hot mixture of 60 percent creosote and 40 percent
roofing pitch, or thoroughly brushcoated with 3 applications of hot creosote and covered with hot roofing pitch.  A
covering of 3.50-mm nominal thickness galvanized steel sheet shall be placed over the coating and bent down over
the sides of each pile to shed water.

Section 49-3.01, "Description," of the Standard Specifications is amended by deleting the fifth paragraph.

The sixth  and seventh paragraphs in Section 49-3.01, "Description," of the Standard Specifications are amended to read:

• Except for precast prestressed concrete piles in a corrosive environment, lifting anchors used in precast prestressed
concrete piles shall be removed, and the holes filled in conformance with the provisions in Section 51-1.18A, "Ordinary
Surface Finish."

• Lifting anchors used in precast prestressed concrete piles in a corrosive environment shall be removed to a depth of
at least 25 mm below the surface of the concrete, and the resulting hole shall be filled with epoxy adhesive before the piles
are delivered to the job site.  The epoxy adhesive shall conform to the provisions in Sections 95-1, "General," and 95-2.01,
"Binder (Adhesive), Epoxy Resin Base (State Specification 8040-03)."

The first and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read:

• Cast-in-place concrete piles shall consist of one of the following:

A. Steel shells driven permanently to the required nominal resistance and penetration and filled with concrete.
B. Steel casings installed permanently to the required penetration and filled with concrete.
C. Drilled holes filled with concrete.
D. Rock sockets filled with concrete.

• The drilling of holes shall conform to the provisions in these specifications.  Concrete filling for cast-in-place
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa.  At
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading,
the 12.5-mm maximum grading, or the 9.5-mm maximum grading.  Concrete shall conform to the provisions in Section 90,
"Portland Cement Concrete," and Section 51, "Concrete Structures."  Reinforcement shall conform to the provisions in
Section 52, "Reinforcement."

The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read:

• After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated
foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned.  The Contractor
shall verify that the bottom of the drilled hole is clean.

The first and second paragraphs in Section 49-4.04, "Steel Shells," of the Standard Specifications are amended to read:
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• Steel shells shall be sufficiently watertight to exclude water during the placing of concrete.  The shells may be
cylindrical or tapered, step-tapered, or a combination of either, with cylindrical sections.

The first paragraph in Section 49-4.05, "Inspection," of the Standard Specifications is amended to read:

• After being driven and prior to placing reinforcement and concrete therein, the steel shells shall be examined for
collapse or reduced diameter at any point.  Any shell which is improperly driven or broken or shows partial collapse to such
an extent as to materially decrease its nominal resistance will be rejected.  Rejected shells shall be removed and replaced, or a
new shell shall be driven adjacent to the rejected shell.  Rejected shells which cannot be removed shall be filled with concrete
by the Contractor at the Contractor's expense.  When a new shell is driven to replace a rejected shell, the Contractor, at the
Contractor's expense, shall enlarge the footing as determined necessary by the Engineer.

The third paragraph in Section 49-5.01, "Description," of the Standard Specifications is amended to read:

• Steel pipe piles shall conform to the following requirements:

1. Steel pipe piles less than 360 mm in diameter shall conform to the requirements in ASTM Designation:  A 252,
Grade 2 or 3.

2. Steel pipe piles 360 mm and greater in diameter shall conform to the requirements in ASTM Designation:
A 252, Grade 3.

3. Steel pipe piles shall be of the nominal diameter and nominal wall thickness shown on the plans or specified in
the special provisions.

4. The carbon equivalency (CE) of steel for steel pipe piles, as defined in AWS D 1.1, Section XI5.1, shall not
exceed 0.45.

5. The sulfur content of steel for steel pipe piles shall not exceed 0.05-percent.
6. Seams in steel pipe piles shall be complete penetration welds.

The first paragraph in Section 49-6.01, "Measurement," of the Standard Specifications is amended to read:

• The length of timber, steel, and precast prestressed concrete piles, and of cast-in-place concrete piles consisting of
driven shells filled with concrete, shall be the greater of the following:

A. The total length in place in the completed work, measured along the longest side, from the tip of the pile to the plane
of pile cut-off.

B. The length measured along the longest side, from the tip elevation shown on the plans or the tip elevation ordered by
the Engineer, to the plane of pile cut-off.

The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

• The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and
placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required
penetration, as shown on the plans, as specified in these specifications and in the special provisions, and as directed by the
Engineer.

The seventh paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read

• The contract unit price paid for drive pile shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in driving timber, concrete and steel piles, driving steel shells
for cast-in-place concrete piles, placing filling materials for cast-in-place concrete piles and cutting off piles, all complete in
place to the required nominal resistance and penetration as shown on the plans and as specified in these specifications and the
special provisions, and as directed by the Engineer.

The ninth paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

• Full compensation for all jetting, drilling, providing special driving tips or heavier sections for steel piles or shells,
or other work necessary to obtain the specified penetration and nominal resistance of the piles, for predrilling holes through
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embankment and filling the space remaining around the pile with sand or pea gravel, for disposing of material resulting from
jetting, drilling or predrilling holes, and for all excavation and backfill involved in constructing concrete extensions as shown
on the plans, and as specified in these specifications and the special provisions, and as directed by the Engineer shall be
considered as included in the contract unit price paid for drive pile or in the contract price paid per meter for
cast-in-drilled-hole concrete piling, and no additional compensation will be allowed therefor.

Section 49-6.02, "Payment," of the Standard Specifications is amended by adding the following paragraphs:

• Full compensation for furnishing and placing additional testing reinforcement, for load test anchorages, and for
cutting off test piles, shall be considered as included in the contract price paid for piling of the type or class shown in the
Engineer's Estimate, and no additional compensation will be allowed.

• No additional compensation or extension of time will be made for additional foundation investigation, installation
and testing of indicator piling, cutting off piling and restoring the foundation investigation and indicator pile sites, and review
of request by the Engineer.

SECTION 50: PRESTRESSING CONCRETE

Issue Date: November 18, 2002

Section 50-1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the
second paragraph:

• Each working drawing submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame
bridges, each frame shall require a separate working drawing submittal.

Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read:

• Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation:  A 421, including
Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation:  A 416; or uncoated
high-strength steel bars conforming to the requirements in ASTM Designation:  A 722, including all supplementary
requirements.  The maximum mass requirement of ASTM Designation:  A 722 will not apply.

• In addition to the requirements of ASTM Designation:  A 722, for deformed bars, the reduction of area shall be
determined from a bar from which the deformations have been removed.  The bar shall be machined no more than necessary
to remove the deformations over a length of 300 mm, and reduction will be based on the area of the machined portion.

• In addition to the requirements specified herein, epoxy-coated seven-wire prestressing steel strand shall be grit
impregnated and filled in conformance with the requirements in ASTM Designation:  A 882/A 882M, including Supplement
I, and the following:

A. The coating material shall be on the Department's list of approved coating materials for epoxy-coated strand,
available from the Transportation Laboratory.

B. The film thickness of the coating after curing shall be 381 µm to 1143 µm.
C. Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230-g

sample from each batch of epoxy coating material to be used.  Each sample shall be packaged in an airtight
container identified with the manufacturer's name and batch number.

D. Prior to use of the epoxy-coated strand in the work, written certifications referenced in ASTM Designation:
A 882/A 882M, including a representative load-elongation curve for each size and grade of strand to be used and a
copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer.

E. In addition to the requirements in Section 50-1.10, "Samples for Testing," four 1.5-m long samples of coated strand
and one 1.5-m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.
These samples, as selected by the Engineer, shall be representative of the material to be used in the work.

F. Epoxy-coated strand shall be cut using an abrasive saw.
G. All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be

repaired in conformance with the requirements in ASTM Designation:  A 882/A 882M.  The patching material shall
be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's
written recommendations.  The patching material shall be compatible with the original epoxy coating material and
shall be inert in concrete.
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• All bars in any individual member shall be of the same grade, unless otherwise permitted by the Engineer.
• When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less

than the manufacturer's minimum guaranteed ultimate tensile strength of the bars.  Failure of any one sample to meet this
requirement will be cause for rejection of the heat of bars and lot of couplers.  The location of couplers in the member shall
be subject to approval by the Engineer.

• Wires shall be straightened if necessary to produce equal stress in all wires or wire groups or parallel lay cables that
are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts.

• Where wires are to be button-headed, the buttons shall be cold formed symmetrically about the axes of the wires.
The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire.  No cold forming process shall be
used that causes indentations in the wire.  Buttonheads shall not contain wide open splits, more than 2 splits per head, or
splits not parallel with the axis of the wire.

• Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from
manufacture to grouting or encasing in concrete.  Prestressing steel that has sustained physical damage at any time shall be
rejected.  The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the
Engineer.

• Epoxy-coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable
protective material to protect the strand from exposure to sunlight, salt spray, and weather.  For stacked coils, the protective
covering shall be draped around the perimeter of the stack.  The covering shall be adequately secured; however, it should
allow for air circulation around the strand to prevent condensation under the covering.  Epoxy-coated strand shall not be
stored within 300 m of ocean or tidal water for more than 2 months.

• Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical
damage and corrosion during shipping and storage.  Except for epoxy-coated strand, a corrosion inhibitor which prevents rust
or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor carrier
type packaging material, or when permitted by the Engineer, may be applied directly to the steel.  The corrosion inhibitor
shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete.  Packaging or forms damaged
from any cause shall be immediately replaced or restored to original condition.

• The shipping package or form shall be clearly marked with a statement that the package contains high-strength
prestressing steel, and the type of corrosion inhibitor used, including the date packaged.

• Prestressing steel for post-tensioning which is installed in members prior to placing and curing of the concrete, and
which is not epoxy-coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means
of a corrosion inhibitor placed in the ducts or applied to the steel in the duct.  The corrosion inhibitor shall conform to the
provisions specified herein.

• When steam curing is used, prestressing steel for post-tensioning shall not be installed until the steam curing is
completed.

• Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in
the amount of 0.01-kg/L.  Compressed air used to blow out ducts shall be oil free.

• When prestressing steel for post-tensioning is installed in the ducts after completion of concrete curing, and if
stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form
during those 10 days will not be cause for rejection of the steel.  Prestressing steel installed, tensioned, and grouted in this
manner, all within 10 days, will not require the use of a corrosion inhibitor in the duct following installation of the
prestressing steel.  Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements
in this section pertaining to corrosion protection and rejection because of rust.  The requirements in this section pertaining to
tensioning and grouting within 10 days shall not apply to epoxy-coated prestressing steel strand.

• Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more
than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the
Engineer, to protect the steel from contamination or corrosion.

• After final fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be performed
on the prestressing steel.  Whenever electric welding is performed on or near members containing prestressing steel, the
welding ground shall be attached directly to the steel being welded.

• Pretensioned prestressing steel shall be cut off flush with the end of the member.  For epoxy-coated prestressing
steel, only abrasive saws shall be used to cut the steel.  The exposed ends of the prestressing steel and a 25-mm strip of
adjoining concrete shall be cleaned and painted.  Cleaning shall be by wire brushing or abrasive blast cleaning to remove all
dirt and residue on the metal or concrete surfaces.  Immediately after cleaning, the surfaces shall be covered with one
application of unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except
that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar.  Aerosol cans shall not be
used.  The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing
tendons.

The thirteenth paragraph in Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read:
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• Prestressing steel in pretensioned members shall not be cut or released until the concrete in the member has attained
a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater.  In addition to these
concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released until
the temperature of the concrete surrounding the strand is less than 65°C, and falling.

The fifth paragraph in Section 50-1.10, "Samples for Testing," of the Standard Specifications is amended to read:

• The following samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or
jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use:

A. For wire or bars, one 2-m long sample and for strand, one 1.5-m long sample, of each size shall be furnished for
each heat or reel.

B. For epoxy-coated strand, one 1.5-m long sample of uncoated strand of each size shall be furnished for each reel.
C. If the prestressing tendon is a bar, one 2-m long sample shall be furnished and in addition, if couplers are to be used

with the bar, two 1.25-m long samples of bar, equipped with one coupler and fabricated to fit the coupler, shall be
furnished.

The second paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read:

• The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing
all work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, complete in
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

SECTION 51: CONCRETE STRUCTURES

Issue Date: January 28, 2005

The eleventh paragraph in Section 51-1.05, "Forms," of the Standard Specifications is amended to read:

• Form panels for exposed surfaces shall be furnished and placed in uniform widths of not less than 0.9-m and in
uniform lengths of not less than 1.8 m, except at the end of continuously formed surfaces where the final panel length
required is less than 1.8 m.  Where the width of the member formed is less than 0.9-m, the width of the panels shall be not
less than the width of the member.  Panels shall be arranged in symmetrical patterns conforming to the general lines of the
structure.  Except when otherwise provided herein or shown on the plans, panels for vertical surfaces shall be placed with the
long dimension horizontal and with horizontal joints level and continuous.  Form panels for curved surfaces of columns shall
be continuous for a minimum of one quarter of the circumference, or 1.8 m.  For walls with sloping footings which do not
abut other walls, panels may be placed with the long dimension parallel to the footing.  Form panels on each side of the panel
joint shall be precisely aligned, by means of supports or fasteners common to both panels, to result in a continuous unbroken
concrete plane surface.  When prefabricated soffit panels are used, form filler panels joining prefabricated panels shall have a
uniform minimum width of 0.3-m and shall produce a smooth uniform surface with consistent longitudinal joint lines
between the prefabricated panels.

The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications
are amended to read:

• The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for
use at bridges.  For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit of
the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where provision
for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an engineer who is
registered as a Civil Engineer in the State of California.  Six sets of the working drawings and 2 copies of the design
calculations shall be furnished.  Additional working drawings and design calculations shall be submitted to the Engineer
when specified in "Railroad Relations and Insurance" of the special provisions.

• The falsework drawings shall include details of the falsework erection and removal operations showing the methods
and sequences of erection and removal and the equipment to be used.  The details of the falsework erection and removal
operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal
operations.
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The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is
amended to read:

• In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review
before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which
the plans are to be reviewed.  In such event, the time to be provided for the review of any plan in the sequence shall be not
less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under
review.  A falsework plan submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame bridges,
each frame shall require a separate falsework plan submittal.

Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the following
paragraphs:

• If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural
composite lumber members by grade (E value), species, and type.  The Contractor shall provide technical data from the
manufacturer showing the tabulated working stress values of the composite lumber.  The Contractor shall furnish a certificate
of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber
to the project site.

• For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the
calculations shall be submitted to the Engineer.

The first paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

• The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal
load.  The minimum total design load for any falsework, including members that support walkways,  shall be not less than
4800 N/m2 for the combined live and dead load regardless of slab thickness.

The eighth paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

• In addition to the minimum requirements specified in this Section 51-1.06A, falsework for box girder structures with
internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be designed to
include the vertical effects caused by the elongation of the flexible member and the design horizontal load combined with the
dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs.  Falsework comprised of
individual steel towers with bracing systems using flexible members capable of withstanding tensile forces only to resist
overturning, shall be exempt from these additional requirements.

The third paragraph in Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read:

• When falsework is supported on piles, the piles shall be driven and the actual nominal resistance assessed in
conformance with the provisions in Section 49, "Piling."

Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following
paragraphs:

• For falsework piles with a calculated nominal resistance greater than 1800 kN, the Contractor shall conduct dynamic
monitoring of pile driving and generate field acceptance criteria based on a wave equation analysis.  These analyses shall be
signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer prior to
completion of falsework erection.

• Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be
installed.

Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following paragraph:

• The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet
removed remains in a stable condition at all times.
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The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specifications is amended to read:

• Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing steel
shall have a resilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel.

The third sentence of the fourth paragraph in Section 51-1.12D, "Sheet Packing, Preformed Pads and Board Fillers," of
the Standard Specifications is amended to read:

Surfaces of expanded polystyrene against which concrete is placed shall be faced with hardboard.

Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended by adding the following paragraph:

• The opening of the joints at the time of placing shall be that shown on the plans adjusted for temperature.  Care shall
be taken to avoid impairment of the clearance in any manner.

The first paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read:

• Where shown on the plans, joints in structures shall be sealed with joint seals, joint seal assemblies, or seismic joints
in conformance with the details shown on the plans, the provisions in these specifications, and the special provisions.

The fourth paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read:

• Joint seal assemblies and seismic joints shall consist of metal or metal and elastomeric assemblies which are
anchored or cast into a recess in the concrete over the joint.  Strip seal joint seal assemblies consist of only one joint cell.
Modular unit joint seal assemblies consist of more than one joint cell.

The fifth paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read:

• The Movement Rating (MR) shall be measured normal to the longitudinal axis of the joint.  The type of seal to be
used for the MR shown on the plans shall be as follows:

Movement Rating (MR) Seal Type
MR ≤ 15 mm Type A or Type B
15 mm < MR ≤ 30 mm Type A (silicone only) or Type B
30 mm < MR ≤ 50 mm Type B
50 mm < MR ≤ 100 mm Joint Seal Assembly (Strip Seal)
MR > 100 mm Joint Seal Assembly (Modular Unit)

or Seismic Joint

The second paragraph in Section 51-1.12F(3)(b), "Type B Seal," of the Standard Specifications is amended to read:

• The preformed elastomeric joint seal shall conform to the requirements in ASTM Designation:  D 2628 and the
following:

A. The seal shall consist of a multi-channel, nonporous, homogeneous material furnished in a finished extruded form.
B. The minimum depth of the seal, measured at the contact surface, shall be at least 95 percent of the minimum

uncompressed width of the seal as designated by the manufacturer.
C. When tested in conformance with the requirements in California Test 673 for Type B seals, joint seals shall provide

a Movement Rating (MR) of not less than that shown on the plans.
D. The top and bottom edges of the joint seal shall maintain continuous contact with the sides of the groove over the

entire range of joint movement.
E. The seal shall be furnished full length for each joint with no more than one shop splice in any 18-m length of seal.
F. The Contractor shall demonstrate the adequacy of the procedures to be used in the work before installing seals in the

joints.
G. Shop splices and field splices shall have no visible offset of exterior surfaces, and shall show no evidence of bond

failure.
H. At all open ends of the seal that would admit water or debris, each cell shall be filled to a depth of 80 mm with

commercial quality open cell polyurethane foam, or closed by other means subject to approval by the Engineer.
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Section 51-1.12F(3)(c), "Joint Seal Assemblies," of the Standard Specifications is amended to read:

(c)  Joint Seal Assemblies and Seismic Joints
• Joint seal assemblies and seismic joints shall be furnished and installed in joints in bridge decks as shown on the

plans and as specified in the special provisions.

The eighth paragraph in Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the Standard
Specifications is amended to read:

• The elastomer, as determined from test specimens, shall conform to the following:

Test
ASTM

Designation Requirement
Tensile strength, MPa D 412 15.5 Min.
Elongation at break, percent D 412 350 Min.
Compression set, 22 h at
70°C, percent

D 395 (Method B) 25 Max.

Tear strength, kN/m D 624 (Die C) 31.5 Min.
Hardness (Type A) D 2240 with 2 kg. mass 55 ±5
Ozone resistance 20% strain,
100 h at 40°C ±2°C

D 1149 (except 100 ±20
parts per 100 000 000) No cracks

Instantaneous thermal
stiffening at -40°C

D 1043 Shall not exceed 4
times the stiffness
measured at 23°C

Low temperature brittleness
at -40°C

D 746 (Procedure B) Pass

The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the
Standard Specifications is amended to read:

Tensile strength, percent -15
Elongation at break, percent -40; but not less than 300% total

elongation of the material
Hardness, points +10

The first paragraph in Section 51-1.12H(2), "Steel Reinforced Elastomeric Bearings," of the Standard Specifications is
amended to read:

• Steel reinforced elastomeric bearings shall conform to the requirements for steel-laminated elastomeric bearings in
ASTM Designation:  D 4014 and the following:

A. The bearings shall consist of alternating steel laminates and internal elastomer laminates with top and bottom
elastomer covers.  Steel laminates shall have a nominal thickness of 1.9 mm (14 gage).  Internal elastomer laminates
shall have a thickness of 12 mm, and top and bottom elastomer covers shall each have a thickness of 6 mm.  The
combined thickness of internal elastomer laminates and top and bottom elastomer covers shall be equal to the
bearing pad thickness shown on the plans.  The elastomer cover to the steel laminates at the sides of the bearing
shall be 3 mm.  If guide pins or other devices are used to control the side cover over the steel laminates, any exposed
portions of the steel laminates shall be sealed by vulcanized patching.  The length, width, or diameter of the bearings
shall be as shown on the plans.

B. The total thickness of the bearings shall be equal to the thickness of elastomer laminates and covers plus the
thickness of the steel laminates.

C. Elastomer for steel reinforced elastomeric bearings shall conform to the provisions for elastomer in
Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads."

D. A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall be
furnished to the Engineer certifying that the bearings to be furnished conform to all of the above provisions.  The
Certificate of Compliance shall be supported by a certified copy of the results of tests performed by the
manufacturer on the bearings.
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E. One sample bearing shall be furnished to the Engineer from each lot of bearings to be furnished for the contract.
Samples shall be available at least 3 weeks in advance of intended use.  The sample bearing shall be one of the
following:

Bearing Pad Thickness
as Shown on the Plans Sample Bearing

≤ 50 mm Smallest complete bearing shown on the plans
> 50 mm * 57 ± 3 mm thick sample not less than 200 mm x 305 mm

in plan and cut by the manufacturer from the center of one
of the thickest complete bearings

* The sample bearing plus remnant parts of the complete bearing shall be furnished
to the Engineer.

F. A test specimen taken from the sample furnished to the Engineer will be tested in conformance with the
requirements in California Test 663.  Specimens tested shall show no indication of loss of bond between the
elastomer and steel laminates.

The fourth paragraph in Section 51-1.14, "Waterstops," of the Standard Specifications is amended to read:

• Neoprene shall be manufactured from a vulcanized elastomeric compound containing neoprene as the sole elastomer
and shall conform to the following:

Test
ASTM

Designation Requirement
Tensile strength, MPa D 412 13.8 Min.
Elongation at break, percent D 412 300 Min.
Compression set, 22 h at 70°C,
percent

D 395 (Method B) 30 Max.

Tear strength, kN/m D 624 (Die C) 26.3 Min.
Hardness (Type A) D 2240 55±5
Ozone resistance 20% strain, 100 h
at 38°C ±1°C

D 1149 (except 100±
20

parts per
100 000 000)

No cracks

Low temperature brittleness at
-40°C

D 746 (Procedure B) Pass

Flame resistance C 542 Must not propagate
flame

Oil Swell, ASTM Oil #3, 70 h at
100°C, volume change, percent D 471 80 Max.
Water absorption, immersed 7 days
at 70°C, change in mass, percent D 471 15 Max.

The first sentence of the fourth paragraph in Section 51-1.17, "Finish Bridge Decks," of the Standard Specifications is
amended to read:

• The smoothness of completed roadway surfaces of structures, approach slabs and the adjacent 15 m of approach
pavement, and the top surfaces of concrete decks which are to be covered with another material, will be tested by the
Engineer with a bridge profilograph in conformance with the requirements in California Test 547 and the requirements
herein.

Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the seventh, thirteenth
and fourteenth paragraphs.

The fourteenth paragraph in Section 51-1.23, "Payment," of the Standard Specifications is amended by deleting "and
injecting epoxy in cracks".
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SECTION 52: REINFORCEMENT

Issue Date:  November 2, 2004

The first paragraph in Section 52-1.02A, "Bar Reinforcement," of the Standard Specifications is amended to read:

• Reinforcing bars shall be low-alloy steel deformed bars conforming to the requirements in ASTM Designation:
A 706/A 706M, except that deformed or plain billet-steel bars conforming to the requirements in ASTM Designation:
A 615/A 615M, Grade 280 or 420, may be used as reinforcement in the following 5 categories:

A. Slope and channel paving,
B. Minor structures,
C. Sign and signal foundations (pile and spread footing types),
D. Roadside rest facilities, and
E. Concrete barrier Type 50 and Type 60 series and temporary railing.

The third paragraph in Section 52-1.04, "Inspection," of the Standard Specifications is amended to read:

• A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall also
be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated
reinforcement conforms to the requirements in ASTM Designation:  A 775/A 775M or A 884/A 884M respectively, and the
provisions in Section 52-1.02B, "Epoxy-coated Reinforcement."  The Certificate of Compliance shall include all of the
certifications specified in ASTM Designation:  A 775/A 775M or A 884/A 884M respectively.

Section 52-1.07 "Placing," of the Standard Specifications is amended by deleting item C of the third paragraph.

The eleventh paragraph in Section 52-1.07, "Placing," of the Standard Specifications is amended to read:

• Attention is directed to the provisions in Section 7-1.09, "Public Safety."  Whenever a portion of an assemblage of
bar reinforcing steel that is not encased in concrete exceeds 6 m in height, the Contractor shall submit to the Engineer for
approval, in accordance with the provisions in Section 5-1.02, "Plans and Working Drawings," working drawings and design
calculations for the temporary support system to be used.  The working drawings and design calculations shall be signed by
an engineer who is registered as a Civil Engineer in the State of California.  The temporary support system shall be designed
to resist all expected loads and shall be adequate to prevent collapse or overturning of the assemblage.  If the installation of
forms or other work requires revisions to or temporary release of any portion of the temporary support system, the working
drawings shall show the support system to be used during each phase of construction.  The minimum horizontal wind load to
be applied to the bar reinforcing steel assemblage, or to a combined assemblage of reinforcing steel and forms, shall be the
sum of the products of the wind impact area and the applicable wind pressure value for each height zone.  The wind impact
area is the total projected area of the cage normal to the direction of the applied wind.  Wind pressure values shall be
determined from the following table:

Height Zone
(Meters above ground)

Wind Pressure Value
(Pa)

0-9.0 960
9.1-15.0 1200

15.1-30.0 1440
Over 30 1675

Section 52-1.08 "Splicing," of the Standard Specifications is amended to read:

52-1.08  SPLICING
• Splices of reinforcing bars shall consist of lap splices, service splices, or ultimate butt splices.
• Splicing of reinforcing bars will not be permitted at a location designated on the plans as a "No-Splice Zone."  At

the option of the Contractor, reinforcing bars may be continuous at locations where splices are shown on the plans.  The
location of splices, except where shown on the plans, shall be determined by the Contractor using available commercial
lengths where practicable.

• Unless otherwise shown on the plans, splices in adjacent reinforcing bars at any particular section shall be staggered.
The minimum distance between staggered lap splices or mechanical lap splices shall be the same as the length required for a
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lap splice in the largest bar.  The minimum distance between staggered butt splices shall be 600 mm, measured between the
midpoints of the splices along a line which is centered between the axes of the adjacent bars.

52-1.08A  Lap Splicing Requirements
• Splices made by lapping shall consist of placing reinforcing bars in contact and wiring them together, maintaining

the alignment of the bars and the minimum clearances.  Should the Contractor elect to use a butt welded or mechanical splice
at a location not designated on the plans as requiring a service or ultimate butt splice, this splice shall conform to the testing
requirements for service splice.

• Reinforcing bars shall not be spliced by lapping at locations where the concrete section is not sufficient to provide a
minimum clear distance of 50 mm between the splice and the nearest adjacent bar.  The clearance to the surface of the
concrete specified in Section 52-1.07, "Placing," shall not be reduced.

• Reinforcing bars Nos.  43 and 57 shall not be spliced by lapping.
• Where ASTM Designations:  A 615/A 615M, Grade 420 or A 706/A 706M reinforcing bars are required, the length

of lap splices shall be as follows:  Reinforcing bars No. 25 or smaller shall be lapped at least 45 diameters of the smaller bar
joined; and reinforcing bars Nos. 29, 32, and 36 shall be lapped at least 60 diameters of the smaller bar joined, except when
otherwise shown on the plans.

• Where ASTM Designation:  A 615/A 615M, Grade 280 reinforcing bars are permitted, the length of lap splices shall
be as follows:  Reinforcing bars No. 25 or smaller shall be lapped at least 30 diameters of the smaller bar joined; and
reinforcing bars Nos. 29, 32, and 36 shall be lapped at least 45 diameters of the smaller bar joined, except when otherwise
shown on the plans.

• Splices in bundled bars shall conform to the following:

A In bundles of 2 bars, the length of the lap splice shall be the same as the length of a single bar lap splice.
B. In bundles of 3 bars, the length of the lap splice shall be 1.2 times the length of a single bar lap splice.

• Welded wire fabric shall be lapped such that the overlap between the outermost cross wires is not less than the larger
of:

A. 150 mm,
B. The spacing of the cross wires plus 50 mm, or
C. The numerical value of the longitudinal wire size (MW-Size Number) times 370 divided by the spacing of the

longitudinal wires in millimeters.

52-1.08B  Service Splicing and Ultimate Butt Splicing Requirements
• Service splices and ultimate butt splices shall be either butt welded or mechanical splices, shall be used at the

locations shown on the plans, and shall conform to the requirements of these specifications and the special provisions.

52-1.08B(1)  Mechanical Splices
• Mechanical splices to be used in the work shall be on the Department's current prequalified list before use.  The

prequalified list can be obtained from the Department's internet site listed in the special provisions or by contacting the
Transportation Laboratory directly.

• When tested in conformance with the requirements in California Test 670, the total slip shall not exceed the values
listed in the following table:

Reinforcing Bar Number Total Slip (µm)
13 250
16 250
19 250
22 350
25 350
29 350
32 450
36 450
43 600
57 750
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• Slip requirements shall not apply to mechanical lap splices, splices that are welded, or splices that are used on
hoops.

• Splicing procedures shall be in conformance with the manufacturer's recommendations, except as modified in this
section.  Splices shall be made using the manufacturer's standard equipment, jigs, clamps, and other required accessories.

• Splice devices shall have a clear coverage of not less than 40 mm measured from the surface of the concrete to the
outside of the splice device.  Stirrups, ties, and other reinforcement shall be adjusted or relocated, and additional
reinforcement shall be placed, if necessary, to provide the specified clear coverage to reinforcement.

• The Contractor shall furnish the following information for each shipment of splice material in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance:"

A. The type or series identification of the splice material including tracking information for traceability.
B. The bar grade and size number to be spliced.
C. A copy of the manufacturer's product literature giving complete data on the splice material and installation

procedures.
D. A statement that the splicing systems and materials used in conformance with the manufacturer's installation

procedures will develop the required tensile strengths, based on the nominal bar area, and will conform to the total
slip requirements and the other requirements in these specifications.

E. A statement that the splice material conforms to the type of mechanical splice in the Department's current
prequalified list.

52-1.08B(2)  Butt Welded Splices
• Except for resistance butt welds, butt welded splices of reinforcing bars shall be complete joint penetration butt

welds conforming to the requirements in AWS D 1.4, and these specifications.
• Welders and welding procedures shall be qualified in conformance with the requirements in AWS D 1.4.
• Only the joint details and dimensions as shown in Figure 3.2, "Direct Butt Joints," of AWS D 1.4, shall be used for

making complete joint penetration butt welds of bar reinforcement.  Split pipe backing shall not be used.
• Butt welds shall be made with multiple weld passes using a stringer bead without an appreciable weaving motion.

The maximum stringer bead width shall be 2.5 times the diameter of the electrode and slagging shall be performed between
each weld pass.  Weld reinforcement shall not exceed 4 mm in convexity.

• Electrodes used for welding shall meet the minimum Charpy V-notch impact requirement of 27°J at –20°C.
• For welding of bars conforming to the requirements of ASTM Designation:  A 615/A 615M, Grade 280 or

Grade 420, the requirements of Table 5.2, "Minimum Preheat and Interpass Temperatures," of AWS D 1.4 are superseded by
the following:

The minimum preheat and interpass temperatures shall be 200°C for Grade 280 bars and 300°C for Grade 420 bars.
Immediately after completing the welding, at least 150 mm of the bar on each side of the splice shall be covered by an
insulated wrapping to control the rate of cooling.  The insulated wrapping shall remain in place until the bar has cooled
below 90°C.

• When welding different grades of reinforcing bars, the electrode shall conform to Grade 280 bar requirements and
the preheat shall conform to the Grade 420 bar requirements.

• In the event that any of the specified preheat, interpass, and post weld cooling temperatures are not met, all weld and
heat affected zone metal shall be removed and the splice rewelded.

• Welding shall be protected from air currents, drafts, and precipitation to prevent loss of heat or loss of arc shielding.
The method of protecting the welding area from loss of heat or loss of arc shielding shall be subject to approval by the
Engineer.

• Reinforcing bars shall not be direct butt spliced by thermite welding.
• Procedures to be used in making welded splices in reinforcing bars, and welders employed to make splices in

reinforcing bars, shall be qualified by tests performed by the Contractor on sample splices of the type to be used, before
making splices to be used in the work.

52-1.08B(3)  Resistance Butt Welds
• Shop produced resistance butt welds shall be produced by a fabricator who is approved by the Transportation

Laboratory.  The list of approved fabricators can be obtained from the Department’s internet site or by contacting the
Transportation Laboratory directly.

• Before manufacturing hoops using resistance butt welding, the Contractor shall submit to the Engineer the
manufacturer's Quality Control (QC) manual for the fabrication of hoops.  As a minimum, the QC manual shall include the
following:
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A. The pre-production procedures for the qualification of material and equipment.
B. The methods and frequencies for performing QC procedures during production.
C. The calibration procedures and calibration frequency for all equipment.
D. The welding procedure specification (WPS) for resistance welding.
E. The method for identifying and tracking lots.

52-1.08C  Service Splice and Ultimate Butt Splice Testing Requirements
• The Contractor shall designate in writing a splicing Quality Control Manager (QCM).  The QCM shall be

responsible directly to the Contractor for 1) the quality of all service and ultimate butt splicing including the inspection of
materials and workmanship performed by the Contractor and all subcontractors; and 2) submitting, receiving, and approving
all correspondence, required submittals, and reports regarding service and ultimate splicing to and from the Engineer.

• The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project.  The QCM may be an employee of the
Contractor.

• Testing on prequalification and production sample splices shall be performed at the Contractor's expense, at an
independent qualified testing laboratory.  The laboratory shall not be employed or compensated by any subcontractor, or by
other persons or entities hired by subcontractors who will provide other services or materials for the project, and shall have
the following:

A. Proper facilities, including a tensile testing machine capable of breaking the largest size of reinforcing bar to be
tested with minimum lengths as shown in this section.

B. A device for measuring the total slip of the reinforcing bars across the splice to the nearest 25 µm, that, when placed
parallel to the longitudinal axis of the bar is able to simultaneously measure movement across the splice at
2 locations 180 degrees apart.

C. Operators who have received formal training for performing the testing requirements of ASTM Designation:  A 370
and California Test 670.

D. A record of annual calibration of testing equipment performed by an independent third party that has 1) standards
that are traceable to the National Institute of Standards and Technology, and 2) a formal reporting procedure,
including published test forms.

• The Contractor shall provide samples for quality assurance testing in conformance with the provisions in these
specifications and the special provisions.

• Prequalification and production sample splices shall be 1) a minimum length of 1.5 meters for reinforcing bars
No. 25 or smaller, and 2 meters for reinforcing bars No. 29 or larger, with the splice located at mid-point; and 2) suitably
identified before shipment with weatherproof markings that do not interfere with the Engineer's tamper-proof markings or
seals.  Splices that show signs of tampering will be rejected.

• Shorter length sample splice bars may be furnished if approved in writing by the Engineer.
• The Contractor shall ensure that sample splices are properly secured and transported to the testing laboratory in such

a manner that no alterations to the physical conditions occur during transportation.  Sample splices shall be tested in the same
condition as received.  No modifications to the sample splices shall be made before testing.

• Each set or sample splice, as defined herein, shall be identified as representing either a prequalification or
production test sample splice.

• For the purpose of production testing, a lot of either service splices or ultimate butt splices is defined as 1) 150, or
fraction thereof, of the same type of mechanical splices used for each bar size and each bar deformation pattern that is used in
the work, or 2) 150, or fraction thereof, of complete joint penetration butt welded splices or resistance butt welded splices for
each bar size used in the work.  If different diameters of hoop reinforcement are shown on the plans, separate lots shall be
used for each different hoop diameter.

• Whenever a lot of splices is rejected, the rejected lot and subsequent lots of splices shall not be used in the work
until 1) the QCM performs a complete review of the Contractor's quality control process for these splices, 2) a written report
is submitted to the Engineer describing the cause of failure for the splices in this lot and provisions for preventing similar
failures in future lots, and 3) the Engineer has provided the Contractor with written notification that the report is acceptable.
The Engineer shall have 3 working days after receipt of the report to provide notification to the Contractor.  In the event the
Engineer fails to provide notification within the time allowed, and if, in the opinion of the Engineer, completion of the work
is delayed or interfered with by reason of the Engineer's delay in providing notification, the Contractor will be compensated
for any resulting loss, and an extension of time will be granted in the same manner as provided for in Section 8-1.09, "Right
of Way Delays."
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52-1.08C(1)  Splice Prequalification Report
• Before using any service splices or ultimate butt splices in the work, the Contractor shall submit a Splice

Prequalification Report.  The report shall include splice material information, names of the operators who will be performing
the splicing, and descriptions of the positions, locations, equipment, and procedures that will be used in the work.

• The Splice Prequalification Report shall also include certifications from the fabricator for prequalifications of
operators and procedures based on sample tests performed no more than 2 years before submitting the report.  Each operator
shall be certified by performing 2 sample splices for each bar size of each splice type that the operator will be performing in
the work.  For deformation-dependent types of splice devices, each operator shall be certified by performing 2 additional
samples for each bar size and deformation pattern that will be used in the work.

• Prequalification sample splices shall be tested by an independent qualified testing laboratory and shall conform to
the appropriate production test criteria and slip requirements specified herein.  When epoxy-coated reinforcement is required,
resistance butt welded sample splices shall have the weld flash removed by the same procedure as will be used in the work,
before coating and testing.  The Splice Prequalification Report shall include the certified test results for all prequalification
sample splices.

• The QCM shall review and approve the Splice Prequalification Report before submitting it to the Engineer for
approval.  The Contractor shall allow 2 weeks for the review and approval of a complete report before performing any service
splicing or ultimate butt splicing in the work.  In the event the Engineer fails to complete the review within the time allowed,
and in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in
completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in
the same manner as provided for in Section 8-1.09, "Right of Way Delays."

52-1.08C(2)  Service Splice Test Criteria
• Service production and quality assurance sample splices shall be tensile tested in conformance with the requirements

in ASTM Designation:  A 370 and California Test 670 and shall develop a minimum tensile strength of not less than
550 MPa.

52-1.08C(2)(a)  Production Test Requirements for Service Splices
• Production tests shall be performed by the Contractor's independent laboratory for all service splices used in the

work.  A production test shall consist of testing 4 sample splices prepared for each lot of completed splices.  The samples
shall be prepared by the Contractor using the same splice material, position, operators, location, and equipment, and
following the same procedure as used in the work.

• At least one week before testing, the Contractor shall notify the Engineer in writing of the date when and the
location where the testing of the samples will be performed.

• The 4 samples from each production test shall be securely bundled together and identified with a completed sample
identification card before shipment to the independent laboratory.  The card will be furnished by the Engineer.  Bundles of
samples containing fewer than 4 samples of splices shall not be tested.

• Before performing any tensile tests on production test sample splices, one of the 4 samples shall be tested for, and
shall conform to, the requirements for total slip.  Should this sample not meet the total slip requirements, one retest, in which
the 3 remaining samples are tested for total slip, will be allowed.  Should any of the 3 remaining samples not conform to the
total slip requirements, all splices in the lot represented by this production test will be rejected.

• If 3 or more sample splices from a production test conform to the provisions in this Section 52-1.08C(2),"Service
Splice Test Criteria," all splices in the lot represented by this production test will be considered acceptable, provided each of
the 4 samples develop a minimum tensile strength of not less than 420 MPa.

• Should only 2 sample splices from a production test conform to the provisions in this Section 52-1.08C(2), "Service
Splice Test Criteria," one additional production test shall be performed on the same lot of splices.  This additional production
test shall consist of testing 4 samples splices that have been randomly selected by the Engineer and removed by the
Contractor from the actual completed lot of splices. Should any of the 4 splices from this additional test fail to conform to
these provisions, all splices in the lot represented by these production tests will be rejected.

• If only one sample splice from a production test conforms to the provisions in this Section 52-1.08C(2), "Service
Splice Test Criteria," all splices in the lot represented by this production test will be rejected.

• If a production test for a lot fails, the Contractor shall repair or replace all reinforcing bars from which sample
splices were removed before the Engineer selects additional splices from this lot for further testing.

52-1.08C(2)(b)  Quality Assurance Test Requirements for Service Splices
• For the first production test performed, and for at least one, randomly selected by the Engineer, of every

5 subsequent production tests, or portion thereof, the Contractor shall concurrently prepare 4 additional service quality
assurance sample splices.  These service quality assurance sample splices shall be prepared in the same manner as specified
herein for service production sample splices.
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• These 4 additional quality assurance sample splices shall be shipped to the Transportation Laboratory for quality
assurance testing.  The 4 sample splices shall be securely bundled together and identified by location and contract number
with weatherproof markings before shipment.  Bundles containing fewer than 4 samples of splices will not be tested.  Sample
splices not accompanied by the supporting documentation required in Section 52-1.08B(1), for mechanical splices, or in
Section 52-1.08B(3), for resistance butt welds, will not be tested.

• Quality assurance testing will be performed in conformance with the requirements for service production sample
splices in Section 52-1.08C(2)(a), "Production Test Requirements for Service Splices."

52-1.08C(3)  Ultimate Butt Splice Test Criteria
• Ultimate production and quality assurance sample splices shall be tensile tested in conformance with the

requirements described in ASTM Designation:  A 370 and California Test 670.
• A minimum of one control bar shall be removed from the same bar as, and adjacent to, all ultimate prequalification,

production, and quality assurance sample splices.  Control bars shall be 1) a minimum length of one meter for reinforcing
bars No. 25 or smaller and 1.5 meters for reinforcing bars No. 29 or larger, and 2) suitably identified before shipment with
weatherproof markings that do not interfere with the Engineer's tamper-proof markings or seals.  The portion of adjacent bar
remaining in the work shall also be identified with weatherproof markings that correspond to its adjacent control bar.

• Each sample splice and its associated control bar shall be identified and marked as a set.  Each set shall be identified
as representing a prequalification, production, or quality assurance sample splice.

• The portion of hoop reinforcing bar, removed to obtain a sample splice and control bar, shall be replaced using a
prequalified ultimate mechanical butt splice, or the hoop shall be replaced in kind.

• Reinforcing bars, other than hoops, from which sample splices are removed, shall be repaired using ultimate
mechanical butt splices conforming to the provisions in Section 52-1.08C(1), "Splice Prequalification Report," or the bars
shall be replaced in kind.  These bars shall be repaired or replaced such that no splices are located in any "No Splice Zone"
shown on the plans.

• Ultimate production and quality assurance sample splices shall rupture in the reinforcing bar either:  1) outside of
the affected zone or 2) within the affected zone, provided that the sample splice has achieved at least 95 percent of the
ultimate tensile strength of the control bar associated with the sample splice.  In addition, necking of the bar, as defined in
California Test 670, shall be evident at rupture regardless of whether the bar breaks inside or outside the affected zone.

• The affected zone is the portion of the reinforcing bar where any properties of the bar, including the physical,
metallurgical, or material characteristics, have been altered by fabrication or installation of the splice.

• The ultimate tensile strength shall be determined for all control bars by tensile testing the bars to rupture, regardless
of where each sample splice ruptures.  If 2 control bars are tested for one sample splice, the bar with the lower ultimate
tensile strength shall be considered the control bar.

52-1.08C(3)(a)  Production Test Requirements for Ultimate Butt Splices
• Production tests shall be performed for all ultimate butt splices used in the work.  A production test shall consist of

testing 4 sets of sample splices and control bars removed from each lot of completed splices, except when quality assurance
tests are performed.

• After the splices in a lot have been completed, and the bars have been epoxy-coated when required, the QCM shall
notify the Engineer in writing that the splices in this lot conform to the specifications and are ready for testing.  Except for
hoops, sample splices will be selected by the Engineer at the job site.  Sample splices for hoops will be selected by the
Engineer either at the job site or a fabrication facility.

• After notification has been received, the Engineer will randomly select the 4 sample splices to be removed from the
lot and place tamper-proof markings or seals on them.  The Contractor shall select the adjacent control bar for each sample
splice bar, and the Engineer will place tamper-proof markings or seals on them.  These ultimate production sample splices
and control bars shall be removed by the Contractor, and tested by an independent qualified testing laboratory.

• At least one week before testing, the Contractor shall notify the Engineer in writing of the date when and the
location where the testing of the samples will be performed.

• A sample splice or control bar from any set will be rejected if a tamper-proof marking or seal is disturbed before
testing.

• The 4 sets from each production test shall be securely bundled together and identified with a completed sample
identification card before shipment to the independent laboratory.  The card will be furnished by the Engineer.  Bundles of
samples containing fewer than 4 sets of splices shall not be tested.

• Before performing any tensile tests on production test sample splices, one of the 4 sample splices shall be tested for,
and shall conform to, the requirements for total slip.  Should this sample splice not meet these requirements, one retest, in
which the 3 remaining sample splices are tested for total slip, will be allowed.  Should any of the 3 remaining sample splices
not conform to these requirements, all splices in the lot represented by this production test will be rejected.

• If 3 or more sample splices from a production test conform to the provisions in Section 52-1.08C(3), "Ultimate Butt
Splice Test Criteria," all splices in the lot represented by this production test will be considered acceptable.
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• Should only 2 sample splices from a production test conform to the provisions in Section 52-1.08C(3), "Ultimate
Butt Splice Test Criteria," one additional production test shall be performed on the same lot of splices.  Should any of the
4 sample splices from this additional test fail to conform to these provisions, all splices in the lot represented by these
production tests will be rejected.

• If only one sample splice from a production test conforms to the provisions in Section 52-1.08C(3), "Ultimate Butt
Splice Test Criteria," all splices in the lot represented by this production test will be rejected.

• If a production test for a lot fails, the Contractor shall repair or replace all reinforcing bars from which sample
splices were removed, complete in place, before the Engineer selects additional splices from this lot for further testing.

• Production tests will not be required on repaired splices from a lot, regardless of the type of prequalified ultimate
mechanical butt splice used to make the repair.  However, should an additional production test be required, the Engineer may
select any repaired splice for the additional production test.

52-1.08C(3)(b)  Quality Assurance Test Requirements for Ultimate Butt Splices
• For the first production test performed, and for at least one, randomly selected by the Engineer, of every

5 subsequent production tests, or portion thereof, the Contractor shall concurrently prepare 4 additional ultimate quality
assurance sample splices along with associated control bars.

• Each time 4 additional ultimate quality assurance sample splices are prepared, 2 of these quality assurance sample
splice and associated control bar sets and 2 of the production sample splice and associated control bar sets, together, shall
conform to the requirements for ultimate production sample splices in Section 52-1.08C(3)(a),"Production Test Requirements
for Ultimate Butt Splices."

• The 2 remaining quality assurance sample splice and associated control bar sets, along with the 2 remaining
production sample splice and associated control bar sets shall be shipped to the Transportation Laboratory for quality
assurance testing.  The 4 sets shall be securely bundled together and identified by location and contract number with
weatherproof markings before shipment.  Bundles containing fewer than 4 sets will not be tested.

• Quality assurance testing will be performed in conformance with the requirements for ultimate production sample
splices in Section 52-1.08C(3)(a), "Production Test Requirements for Ultimate Butt Splices."

52-1.08C(3)(c)  Nondestructive Splice Tests
• When the specifications allow for welded sample splices to be taken from other than the completed lot of splices, the

Contractor shall meet the following additional requirements.
• Except for resistance butt welded splices, radiographic examinations shall be performed on 25 percent of all

complete joint penetration butt welded splices from a production lot.  The size of a production lot will be a maximum of
150 splices.  The Engineer will select the splices which will compose the production lot and also the splices within each
production lot to be radiographically examined.

• All required radiographic examinations of complete joint penetration butt welded splices shall be performed by the
Contractor in conformance with the requirements in AWS D 1.4 and these specifications.

• Before radiographic examination, welds shall conform to the requirements in Section 4.4, "Quality of Welds," of
AWS D 1.4.

• Should more than 12 percent of the splices which have been radiographically examined in any production lot be
defective, an additional 25 percent of the splices, selected by the Engineer from the same production lot, shall be
radiographically examined.  Should more than 12 percent of the cumulative total of splices tested from the same production
lot be defective, all remaining splices in the lot shall be radiographically examined.

• Additional radiographic examinations performed due to the identification of defective splices shall be at the
Contractor's expense.

• All defects shall be repaired in conformance with the requirements in AWS D 1.4.
• The Contractor shall notify the Engineer in writing 48 hours before performing any radiographic examinations.
• The radiographic procedure used shall conform to the requirements in AWS D1.1, AWS D1.4, and the following:

Two exposures shall be made for each complete joint penetration butt welded splice.  For each of the 2 exposures,
the radiation source shall be centered on each bar to be radiographed.  The first exposure shall be made with the radiation
source placed at zero degrees from the top of the weld and perpendicular to the weld root and identified with a station
mark of "0."  The second exposure shall be at 90 degrees to the "0" station mark and shall be identified with a station
mark of "90."  When obstructions prevent a 90 degree placement of the radiation source for the second exposure, and
when approved in writing by the Engineer, the source may be rotated, around the centerline of the reinforcing bar, a
maximum of 25 degrees.

For field produced complete joint penetration butt welds, no more than one weld shall be radiographed during one
exposure.  For shop produced complete joint penetration butt welds, if more than one weld is to be radiographed during
one exposure, the angle between the root line of each weld and the direction to the radiation source shall be not less than
65 degrees.
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Radiographs shall be made by either X-ray or gamma ray.  Radiographs made by X-ray or gamma rays shall have
densities of not less than 2.3 nor more than 3.5 in the area of interest.  A tolerance of 0.05 in density is allowed for
densitometer variations.  Gamma rays shall be from the iridium 192 isotope and the emitting specimen shall not exceed
4.45 mm in the greatest diagonal dimension.

The radiographic film shall be placed perpendicular to the radiation source at all times; parallel to the root line of the
weld unless source placement determines that the film must be turned; and as close to the root of the weld as possible.

The minimum source to film distance shall be maintained so as to ensure that all radiographs maintain a maximum
geometric unsharpness of 0.020 at all times, regardless of the size of the reinforcing bars.

Penetrameters shall be placed on the source side of the bar and perpendicular to the radiation source at all times.
One penetrameter shall be placed in the center of each bar to be radiographed, perpendicular to the weld root, and
adjacent to the weld.  Penetrameter images shall not appear in the weld area.

When radiography of more than one weld is being performed per exposure, each exposure shall have a minimum of
one penetrameter per bar, or 3 penetrameters per exposure.  When 3 penetrameters per exposure are used, one
penetrameter shall be placed on each of the 2 outermost bars of the exposure, and the remaining penetrameter shall be
placed on a centrally located bar.

An allowable weld buildup of 4 mm may be added to the total material thickness when determining the proper
penetrameter selection.  No image quality indicator equivalency will be accepted.  Wire penetrameters or penetrameter
blocks shall not be used.

Penetrameters shall be sufficiently shimmed using a radiographically identical material.  Penetrameter image
densities shall be a minimum of 2.0 and a maximum of 3.6.

Radiographic film shall be Class 1, regardless of the size of reinforcing bars.
Radiographs shall be free of film artifacts and processing defects, including, but not limited to, streaks, scratches,

pressure marks or marks made for the purpose of identifying film or welding indications.
Each splice shall be clearly identified on each radiograph and the radiograph identification and marking system shall

be established between the Contractor and the Engineer before radiographic inspection begins.  Film shall be identified
by lead numbers only; etching, flashing or writing in identifications of any type will not be permitted.  Each piece of film
identification information shall be legible and shall include, as a minimum, the following information: Contractor's
name, date, name of nondestructive testing firm, initials of radiographer, contract number, part number and weld number.
The letter "R" and repair number shall be placed directly after the weld number to designate a radiograph of a repaired
weld.

Radiographic film shall be developed within a time range of one minute less to one minute more than the film
manufacturer's recommended maximum development time.  Sight development will not be allowed.

Processing chemistry shall be done with a consistent mixture and quality, and processing rinses and tanks shall be
clean to ensure proper results.  Records of all developing processes and any chemical changes to the developing
processes shall be kept and furnished to the Engineer upon request.  The Engineer may request, at any time, that a sheet
of unexposed film be processed in the presence of the Engineer to verify processing chemical and rinse quality.

The results of all radiographic interpretations shall be recorded on a signed certification and a copy kept with the
film packet.

Technique sheets prepared in conformance with the requirements in ASME Boiler and Pressure Vessels Code,
Section V, Article 2 Section T-291 shall also contain the developer temperature, developing time, fixing duration and all
rinse times.

52-1.08D  Reporting Test Results
• A Production Test Report for all testing performed on each lot shall be prepared by the independent testing

laboratory performing the testing and submitted to the QCM for review and approval.  The report shall be signed by an
engineer who represents the laboratory and is registered as a Civil Engineer in the State of California.  The report shall
include, as a minimum, the following information for each test:  contract number, bridge number, lot number and location,
bar size, type of splice, length of mechanical splice, length of test specimen, physical condition of test sample splice and any
associated control bar, any notable defects, total measured slip, ultimate tensile strength of each splice, and for ultimate butt
splices, limits of affected zone, location of visible necking area, ultimate tensile strength and 95 percent of this ultimate
tensile strength for each control bar, and a comparison between 95 percent of the ultimate tensile strength of each control bar
and the ultimate tensile strength of its associated splice.

• The QCM must review, approve, and forward each Production Test Report to the Engineer for review before the
splices represented by the report are encased in concrete.  The Engineer will have 3 working days to review each Production
Test Report and respond in writing after a complete report has been received.  Should the Contractor elect to encase any
splices before receiving notification from the Engineer, it is expressly understood that the Contractor will not be relieved of
the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.
Material not conforming to these requirements will be subject to rejection.  Should the Contractor elect to wait to encase



Contract No.  01-297704
38

splices pending notification by the Engineer, and in the event the Engineer fails to complete the review and provide
notification within the time allowed, and if, in the opinion of the Engineer, the work is delayed or interfered with by reason of
the Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of
time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays."

• Quality assurance test results for each bundle of 4 sets or 4 samples of splices will be reported in writing to the
Contractor within 3 working days after receipt of the bundle by the Transportation Laboratory.  In the event that more than
one bundle is received on the same day, 2 additional working days shall be allowed for providing test results for each
additional bundle received.  A test report will be made for each bundle received.  Should the Contractor elect to encase
splices before receiving notification from the Engineer, it is expressly understood that the Contractor will not be relieved of
the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.
Material not conforming to these requirements will be subject to rejection.  Should the Contractor elect to wait to encase
splices pending notification by the Engineer, and in the event the Engineer fails to complete the review within the time
allowed, and in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's
delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be
granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays."

Section 52-1.11, "Payment," of the Standard Specifications is amended by adding the following paragraph after the
seventh paragraph:

• If a portion or all of the reinforcing steel is epoxy-coated more than 480 air line kilometers from both Sacramento
and Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable
and extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the
Contractor for furnishing the epoxy-coated reinforcement will be reduced $5000 for each epoxy-coating facility located more
than 480 air line kilometers from both Sacramento and Los Angeles and an additional $3000 ($8000 total) for each
epoxy-coating facility located more than 4800 air line kilometers from both Sacramento and Los Angeles.

SECTION 55: STEEL STRUCTURES

Issue Date: December 31, 2001

Section 55-3.14, "Bolted Connections," of the Standard Specifications is amended by adding the following after the ninth
paragraph:

• If a torque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies
to the required tension, both the multiplier and the wrench shall be calibrated together as a system.  The same length input
and output sockets and extensions that will be used in the work shall also be included in the calibration of the system.  The
manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted ratio
is multiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within 2 percent of
the true output torque.  When this system is used in the work to perform any installation tension testing, rotational capacity
testing, fastener tightening, or tension verification, it shall be used, intact as calibrated.

The sixth paragraph of Section 55-4.02, "Payment," of the Standard Specifications is amended to read:

• If a portion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and
Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the
Contractor for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both
Sacramento and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel
fabricated, whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both
Sacramento and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated,
whichever is greater.

SECTION 56: SIGNS

Issue Date: November 2, 2004

Section 56-1.01, "Description," of the Standard Specifications is amended by deleting the third paragraph.
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Section 56-1.02A, "Bars, Plates and Shapes," of the Standard Specifications is amended to read:

56-1.02A   Bars, Plates, Shapes, and Structural Tubing
• Bars, plates, and shapes shall be structural steel conforming to the requirements in ASTM Designation:

A 36/A 36M, except, at the option of the Contractor, the light fixture mounting channel shall be continuous-slot steel channel
conforming to the requirements in ASTM Designation:  A 1011/A 1011M, Designation SS, Grade 33[230], or aluminum
Alloy 6063-T6 extruded aluminum conforming to the requirements in ASTM Designation:  B 221 or B 221M.

• Structural tubing shall be structural steel conforming to the requirements in ASTM Designation:  A 500, Grade B.
• Removable sign panel frames shall be constructed of structural steel conforming to the requirements in ASTM

Designation:  A 36/A 36M.

Section 56-1.02B, "Sheets," of the Standard Specifications is amended to read:

56-1.02B   Sheets
• Sheets shall be carbon-steel sheets conforming to the requirements in ASTM Designation:  A 1011/A 1011M,

Designation SS, Grade 33[230].
• Ribbed sheet metal for box beam-closed truss sign structures shall be fabricated from galvanized sheet steel

conforming to the requirements in ASTM Designation:  A 653/A 653M, Designation SS, Grade 33[230].  Sheet metal panels
shall be G 165 coating designation in conformance with the requirements in ASTM Designation:  A 653/A 653M.

Section 56-1.02F, "Steel Walkway Gratings," of the Standard Specifications is amended to read:

56-1.02F   Steel Walkway Gratings
• Steel walkway gratings shall be furnished and installed in conformance with the details shown on the plans and the

following provisions:

A. Gratings shall be the standard product of an established grating manufacturer.
B. Material for gratings shall be structural steel conforming to the requirements in ASTM Designation:  A 1011/A

1011M, Designation CS, Type B.
C. For welded type gratings, each joint shall be full resistance welded under pressure, to provide a sound, completely

beaded joint.
D. For mechanically locked gratings, the method of fabrication and interlocking of the members shall be approved by

the Engineer, and the fabricated grating shall be equal in strength to the welded type.
E. Gratings shall be accurately fabricated and free from warps, twists, or other defects affecting their appearance or

serviceability.  Ends of all rectangular panels shall be square.  The tops of the bearing bars and cross members shall
be in the same plane.  Gratings distorted by the galvanizing process shall be straightened.

The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication," of the Standard Specifications are
amended to read:

• High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14,
"Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and
direct tension indicator shall be used.

• High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process.

• Nuts for high-strength bolts designated as snug-tight shall not be lubricated.
• An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used.  Once

tensioned, high-strength fastener components and direct tension indicators shall not be reused.
• For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the

nominal bolt diameter.  For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more
than 1.6 mm larger than the nominal bolt diameter.

• Sign structures shall be fabricated into the largest practical sections prior to galvanizing.
• Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap

screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute,
Standard IFI-114, Grade 51.  The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of
material being connected.

• Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.
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• Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to
the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws.  As a minimum, the
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.

The fifth paragraph of Section 56-2.02B, "Wood Posts," of the Standard Specifications is amended to read:

• Douglas fir and Hem-Fir posts shall be treated in conformance with the provisions in Section 58, "Preservative
Treatment of Lumber, Timber and Piling," and in conformance with AWPA Use Category System:  UC4A, Commodity
Specification A.  Posts shall be incised and the minimum retention of preservative shall be as specified in AWPA Standards.

SECTION 57: TIMBER STRUCTURES

Issue Date: October 12, 2004

The second paragraph of Section 57-1.02A, "Structural Timber and Lumber," of the Standard Specifications is amended
to read:

• When preservative treatment of timber and lumber is required, the treatment shall conform to the provisions in
Section 58, "Preservative Treatment of Lumber, Timber and Piling," and AWPA's Use Category 4B.  The type of treatment
to be used will be shown on the plans or specified in the special provisions.

SECTION 58: PRESERVATIVE TREATMENT OF LUMBER, TIMBER AND PILING

Issue Date: November 18, 2005

The first paragraph of Section 58-1.02, "Treatment and Retention," of the Standard Specifications is amended to read:

• Timber, lumber, and piling shall be pressure treated after millwork is completed.  Preservatives, treatment, and
results of treatment shall conform to the requirements in AWPA Standards U1 and T1.  Treatment of lumber and timber shall
conform to the specified AWPA Use Category cited in the special provisions, on the plans, or elsewhere in these
specifications.

The second paragraph of Section 58-1.02, "Treatment and Retention," of the Standard Specifications is deleted.

SECTION 59: PAINTING

Issue Date: December 31, 2001

Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first
paragraph:

• Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without
having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting Council)
certifications in good standing:

A. For cleaning and painting structural steel in the field, certification in conformance with the requirements in
Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to
Complex Industrial Structures)" (SSPC-QP 1).

B. For removing paint from structural steel, certification in conformance with the requirements in Qualification
Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings
from Complex Structures)" (SSPC-QP 2).

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the
requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting
Applicators" (SSPC-QP 3).  The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered
equivalent to SSPC-QP 3.

The third paragraph of Section 59-2.03, "Blast Cleaning," of the Standard Specifications is amended to read:
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• Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in
Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."
Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 µm as measured in
conformance with the requirements in ASTM Designation:  D 4417.

The first paragraph of Section 59-2.06, "Hand Cleaning," of the Standard Specifications is amended to read:

• Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance
with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the "SSPC: The Society for
Protective Coatings."  Edges of old remaining paint shall be feathered.

The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read:

• The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage
in conformance with the requirements of specification SSPC-PA2 of the "SSPC: The Society for Protective Coatings."

SECTION 72: SLOPE PROTECTION

Issue Date: November 18, 2005

The sixth paragraph of Section 72-4.04, "Construction," of the Standard Specifications is amended to read:

• Pervious backfill material, if required by the plans, shall be placed as shown.  A securely tied sack containing
0.03-m3 of pervious backfill material shall be placed at each weep hole and drain hole.  The sack material shall conform to
the provisions in Section 88-1.03, "Filter Fabric."

SECTION 75: MISCELLANEOUS METAL

Issue Date: November 2, 2004

The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is
amended to read:
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Material Specification
Steel bars, plates and
shapes

ASTM Designation:  A 36/A 36M or A 575,
A 576 (AISI or M Grades 1016 through 1030)

Steel fastener components for general applications:
Bolts and studs ASTM Designation:  A 307
Headed anchor bolts ASTM Designation:  A 307, Grade B, including

S1 supplementary requirements
Nonheaded anchor
bolts

ASTM Designation:  A 307, Grade C, including
S1 supplementary requirements and S1.6 of
AASHTO Designation:  M 314 supplementary
requirements
or AASHTO Designation:  M 314, Grade 36 or
55, including S1 supplementary requirements

High-strength bolts
and studs, threaded
rods, and nonheaded
anchor bolts

ASTM Designation:  A 449, Type 1

Nuts ASTM Designation:  A 563, including
Appendix X1*

Washers ASTM Designation:  F 844
Components of high-strength steel fastener assemblies for use in structural
steel joints:

Bolts ASTM Designation:  A 325, Type 1
Tension control bolts ASTM Designation:  F 1852, Type 1
Nuts ASTM Designation:  A 563, including

Appendix X1*
Hardened washers ASTM Designation:  F 436, Type 1, Circular,

including S1 supplementary requirements
Direct tension
indicators

ASTM Designation:  F 959, Type 325,
zinc-coated

Stainless steel fasteners (Alloys 304 & 316) for general applications:
Bolts, screws, studs,
threaded rods, and
nonheaded anchor
bolts

ASTM Designation:  F 593 or F 738M

Nuts ASTM Designation:  F 594 or F 836M
Washers ASTM Designation: A 240/A 240M and

ANSI B 18.22M
Carbon-steel castings ASTM Designation:  A 27/A 27M, Grade 65-35

[450-240], Class 1
Malleable iron castings ASTM Designation:  A 47, Grade 32510 or

A 47M, Grade 22010
Gray iron castings ASTM Designation:  A 48, Class 30B
Ductile iron castings ASTM Designation: A 536, Grade 65-45-12
Cast iron pipe Commercial quality
Steel pipe Commercial quality, welded or extruded
Other parts for general
applications

Commercial quality

* Zinc-coated nuts that will be tightened beyond snug or wrench tight shall
be furnished with a dyed dry lubricant conforming to Supplementary
Requirement S2 in ASTM Designation:  A 563.

The second paragraph in Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to
read:

• Miscellaneous bridge metal shall consist of the following, except as further provided in Section 51-1.19, "Utility
Facilities," and in the special provisions:
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A. Bearing assemblies, equalizing bolts and expansion joint armor in concrete structures.
B. Expansion joint armor in steel structures.
C. Manhole frames and covers, frames and grates, ladder rungs, guard posts and access door assemblies.
D. Deck drains, area drains, retaining wall drains, and drainage piping, except drainage items identified as "Bridge

Deck Drainage System" in the special provisions.

The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Stud Diameter
(millimeters)

Sustained Tension
Test Load

(kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1

* 18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2
9.01-12.00 9.34
6.00-9.00 4.23

* Maximum stud diameter permitted for mechanical expansion
anchors.

The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Stud Diameter
(millimeters)

Ultimate
Tensile Load
(kilonewtons)

30.01-33.00 112.1
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 29.4
12.00-14.00 18.7

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard
Specifications is amended to read:

Installation Torque Values, (newton meters)

Stud Diameter
(millimeters)

Shell Type
Mechanical
Expansion
Anchors

Integral Stud Type
Mechanical
Expansion
Anchors

Resin Capsule
Anchors

and
Cast-in-Place Inserts

29.01-33.00 — — 540
23.01-29.00 — — 315
21.01-23.00 — — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
  9.01-12.00 15 35 24
6.00-9.00 5 10 —

The third paragraph in Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications is amended to
read:
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• Cables shall be 19 mm preformed, 6 x 19, wire strand core or independent wire rope core (IWRC), galvanized, and
in conformance with the requirements in Federal Specification RR-W-410D, right regular lay, manufactured of improved
plow steel with a minimum breaking strength of 200 kN.  Two certified copies of mill test reports of each manufactured
length of cable used shall be furnished to the Engineer.

The second paragraph in Section 75-1.05, "Galvanizing," of the Standard Specifications is amended to read:

• At the option of the Contractor, material thinner than 3.2 mm shall be galvanized either before fabrication in
conformance with the requirements of ASTM Designation:  A 653/A 653M, Coating Designation Z600, or after fabrication
in conformance with the requirements of ASTM Designation:  A 123, except that the weight of zinc coating shall average not
less than 365 g per square meter of actual surface area with no individual specimen having a coating weight of less than
305 g per square meter.

SECTION 80: FENCES

Issue Date: October 12, 2004

The second paragraph of Section 80-3.01B(2), "Treated Wood Posts and Braces," of the Standard Specifications is
amended to read:

• Posts and braces to be treated shall be pressure treated in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," and AWPA Use Category System:  UC4A, Commodity
Specification A or B.

SECTION 83: RAILINGS AND BARRIERS

Issue Date: January 28, 2005

The first paragraph of Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

• The rail elements, backup plates, terminal sections, end and return caps, bolts, nuts and other fittings shall conform
to the requirements in AASHTO Designation:  M 180, except as modified in this Section 83-1.02B and as specified in
Section 83-1.02.  The rail elements, backup plates, terminal sections, end and return caps shall conform to Class A, Type 1
W-Beam guard railing as shown in AASHTO Designation:  M 180.  The edges and center of the rail element shall contact
each post block.  Rail element joints shall be lapped not less than 316 mm and bolted.  The rail metal, in addition to
conforming to the requirements in AASHTO Designation:  M 180, shall withstand a cold bend, without cracking, of
180 degrees around a mandrel of a diameter equal to 2.5 times the thickness of the plate.

The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

• The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir
or No. 1 timbers Southern yellow pine.  Wood posts and blocks shall be graded in conformance with the provisions in
Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in
no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

• After fabrication, wood posts and blocks shall be pressure treated in conformance with Section 58, "Preservative
Treatment of Lumber, Timber and Piling," and AWPA Use Category System:  UC4A, Commodity Specification A.

The twelfth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:
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• If copper naphthenate, ammoniacal copper arsenate, chromated copper arsenate, ammoniacal copper zinc arsenate,
ammoniacal copper quat or copper azole is used to treat the wood posts and blocks, the bolt holes shall be treated as follows:

A.  Before the bolts are inserted, bolt holes shall be filled with a grease, recommended by the manufacturer for corrosion
protection, which will not melt or run at a temperature of 65°C.

The twenty-fourth paragraph of Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is
amended to read:

• End anchor assemblies and rail tensioning assemblies for metal beam guard railing shall be constructed as shown on
the plans and shall conform to the following provisions:

An end anchor assembly (Type SFT) for metal beam guard railing shall consist of an anchor cable, an anchor
plate, a wood post, a steel foundation tube, a steel soil plate and hardware.

An end anchor assembly (Type CA) for metal beam guard railing shall consist of an anchor cable, an anchor
plate, a single anchor rod or double anchor rods, hardware and one concrete anchor.

A rail tensioning assembly for metal beam guard railing shall consist of an anchor cable, an anchor plate, and
hardware.

The anchor plate, metal plates, steel foundation tubes and steel soil plate shall be fabricated of steel conforming
to the requirements in ASTM Designation:  A 36/A 36M.

The anchor rods shall be fabricated of steel conforming to the requirements in ASTM Designation:
A 36/A 36M, A 441 or A 572, or ASTM Designation:  A 576, Grades 1018, 1019, 1021 or 1026.  The eyes shall be
hot forged or formed with full penetration welds.  After fabrication, anchor rods with eyes that have been formed
with any part of the eye below 870°C during the forming operation or with eyes that have been closed by welding
shall be thermally stress relieved prior to galvanizing.  The completed anchor rod, after galvanizing, shall develop a
strength of 220 kN.

In lieu of built-up fabrication of anchor plates as shown on the plans, anchor plates may be press-formed from
steel plate, with or without welded seams.

All bolts and nuts shall conform to the requirements in ASTM Designation:  A 307, unless otherwise specified
in the special provisions or shown on the plans.

Anchor cable shall be 19-mm preformed, 6 x 19, wire strand core or independent wire rope core (IWRC),
galvanized in conformance with the requirements in Federal Specification RR-W-410D, right regular lay,
manufactured of improved plow steel with a minimum breaking strength of 200 kN.  Two certified copies of mill
test reports of each manufactured length of cable used shall be furnished to the Engineer.  The overall length of each
cable anchor assembly shall be as shown on the plans, but shall be a minimum of 2 m.

Where shown on the plans, cable clips and a cable thimble shall be used to attach cable to the anchor rod.
Thimbles shall be commercial quality, galvanized steel.  Cable clips shall be commercial quality drop forged
galvanized steel.

The swaged fitting shall be machined from hot-rolled bars of steel conforming to AISI Designation:  C 1035,
and shall be annealed suitable for cold swaging.  The swaged fitting shall be galvanized before swaging.  A lock pin
hole to accommodate a 6-mm, plated, spring steel pin shall be drilled through the head of the swage fitting to retain
the stud in proper position.  The manufacturer's identifying mark shall be stamped on the body of the swage fitting.

The 25-mm nominal diameter stud shall conform to the requirements in ASTM Designation:  A 449 after
galvanizing.  Prior to galvanizing, a 10-mm slot for the locking pin shall be milled in the stud end.

The swaged fittings, stud and nut assembly shall develop the specified breaking strength of the cable.
The cable assemblies shall be shipped as a complete unit including stud and nut.
Clevises shall be drop forged galvanized steel and shall develop the specified breaking strength of the cable.
One sample of cable properly fitted with swaged fitting and right hand thread stud at both ends as specified

above, including a clevis when shown on the plans, one meter in total length, shall be furnished the Engineer for
testing.

The portion of the anchor rod to be buried in earth shall be coated with a minimum 0.5-mm thickness of coal tar
enamel conforming to AWWA Standard:  C203 or a coal tar epoxy conforming to the requirements in Steel
Structures Painting Council Paint Specification No. 16, Coal-Tar Epoxy-Polymide Black Paint or Corps of
Engineers Specification, Formula C-200a, Coal-Tar Epoxy Paint.

Metal components of the anchor assembly shall be fabricated in conformance with good shop practice and shall
be hot-dip galvanized in conformance with the provisions in Section 75-1.05, "Galvanizing."

Anchor cables shall be tightened after the concrete anchor has cured for at least 5 days.
Concrete used to construct anchors for end anchor assemblies shall be Class 3 or minor concrete conforming to

the provisions in Section 90, "Portland Cement Concrete."
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Concrete shall be placed against undisturbed material of the excavated holes for end anchors.  The top 300 mm
of holes shall be formed, if required by the Engineer.

Reinforcing steel in concrete anchors for end anchor assemblies shall conform to the provisions in Section 52,
"Reinforcement."

The second paragraph in Section 83-1.02D, "Steel Bridge Railing," of the Standard Specifications is amended to read:

• Structural shapes, tubing, plates, bars, bolts, nuts, and washers shall be structural steel conforming to the provisions
in Section 55-2, "Materials."  Other fittings shall be commercial quality.

The second and third paragraphs in Section 83-1.02E, "Cable Railing," of the Standard Specifications are replaced with
the following paragraph:

• Pipe for posts and braces shall be standard steel pipe or pipe that conforms to the provisions in Section 80-4.01A,
"Posts and Braces."

The fourteenth paragraph in Section 83-1.02I, "Chain Link Railing," of the Standard Specifications is amended to read:

• Chain link fabric shall be either 11-gage Type I zinc coated fabric conforming to the requirements in AASHTO
Designation:  M 181 or 11-gage Type IV polyvinyl chloride (PVC) coated fabric conforming to the requirements in Federal
Specification RR-F-191/1D.

The second paragraph of Section 83-1.03, "Measurement," of the Standard Specifications is amended to read:

• Except for metal beam guard railing within the pay limits of a terminal system end treatment or transition railing
(Type WB), metal beam guard railing will be measured by the meter along the face of the rail element from end post to end
post of the completed railing at each installation.  The point of measurement at each end post will be the center of the bolt
attaching the rail element to the end post.

The seventh paragraph of Section 83-1.03, "Measurement," of the Standard Specifications is amended to read:

• The quantities of end anchor assemblies (Type SFT or Type CA) and rail tensioning assemblies will be measured as
units determined from actual count.  An end anchor assembly (Type CA) with 2 cables attached to one concrete anchor will
be counted as one terminal anchor assembly (Type CA) for measurement and payment.

The eighth paragraph of Section 83-1.03, "Measurement," of the Standard Specifications is amended to read:

• The quantities of return and end caps and the various types of terminal sections for metal beam guard railing will be
determined as units from actual count.

The third paragraph of Section 83-1.04, "Payment," of the Standard Specifications is amended to read:

• The contract unit prices paid for end anchor assembly (Type SFT), end anchor assembly (Type CA), and rail
tensioning assembly shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and
for doing all work involved in constructing the end anchor assemblies, complete in place, including drilling anchor plate bolt
holes in rail elements, driving steel foundation tubes, excavating for concrete anchor holes and disposing of surplus material,
as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

The fourth paragraph of Section 83-1.04, "Payment," of the Standard Specifications is amended to read:

• The contract unit prices paid for return caps, end caps, and the various types of terminal sections for metal beam
guard railing shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for
doing all the work involved in installing terminal sections, return and end caps, complete in place, as shown on the plans, as
specified in these specifications and the special provisions, and as directed by the Engineer.

The second paragraph of Section 83-2.02B, "Thrie Beam Barrier," of the Standard Specifications is amended to read:

• Rail elements, backup plates, terminal connectors, terminal sections, and return caps shall conform to Class A,
Type 1 thrie beam guard railing as shown in AASHTO Designation:  M 180.
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The fourteenth paragraph of Section 83-2.02B, "Thrie Beam Barrier," of the Standard Specifications is amended to read:

• All metal work shall be fabricated in the shop, and no punching, cutting or welding will be permitted in the field.
Rail elements shall be lapped so that the exposed ends will not face approaching traffic.  Terminal sections and return caps
shall be installed in conformance with the manufacturer's recommendation.

The first paragraph in Section 83-2.02D(2), "Materials," of the Standard Specifications is amended to read:

• Type 50 and 60 series concrete barriers shall be constructed of minor concrete conforming to the provisions in
Section 90-10, "Minor Concrete," except as follows:

a. The maximum size of aggregate used for extruded or slip-formed concrete barriers shall be at the option of the
Contractor, but in no case shall the maximum size be larger than 37.5-mm or smaller than 9.5-mm.

b. If the 9.5-mm maximum size aggregate grading is used to construct extruded or slip-formed concrete barriers, the
cementitious material content of the minor concrete shall be not less than 400 kg/m3.

The third paragraph in Section 83-2.02D(2), "Materials," of the Standard Specifications is amended to read:

• The concrete paving between the tops of the 2 walls of concrete barrier (Types 50E, 60E, 60GE, and 60SE) and the
optional concrete slab at the base between the 2 walls of concrete barrier (Types 50E, 60E, 60GE, and 60SE) shall be
constructed of minor concrete conforming to the provisions of Section 90-10, except that the minor concrete shall contain not
less than 300 kg of cementitious material per cubic meter.

The first paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read:

• Except for single thrie beam barrier within the pay limits of transition railing (Type STB), single thrie beam barrier
will be measured by the meter from end post to end post along the face of the rail element of the installed barrier.  Single
thrie beam barriers constructed on each side of piers under structures or other obstructions will be measured for payment
along each line of the installed barrier.

The second paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read:

• Except for double thrie beam barrier within the pay limits of transition railing (Type DTB), double thrie beam
barrier will be measured by the meter from end post to end post along the center line of the installed barrier.

The fifth paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read:

• The quantity of return caps, terminal connectors and the various types of terminal sections for single and double
thrie beam barriers will be determined as units from actual count.

The sixth paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read:

• The quantity of end anchor assemblies will be paid for as units determined from actual count.

The first paragraph of Section 83-2.04, "Payment," of the Standard Specifications is amended to read:

• The various types of thrie beam barrier, measured as specified in Section 83-2.03, "Measurement," will be paid for
at the contract price per meter for single or double thrie beam barrier, whichever applies, and the contract unit price or prices
for end anchor assemblies, return caps, terminal connectors and the various types of terminal sections.

The second paragraph of Section 83-2.04, "Payment," of the Standard Specifications is amended to read:

• The above prices and payments shall include full compensation for furnishing all labor, materials, tools, equipment
and incidentals, and for doing all the work involved in constructing the barrier, complete in place, including drilling holes for
wood posts, driving posts, backfilling the space around posts, excavating and backfilling end anchor assembly holes,
connecting thrie beam barrier to concrete surfaces and disposing of surplus excavated material, and for furnishing, placing,
removing and disposing of the temporary railing for closing the gap between existing barrier and the barrier being
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constructed as shown on the plans, and as specified in these specifications and the special provisions, and as directed by the
Engineer.

The fourth paragraph in Section 83-2.04, "Payments," of the Standard Specifications is amended to read:

• Steel plate barrier attached to concrete barrier at overhead sign foundations, electroliers, drainage structures, and
other locations shown on the plans will be measured and paid for as the type of concrete barrier attached thereto.

SECTION 85: PAVEMENT MARKERS

Issue Date: May 16, 2003

The second through fifth paragraphs in Section 85-1.03, "Sampling, Tolerances and Packaging," of the Standard
Specifications are amended to read:

Sampling
• Twenty markers selected at random will constitute a representative sample for each lot of markers.
• The lot size shall not exceed 25 000 markers.

Tolerances
• Three test specimens will be randomly selected from the sample for each test and tested in conformance with these

specifications.  Should any one of the 3 specimens fail to conform with the requirements in these specifications, 6 additional
specimens will be tested.  The failure of any one of these 6 specimens shall be cause for rejection of the entire lot or shipment
represented by the sample.

• The entire sample of retroreflective pavement markers will be tested for reflectance.  The failure of 10 percent or
more of the original sampling shall be cause for rejection.

Section 85-1.04, "Non-Reflective Pavement Markers," of the Standard Specifications is amended to read:

85-1.04   Non-Reflective Pavement Markers
• Non-reflective pavement markers (Types A and AY) shall be, at the option of the Contractor, either ceramic or

plastic conforming to these specifications.
• The top surface of the marker shall be convex with a gradual change in curvature.  The top, bottom and sides shall

be free of objectionable marks or discoloration that will affect adhesion or appearance.
• The bottom of markers shall have areas of integrally formed protrusions or indentations, which will increase the

effective bonding surface area of adhesive.  The bottom surface of the marker shall not deviate more than 1.5 mm from a flat
surface.  The areas of protrusion shall have faces parallel to the bottom of the marker and shall project approximately one mm
from the bottom.

The second through fourth paragraphs of Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the
Standard Specifications are deleted.

The table in the fifth paragraph in Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the Standard
Specifications is amended to read:

Testing
• Tests shall be performed in conformance with the requirements in California Test 669.
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Test Test Description Requirement
a Bond strength 4.8 MPa, min.
b Glaze thickness 180 µm, min.
c Hardness  6 Moh, min.
d Luminance factor, Type A, white markers only,

glazed surface
75, min.

e Yellowness index, Type A, white markers only,
glazed surface

7, max.

f Color-yellow, Type AY, yellow markers only.
The chromaticity coordinates shall be within a
color box defined in CTM 669

Pass

g Compressive strength 6700 N, min.
h Water absorption 2.0 %, max.
i Artificial weathering, 500 hours exposure,

yellowness index
20, max.

Section 85-1.04B, "Non-Reflective Pavement Markers (Plastic)," of the Standard Specifications is amended to read:

85-1.04B   Non-Reflective Pavement Markers (Plastic)
• Plastic non-reflective pavement markers Types A and AY shall be, at the option of the Contractor, either

polypropylene or acrylonitrile-butadiene-styrene (ABS) plastic type.
• Plastic markers shall conform to the testing requirements specified in Section 85-1.04A, "Non-Reflective Pavement

Markers (Ceramic)," except that Tests a, b, c, and h shall not apply.  The plastic markers shall not be coated with substances
that interfere with the ability of the adhesive bonding to the marker.

The sixth and seventh paragraphs in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard
Specifications are amended to read:

Testing
• Tests shall be performed in conformance with the requirements in California Test 669.

Test Description Requirement
Bond strengtha 3.4 MPa, min.
Compressive strengthb 8900 N, min.
Abrasion resistance, marker must meet the
respective specific intensity minimum
requirements after abrasion.

Pass

Water Soak Resistance No delamination of the body
or lens system of the marker
nor loss of reflectance

Specific Intensity
Reflectance Clear Yellow Red

0° Incidence Angle, min. 3.0 1.5 0.75
20° Incidence Angle, min. 1.2 0.60 0.30
After one year field evaluation 0.30 0.15 0.08

a.

b.

Failure of the marker body or filler material prior to reaching 3.4 MPa
shall constitute a failing bond strength test.

Deformation of the marker of more than 3 mm at a load of less than
8900 N or delamination of the shell and the filler material of more
than 3 mm regardless of the load required to break the marker shall be
cause for rejection of the markers as specified in Section 85-1.03,
"Sampling, Tolerances and Packaging."

• Pavement markers to be placed in pavement recesses shall conform to the above requirements for retroreflective
pavement markers except that the minimum compressive strength requirement shall be 5338 N.
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The eighth paragraph of Section 85-1.05, "Retroreflective Pavement Markers" of the Standard Specifications is deleted.

The eighth paragraph in Section 85-1.06, "Replacement," of the Standard Specifications is amended to read:

• Epoxy adhesive shall not be used to apply non-reflective plastic pavement markers.

SECTION 86: SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

Issue Date: January 28, 2005

The first paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

• Except for concrete for cast-in-drilled-hole concrete pile foundations, portland cement concrete shall conform to
Section 90-10, "Minor Concrete."

The fifth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

• Reinforced cast-in-drilled-hole concrete pile foundations for traffic signal and lighting standards shall conform to
the provisions in Section 49, "Piling," with the following exceptions: 1) Material resulting from drilling holes shall be
disposed of in conformance with the provisions in Section 86-2.01, "Excavating and Backfilling," and 2) Concrete filling for
cast-in-drilled-hole concrete piles will not be considered as designated by compressive strength.

The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

• Forms shall be true to line and grade.  Tops of foundations for posts and standards, except special foundations, shall
be finished to curb or sidewalk grade or as directed by the Engineer.  Forms shall be rigid and securely braced in place.
Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place
by means of rigid top and bottom templates.  The bottom template shall be made of steel.  The bottom template shall provide
proper spacing and alignment of the anchor bolts near their bottom embedded end.  The bottom template shall be installed
before placing footing concrete.  Anchor bolts shall not be installed more than 1:40 from vertical.

Section 86-2.03, "Foundations," of the Standard Specifications is amended by deleting the eighth paragraph.

The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

• Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before
the foundation is finished to final grade.  Shims or other similar devices shall not be used for plumbing or raking of posts,
standards, or pedestals.  After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made,
firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plates.

The first paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is amended
to read:

86-2.04   STANDARDS, STEEL PEDESTALS, AND POSTS
• Standards for traffic signals and lighting, and steel pedestals for cabinets and other similar equipment, shall be

located as shown on the plans.  Bolts, nuts and washers, and anchor bolts for use in signal and lighting support structures
shall conform to the provisions in Section 55-2, "Materials."  Except when bearing-type connections or slipbases are
specified, high-strength bolted connections shall conform to the provisions in Section 55-3.14, "Bolted Connections."
Welding, nondestructive testing (NDT) of welds, and acceptance and repair criteria for NDT of steel members shall conform
to the requirements of AWS D1.1 and the contract special provisions.

The second paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is
amended to read:

• On each lighting standard except Type 1, one rectangular corrosion resistant metal identification tag shall be
permanently attached above the hand hole, near the base of the standard, using stainless steel rivets.  On each signal pole
support, two corrosion resistant metal identification tags shall be attached, one above the hand hole near the base of the
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vertical standard and one on the underside of the signal mast arm near the arm plate.  As a minimum, the information on each
identification tag shall include the name of the manufacturer, the date of manufacture, the identification number as shown on
the plans, the contract number, and a unique identification code assigned by the fabricator.  This number shall be traceable to
a particular contract and the welds on that component, and shall be readable after the support structure is coated and installed.
The lettering shall be a minimum of 7 mm high.  The information may be either depressed or raised, and shall be legible.

The fourth paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is
amended to read:

• Ferrous metal parts of standards, with shaft length of 4.6 m and longer, shall conform to the details shown on the
plans, the provisions in Section 55-2, "Materials," except as otherwise noted, and the following requirements:

Except as otherwise specified, standards shall be fabricated from sheet steel of weldable grade having a minimum
yield strength, after fabrication, of 276 MPa.

Certified test reports which verify conformance to the minimum yield strength requirements shall be submitted to
the Engineer.  The test reports may be the mill test reports for the as-received steel or, when the as-received steel has a
lower yield strength than required, the Contractor shall provide supportive test data which provides assurance that the
Contractor's method of cold forming will consistently increase the tensile properties of the steel to meet the specified
minimum yield strength.  The supportive test data shall include tensile properties of the steel after cold forming for
specific heats and thicknesses.

When a single-ply 8-mm thick pole is specified, a 2-ply pole with equivalent section modulus may be substituted.
Standards may be fabricated of full-length sheets or shorter sections.  Each section shall be fabricated from not more

than 2 pieces of sheet steel.  Where 2 pieces are used, the longitudinal welded seams shall be directly opposite one
another.  When the sections are butt-welded together, the longitudinal welded seams on adjacent sections shall be placed
to form continuous straight seams from base to top of standard.

Butt-welded circumferential joints of tubular sections requiring CJP groove welds shall be made using a metal
sleeve backing ring inside each joint.  The sleeve shall be 3-mm nominal thickness, or thicker, and manufactured from
steel having the same chemical composition as the steel in the tubular sections to be joined.  When the sections to be
joined have different specified minimum yield strengths, the steel in the sleeve shall have the same chemical composition
as the tubular section having the higher minimum yield strength.  The width of the metal sleeve shall be consistent with
the type of NDT chosen and shall be a minimum width of 25 mm.  The sleeve shall be centered at the joint and be in
contact with the tubular section at the point of the weld at time of fit-up.

Welds shall be continuous.
The weld metal at the transverse joint shall extend to the sleeve, making the sleeve an integral part of the joint.
During fabrication, longitudinal seams on vertical tubular members of cantilevered support structures shall be

centered on and along the side of the pole that the pole plate is located.  Longitudinal seams on horizontal tubular
members, including signal and luminaire arms, shall be within +/-45 degrees of the bottom of the arm.

The longitudinal seam welds in steel tubular sections may be made by the electric resistance welding process.
Longitudinal seam welds shall have 60 percent minimum penetration, except that within 150 mm of circumferential

welds, longitudinal seam welds shall be CJP groove welds.  In addition, longitudinal seam welds on lighting support
structures having telescopic pole segment splices shall be CJP groove welds on the female end for a length on each end
equal to the designated slip fit splice length plus 150 mm.

Exposed circumferential welds, except fillet and fatigue-resistant welds, shall be ground flush (-0, +2mm) with the
base metal prior to galvanizing or painting.

Circumferential welds and base plate-to-pole welds may be repaired only one time without written permission from
the Engineer.

Exposed edges of the plates that make up the base assembly shall be finished smooth and exposed corners of the
plates shall be broken unless otherwise shown on the plans.  Shafts shall be provided with slip-fitter shaft caps.

Flatness of surfaces of 1) base plates that are to come in contact with concrete, grout, or washers and leveling nuts;
2) plates in high-strength bolted connections; 3) plates in joints where cap screws are used to secure luminaire and signal
arms; and 4) plates used for breakaway slip base assemblies shall conform to the requirements in ASTM A6.

Standards shall be straight, with a permissive variation not to exceed 25 mm measured at the midpoint of a 9-m or
11-m standard and not to exceed 20 mm measured at the midpoint of a 5-m through 6-m standard.  Variation shall not
exceed 25 mm at a point 4.5 m above the base plate for Type 35 and Type 36 standards.

Zinc-coated nuts used on fastener assemblies having a specified preload (obtained by specifying a prescribed
tension, torque value, or degree of turn) shall be provided with a colored lubricant that is clean and dry to the touch.  The
color of the lubricant shall be in contrast to the zinc coating on the nut so that the presence of the lubricant is visually
obvious.  In addition, either the lubricant shall be insoluble in water, or fastener components shall be shipped to the job
site in a sealed container.
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No holes shall be made in structural members unless the holes are shown on the plans or are approved in writing by
the Engineer.

Standards with an outside diameter of 300 mm or less shall be round.  Standards with an outside diameter greater
than 300 mm shall be round or multisided.  Multisided standards shall have a minimum of 12 sides which shall be
convex and shall have a minimum bend radius of 100 mm.

Mast arms for standards shall be fabricated from material as specified for standards, and shall conform to the
dimensions shown on the plans.

The cast steel option for slip bases shall be fabricated from material conforming to the requirements in ASTM
Designation:  A 27/A 27M, Grade 70-40.  Other comparable material may be used if written permission is given by the
Engineer.  The casting tolerances shall be in conformance with the Steel Founder's Society of America recommendations
(green sand molding).

One casting from each lot of 50 castings or less shall be subject to radiographic inspection, in conformance with the
requirements in ASTM Designation:  E 94.  The castings shall comply with the acceptance criteria severity level 3 or
better for the types and categories of discontinuities in conformance with the requirements in ASTM Designations:
E 186 and E 446.  If the one casting fails to pass the inspection, 2 additional castings shall be radiographed.  Both of
these castings shall pass the inspection, or the entire lot of 50 will be rejected.

Material certifications, consisting of physical and chemical properties, and radiographic films of the castings shall be
filed at the manufacturer's office.  These certifications and films shall be available for inspection upon request.

High-strength bolts, nuts, and flat washers used to connect slip base plates shall conform to the requirements in
ASTM Designation:  A 325 or A 325M and shall be galvanized in conformance with the provisions in Section 75-1.05,
"Galvanizing."

Plate washers shall be fabricated by saw cutting and drilling steel plate conforming to the requirements in AISI
Designation:  1018, and be galvanized in conformance with the provisions in Section 75-1.05, "Galvanizing."  Prior to
galvanizing, burrs and sharp edges shall be removed and holes shall be chamfered sufficiently on each side to allow the
bolt head to make full contact with the washer without tension on the bolt.

High-strength cap screws shown on the plans for attaching arms to standards shall conform to the requirements in
ASTM Designation:  A 325, A 325M, or A 449, and shall comply with the mechanical requirements in ASTM
Designation:  A 325 or A 325M after galvanizing.  The cap screws shall be galvanized in conformance with the
provisions in Section 75-1.05, "Galvanizing."  The threads of the cap screws shall be coated with a colored lubricant that
is clean and dry to the touch.  The color of the lubricant shall be in contrast to the color of the zinc coating on the cap
screw so that presence of the lubricant is visually obvious. In addition, either the lubricant shall be insoluble in water, or
fastener components shall be shipped to the job site in a sealed container.

Unless otherwise specified, bolted connections attaching signal or luminaire arms to poles shall be considered slip
critical.  Galvanized faying surfaces on plates on luminaire and signal arms and matching plate surfaces on poles shall be
roughened by hand using a wire brush prior to assembly and shall conform to the requirements for Class C surface
conditions for slip-critical connections in "Specification for Structural Joints Using ASTM A 325 or A 490 Bolts," a
specification approved by the Research Council on Structural Connections (RCSC) of the Engineering Foundation.  For
faying surfaces required to be painted, the paint shall be an approved type, brand, and thickness that has been tested and
approved according to the RCSC Specification as a Class B coating.

Samples of fastener components will be randomly taken from each production lot by the Engineer and submitted,
along with test reports required by appropriate ASTM fastener specifications, for QA testing and evaluation.  Sample
sizes for each fastener component shall be as determined by the Engineer.

The seventh paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is
amended to read:

• To avoid interference of arm plate-to-tube welds with cap screw heads, and to ensure cap screw heads can be turned
using conventional installation tools, fabricators shall make necessary adjustments to details prior to fabrication and properly
locate the position of arm tubes on arm plates during fabrication.

The sixth and seventh paragraphs of 86-2.12, "Wood Poles," of the Standard Specifications are amended to read:

• After fabrication, wood poles shall be pressure treated in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," and AWPA Use Category System:  UC4B, Commodity
Specification D.

• Wood poles, when specified in the special provisions to be painted, shall be treated with waterborne wood
preservatives.

The first paragraph of Section 86-2.15, "Galvanizing," of the Standard Specifications is amended to read:
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• Galvanizing shall be in conformance with the provisions in Section 75-1.05, "Galvanizing," except that cabinets
may be constructed of material galvanized prior to fabrication in conformance with the requirements in ASTM Designation:
A 653/653M, Coating Designation G 90, in which case all cut or damaged edges shall be painted with at least 2 applications
of approved unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint."  Aerosol
cans shall not be used.  Other types of protective coating must be approved by the Engineer prior to installation.

The first paragraph of Section 86-4.06, "Pedestrian Signal Faces" of the Standard Specifications is amended to read:

• Message symbols for pedestrian signal faces shall be white WALKING PERSON and Portland orange UPRAISED
HAND conforming to the requirements in the Institute of Transportation Engineers Standards:  "Pedestrian Traffic Control
Signal Indications," "Manual on Uniform Traffic Control Devices," and "MUTCD California Supplement."  The height of
each symbol shall be not less than 250 mm and the width of each symbol shall be not less than 165 mm.

The tenth paragraph of Section 86-4.07, "Light Emitting Diode Pedestrian Signal Face 'Upraised Hand' Module" of the
Standard Specifications is amended to read:

• The luminance of the "UPRAISED HAND" symbol shall be 3750 cd/m2 minimum.  The color of "UPRAISED
HAND" shall be Portland orange conforming to the requirements of the Institute of Transportation Engineers Standards:
"Pedestrian Traffic Control Signal Indications," "Manual on Uniform Traffic Control Devices," and "MUTCD California
Supplement."  The height of each symbol shall be not less than 250 mm and the width of each symbol shall be not less than
165 mm.

Section 86-8.01, "Payment," of the Standard Specifications is amended by adding the following paragraph after the first
paragraph:

• If a portion or all of the poles for signal, lighting and electrical systems pursuant to Standard Specification Section
86, "Signals, Lighting and Electrical Systems," is fabricated more than 480 air line kilometers from both Sacramento and Los
Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor
for furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los
Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers
from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total
per site).

SECTION 88: ENGINEERING FABRIC

Issue Date: January 15, 2002

Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read:

• Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched,
thermally bonded on one side, and conform to the following:

Specification Requirement
Weight, grams per square meter
ASTM Designation:  D 5261 140
Grab tensile strength
(25-mm grip), kilonewtons, min. in each direction
ASTM Designation:  D 4632 0.45
Elongation at break, percent min.
ASTM Designation:  D 4632 50
Asphalt retention by fabric, grams per square meter. (Residual Minimum)
ASTM Designation:  D 6140 900
Note:  Weight, grab, elongation and asphalt retention are based on Minimum Average
Roll Value (MARV)
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SECTION 90: PORTLAND CEMENT CONCRETE

Issue Date: November 2, 2004

Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read:

SECTION 90: PORTLAND CEMENT CONCRETE
90-1 GENERAL

90-1.01   DESCRIPTION
• Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures

if used, and water, proportioned and mixed as specified in these specifications.
• The Contractor shall determine the mix proportions for concrete in conformance with these specifications.  Unless

otherwise specified, cementitious material shall be a combination of cement and mineral admixture.  Cementitious material
shall be either:

1. "Type IP (MS) Modified" cement; or
2. A combination of "Type II Modified" portland cement and mineral admixture; or
3. A combination of Type V portland cement and mineral admixture.

• Type III portland cement shall be used only as allowed in the special provisions or with the approval of the
Engineer.

• Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.
• Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.
• Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.
• Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.
• Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise

specified in these specifications or the special provisions.
• Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of

cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Use Cementitious Material Content
(kg/m3)

Concrete designated by compressive strength:
Deck slabs and slab spans of bridges
Roof sections of exposed top box culverts
Other portions of structures

400 min., 475 max.
400 min., 475 max.
350 min., 475 max.

Concrete not designated by compressive strength:
Deck slabs and slab spans of bridges
Roof sections of exposed top box culverts
Prestressed members
Seal courses
Other portions of structures

400 min.
400 min.
400 min.
400 min.
350 min.

Concrete for precast members 350 min., 550 max.

• Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
designated by compressive strength.  If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional
14 days will be allowed to obtain the specified strength.  The 28-day compressive strengths shown on the plans that are
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.

• Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength
shown on the plans or specified in the special provisions.

• Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

• Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content.  For testing purposes, mineral admixture shall be considered to be
cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.
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• If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the
minimum required, the concrete shall be removed.  However, if the Engineer determines that the concrete is structurally
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious
material, portland cement, or mineral admixture that is less than the minimum required.  The Department may deduct the
amount from any moneys due, or that may become due, the Contractor under the contract.  The deductions will not be made
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning."  No deductions will be made based on the results of California Test 518.

• The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90-2  MATERIALS

90-2.01   CEMENT
• Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement,  "Type II Modified" portland

cement or Type V portland cement.
• "Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM

Designation:  C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than
35 percent by mass of mineral admixture.  The type and minimum amount of mineral admixture used in the manufacture of
"Type IP (MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

• "Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM
Designation:  C 150-02a.

• In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60-percent by mass of alkalies, calculated as the percentage of Na2O plus
0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the atomic
absorption method.  The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation:  C 114;

B. The autoclave expansion shall not exceed 0.50-percent; and
C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,

shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

• Type III and Type V portland cements shall conform to the requirements in ASTM Designation:  C 150-02a and the
additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

• Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall
be from the same cement mill.

• Cement shall be protected from exposure to moisture until used.  Sacked cement shall be piled to permit access for
tally, inspection, and identification of each shipment.

• Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work.  Safe and
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the
hopper, in conformance with California Test 125.

• If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer
or supplier of the cement.  If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

• Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had
sufficient time to make appropriate tests and has approved the cement for use.

90-2.02   AGGREGATES
• Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material.
• Natural aggregates shall be thoroughly and uniformly washed before use.
• The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting

devices for obtaining samples of aggregates, in conformance with California Test 125.
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• Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water
content provided in Section 90-6.06, "Amount of Water and Penetration."

• Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the
requirements in California Test 214.  The soundness requirement for fine aggregate will be waived, provided that the
durability index, Df, of the fine aggregate is 60, or greater, when tested for durability in conformance with California
Test 229.

• If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the
requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next
material to be used in the work will comply with the requirements specified for "Operating Range."

• If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented
by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the
Contractor under the contract.

• If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed.  However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete
represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may
become due, the Contractor under the contract.

• The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and
fine aggregate.  When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements,
both paragraphs shall apply.  The payments specified in those paragraphs shall be in addition to any payments made in
conformance with the provisions in Section 90-1.01, "Description."

• No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m3 of concrete
or one day's pour, whichever is smaller.

• When the source of an aggregate is changed, the Contractor shall adjust the mix proportions and submit in writing to
the Engineer a copy of the mix design before using the aggregates.

90-2.02A   Coarse Aggregate
• Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or

combinations thereof.  Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete.
• Coarse aggregate shall conform to the following quality requirements:

Tests
California

Test Requirements
Loss in Los Angeles Rattler (after 500
revolutions)

211 45% max.

Cleanness Value
Operating Range 227 75 min.
Contract Compliance 227 71 min.

• In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and
a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value
of not less than 82 when tested by California Test 227; and

2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not
greater than 105 percent, based on concrete.

90-2.02B   Fine Aggregate
• Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination

thereof.  Manufactured sand shall be well graded.
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• Fine aggregate shall conform to the following quality requirements:

Test
California

Test Requirements
Organic Impurities 213 Satisfactorya

Mortar Strengths Relative to Ottawa Sand 515 95%, min.
Sand Equivalent:

Operating Range 217 75, min.
Contract Compliance 217 71, min.

a Fine aggregate developing a color darker than the reference standard color
solution may be accepted if it is determined by the Engineer, from mortar
strength tests, that a darker color is acceptable.

• In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a
Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent
value of not less than 82 when tested by California Test 217; and

2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop
a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent,
based on concrete.

90-2.03   WATER
• In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be

free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with
California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California
Test 417.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil
and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California
Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In
no case shall the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of
more than 25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM
Designation:  C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in
conformance with the requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled
water or deionized water, tested in conformance with the requirements in ASTM Designation:  C 109.

• In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California
Test 422, or more than 1500 parts per million of sulfates as SO4, when tested in conformance with California Test 417.

• In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to
cause discoloration of the concrete or produce etching of the surface.

• Water reclaimed from mixer wash-out operations may be used in mixing concrete.  The water shall not contain
coloring agents or more than 300 parts per million of alkalis (Na2O + 0.658 K2O) as determined on the filtrate.  The specific
gravity of the water shall not exceed 1.03 and shall not vary more than ±0.010 during a day's operations.

90-2.04   ADMIXTURE MATERIALS
• Admixture materials shall conform to the requirements in the following ASTM Designations:

A. Chemical Admixtures—ASTM Designation:  C 494.
B. Air-entraining Admixtures—ASTM Designation:  C 260.
C. Calcium Chloride—ASTM Designation:  D 98.
D. Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation:  C 618;

silica fume conforming to the requirements in ASTM Designation:  C 1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

• Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the
provisions in Section 90-4.08, "Required Use of Mineral Admixtures."
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90-3  AGGREGATE GRADINGS

90-3.01   GENERAL
• Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary

aggregate nominal sizes that the Contractor proposes to furnish.  If a primary coarse aggregate or the fine aggregate is
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed
proportions of each individual size, combined mathematically to indicate one proposed gradation.  The proposed gradation
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve
sizes used in determining the end result.

• The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02,
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

• Gradations proposed by the Contractor shall be within the following percentage passing limits:

Primary Aggregate Nominal Size Sieve Size Limits of Proposed Gradation

37.5-mm x 19-mm 25-mm 19 - 41
25-mm x 4.75-mm 19-mm 52 - 85
25-mm x 4.75-mm 9.5-mm 15 - 38
12.5-mm x 4.75-mm 9.5-mm 40 - 78
9.5-mm x 2.36-mm 9.5-mm 50 - 85
Fine Aggregate 1.18-mm 55 - 75
Fine Aggregate 600-µm 34 - 46
Fine Aggregate 300-µm 16 - 29

• Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new
gradations before their intended use.

90-3.02   COARSE AGGREGATE GRADING
• The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

Percentage Passing Primary Aggregate Nominal Sizes
37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm x 2.36-mm

Operating Contract Operating Contract Operating Contract Operating Contract
Sieve Sizes Range Compliance Range Compliance Range Compliance Range Compliance
50-mm 100 100 — — — — — —
37.5-mm 88-100 85-100 100 100 — — — —
25-mm x ± 18 X ± 25 88-100 86-100 — — — —
19-mm 0-17 0-20 X ± 15 X ± 22 100 100 — —
12.5-mm — — — — 82-100 80-100 100 100
9.5-mm 0-7 0-9 X ± 15 X ± 22 X ± 15 X ± 22 X ± 15 X ± 20
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7

• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

• Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04,
"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes.  Each primary aggregate
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the
grading requirements for that particular primary aggregate nominal size.

• When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined
material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size.
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90-3.03   FINE AGGREGATE GRADING
• Fine aggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance

9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X ± 10 X ± 13
600-µm X ± 9 X ± 12
300-µm X ± 6 X ± 9
150-µm 2-12 1-15
75-µm 0-8 0-10

• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

• In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the
difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-µm sieve shall be
between 10 and 40, and the difference between the percentage passing the 600-µm and 300-µm sieves shall be between 10
and 40.

• Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material
conforms to the grading requirements specified in this Section 90-3.03.

90-3.04   COMBINED AGGREGATE GRADINGS
• Combined aggregate grading limits shall be used only for the design of concrete mixes.  Concrete mixes shall be

designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined
aggregates as specified herein.

• The combined aggregate grading, except when otherwise specified in these specifications or the special provisions,
shall be either the 37.5-mm, maximum grading, or the 25-mm, maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates
Percentage Passing

Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max.
50-mm 100 — — —
37.5-mm 90-100 100 — —
25-mm 50-86 90-100 — —
19-mm 45-75 55-100 100 —
12.5-mm — — 90-100 100
9.5-mm 38-55 45-75 55-86 50 - 100
4.75-mm 30-45 35-60 45-63 45 - 63
2.36-mm 23-38 27-45 35-49 35 - 49
1.18-mm 17-33 20-35 25-37 25 - 37
600-µm 10-22 12-25 15-25 15 - 25
300-µm 4-10 5-15 5-15 5 - 15
150-µm 1-6 1-8 1-8 1 - 8
75-µm 0-3 0-4 0-4 0 - 4

• Changes from one grading to another shall not be made during the progress of the work unless permitted by the
Engineer.

90-4  ADMIXTURES
90-4.01   GENERAL

• Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in
this Section 90-4 and the special provisions.  Admixtures shall be used when specified or ordered by the Engineer and may be
used at the Contractor's option as provided herein.
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• Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

• Calcium chloride shall not be used in concrete except when otherwise specified.
• Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same

source and of the same percentage.
• Admixtures shall be uniform in properties throughout their use in the work.  Should it be found that an admixture as

furnished is not uniform in properties, its use shall be discontinued.
• If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects

of all admixtures used will be realized.

90-4.02   MATERIALS
• Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials."

90-4.03   ADMIXTURE APPROVAL
• No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the

type of admixture involved.
• Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits

to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the
admixture complies with the requirements in the appropriate ASTM Designation and these specifications.  The sample shall
be sufficient to permit performance of all required tests.  Approval of admixture brands will be dependent upon a
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the
Department may elect to perform.

• When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07,
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved.  If a previously
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use.  The Engineer may
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

• If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by
the manufacturer or supplier of the mineral admixture.  If the mineral admixture is used in ready-mix concrete or in precast
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of
the concrete or product.

90-4.04   REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE
• When the use of a chemical admixture or calcium chloride is specified, the admixture shall be used at the dosage

specified, except that if no dosage is specified, the admixture shall be used at the dosage normally recommended by the
manufacturer of the admixture.

• Calcium chloride shall be dispensed in liquid, flake, or pellet form.  Calcium chloride dispensed in liquid form shall
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid
Admixtures."

90-4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES
• The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G,

water-reducing and retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to
facilitate any concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter; and

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in
determining approval of the admixture.

• Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
Designation:  C 494, may be used in portland cement concrete.  Inclusion in the mix design submitted for approval will not
be required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.
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90-4.06   REQUIRED USE OF AIR-ENTRAINING ADMIXTURES
• When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts

to produce a concrete having the specified air content as determined by California Test 504.

90-4.07   OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES
• When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an

air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value
exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

90-4.08   REQUIRED USE OF MINERAL ADMIXTURES
• Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.
• The calcium oxide content shall not exceed 10 percent when determined in conformance with the requirements in

ASTM Designation:  C 114.  The available alkali content (as sodium oxide equivalent) shall not exceed 1.5 percent when
determined in conformance with the requirements in ASTM Designation:  C 311, or the total alkali content (as sodium oxide
equivalent) shall not exceed 5.0 percent when determined in conformance with the requirements in ASTM
Designation:  D 4326.

• The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the
minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05,
"Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content;

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix;

2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in
the mix;

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix.  Where Section 90-1.01, "Description," specifies a maximum cementitious content in
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the
specified maximum cementitious material content.

90-4.09   BLANK

90-4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES
• Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form.  Dispensers for liquid

admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within ±5 percent of
the prescribed quantity for each batch.  Dispensers shall be located and maintained so that the graduations can be accurately
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to
discharge.  Each measuring unit shall be clearly marked for the type and quantity of admixture.

• Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

• If more than one liquid admixture is used in the concrete mix, each liquid admixture shall  have a separate
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at
high concentrations and do not interfere with the effectiveness of each other.  When air-entraining admixtures are used in
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix.
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• When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall
operate automatically with the batching control equipment.  The dispensers shall be equipped with an automatic warning
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of
concrete.

• Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the
air content of the concrete can be maintained.

• Liquid admixtures requiring dosages greater than 2.5 L/m3 shall be considered to be water when determining the
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration."

• Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90-4.11   STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES
• Mineral admixtures shall be protected from exposure to moisture until used.  Sacked material shall be piled to permit

access for tally, inspection and identification for each shipment.
• Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept

separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

• Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation:  C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

• When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously
into the mixer proportionately with the aggregate.  If the mineral admixture is not weighed in a separate weigh hopper, the
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and
water uniformly prior to discharge.  Certification shall contain the following:

A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from
the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of
Section 90-9, "Compressive Strength;"

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the
concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the
requirements above.

90-5  PROPORTIONING

90-5.01   STORAGE OF AGGREGATES
• Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size

shall be avoided and also that the various sizes shall not become intermixed before proportioning.
• Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign

materials.  In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the
contract and that furnish concrete to the project shall conform to the following:

A. Intermingling of the different sizes of aggregates shall be positively prevented.  The Contractor shall take the
necessary measures to prevent intermingling.  The preventive measures may include, but are not necessarily limited
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and

B. Contamination of aggregates by contact with the ground shall be positively prevented.  The Contractor shall take the
necessary measures to prevent contamination.  The preventive measures shall include, but are not necessarily limited
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to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt
concrete, or cement treated material.

• In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant,
any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued.  Any method of
handling aggregates that results in excessive breakage of particles shall be discontinued.  The use of suitable devices to
reduce impact of falling aggregates may be required by the Engineer.

90-5.02   PROPORTIONING DEVICES
• Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in

Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02.  In addition, automatic weighing systems shall
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement."
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

• Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to ensure their accuracy.

• Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

• Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total
batch mass of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be ±0.5 percent of the individual batch mass designated for each size of aggregate.  Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the cement
and mineral admixture.  Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of
±0.5 percent of their designated individual batch masses.  Equipment for measuring water shall have a zero tolerance of
±0.5 percent of its designated mass or volume.

• The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B. Cement shall be within 1.0 percent of its designated batch mass.  When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass.  When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C. Water shall be within 1.5 percent of its designated mass or volume.

• Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations.

90-5.03   PROPORTIONING
• Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and

combining them with cement, mineral admixture, and water as provided in these specifications.  Aggregates shall be
proportioned by mass.

• At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.

• Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

• Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the
aggregates until the ingredients are released for discharge into the mixer.
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• Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the
same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the
mixer.  If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

• When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh
systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device.  The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

• The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

• For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

• In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be
weighed at the Contractor’s expense on scales designated by the Engineer.

90-5.03A   Proportioning for Pavement
• Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be

proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.
• The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will

indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5 percent by mass of the fine aggregate.

• The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed.  The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

• When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral
admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02,
"Proportioning Devices."

• The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate
as directed by the Engineer.

• When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

• Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can
discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has
been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged
simultaneously.

• When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

• The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.

90-6  MIXING AND TRANSPORTING

90-6.01   GENERAL
• Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not

exceeding 0.25 m3 may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing."
• Equipment having components made of aluminum or magnesium alloys that would have contact with plastic

concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.
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• Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed
cement, mineral admixture, or cement plus mineral admixture.

• Uniformity of concrete mixtures will be determined by differences in penetration as determined by California
Test 533, or slump as determined by ASTM Designation:  C 143, and by variations in the proportion of coarse aggregate as
determined by California Test 529.

• When the mix design specifies a penetration value, the difference in penetration, determined by comparing
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm.  When
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below.  Variation in the
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump Maximum Permissible Difference
Less than 100-mm 25-mm
100-mm to 150-mm 38-mm
Greater than 150-mm to 225-mm 50-mm

• The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide
satisfactory facilities for obtaining the samples.

90-6.02   MACHINE MIXING
• Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be

operated uniformly at the mixing speed recommended by the manufacturer.  Mixers and agitators that have an accumulation
of hard concrete or mortar shall not be used.

• The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits.  Neither
aggregates nor mixing water shall be heated to exceed 65°C.  If ice is used to cool the concrete, discharge of the mixer will
not be permitted until all ice is melted.

• The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates.  All water shall be in the drum by the end of the first one-fourth of the specified mixing time.

• Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

• Paving and stationary mixers shall be operated with an automatic timing device.  The timing device and discharge
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

• The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

• The size of batch shall not exceed the manufacturer's guaranteed capacity.
• When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good

operating condition at jobsite batching plants and stationary mixers.  The batch counters shall indicate the exact number of
batches proportioned and mixed.

• Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators
or in non-agitating hauling equipment (central-mixed concrete).

B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete).
C. Mixed completely in a truck mixer (transit-mixed concrete).
D. Mixed completely in a paving mixer.

• Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer and agitator shall have
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed
concrete and the speed of rotation of the mixing drum or blades.

• Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number
of revolutions of the drum or blades may readily be verified.
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• When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply.  No credit in the number of
revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90-6.03   TRANSPORTING MIXED CONCRETE
• Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed

designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in
Section 90-6.01, "General."

• Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed
concrete in a thoroughly mixed and uniform mass during hauling.

• Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part
thereof, will not occur at any time.

• Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for
more than 20 minutes when the ambient temperature exceeds 24°C.

• No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery
point, unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is
commenced.

• The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the
drum in the discharge direction with the discharge gate fully open.

• When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement
to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C or above, the time allowed may be less than 1.5 hours.

• When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

• Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement.  This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients
batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

• Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a
capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be "line feed, carriage
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by
these specifications.

• The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same
non-repeating load number that is unique to the contract and delivered to the jobsite with the load.

• Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01,
"Measurement of Quantities."

90-6.04   TIME OR AMOUNT OF MIXING
• Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients,

except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch
is released.  Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.

• The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the
requirements of the following paragraph shall apply.

• The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not
less than 50 seconds or more than 5 minutes.

• The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General."
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90-6.05   HAND-MIXING
• Hand-mixed concrete shall be made in batches of not more than 0.25 m3 and shall be mixed on a watertight, level

platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth.  On this mixture shall
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the
carriers or forms.

90-6.06   AMOUNT OF WATER AND PENETRATION
• The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined

by California Test 533 or the slump of the concrete as determined by ASTM Designation:  C 143 is within the "Nominal"
values shown in the following table.  When the penetration or slump of the concrete is found to exceed the nominal values
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal
range shown.  Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the
work.  When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and
the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work Nominal Maximum
Penetration Slump Penetration Slump

(mm) (mm) (mm) (mm)
Concrete Pavement 0-25 — 40 —
Non-reinforced concrete facilities 0-35 — 50 —
Reinforced concrete structures

Sections over 300-mm thick 0-35 — 65 —
Sections 300-mm thick or less 0-50 — 75 —

Concrete placed under water — 150-200 — 225
Cast-in-place concrete piles 65-90 130-180 100 200

• The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m3.

• The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in
reaching a saturated surface-dry condition.

• Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing
to increase the cementitious material content per cubic meter of concrete.  The increase in water and cementitious material
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter.  The cost of
additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no
additional compensation will be allowed therefor.

• The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added
can be measured accurately.  Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent
of the quantity of water required to be added to the mix for any position of the mixer.  Tanks used to measure water shall be
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made
rapidly in one operation without dribbling.  All equipment shall be arranged so as to permit checking the amount of water
delivered by discharging into measured containers.

90-7  CURING CONCRETE

90-7.01   METHODS OF CURING
• Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions.

90-7.01A   Water Method
• The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after

the concrete has been placed.
• When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the

moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium.  The moisture from the
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nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete
in a quantity sufficient to cause a flow or wash the surface.  At the expiration of the curing period, the concrete surfaces shall
be cleared of all curing mediums.

• At the option of the Contractor, a curing medium consisting of white opaque polyethylene sheeting extruded onto
burlap may be used to cure concrete structures.  The polyethylene sheeting shall have a minimum thickness of 100 µm, and
shall be extruded onto 283.5 gram burlap.

• At the option of the Contractor, a curing medium consisting of polyethylene sheeting may be used to cure concrete
columns.  The polyethylene sheeting shall have a minimum thickness of 250 µm achieved in a single layer of material.

• If the Contractor chooses to use polyethylene sheeting or polyethylene sheeting on burlap as a curing medium as
specified above, these mediums and any joints therein shall be secured as necessary to provide moisture retention and shall be
within 75 mm of the concrete at all points along the surface being cured.  When these mediums are used, the temperature of
the concrete shall be monitored during curing.  If the temperature of the concrete cannot be maintained below 60°C, this
method of curing shall be discontinued, and one of the other curing methods allowed for the concrete shall be used.

• When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water
for a period of not less than 7 days.

90-7.01B   Curing Compound Method
• Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.
• Curing compounds to be used shall be as follows:

1. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B, except
the resin type shall be poly-alpha-methylstyrene.

2. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B.
3. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A.
4. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class B.
5. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class A.
6. Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation:  C 309,

Type 1-D, Class A.

• The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the
Transportation Laboratory.

• The loss of water for each type of curing compound, when tested in conformance with the requirements in California
Test 534, shall not be more than 0.15-kg/m2 in 24 hours.

• The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.
• When the use of curing compound is required or permitted elsewhere in these specifications or in the special

provisions and no specific kind is specified, any of the curing compounds listed above may be used.
• Curing compound shall be applied at a nominal rate of 3.7 m2/L, unless otherwise specified.
• At any point, the application rate shall be within ±1.2 m2/L of the nominal rate specified, and the average application

rate shall be within ±0.5 m2/L of the nominal rate specified when tested in conformance with the requirements in California
Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is
not satisfactory.

• Curing compounds shall be applied using power operated spray equipment.  The power operated spraying
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure.  Hand spraying of
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer,
may be permitted.

• The curing compound shall be applied to the concrete following the surface finishing operation, immediately before
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear.  In the event
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A,
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started;
however, the compound shall not be applied over any resulting freestanding water.  Should the film of compound be
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in
the case of pavement, the damaged portion shall be repaired immediately with additional compound.

• At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment
uniformly dispersed throughout the vehicle.  A paddle shall be used to loosen all settled pigment from the bottom of the
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

• Agitation shall not introduce air or other foreign substance into the curing compound.
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• The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment
settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material.  Pigmented curing
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and
does not become granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the
complete and easy vertical penetration of a paddle.  Settled pigment shall be easily redispersed, with minimum resistance to
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper
consistency.

• Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after
manufacture.

• The curing compound shall be packaged in clean 1040-L totes, 210-L barrels
or 19-L pails shall be supplied from a suitable storage tank located at the jobsite.  The containers shall comply with

"Title 49, Code of Federal Regulations, Hazardous Materials Regulations."  The 1040-L totes and the 210-L barrels shall
have removable lids and airtight fasteners.  The 19-L pails shall be round and have standard full open head and bail.  Lids
with bungholes shall not be permitted.  Settling or separation of solids in containers, except tanks, must be completely
redispersed with low speed mixing prior to use, in conformance with these specifications and the manufacturer's
recommendations.  Mixing shall be accomplished either manually by use of a paddle or by use of a mixing blade driven by a
drill motor, at low speed.  Mixing blades shall be the type used for mixing paint.  On site storage tanks shall be kept clean and
free of contaminants.  Each tank shall have a permanent system designed to completely redisperse settled material without
introducing air or other foreign substances.

• Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or
chemical agents in the air space above the compound.  The coating shall not come off the container or lid as skins.
Containers shall be filled in a manner that will prevent skinning.  Plastic containers shall not react with the compound.

• Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date
of manufacture, and volatile organic compound (VOC) content.  The label shall also warn that the curing compound
containing pigment shall be well stirred before use.  Precautions concerning the handling and the application of curing
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety
Orders and General Industry Safety Orders of the State of California.

• Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and
regulations concerning air pollution control in the State of California.

• When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load.  The
invoice shall contain the same information as that required herein for container labels.

• Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.
• Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year.  The

Engineer may require additional testing before use to determine compliance with these specifications if the compound has not
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

• Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the
Transportation Laboratory.

90-7.01C   Waterproof Membrane Method
• The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that

a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed.  The curing
membrane shall remain in place for a period of not less than 72 hours.

• Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation:  M 171 for white
reflective materials.

• The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire
concrete surface.  Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.
The joint seams shall have a minimum lap of 100 mm.

• The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means
satisfactory to the Engineer.

• Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

• Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render
them unfit for curing the concrete shall not be used.

90-7.01D   Forms-In-Place Method
• Formed surfaces of concrete may be cured by retaining the forms in place.  The forms shall remain in place for a

minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the
forms shall remain in place for a minimum period of 5 days.
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• Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the
curing period.  Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the
approval of the Engineer.

90-7.02   CURING PAVEMENT
• The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or

curing compound method using curing compound (1) or (2) as the Contractor may elect.  Should the side forms be removed
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured.  If the
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have
been disturbed by sawing operations shall be restored by spraying with additional curing compound.

• Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been
completed.  The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing."

• When the curing compound method is used, the compound shall be applied to the entire pavement surface by
mechanical sprayers.  Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for
continual agitation of the curing compound during the time of application.  The spray shall be adequately protected against
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of
coverage being applied uniformly on exposed faces.  Hand spraying of small and irregular areas, and areas inaccessible to
mechanical spraying equipment, in the opinion of the Engineer, will be permitted.  When the ambient air temperature is
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A,
"Water Method."  The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day
the concrete is placed.  However, the fogging done after the curing compound has been applied shall not begin until the
compound has set sufficiently to prevent displacement.  Fogging shall be discontinued if ordered in writing by the Engineer.

90-7.03   CURING STRUCTURES
• Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water

method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the
provisions in Section 90-7.01, "Methods of Curing."

• The curing compound method using a pigmented curing compound may be used on concrete surfaces of
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be
applied and on which a uniform color is not required and that will not be visible from a public traveled way.  If the
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be
curing compound (1).

• The top surface of highway bridge decks shall be cured by both the curing compound method and the water method.
The curing compound shall be curing compound (1).

• Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water
method, the forms-in-place method or the curing compound method.

• When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling
effect is no longer required.  Application of water for this purpose will be paid for as extra work as provided in Section
4-1.03D, "Extra Work."

90-7.04   CURING PRECAST CONCRETE MEMBERS
• Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01,

"Methods of Curing."  Curing shall be provided for the minimum time specified for each method or until the concrete reaches
its design strength, whichever is less.  Steam curing may also be used for precast members and shall conform to the following
provisions:

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period.  If the ambient
air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the
member at a temperature between 10°C and 32°C.

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to
contain the live steam with a minimum moisture loss.  The use of tarpaulins or similar flexible covers will be
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and
moisture.

D. Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall not impinge directly on the
concrete, test cylinders, or forms.  During application of the steam, the temperature rise within the enclosure shall
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not exceed 22°C per hour.  The curing temperature throughout the enclosure shall not exceed 65°C and shall be
maintained at a constant level for a sufficient time necessary to develop the required transfer strength.  Control
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is
representative of the average temperature of the enclosure.

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing
temperature shall be provided.  A minimum of one temperature recording device per 60 m of continuous bed length
will be required for checking temperature.

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the
stress is transferred to the concrete.

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90-7.05   CURING PRECAST PRESTRESSED CONCRETE PILES
• Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in

Section 90-7.04, "Curing Precast Concrete Members," except that piles in a corrosive environment shall be cured as follows:

A. Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be kept continuously wet by
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method."

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days,
including the holding and steam curing periods.

90-7.06   CURING SLOPE PROTECTION
• Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,

"Methods of Curing."
• Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section

90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water
every 2 hours during the daytime for a period of 3 days.

90-7.07   CURING MISCELLANEOUS CONCRETE WORK
• Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing

Compound Method."
• Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete

areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing."
• Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the

methods provided in Section 90-7.01, "Methods of Curing."
• Mortar and grout shall be cured by keeping the surface damp for 3 days.
• After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be

cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section
90-7.01, "Methods of Curing."

90-8  PROTECTING CONCRETE

90-8.01   GENERAL
• In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the

Contractor shall protect concrete as provided in this Section 90-8.
• Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel,

structural steel, conduits, precast members, or construction joints.
• Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to

damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection
against damage.

• Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and
replaced by the Contractor at the Contractor's expense.
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90-8.02   PROTECTING CONCRETE STRUCTURES
• Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C

for 72 hours after placing and at not less than 4°C for an additional 4 days.  When required by the Engineer, the Contractor
shall submit a written outline of the proposed methods for protecting the concrete.

90-8.03   PROTECTING CONCRETE PAVEMENT
• Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours.  When required by the

Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.
• Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against

construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise
damage the surface.  Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special
provisions or permitted by the Engineer.

• When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall
be constructed for the convenience of public traffic.  The material and work necessary for the construction of the crossings,
and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if
there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in
Section 4-1.03D, "Extra Work.".  Where public traffic will be required to cross over the new pavement, Type III portland
cement may be used in concrete, if permitted in writing by the Engineer.  The pavement may be opened to traffic as soon as
the concrete has developed a modulus of rupture of 3.8 MPa.  The modulus of rupture will be determined by California
Test 523.

• No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture
of at least 3.8 MPa.  Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic
until directed by the Engineer.

• Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B,
"Weakened Plane Joints."

• When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;
B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent

protective material, so that the pavement is not damaged; and
C. No part of the track shall be closer than 0.3-m from the edge of pavement.

• In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement
shall be immediately discontinued.

• Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above
shall be repaired by the Contractor at the Contractor's expense.

• The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.

90-9  COMPRESSIVE STRENGTH

90-9.01   GENERAL
• Concrete compressive strength requirements consist of a minimum strength that shall be attained before various

loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description."  The various strengths required are specified in
these specifications or the special provisions or are shown on the plans.

• The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete
sampled in conformance with the requirements of California Test 539.  Test cylinders will be molded and initially field cured
in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing laboratory in
conformance with the requirements of California Test 521.  A strength test shall consist of the average strength of 2 cylinders
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper
sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the
remaining cylinder.

• When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
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California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

• When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test.  If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in
place cubic meter of concrete represented by the deficient test.  In addition, such corrective changes shall be made when the
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain
the required compressive strength at the maximum age specified or allowed.  Concrete represented by a single test that
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

• If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength.  If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42.

• No single compressive strength test shall represent more than 250 m3.
• When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from

test cylinders that have been handled and stored in conformance with Method 3 of California Test 540.  The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production.  When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive
strength provided that strength is reached in not more than the maximum number of days specified or allowed after the
member is cast.

• When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use will be required prior to placement of the concrete.  Prequalification shall be
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data
shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in
the work.

• Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

• Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed.  Data contained in the report shall be
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

• Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

• The certified test data and trial batch test reports shall include the following information:

A. Date of mixing.
B. Mixing equipment and procedures used.
C. The size of batch in cubic meters and the mass, type, and source of all ingredients used.
D. Penetration of the concrete.



Contract No.  01-297704
74

E. The air content of the concrete if an air-entraining admixture is used.
F. The age at time of testing and strength of all concrete cylinders tested.

• Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.
• When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of

a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.
• After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,

additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the
Engineer, could result in a strength of concrete below that specified.

• The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

• When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

90-10  MINOR CONCRETE

90-10.01   GENERAL
• Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor

concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.
• The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing

the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90-10.02   MATERIALS
• Minor concrete shall conform to the following requirements:

90-10.02A   Cementitious Material
• Cementitious material shall conform to the provisions in Section 90-1.01, "Description."

90-10.02B   Aggregate
• Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.
• The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in

the minor concrete.  After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading,
unless a change is authorized in writing by the Engineer.

• The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished.  The
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than
37.5 mm or smaller than 19 mm.

• The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.

90-10.02C   Water
• Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or

etch the surface or have an adverse affect on the quality of the concrete.

90-10.02D   Admixtures
• The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures."

90-10.03   PRODUCTION
• Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and

discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute,
AASHTO, or the Department.

• The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."
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• The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

• Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete.  The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

• The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.
• The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that

recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

• Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weighmaster certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or
agitators, the time the mixing cycle started.

• A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90-10.04   CURING MINOR CONCRETE
• Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete."

90-10.05   PROTECTING MINOR CONCRETE
• Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the

concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90-10.06   MEASUREMENT AND PAYMENT
• Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections

of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the
plans, or indicated by contract item in the Engineer's Estimate.

90-11   MEASUREMENT AND PAYMENT

90-11.01   MEASUREMENT
• Portland cement concrete will be measured in conformance with the provisions specified in the various sections of

these specifications covering construction requiring concrete.
• When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as

the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter.  The total mass
of the batch shall be calculated as the sum of all materials, including water, entering the batch.  The density of the concrete
will be determined in conformance with the requirements in California Test 518.

90-11.02   PAYMENT
• Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of

these specifications covering construction requiring concrete.
• Full compensation for furnishing and incorporating admixtures required by these specifications or the special

provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation
will be allowed therefor.

• Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work."

• Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.
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SECTION 91: PAINT

Issue Date: November 18, 2005

Section 91-3, "Paints for Timber," of the Standard Specifications is amended to read:

91-3   PAINTS FOR TIMBER
91-3.01   WOOD PRIMER, LATEX-BASE
Classification:

• This specification covers a ready-mixed priming paint for use on unpainted wood or exterior woodwork.  It shall
conform with the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for exterior
wood primers, and be listed on the Exterior Latex Wood Primer MPI List Number 6.

91-3.02   PAINT; LATEX-BASE FOR EXTERIOR WOOD, WHITE AND TINTS
Classification:

• This specification covers a ready-mixed paint for use on wood surfaces subject to outside exposures.  This paint
shall conform to the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for Paint,
Latex, Exterior, and shall be listed on the following MPI Approved Products List:

A. Exterior Latex, Flat MPI Gloss Level 1, MPI List Number 10.
B. Exterior Latex, Semi-Gloss, MPI Gloss Level 5, MPI List Number 11.
C. Exterior Latex, Gloss, MPI Gloss Level 6, MPI List Number 119.

• Unpainted wood shall first be primed with wood primer conforming to the provisions in Section 91-3.01, "Wood
Primer, Latex-Base."

Section 91-4, "Miscellaneous Paints," of the Standard Specifications is amended to read:

91-4   MISCELLANEOUS PAINTS
91-4.01   THROUGH   91-4.04 (BLANK)
91-4.05   PAINT; ACRYLIC EMULSION, EXTERIOR WHITE AND LIGHT AND MEDIUM TINTS
Classification:

• This specification covers an acrylic emulsion paint designed for use on exterior masonry.  This paint shall conform
to the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for Paint, Latex, Exterior,
and shall be listed on the following MPI Approved Products Lists:

A. Exterior Latex, Flat MPI Gloss Level 1, MPI List Number 10.
B. Exterior Latex, Semi-Gloss, MPI Gloss Level 5, MPI List Number 11.
C. Exterior Latex, Gloss, MPI Gloss Level 6, MPI List Number 119.

• This paint may be tinted by using "universal" or "all purpose" concentrates.

SECTION 92: ASPHALTS

Issue Date: November 18, 2005

Section 92, "Asphalts," of the Standard Specifications is amended to read:

92-1.01   DESCRIPTION
• Asphalt shall consist of refined petroleum or a mixture of refined liquid asphalt and refined solid asphalt, prepared

from crude petroleum.  Asphalt shall be:

A. Free from residues caused by the artificial distillation of coal, coal tar, or paraffin.
B. Free from water.
C. Homogeneous.
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92-1.02   MATERIALS
92-1.02(A)   General
• The Contractor shall furnish asphalt under the Department's "Certification Program for Suppliers of Asphalt."  The

Department maintains the program requirements, procedures, and a list of approved suppliers at:

http://www.dot.ca.gov/hq/esc/Translab/fpmcoc.htm

• The Contractor shall ensure the safe transportation, storage, use, and disposal of asphalt.
• The Contractor shall prevent the formation of carbonized particles caused by overheating asphalt during

manufacturing or construction.

92-1.02(B)   Grades
• Performance graded (PG) asphalt binder shall conform to the following:



Contract No.  01-297704
78

Performance Graded Asphalt Binder
Specification

Grade
Property AASHTO

Test
Method

PG
58-22 a

PG
64-10

PG
64-16

PG
64-28

PG
70-10

Original Binder
Flash Point, Minimum °C T48 230 230 230 230 230
Solubility, Minimum % b T44 99 99 99 99 99
Viscosity at 135°C, c

Maximum, Pa·s
T316

3.0 3.0 3.0 3.0 3.0
Dynamic Shear,

Test Temp. at 10 rad/s, °C
Minimum G*/sin(delta), kPa

T315
58

1.00
64

1.00
64

1.00
64

1.00
70

1.00
RTFO Test, e

Mass Loss, Maximum, %
T240

1.00 1.00 1.00 1.00 1.00
RTFO Test Aged Binder

Dynamic Shear,
Test Temp. at 10 rad/s, °C
Minimum G*/sin(delta), kPa

T315
58

2.20
64

2.20
64

2.20
64

2.20
70

2.20
Ductility at 25°C

Minimum, cm
T51

75 75 75 75 75
PAV f  Aging,

Temperature, °C
R28

100 100 100 100 110
RTFO Test and PAV Aged Binder

Dynamic Shear,
Test Temp. at 10 rad/s, °C
Maximum G*/sin(delta), kPa

T315
22 d
5000

31 d
5000

28 d
5000

22 d
5000

34 d
5000

Creep Stiffness,
Test Temperature, °C
Maximum S-value, Mpa
Minimum M-value

T313
-12
300

0.300

0
300

0.300

-6
300

0.300

-18
300

0.300

0
300

0.300
Notes:

a.
b.

c.

d.

e.

f.

For use as asphalt rubber base stock for high mountain and high desert area.
The Engineer will waive this specification if the supplier is a Quality Supplier as defined by the
Department's "Certification Program for Suppliers of Asphalt."
The Engineer will waive this specification if the supplier certifies the asphalt binder can be adequately
pumped and mixed at temperatures meeting applicable safety standards.
Test the sample at 3°C higher if it fails at the specified test temperature.  G*sin(delta) shall remain
5000 kPa maximum.
"RTFO Test" means the asphaltic residue obtained using the Rolling Thin Film Oven Test, AASHTO Test
Method T240 or ASTM Designation: D 2872.
"PAV" means Pressurized Aging Vessel.

• Performance based asphalt (PBA) binder shall conform to the following:
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Performance Based Asphalt Binder
Specification

Grade

Property

AASHTO
Test

Method
PBA

6a
PBA

6a(mod)
PBA
6b

PBA
7

Absolute Viscosity (60°C), Pa·s(x10-1)a

Original Binder, Minimum
RTFO Aged Residue b , Minimum

T202
2000
5000

2000
5000

2000
5000

1100
3000

Kinematic Viscosity (135°C), m2/s(x10-6)
Original Binder, Maximum
RTFO Aged Residue, Minimum

T201
2000
275

2000
275

2000
275

2000
275

Absolute Viscosity Ratio
(60°C), Maximum
RTFO Test Visc./Orig. Visc.

—

4.0 4.0 4.0 4.0
Flash Point, Cleveland Open Cup, °C, d

Original Binder, Minimum
T48

232 232 232 232
Mass Loss After RTFO Test, % T240 0.60 0.60 0.60 0.60
Solubility in Trichloroethylene, % c

Original Binder, Minimum
T44

Report Report Report Report
Ductility

(25°C, 5 cm/min), cm
RTFO Test Aged Residue b, Minimum

T51

60 60 60 75
On RTFO Test Aged Residue, °C:

1 to 10 rad/sec: SSD ≥  0 and
Phase Angle (at 1 rad/sec) < 72°

f

— 35 — —
On Residue from

PAV g at temp., °C
Or Residue from Tilt Ovenf (@113°C), hours

R28
100
36

100
36

100
36

110
72

e SSD ≥ -115(SSV)-50.6, °C f — — — 25
Stiffness,

Test Temperature, °C
Maximum S-value, MPa
Minimum M-value

T313
-24
300

0.300

-24
300

0.300

-30
300

0.300

-6
300

0.300
Notes:

a.

b.

c.

d.

e.
f.
g.

Absolute viscosity (60°C) will be determined at one sec-1 using ASTM Designation: D 4957 with Asphalt
Institute vacuum capillary viscometers.
"RTFO Aged Residue" means the asphaltic residue obtained using the Rolling Thin Film Oven Test (RTFO
Test), AASHTO Test Method T240 or ASTM Designation: D 2872.
There is no requirement; however results of the test shall be part of the certified copy of test results
furnished with the Certificate of Compliance.
"Residue from Tilt Oven " means the asphalt obtained using California Test 374, Method B, "Method for
Determining Asphalt Durability Using the California Tilt-Oven Durability Test."
"SSD" means Shear Susceptibility of Delta; "SSV" means Shear Susceptibility of Viscosity.
California Test 381.
"PAV" means Pressurized Aging Vessel.

92-1.02(C)   Sampling
• The Contractor shall provide a sampling device in the asphalt feed line connecting the plant storage tanks to the

asphalt weighing system or spray bar.  The sampling device shall be accessible between 600 mm and 750 mm above the
platform.  The Contractor shall provide a receptacle for flushing the sampling device.

• The sampling device shall include a valve:

A. With a diameter between 10 mm and 20 mm.
B. Manufactured in a manner that a one-liter sample may be taken slowly at any time during plant operations.
C. Maintained in good condition.



Contract No.  01-297704
80

• The Contractor shall replace failed valves.
• In the presence of the Engineer, the Contractor will take 2 one-liter samples per operating day.  The Contractor shall

provide round, friction top, one-liter containers for storing samples.

92-1.03  APPLYING ASPHALT
• Unless otherwise specified, the Contractor shall heat and apply asphalt in conformance with the provisions in

Section 93, "Liquid Asphalts."
• The Contractor shall apply paving asphalt at a temperature between 120°C and 190°C.  The Engineer will determine

the exact temperature of paving asphalt.

92-1.04  MEASUREMENT
• If asphalt is paid as a contract work item on a mass basis, the Department will measure asphalt by the tonne under

the provisions for determining the mass for payment of liquid asphalt in Section 93, "Liquid Asphalt."
• The Engineer will determine the mass of asphalt from volumetric measurements if the Contractor:

A. Uses partial loads of asphalt.
B. Uses asphalt at locations other than a mixing plant and no suitable scales are available within 35 km.
C. Delivers asphalt meeting either of the following:

1. In calibrated trucks and each tank is accompanied by its measuring stick and calibration card.
2. In trucks equipped with a calibrated thermometer that determines the asphalt temperature at the time of delivery

and equipped with a vehicle tank meter meeting Section 9-1.01, "Measurement of Quantities," for weighing,
measuring, and metering devices.

• If the Contractor furnishes asphalt concrete from a mixing plant producing material for only one project, the
Department will determine the amount of asphalt from volumetric measurements by measuring the amount in the tank at the
start and the end of the project provided the tank is calibrated and equipped with its measuring stick and calibration card.
The Engineer will determine pay quantities in conformance with the following:

A. Before converting the volume to mass, the Engineer will reduce the volume measured to that which the asphalt
would occupy at 15°C.

B. The Engineer will use 981 L/tonne and 1020 g/L for the average weight and volume for both PG and PBA grades of
asphalt at 15°C.

C. The Engineer will use the Conversion Table in Section 93, "Liquid Asphalts."

SECTION 93: LIQUID ASPHALTS

Issue Date: November 18, 2005

The ninth paragraph of Section 93-1.04, "Measurement," of the Standard Specifications is amended to read:

• The following Legend and Conversion Table is to be used for converting volumes of liquid asphalt products, Grades
70 to 3000, inclusive, and paving asphalt Grades PG 58-22, PG 64-10, PG 64-16, PG 64-28, and PG 70-10, and Grades
PBA 6a, PBA 6a (mod), PBA 6b, and PBA 7.

END OF AMENDMENTS
SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2-1.01  GENERAL
The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard

Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the name and address of
each DVBE subcontractor to be used for credit in meeting the goal, and to whom the bidder proposes to directly subcontract
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portions of the work.  The list of subcontractors shall also set forth the portion of work that will be performed by each
subcontractor listed.  A sheet for listing the subcontractors is included in the Proposal.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, P.O. Box 911, Marysville, CA  95901, Attn: NRCO/Contract Administration Engineer, so that the request is
received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays,
following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid
opening, including but not limited to DBE or DVBE submittals, or escrowed bid documents, where applicable, may subject
the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on a future public works
contracts.

2-1.02  DISABLED VETERAN BUSINESS ENTERPRISE (DVBE)
Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for

Disabled Veteran Business Enterprise (DVBE) in contracts.
It is the policy of the Department that Disabled Veteran Business Enterprise (DVBE) shall have the maximum

opportunity to participate in the performance of contracts financed solely with state funds.  The Contractor shall ensure that
DVBEs have the maximum opportunity to participate in the performance of this contract and shall take all necessary and
reasonable steps for this assurance.  The Contractor shall not discriminate on the basis of race, color, national origin, or sex in
the award and performance of subcontracts.  Failure to carry out the requirements of this paragraph shall constitute a breach
of contract and may result in termination of this contract or other remedy the Department may deem appropriate.

Bidder's attention is directed to the following:

A. "Disabled Veteran Business Enterprise" (DVBE) means a business concern certified as a DVBE by the Office of
Small Business and Disabled Veteran Business Enterprise Certification, Department of General Services.

B. A DVBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
or vendor of material or supplies.

C. Credit for DVBE prime contractors will be 100 percent.
D. A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof.

Responsibility means actually performing, managing and supervising the work with its own forces.  The DVBE joint
venture partner must share in the ownership, control, management responsibilities, risks and profits of the joint
venture.  The DVBE  joint venturer must submit the joint venture agreement with the Caltrans Bidder DVBE
Information form required in Section 2-1.04, "Submission of DVBE Information," elsewhere in these special
provisions.

E. A DVBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. Credit for DVBE vendors of materials or supplies is limited to 60 percent of the amount to be paid to the vendor for
the material unless the vendor manufactures or substantially alters the goods.

G. Credit for trucking by DVBEs will be as follows:

1. One hundred percent of the amount to be paid when a DVBE trucker will perform the trucking with his/her own
trucks, tractors and employees.

2. Twenty percent of the amount to be paid to DVBE trucking brokers who do not have a "certified roster."
3. One hundred percent of the amount to be paid to DVBE trucking brokers who have signed agreements that all

trucking will be performed by DVBE truckers if credit is toward the DVBE goal, a "certified roster" showing
that all trucks are owned by DVBEs, and a signed statement on the "certified roster" that indicates that 100
percent of revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

4. Twenty percent of the amount to be paid to trucking brokers who are not a DVBE but who have signed
agreements with DVBE truckers assuring that at least 20 percent of the trucking will be performed by DVBE
truckers if credit is toward the DVBE goal, a "certified roster" showing that at least 20 percent of the number of
trucks are owned by DVBE truckers, and a signed statement on the "certified roster" that indicates that at least
20 percent of the revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."
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The "certified roster" referred to herein shall conform to the requirements in Section 2-1.04, "Submission Of DVBE
Information," elsewhere in these special provisions.

H. DVBEs and DVBE joint venture partners must be certified DVBEs as determined by the Department of General
Services, Office of Small Business and Disabled Veteran Business Enterprise Certification, 707 Third Street, West
Sacramento, CA  95605, on the date bids for the project are opened before credit may be allowed toward the DVBE
goal.  It is the Contractor's responsibility to verify that DVBEs are certified.

I. Noncompliance by the Contractor with these requirements constitutes a breach of this contract and may result in
termination of the contract or other appropriate remedy for a breach of this contract.

2-1.03  DVBE GOAL FOR THIS PROJECT
The Department has established the following goal for Disabled Veteran Business Enterprise (DVBE) participation for

this project:

Disabled Veteran Business Enterprise (DVBE): 3 percent.

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to
select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to
assure meeting the goal for DVBE participation.

The Office of Small Business and Disabled Veteran Business Enterprise Certification, Department of General Services,
may be contacted at (800) 559-5529 or (916) 375-4940 or visit their internet web site at
http://www.pd.dgs.ca.gov/smbus/default.htm for program information and certification status.  The Department's Business
Enterprise Program may also be contacted through their internet web site at http://www.dot.ca.gov/hq/bep/ or at (866) 810-
6346 or (916) 324-1700.

2-1.04  SUBMISSION OF DVBE INFORMATION
The required DVBE information shall be submitted on the "CALTRANS BIDDER - DVBE INFORMATION" form

included in the Proposal.  If this information is not submitted with the bid, the DVBE information forms shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DVBEs and to select those portions of the work or
material needs consistent with the available DVBEs to meet the goal for DVBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If the DVBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low
bidder and the third low bidder shall submit the DVBE information to the Department of Transportation, 1120 N Street,
Room 0200, MS #26, Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m.
on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening.  DVBE information sent by
U.S. Postal Service certified mail with return receipt and certificate of mailing and mailed on or before the third day, not
including Saturdays, Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth
day following bid opening.  Failure to submit the required DVBE information by the time specified will be grounds for
finding the bid or proposal nonresponsive.  Other bidders need not submit DVBE information unless requested to do so by
the Department.

The bidder's DVBE information shall establish that good faith efforts to meet the DVBE goal have been made.  To
establish good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good
faith efforts to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal
should also include their adequate good faith efforts information along with their DVBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DVBE information shall include the names of DVBE firms that will participate, with a complete description
of work or supplies to be provided by each, the dollar value of each DVBE transaction, and a written confirmation from the
DVBE that it is participating in the contract.  A copy of the DVBE's quote will serve as written confirmation that the DVBE
is participating in the contract.  When 100 percent of a contract item of work is not to be performed or furnished by a DVBE,
a description of the exact portion of that work to be performed or furnished by that DVBE shall be included in the DVBE
information, including the planned location of that work.  The work that a DVBE prime contractor has committed to
performing with its own forces as well as the work that it has committed to be performed by DVBE subcontractors, suppliers
and trucking companies will count toward the goal.

If credit for trucking by a DVBE trucking broker is shown on the bidder's information as 100 percent of the revenue to
be paid by the broker is to be paid to DVBE truckers, a "certified roster" of the broker's trucks to be used must be included.
The "certified roster" must indicate that all the trucks are owned by certified DVBEs and must show the DVBE truck
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numbers, owner's name, Public Utilities Commission Cal-T numbers, and the DVBE certification numbers.  The roster must
indicate that all revenue paid by the broker will be paid to DVBEs listed on the "certified roster".

If credit for trucking by a trucking broker who is not a DVBE is shown in the bidder's information, a "certified roster" of
the broker's trucks to be used must be included.  The "certified roster" must indicate that at least 20 percent of the broker's
trucks are owned by certified DVBEs and must show the DVBE truck numbers, owner's name, Public Utilities Commission
Cal-T numbers, and the DVBE certification number.  The roster must indicate that at least 20 percent of the revenue paid by
the broker will be paid to DVBEs listed on the "certified roster".

A bidder shall be deemed to have made good faith efforts upon submittal, within time limits specified by the
Department, of documentary evidence that all of the following actions were taken:

A. Contact was made with the Office of Small Business and Disabled Veteran Business Enterprise Certification
(OSDC), Department of General Services or their web site at http://www.pd.dgs.ca.gov/smbus/default.htm to
identify Disabled Veteran Business Enterprises.

B. Advertising was published in trade media and media focusing on Disabled Veteran Business Enterprises, unless time
limits imposed by the Department do not permit that advertising.

C. Invitations to bid were submitted to potential Disabled Veteran Business Enterprise contractors.
D. Available Disabled Veteran Business Enterprises were considered.

2-1.05  SMALL BUSINESS PREFERENCE
Attention is directed to "Award and Execution of Contract" of these special provisions.
Attention is also directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq

and Title 2, California Code of Regulations, Section 1896, et seq.
Bidders who wish to be classified as a Small Business under the provisions of those laws and regulations, shall be

certified as Small Business by the Department of General Services, Office of Small Business and Disabled Veteran Business
Enterprise Certification, 707 Third Street, West Sacramento, CA  95605.

To request Small Business Preference, bidders shall fill out and sign the Request for Small Business Preference form in
the Proposal and shall attach a copy of their Office of Small Business and Disabled Veteran Business Enterprise Certification
small business certification letter to the form.  The bidder's signature on the Request for Small Business Preference certifies,
under penalty of perjury, that the bidder is certified as Small Business at the time of bid opening and further certifies, under
penalty of perjury, that under the following conditions, at least 50 percent of the subcontractors to be utilized on the project
are either certified Small Business or have applied for Small Business certification by bid opening date and are subsequently
granted Small Business certification.

The conditions requiring the aforementioned 50 percent level of subcontracting by Small Business subcontractors apply
if:

A. The lowest responsible bid for the project exceeds $100,000; and
B. The project work to be performed requires a Class A or a Class B contractor's license; and
C. Two or more subcontractors will be used.

If the above conditions apply and Small Business Preference is granted in the award of the contract, the 50 percent Small
Business subcontractor utilization level shall be maintained throughout the life of the contract.

2-1.06  CALIFORNIA COMPANY PREFERENCE
Attention is directed to "Award and Execution of Contract" of these special provisions.
In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be

granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or
requires a preference to be given contractors from that state on its public entity construction contracts.

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that
was a licensed California contractor on the date when bids for the public contract were opened and meets one of the
following:

A. Has its principal place of business in California.
B. Has its principal place of business in a state in which there is no local contractor preference on construction

contracts.
C. Has its principal place of business in a state in which there is a local contractor construction preference and the

contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of
the five years immediately preceding the submission of the bid.
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To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code,
all bidders shall fill out and sign the California Company Preference form in the Proposal.  The bidder's signature on the
California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company"
and if not, the amount of the preference applied by the state of the nonresident Contractor.

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or
country in which the nonresident Contractor has its principal place of business.

Proposals without the California Company Preference form filled out and signed may be rejected.

SECTION 3.  AWARD AND EXECUTION OF CONTRACT
The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard

Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.
Bid protests are to be delivered to the following address:  Department of Transportation, MS 43, Attn: Office Engineer,

1727 30th Street, Sacramento, CA 95816 or by facsimile to the Office Engineer at (916) 227-6282.
The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the

requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so.  Meeting the goal for DVBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds, to the
Department so that it is received within 10 days, not including Saturdays, Sundays and legal holidays, after the bidder has
received the contract for execution.  Failure to do so shall be just cause for forfeiture of the proposal guaranty.  The executed
contract documents shall be delivered to the following address:  Department of Transportation MS 43, Attn:  Office Engineer,
1727 30th Street, Sacramento, CA  95816.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee
shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 20
percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

Attention is also directed to "Small Business Preference" of these special provisions.  Any bidder who is certified as a
Small Business by the Department of General Services, Office of Small Business and Disabled Veteran Business Enterprise
Certification, will be allowed a preference in the award of this contract, if it be awarded, under the following conditions:

A. The apparent low bidder is not certified as a Small Business, or has not filled out and signed the Request for Small
Business Preference included with the bid documents and attached a copy of their Office of Small Business and
Disabled Veteran Business Enterprise Certification small business certification letter to the form; and

B. The bidder filled out and signed the Request for Small Business Preference form included with the bid documents
and attached a copy of their Office of Small Business and Disabled Veteran Business Enterprise Certification small
business certification letter to the form.

The small business preference will be a reduction in the bid submitted by the small business contractor, for bid
comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to
exceed $50,000.  If this reduction results in the small business contractor becoming the low bidder, then the contract will be
awarded to the small business contractor on the basis of the actual bid of the small business contractor notwithstanding the
reduced bid price used for bid comparison purposes.

Attention is also directed to "California Company Preference" of these special provisions.
The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by

the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a
California Small Business Preference, in which case the preference applied shall be the greater of the two, but not both.

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California
company" will be awarded the contract at its submitted bid price except as provided below.

Small business bidders shall have precedence over nonsmall business bidders in that the application of the "California
company" preference for which nonsmall business bidders may be eligible shall not result in the denial of the award to a
small business bidder.
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SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES
Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," Section 8-1.06, "Time of Completion,"

and Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.
The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or

the attorney appointed and authorized to represent the Department of Transportation.
This work shall be diligently prosecuted to completion before the expiration of 300 WORKING DAYS beginning on

the fifteenth calendar day after approval of the contract.
The Contractor shall pay to the State of California the sum of $4,200.00 per day, for each and every calendar day's delay

in finishing the work in excess of 300 WORKING DAYS.

SECTION 5.  GENERAL

SECTION 5-1.  MISCELLANEOUS

5-1.01  PLANS AND WORKING DRAWINGS
When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings

shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.013  LINES AND GRADES
Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications.
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction

Surveys," of the Department's Surveys Manual.

5-1.015  LABORATORY
When a reference is made in the specifications to the "Laboratory," the reference shall mean Division of Engineering

Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services of the
Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories
authorized by the Department to test materials and work involved in the contract.  When a reference is made in the
specifications to the "Transportation Laboratory," the reference shall mean Division of Engineering Services - Materials
Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located at 5900 Folsom
Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017  CONTRACT BONDS
Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the

contract.

5-1.018  GUARANTEE
GENERAL
The Contractor shall guarantee the work is in accordance with contract requirements and remains free from substantial

defects in materials and workmanship for a period of one year after contract acceptance. For certain portions of the work
where the Director relieves the Contractor of responsibility in accordance with Section 7-1.15, "Relief from Maintenance and
Responsibility," of the Standard Specifications, the guarantee period starts on the relief date and ends one year therefrom.

Substantial defects in materials and workmanship means defective work objectively manifested by damaged, displaced,
or missing parts or components: and workmanship resulting in improper function of materials, components, equipment, or
systems, as installed or manufactured by the Contractor, subcontractor, supplier, or manufacturer.

During the guarantee period, the Contractor shall repair or replace contract work and associated work which is not in
accordance with contract requirements or has substantial defects in materials and workmanship. The Contractor shall perform
the corrective work with no expense to the Department other than State-provided field inspection services.

The guarantee of work excludes damage or displacement that is outside the control of the Contractor and caused by
normal wear and tear, improper operation, insufficient maintenance, abuse, unauthorized modification, or natural disaster as
described in Section 7-1.165, "Damage by Storm, Flood, Tsunami or Earthquake," of the Standard Specifications.

The Contractor shall have the same insurance coverage during corrective work operations as prior to contract acceptance,
in accordance with Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications.
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The contract bonds furnished in accordance with Section 3-1.02, "Contract Bonds," of the Standard Specifications must
remain in full force and effect during the guarantee period and until all corrective work is complete.

In the case of conflict between this guarantee provision and any warranty provision included in the contract, the warranty
provision shall govern for the specific construction product or feature covered.

CORRECTIVE WORK
During the guarantee period, the Department will monitor performance of the highway facilities completed by the

Contractor and will perform a thorough review of the contract work at least 60 days before the expiration of the one-year
guarantee.

If the Engineer discovers contract work not in compliance with contract requirements or that has substantial defects in
materials and workmanship, at any time during the guarantee period, a list of items that require corrective work will be
developed and forwarded to the Contractor. Within 15 days of receipt of a list, the Contractor shall submit to the Engineer a
detailed plan for performing corrective work. The work plan shall include a start to finish schedule. It shall include a list of
labor, equipment, materials, and any special services intended to be used. It shall clearly show related work including traffic
control, temporary delineation, and permanent delineation.

The Contractor shall start the corrective and related work within 15 days of receiving notice from the Engineer that the
Contractor’s work plan is approved. The corrective work shall be diligently prosecuted and completed within the time
allotted in the approved work plan.

If the Engineer determines that corrective work, covered by the guarantee, is urgently needed to prevent injury or
property damage, the Engineer will give the Contractor a request to start emergency repair work and a list of items that
require repair work. The Contractor shall mobilize within 24 hours and diligently perform emergency repair work on the
damaged highway facilities. The Contractor shall submit a work plan within 5 days of starting emergency repair work.

If the Contractor fails to commence and execute, with due diligence, corrective work and related work required under the
guarantee in the time allotted, the Engineer may proceed to have the work performed by State forces or other forces at the
Contractor's expense. Upon demand, the Contractor shall pay all costs incurred by the Department for work performed by
State forces or other forces including labor, equipment, material, and special services.

PAYMENT
Full compensation for performing corrective work; and related work such as traffic control, temporary delineation, and

permanent delineation, and to maintain insurance coverage and bonds, shall be considered as included in the contract prices
paid for the various contract items of work and no separate payment will be made therefore.

5-1.019  COST REDUCTION INCENTIVE
Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.
Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss

the proposal in concept.  Items of discussion will also include permit issues, impact on other projects, impact on the project
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract
working days, not including plant establishment.  Attention is directed to "Beginning of Work, Time of Completion and
Liquidated Damages" of these special provisions regarding the working days.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in
construction costs attributable to the cost reduction proposal will be paid to the Contractor.  In addition to the requirements in
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons
of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and
congestion.

5-1.02  LABOR NONDISCRIMINATION
Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of

Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
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California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.022  PAYMENT OF WITHHELD FUNDS
Payment of withheld funds shall conform to Section 9-1.065, "Payment of Withheld Funds," of the Standard

Specifications and these special provisions.
Funds withheld from progress payments to ensure performance of the contract that are eligible for payment into escrow

or to an escrow agent pursuant to Section 10263 of the California Public Contract Code do not include funds withheld or
deducted from payment due to failure of the Contractor to fulfill a contract requirement.

5-1.03  INTEREST ON PAYMENTS
Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and

claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.04  PUBLIC SAFETY
The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,

"Public Safety," of the Standard Specifications and these special provisions.
The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle

or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.
3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in

diameter.
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).
6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
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edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit)
 (Kilometers Per Hour)

Work Areas

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05  TESTING
Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications

and these special provisions.
Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall

mean tests to assure the quality and to determine the acceptability of the materials and work.
The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests

performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for
the work, from moneys due or to become due to the Contractor.  The amount deducted will be determined by the Engineer.

5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES
When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and

the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.
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5-1.065  SOLID WASTE DISPOSAL AND RECYCLING REPORT
This work shall consist of reporting disposal and recycling of construction solid waste, as specified in these special

provisions.  For the purposes of this section, solid waste includes construction and demolition waste debris, but not hazardous
waste.

Annually by the fifteenth day of January, the Contractor shall complete and certify Form CEM-2025, "Solid Waste
Disposal and Recycling Report," which quantifies solid waste generated by the work performed and disposed of in landfills
or recycled during the previous calendar year.  The amount and type of solid waste disposed of or recycled shall be reported
in either metric tonnes or cubic meters.  The Contractor shall also complete and certify Form CEM-2025 within 5 days
following contract acceptance.

Form CEM-2025, "Solid Waste Disposal and Recycling Report" can be downloaded from the following website:

http://www.dot.ca.gov/hq/construc/manual2001

If the Contractor has not submitted Form CEM-2025, by the dates specified above,  the Department will withhold the
amount of $10,000 for each missing or incomplete report.  The moneys withheld will be released for payment on the next
monthly estimate for partial payment following the date that a complete and acceptable Form CEM-2025 is submitted to the
Engineer.  Upon completion of all contract work and submittal of the final Form CEM-2025, remaining withheld funds
associated with this section, "Solid Waste Disposal and Recycling Report," will be released for payment.  Withheld funds in
conformance with this section shall be in addition to other moneys withheld provided for in the contract.  No interest will be
due the Contractor on withheld amounts.

Full compensation for preparing and submitting Form CEM-2025, "Solid Waste Disposal and Recycling Report," shall
be considered as included in the contract price for the various items of work involved and no additional compensation will be
allowed therefor.

5-1.07  (BLANK)

5-1.08  SUBCONTRACTOR AND DVBE RECORDS
The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of

materials purchased from certified DVBE suppliers.  The records shall show the name and business address of each DVBE
subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (S) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.

5-1.086  PERFORMANCE OF DVBE SUBCONTRACTORS AND SUPPLIERS
The DVBEs listed by the Contractor in response to the provisions in Section 2-1.04, "Submission of DVBE

Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the
Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the
Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other
sources.

Authorization to utilize other forces or sources of materials may be requested for the following reasons:

A. The listed DVBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when the written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of the subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DVBE becomes bankrupt or insolvent.
C. The listed DVBE fails or refuses to perform the subcontract or furnish the listed materials.
D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DVBE subcontractor

fails or refuses to meet the bond requirements of the Contractor.
E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. The listed DVBE subcontractor is not licensed pursuant to the Contractor's License Law.
G. It would be in the best interest of the State.

The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed
DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.
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5-1.09  SUBCONTRACTING
Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, Section 2,

"Proposal Requirements and Conditions," Section 2-1.04, "Submission of DVBE Information," and Section 3, "Award and
Execution of Contract," of these special provisions and these special provisions.

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The DVBE information furnished under Section 2-1.04, "Submission of DVBE Information," of these special provisions
is in addition to the subcontractor information required to be furnished in Section 8-1.01, "Subcontracting," and Section
2-1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications.

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veteran Business Enterprise (DVBE) participation in highway contracts that are State funded.  As a part of this
requirement:

A. No substitution of a DVBE subcontractor shall be made at any time without the written consent of the Department,
and

B. If a DVBE subcontractor is unable to perform successfully and is to be replaced, the Contractor shall make good
faith efforts to replace the original DVBE subcontractor with another DVBE subcontractor.

The provisions in Section 2-1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that
DVBEs shall be certified on the date bids are opened does not apply to DVBE substitutions after award of the contract.

5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS
Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code concerning prompt

payment to subcontractors.

5-1.103  RECORDS
The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a

clear distinction between, the following six categories of costs of work during the life of the contract:

A. Direct costs of contract item work.
B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the

Standard Specifications.
C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications.
D. Direct costs of work not required by the contract and performed for others.
E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section

9-1.04, "Notice of Potential Claim," of the Standard Specifications.
F. Indirect costs of overhead.

Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C,
"Records," of the Standard Specifications.  The requirements for furnishing the Engineer completed daily extra work reports
shall only apply to work paid for on a force account basis.

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the
contract, and for a period of not less than 3 years after the date of acceptance of the contract.  If the Contractor intends to file
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete
resolution of all claims has been reached.

5-1.104  INTERNET DAILY EXTRA WORK REPORT
When extra work is being paid for on a force account basis, the Contractor shall submit daily extra work reports in

conformance with the provisions in Section 9-1.03C, "Records," of the Standard Specifications and these special provisions.
The Contractor shall send daily extra work reports to the Engineer using the Department's Internet extra work billing

system.  The reports shall conform to the requirements in the "iCAS User's Guide" (Guide).  The Guide is available from the
Department, and is also found on the Internet at:

http://www.dot.ca.gov/hq/construc/ewb/EWB_INSTRUCTION.pdf
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The Department will provide system accounts to the Contractor's authorized representatives when at least one of the
representatives has received training.  The Department will provide system training to at least one of the Contractor's
authorized representatives within 30 days of the Contractor's request for training.  The Department will assign an account and
user identification to the Contractor's authorized representatives, and each Contractor's authorized representative shall
maintain a unique password.  A daily extra work report that the Contractor's authorized representative sends to the
Department using the Internet extra work billing system will be considered signed by the Contractor.  A daily extra work
report that the Engineer approves using the Internet extra work billing system will be considered signed by the Engineer.

Daily extra work reports that include billing for materials shall be substantiated by a valid copy of a vendor's invoice in
conformance to the requirements in Section 9-1.03C, "Records," of the Standard Specifications.  Each materials invoice shall
clearly identify the relative daily extra work report and the associated cost of the materials.  In addition to postal service and
parcel service and if approved by the Engineer, invoices may be sent by facsimile or as an electronic-mail attachment.

The Contractor shall maintain the Contractor's interface with the Department's Internet extra work billing system.  If the
Contractor is using the file transfer process to submit extra work reports, it shall conform to the file transfer format and
process defined in the Guide.

5-1.11  PARTNERING
The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete

the contract to the benefit of both parties.  The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the
Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties.  If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed
throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor.  The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups
will be allowed.

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as
wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.114  VALUE ANALYSIS
The Contractor may submit to the Engineer, in writing, a request for a "Value Analysis" workshop.  The purpose for

having a workshop is to identify value enhancing opportunities and to consider modifications to the plans and specifications
that will reduce either the total cost, time of construction or traffic congestion, without impairing, in any manner, the essential
functions or characteristics of the project including, but not limited to, service life, economy of operation, ease of
maintenance, benefits to the travelling public, desired appearance, or design and safety standards.

To maximize the potential benefits of a workshop, the request should be submitted to the Engineer early in the project
after approval of the contract.  If the Contractor's request for a "Value Analysis" workshop is approved by the Engineer,
scheduling of a workshop, selecting the facilitator and workshop site, and other administrative details shall be determined
cooperatively by the Contractor and the Engineer.

The workshop shall be conducted in conformance with the methodology described in the Department's "Value Analysis
Team Guide" available at the Department's web site at:

http://www.dot.ca.gov/hq/oppd/value/

  The facilitator shall be a Certified Value Specialist (CVS) as recognized by the Society of American Value Engineers
(SAVE) International, which may be contacted as follows:

SAVE International, 60 Revere Drive, Northbrook, IL 60062
Telephone 1-847-480-1730, FAX 1-847-480-9282
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The Contractor may submit recommendations resulting from a "Value Analysis" workshop for  approval by the Engineer
as cost reduction incentive proposals in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of
the Standard Specifications.

The costs involved in providing the "Value Analysis" facilitator and workshop site will be borne equally by the State and
the Contractor.  The division of cost will be made by determining the cost in providing the "Value Analysis" facilitator and
workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or Other Special
Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups will be
allowed.

All other costs associated with the "Value Analysis" workshop will be borne separately by the party incurring the costs,
such as wages and travel expenses, and no additional compensation will be allowed therefor.

5-1.12  DISPUTE REVIEW BOARD
GENERAL
To assist in the resolution of disputes or potential claims arising out of the work of this project, a Dispute Review Board,

hereinafter referred to as the "DRB," shall be established by the Engineer and Contractor cooperatively upon approval of the
contract.  The DRB is intended to assist the contract administrative claims resolution process as specified in the provisions in
Section 9-1.04, "Notice of Potential Claim," and Section 9-1.07B, "Final Payment and Claims," of the Standard
Specifications and these special provisions.  The DRB shall not serve as a substitute for provisions in the specifications in
regard to filing potential claims.  The requirements and procedures established in this section shall be a prerequisite to filing a
claim, filing for arbitration, or filing for litigation prior or subsequent to project completion.

The DRB shall be utilized when dispute or potential claim resolution at the project level is unsuccessful.  The DRB shall
function as specified herein until the day of acceptance of the contract, at which time the work of the DRB will cease except
for completion of unfinished reports.  No DRB dispute meetings shall take place later than 30 days prior to acceptance of
contract.  After acceptance of contract, disputes or potential claims which have followed the dispute resolution processes of
the Standard Specifications and these special provisions, but have not been resolved, shall be stated or restated by the
Contractor, in response to the Proposed Final Estimate within the time limits provided in Section 9-1.07B, "Final Payment
and Claims," of the Standard Specifications. The State will review those claims in conformance with the provisions in
Section 9-1.07B of the Standard Specifications.  Following the adherence to and completion of the contractual administrative
claims procedure, the Contractor may file for arbitration in conformance with the provisions in Section 9-1.10, "Arbitration,"
of the Standard Specifications and these special provisions.

Disputes, as used in this section, shall include differences of opinion, properly noticed as provided hereinafter, between
the State and Contractor on matters related to the work and other subjects considered by the State or Contractor, or by both,
to be of concern to the DRB on this project, except matters relating to Contractor, subcontractor or supplier potential claims
not actionable against the Department as specified in these special provisions or quantification of disputes for overhead type
expenses or costs.  Disputes for overhead type expenses or costs shall conform to the requirements of Section 9-1.07B, "Final
Payment and Claims," of the Standard Specifications.  Whenever the term "dispute" or "disputes" is used herein, it shall be
deemed to include potential claims as well as disputes.

The DRB shall serve as an advisory body to assist in the resolution of disputes between the State and the Contractor,
hereinafter referred to as the "parties."  The DRB shall consider disputes referred to it, and furnish written reports containing
findings and recommendations pertaining to those disputes, to the parties to aid in resolution of the differences between them.
DRB findings and recommendations are not binding on the parties.

SELECTION PROCESS, DISCLOSURE AND APPOINTMENTS
The DRB shall consist of one member selected by the State and approved by the Contractor, one member selected by the

Contractor and approved by the State, and a third member selected by the first 2 members and approved by both the State and
the Contractor.  The third member shall act as the DRB Chairperson.

DRB members shall be especially knowledgeable in the type of construction and contract documents potentially
anticipated by the contract.  DRB members shall discharge their responsibilities impartially as an independent body,
considering the facts and circumstances related to the matters under consideration, pertinent provisions of the contract and
applicable laws and regulations.

The State and the Contractor shall nominate and approve DRB members in conformance with the terms and conditions
of the Dispute Review Board Agreement and these special provisions, within 45 days of the approval of the contract.  Each
party shall provide written notification to the other of the name of their selected DRB nominee along with the prospective
member's complete written disclosure statement.

Disclosure statements shall include a resume of the prospective member's experience and a declaration statement
describing past, present, anticipated, and planned relationships, including indirect relationships through the prospective
member's primary or full-time employer, to this project and with the parties involved in this construction contract, including
but not limited to, relevant subcontractors or suppliers to the parties, parties' principals, or parties' counsel.  DRB members
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shall also include a full disclosure of close professional or personal relationships with all key members of the contract.
Objections to nominees must be based on a specific breech or violation of nominee responsibilities or on nominee
qualifications under these provisions unless otherwise specified.  The Contractor or the State may, on a one-time basis, object
to the other's nominee without specifying a reason and this person will not be selected for the DRB.  Another person shall
then be nominated within 15 days.

The first duty of the State and Contractor selected members of the DRB shall be to select and recommend a prospective
third DRB member to the parties for final selection and approval.  The first 2 DRB members shall proceed with the selection
of the third DRB member immediately upon receiving written notification from the State of their selection, and shall provide
their recommendation simultaneously to the parties within 15 days of the notification.

The first 2 DRB members shall select a third DRB member subject to mutual approval of the parties or may mutually
concur on a list of potentially acceptable third DRB members and submit the list to the parties for final selection and approval
of the third member.  The goal in the selection of the third member is to complement the professional experience of the first
2 members and to provide leadership for the DRB's activities.

The third prospective DRB member shall supply a full disclosure statement to the first 2 DRB members and to the
parties prior to appointment.

An impasse shall be considered to have been reached if the parties are unable to approve a third member within 15 days
of receipt of the recommendation of the first 2 DRB members, or if the first 2 DRB members are unable to agree upon a
recommendation within their 15 day time limit.  In the event of an impasse in selection of third DRB member the State and
the Contractor shall each propose 3 candidates for the third DRB member position.  The parties shall select the candidates
proposed under this paragraph from the current list of arbitrators certified by the Public Works Contract Arbitration
Committee created by Article 7.2 (commencing with Section 10245) of the State Contract Act.  The first 2 DRB members
shall then select one of the 6 proposed candidates in a blind draw.

No DRB member shall have prior direct involvement in this contract.  No member shall have a financial interest in this
contract or the parties thereto, within a period of 6 months prior to award of this contract or during the contract, except as
follows:

A. Compensation for services on this DRB.
B. Ownership interest in a party or parties, documented by the prospective DRB member, that has been reviewed and

determined in writing by the State to be sufficiently insignificant to render the prospective member acceptable to the
State.

C. Service as a member of other Dispute Review Boards on other contracts.
D. Retirement payments or pensions received from a party that are not tied to, dependent on or affected by the net

worth of the party.
E. The above provisions apply to parties having a financial interest in this contract, including but not limited to

contractors, subcontractors, suppliers, consultants, and legal and business services.

The Contractor or the State may reject any of the three DRB members who fail to fully comply at all times with all
required employment and financial disclosure conditions of DRB membership as described in the Dispute Review Board
Agreement and as specified herein.  A copy of the Dispute Review Board Agreement is included in this section.

The Contractor, the State, and the 3 members of the DRB shall complete and adhere to the Dispute Review Board
Agreement in administration of this DRB within 15 days of the parties' concurrence in the selection of the third member.  No
DRB meeting shall take place until the Dispute Review Board Agreement has been signed by all parties.  The State
authorizes the Engineer to execute and administer the terms of the Agreement.  The person(s) designated by the Contractor as
authorized to execute contract change orders shall be authorized to execute and administer the terms of this agreement, or to
delegate the authority in writing.  The operation of the DRB shall be in conformance with the terms of the Dispute Review
Board Agreement.

COMPENSATION
The State and the Contractor shall bear the costs and expenses of the DRB equally.  Each DRB member shall be

compensated at an agreed rate of $1,200 per day if time spent per meeting, including on-site time plus one hour of travel
time, is greater than 4 hours.  Each DRB member shall be compensated at an agreed rate of $700 per day if time spent per
meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours.  The agreed rates shall be
considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting.  No additional compensation will be
made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time,
(such as time spent evaluating and preparing recommendations on specific issues presented to the DRB), has been
specifically agreed to in advance by the State and Contractor.  Time away from the project, which has been specifically
agreed to in advance by the parties, will be compensated at an agreed rate of $125 per hour.  The agreed amount of $125 per
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hour shall include all incidentals including expenses for telephone, fax, and computer services.  Members serving on more
than one DRB involving the Department, regardless of the number of meetings per day, shall not be paid more than the all
inclusive rate per day or rate per hour for an individual project.  The State will provide, at no cost to the Contractor,
administrative services such as conference facilities and secretarial services to the DRB.  These special provisions and the
Dispute Review Board Agreement state the provisions for compensation and expenses of the DRB.  DRB members shall be
compensated at the same daily and hourly rate.  The Contractor shall make direct payments to each DRB member for their
participation in authorized meetings and approved hourly rate charges from invoices submitted by each DRB member. The
State will reimburse the Contractor for the State's share of the costs.  There will be no markups applied to expenses connected
with the DRB, either by the DRB members or by the Contractor when requesting payment of the State's share of DRB
expenses.  Regardless of the DRB recommendation, neither party shall be entitled to reimbursement of DRB costs from the
other party.

REPLACEMENT OF DRB MEMBERS
Service of a DRB member may be terminated at any time with not less than 15 days notice as follows:

A. The State may terminate service of the State appointed member.
B. The Contractor may terminate service of the Contractor appointed member.
C. Upon the written recommendation of the State and Contractor appointed members for the removal of the third

member.
D. Upon resignation of a member.
E. The State or Contractor may terminate the service of any member who fails to fully comply with all required

employment and financial disclosure conditions of DRB membership

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the replaced
member was appointed.  The appointment of a replacement DRB member will begin promptly upon determination of the
need for replacement and shall be completed within 15 days.  Changes in either of the DRB members chosen by the two
parties will not require re-selection of the third member, unless both parties agree to such re-selection in writing.  The
Dispute Review Board Agreement shall be amended to reflect the change of a DRB member.

OPERATION
The following procedure shall be used for dispute resolution:

A. If the Contractor objects to any decision, act or order of the Engineer, the Contractor shall give written notice of
potential claim in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the Standard
Specifications and these special provisions, including the provision of applicable cost documentation; or file written
protests or notices in conformance with the provisions in the Standard Specifications and these special provisions.

B. The Engineer will respond, in writing, to the Contractor's written supplemental notice of potential claim within
20 days of receipt of the notice.

C. Within 15 days after receipt of the Engineer's written response, the Contractor shall, if the Contractor still objects,
file a written reply with the Engineer, stating clearly and in detail the basis of the objection.

D. Following an objection to the Engineer's written response, the Contractor shall refer the dispute to the DRB if the
Contractor wishes to further pursue the objection to the Engineer's decision.  The Contractor shall make the referral
in writing to the DRB, simultaneously copied to the State, within 21 days after receipt of the written response from
the Engineer.  The written dispute referral shall describe the disputed matter in individual discrete segments so that it
will be clear to both parties and the DRB what discrete elements of the dispute have been resolved, and which
remain unresolved, and shall include an estimate of the cost of the affected work and impacts, if any, on project
completion.

E. By failing to submit the written notice of referral to the DRB, within 21 days after receipt of the Engineer's written
response to the supplemental notice of potential claim, the Contractor waives future claims and arbitration on the
matter in contention.

F. The Contractor and the State shall each be afforded an opportunity to be present and to be heard by the DRB, and to
offer evidence.  Either party furnishing written evidence or documentation to the DRB must furnish copies of such
information to the other party a minimum of 15 days prior to the date the DRB is scheduled to convene the meeting
for the dispute.  Either party shall produce such additional evidence as the DRB may deem necessary to reach an
understanding and a determination of the dispute.  The party furnishing additional evidence shall furnish copies of
such additional evidence to the other party at the same time the evidence is provided to the DRB.  The DRB shall
not consider evidence not furnished in conformance with the terms specified herein.
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G. Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the
dispute.  The dispute meeting shall be held no earlier than 30 days and no later than 60 days after receipt of the
written referral unless otherwise agreed to by all parties.  The DRB shall determine the time and location of the DRB
dispute meeting, with due consideration for the needs and preferences of the parties while recognizing the
paramount importance of a timely hearing of the dispute.

H. There shall be no participation of either party's attorneys at DRB dispute meetings.
I. There shall be no participation of persons who are not directly involved in the contract or who do not have direct

knowledge of the dispute, including but not limited to consultants, except for expert testimony allowed at the
discretion of the DRB and with approval prior to the dispute meeting by both parties.

J. The DRB shall furnish a report, containing findings and recommendations as described in the Dispute Review Board
Agreement, in writing to both the State and the Contractor.  The DRB may request clarifying information of either
party within 10 days after the DRB dispute meeting.  Requested information shall be submitted to the DRB within
10 days of the DRB request.  The DRB shall complete its report, including minority opinion, if any, and submit it to
the parties within 30 days of the DRB dispute meeting, except that time extensions may be granted at the request of
the DRB with the written concurrence of both parties.  The report shall include the facts and circumstances related to
the matters under consideration, pertinent provisions of the contract, applicable laws and regulations, and actual
costs and time incurred as shown on the Contractor's cost accounting records.  The DRB shall make
recommendations on the merit of the dispute and, if appropriate, recommend guidelines for determining
compensation.

K. Within 30 days after receiving the DRB's report, both the State and the Contractor shall respond to the DRB in
writing signifying that the dispute is either resolved or remains unresolved.  Failure to provide the written response
within the time specified, or a written rejection of the DRB's recommendation or response to a request for
reconsideration presented in the report by either party, shall conclusively indicate that the party(s) failing to respond
accepts the DRB recommendation.  Immediately after responses have been received from both parties, the DRB
shall provide copies of both responses to the parties simultaneously.  Either party may request clarification of
elements of the DRB's report from the DRB prior to responding to the report.  The DRB shall consider any
clarification request only if submitted within 10 days of receipt of the DRB's report, and if submitted simultaneously
in writing to both the DRB and the other party.  Each party may submit only one request for clarification for any
individual DRB report.  The DRB shall respond, in writing, to requests for clarification within 10 days of receipt of
such requests.

L. The DRB's recommendations, stated in the DRB's reports, are not binding on either party.  Either party may seek a
reconsideration of a recommendation of the DRB.  The DRB shall only grant a reconsideration based upon
submission of new evidence and if the request is submitted within the 30-day time limit specified for response to the
DRB's written report.  Each party may submit only one request for reconsideration regarding an individual DRB
recommendation.

M. If the State and the Contractor are able to resolve their dispute with the aid of the DRB's report, the State and
Contractor shall promptly accept and implement the recommendations of the DRB.  If the parties cannot agree on
compensation within 60 days of the acceptance by both parties of the DRB's recommendation, either party may
request the DRB to make a recommendation regarding compensation.

N. The State or the Contractor shall not call DRB members who served on the DRB for this contract as witnesses in
arbitration proceedings which may arise from this contract, and all documents created by the DRB shall be
inadmissible as evidence in subsequent arbitration proceedings, except the DRB's final written reports on each issue
brought before it.

O. The State and Contractor shall jointly indemnify and hold harmless the DRB members from and against all claims,
damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the
findings and recommendations of the DRB.

P. The DRB members shall have no claim against the State or the Contractor, or both, from claimed harm arising out of
the parties' evaluations of the DRB's report.

DISPUTES INVOLVING SUBCONTRACTOR POTENTIAL CLAIMS
For purposes of this section, a "subcontractor potential claim" shall include any potential claim by a subcontractor

(including also any pass through potential claims by a lower tier subcontractor or supplier) against the Contractor that is
actionable by the Contractor against the Department which arises from the work, services, or materials provided or to be
provided in connection with the contract.  If the Contractor determines to pursue a dispute against the Department that
includes a subcontractor potential claim, the dispute shall be processed and resolved in conformance with these special
provisions and in conformance with the following:
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A. The Contractor shall identify clearly in submissions pursuant to this section, that portion of the dispute that involves
a subcontractor potential claim or potential claims.

B. The Contractor shall include, as part of its submission pursuant to Step D above, a certification (False Claims Act
Certification) by the subcontractor's or supplier's officer, partner, or authorized representative with authority to bind
the subcontractor and with direct knowledge of the facts underlying the subcontractor potential claim.  The
Contractor shall submit a certification that the subcontractor potential claim is acknowledged and forwarded by the
Contractor.  The form for these certifications is available from the Engineer.

C. At DRB dispute meetings involving one or more subcontractor potential claims, the Contractor shall require that
each subcontractor involved in the dispute have present an authorized representative with actual knowledge of the
facts underlying the subcontractor potential claim to assist in presenting the subcontractor potential claim and to
answer questions raised by the DRB members or the Department's representatives.

D. Failure by the Contractor to declare a subcontractor potential claim on behalf of its subcontractor (including lower
tier subcontractors' and suppliers' pass through potential claims) at the time of submission of the Contractor's
potential claims, as provided hereunder, shall constitute a release of the State by the Contractor of such
subcontractor potential claim.

E. The Contractor shall include in all subcontracts under this contract that subcontractors and suppliers of any tier (a)
agree to submit subcontractor potential claims to the Contractor in a proper form and in sufficient time to allow
processing by the Contractor in conformance with the Dispute Review Board resolution specifications; (b) agree to
be bound by the terms of the Dispute Review Board provisions to the extent applicable to subcontractor potential
claims; (c) agree that, to the extent a subcontractor potential claim is involved, completion of all steps required
under these Dispute Review Board special provisions shall be a condition precedent to pursuit by the subcontractor
of other remedies permitted by law, including without limitation of a lawsuit against the Contractor; and (d) agree
that the existence of a dispute resolution process for disputes involving subcontractor potential claims shall not be
deemed to create any claim, right, or cause of action by any subcontractor or supplier against the Department.

Notwithstanding the foregoing, this Dispute Review Board special provision shall not apply to, and the DRB shall not
have the authority to consider, subcontractor potential claims between the subcontractor(s) or supplier(s) and the Contractor
that are not actionable by the Contractor against the Department.

RETENTION
Failure of the Contractor to nominate and approve DRB members in conformance with the terms and conditions of the

Dispute Review Board Agreement and these special provisions shall result in the retention of 25 percent of the estimated
value of all work performed during each estimate period in which the Contractor fails to comply with the requirements of this
section as determined by the Engineer.  DRB retentions will be released for payment on the next monthly estimate for partial
payment following the date that the Contractor has nominated and approved DRB members and no interest will be due the
Contractor.

DISPUTE REVIEW BOARD AGREEMENT
A copy of the "Dispute Review Board Agreement" to be executed by the Contractor, State and the 3 DRB members after

approval of the contract follows:
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Form 6202 Rev  (09/01/02)

DISPUTE REVIEW BOARD AGREEMENT

__________________________
(Contract Identification)

Contract No. ___________________

THIS DISPUTE REVIEW BOARD AGREEMENT, hereinafter called "AGREEMENT", made and entered into
this __________ day of _________________, _____, between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"
_________________________ ________________________ hereinafter called the "CONTRACTOR," and the Dispute
Review Board, hereinafter called the "DRB" consisting of the following members:

_______________________________________________________ ,
(Contractor Appointee)

_______________________________________________________ ,
(State Appointee)

and ________________________________________________________
(Third Person)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the special provisions for the above referenced contract provides for the establishment and operation of the
DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the CONTRACTOR,
and the third member selected by the other two members and approved by the parties;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto agree as follows:

SECTION I    DESCRIPTION OF WORK
To assist in the resolution of disputes between the parties, the contract provides for the establishment and the operation

of the DRB.  The intent of the DRB is to fairly and impartially consider disputes placed before it and provide written
recommendations for resolution of these disputes to both parties.  The members of this DRB shall perform the services
necessary to participate in the DRB's actions as designated in Section II, Scope of Work.

SECTION II    SCOPE OF WORK
The scope of work of the DRB includes, but is not limited to, the following:

A.  OBJECTIVE
The principal objective of the DRB is to assist in the timely resolution of disputes between the parties arising from

performance of this contract.  It is not intended for either party to default on their normal responsibility to amicably and fairly
settle their differences by indiscriminately assigning them to the DRB.  It is intended that the mere existence of the DRB will
encourage the parties to resolve disputes without resorting to this review procedure.  But when a dispute that is serious
enough to warrant the DRB's review does develop, the process for prompt and efficient action will be in place.

B.  PROCEDURES
The DRB shall render written reports on disputes between the parties arising from the construction contract.  Prior to

consideration of a dispute, the DRB shall establish rules and regulations that will govern the conduct of its business and
reporting procedures in conformance with the requirements of the contract and the terms of this AGREEMENT.  DRB
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recommendations, resulting from its consideration of a dispute, shall be furnished in writing to both parties.  The
recommendations shall be based on facts and circumstances involved in the dispute, pertinent contract provisions, applicable
laws and regulations.  The recommendations shall find one responsible party in a dispute; shared or "jury" determinations
shall not be rendered.  The DRB shall make recommendations on the merit of the dispute, and if appropriate, recommend
guidelines for determining compensation.  If the parties cannot agree on compensation within 60 days of the acceptance by
both parties of the DRB's recommendation, either party may request the DRB to make a recommendation regarding
compensation.

The DRB shall refrain from officially giving advice or consulting services to anyone involved in the contract.  The
individual members shall act in a completely independent manner and while serving as members of the DRB shall have no
consulting business connections with either party or its principals or attorneys or other affiliates (subcontractors, suppliers,
etc.) who have a beneficial interest in the contract.

During scheduled meetings of the DRB as well as during dispute meetings, DRB members shall refrain from expressing
opinions on the merits of statements on matters under dispute or potential dispute.  Opinions of DRB members expressed in
private sessions shall be kept strictly confidential.  Individual DRB members shall not meet with, or discuss contract issues
with individual parties, except as directed by the DRB Chairperson.  Such discussions or meetings shall be disclosed to both
parties.  Other discussions regarding the project between the DRB members and the parties shall be in the presence of all
three members and both parties.  Individual DRB members shall not undertake independent investigations of any kind
pertaining to disputes or potential disputes, except with the knowledge of both parties and as expressly directed by the DRB
Chairperson.

C.  CONSTRUCTION SITE VISITS, PROGRESS MEETINGS AND FIELD INSPECTIONS
The DRB members shall visit the project site and meet with representatives of the parties to keep abreast of construction

activities and to develop familiarity with the work in progress.  Scheduled progress meetings shall be held at or near the
project site.  The DRB shall meet at least once at the start of the project, and at least once every 4 months thereafter.  The
frequency, exact time, and duration of additional site visits and progress meetings shall be as recommended by the DRB and
approved by the parties consistent with the construction activities or matters under consideration and dispute.  Each meeting
shall consist of a round table discussion and a field inspection of the work being performed on the contract, if necessary.
Each meeting shall be attended by representatives of both parties.  The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.
2. Remarks by the STATE's representative.
3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the current

schedule status of the work; and a forecast for the coming period.
4. An outline by the CONTRACTOR's representative of potential problems and a description of proposed solutions.
5. An outline by the STATE's representative of the status of the work as the STATE views it.
6. A brief description by the CONTRACTOR's or STATE's representative of potential claims or disputes which have

surfaced since the last meeting.
7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status of past

disputes and potential claims.

The STATE's representative will prepare minutes of all progress meetings and circulate them for revision and approval
by all concerned within 10 days of the meeting.

The field inspection shall cover all active segments of the work, the DRB being accompanied by both parties'
representatives.  The field inspection may be waived upon mutual agreement of the parties.

D.  DRB CONSIDERATION AND HANDLING OF DISPUTES
Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the dispute.

The dispute meeting shall be held no earlier than 30 days and no later than 60 days after receipt of the written referral, unless
otherwise agreed to by all parties.  The DRB shall determine the time and location of DRB dispute meetings, with due
consideration for the needs and preferences of the parties while recognizing the paramount importance of speedy resolution
of issues.  No dispute meetings shall take place later than 30 days prior to acceptance of contract.

Normally, dispute meetings shall be conducted at or near the project site.  However, any location that would be more
convenient and still provide required facilities and access to necessary documentation shall be satisfactory.

Both parties shall be given the opportunity to present their evidence at these dispute meetings.  It is expressly understood
that the DRB members are to act impartially and independently in the consideration of the contract provisions, applicable
laws and regulations, and the facts and conditions surrounding any dispute presented by either party, and that the
recommendations concerning any such dispute are advisory and nonbinding on the parties.

The DRB may request that written documentation and arguments from both parties be sent to each DRB member,
through the DRB Chairperson, for review before the dispute meeting begins.  A party furnishing written documentation to the
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DRB shall furnish copies of such information to the other party at the same time that such information is supplied to the
DRB.

DRB dispute meetings shall be informal.  There shall be no testimony under oath or cross-examination.  There shall be
no reporting of the procedures by a shorthand reporter or by electronic means.  Documents and verbal statements shall be
received by the DRB in conformance with acceptance standards established by the DRB.  These standards need not comply
with prescribed legal laws of evidence.

The third DRB member shall act as Chairperson for dispute meetings and all other DRB activities.  The parties shall
have a representative at all dispute meetings.  Failure to attend a duly noticed dispute meeting by either of the parties shall be
conclusively considered by the DRB as indication that the non-attending party considers written submittals as their entire and
complete argument.  The claimant shall discuss the dispute, followed by the other party.  Each party shall then be allowed
one or more rebuttals until all aspects of the dispute are thoroughly covered.  DRB members shall ask questions, seek
clarification, and request further data from either of the parties as may be necessary to assist in making a fully informed
recommendation.  The DRB may request from either party documents or information that would assist the DRB in making its
findings and recommendations including, but not limited to, documents used by the CONTRACTOR in preparing the bid for
the project.  A refusal by a party to provide information requested by the DRB may be considered by the DRB as an
indication that the requested material would tend to disprove that party's position.  In large or complex cases, additional
dispute meetings may be necessary in order to consider all the evidence presented by both parties.  All involved parties shall
maintain the confidentiality of all documents and information, as provided in this AGREEMENT.

During dispute meetings, no DRB member shall express an opinion concerning the merit of any facet of the case.  DRB
deliberations shall be conducted in private, with interim individual views kept strictly confidential.

After dispute meetings are concluded, the DRB shall meet in private and reach a conclusion supported by 2 or more
members.  Private sessions of the DRB may be held at a location other than the job site or by electronic conferencing as
deemed appropriate, in order to expedite the process.

The DRB's findings and recommendations, along with discussion of reasons therefor, shall then be submitted as a written
report to both parties.  Recommendations shall be based on the pertinent contract provisions, applicable laws and regulations,
and facts and circumstances related to the dispute.  The report shall be thorough in discussing the facts considered, the
contract language, law or regulation viewed by the DRB as pertinent to the issues, and the DRB's interpretation and
philosophy in arriving at its conclusions and recommendations.  The DRB's report shall stand on its own, without attachments
or appendices.  The DRB Chairperson shall furnish a copy of the written recommendation report to the DRB Coordinator,
Division of Construction, MS 44, P.O. Box 942874, Sacramento, CA  94274.

With prior written approval of both parties, the DRB may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services.  The parties' technical staff may
supply those services as appropriate.  The cost of technical services, as agreed to by the parties, shall be borne equally by the
2 parties as specified in an approved contract change order.  The CONTRACTOR will not be entitled to markups for the
payments made for these services.

The DRB shall resist submittal of incremental portions of information by either party, in the interest of making a fully
informed decision and recommendation.

The DRB shall make every effort to reach a unanimous decision.  If this proves impossible, the dissenting member shall
prepare a minority opinion, which shall be included in the DRB's report.

Although both parties should place weight upon the DRB's recommendations, they are not binding.  Either party may
appeal a recommendation to the DRB for reconsideration.  However, reconsideration shall only be allowed when there is new
evidence to present, and the DRB shall accept only one appeal from each party pertaining to an individual DRB
recommendation.  The DRB shall hear appeals in conformance with the terms described in the Section entitled "Dispute
Review Board" in the special provisions.

E.  DRB MEMBER REPLACEMENT
Should the need arise to appoint a replacement DRB member, the replacement DRB member shall be appointed in the

same manner as the original DRB members were appointed.  The selection of a replacement DRB member shall begin
promptly upon notification of the necessity for a replacement and shall be completed within 15 days.  This AGREEMENT
shall be amended to indicate change in DRB membership.

SECTION III    CONTRACTOR RESPONSIBILITIES
The CONTRACTOR shall furnish to each DRB member one copy of pertinent documents that are or may become

necessary for the DRB to perform their function.  Pertinent documents are written notices of potential claim, responses to
those notices, drawings or sketches, calculations, procedures, schedules, estimates, or other documents which are used in the
performance of the work or in justifying or substantiating the CONTRACTOR's position.  The CONTRACTOR shall also
furnish a copy of such pertinent documents to the STATE, in conformance with the terms outlined in the special provisions.
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SECTION IV    STATE RESPONSIBILITIES
The STATE will furnish the following services and items:

A.  CONTRACT RELATED DOCUMENTS
The STATE will furnish to each DRB member one copy of Notice to Contractors and Special Provisions, Proposal and

Contract, Plans, Standard Specifications, and Standard Plans, change orders, written instructions issued by the STATE to the
CONTRACTOR, or other documents pertinent to any dispute that has been referred to the DRB and necessary for the DRB
to perform its function.

B.  COORDINATION AND SERVICES
The STATE, through the Engineer, will, in cooperation with the CONTRACTOR, coordinate the operations of the DRB.

The Engineer will arrange or provide conference facilities at or near the project site and provide secretarial and copying
services to the DRB without charge to the CONTRACTOR.

SECTION V    TIME FOR BEGINNING AND COMPLETION
Once established, the DRB shall be in operation until the day of acceptance of the contract.  The DRB members shall not

begin work under the terms of this AGREEMENT until authorized in writing by the STATE.

SECTION VI    PAYMENT

A.  ALL INCLUSIVE RATE PAYMENT
The STATE and the CONTRACTOR shall bear the costs and expenses of the DRB equally.  Each DRB member shall be

compensated at an agreed rate of $1,200 per day if time spent per meeting, including on-site time plus one hour of travel
time, is greater than 4 hours.  Each DRB member shall be compensated at an agreed rate of $700 per day if time spent per
meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours.  The agreed rates shall be
considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting.  No additional compensation will be
made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time
has been specifically agreed to in advance by the STATE and CONTRACTOR.  Time away from the project that has been
specifically agreed to in advance by the parties will be compensated at an agreed rate of $125 per hour.  The agreed amount
of $125 per hour shall include all incidentals including expenses for telephone, fax, and computer services.  Members serving
on more than one DRB involving the State, regardless of the number of meetings per day, shall not be paid more than the all
inclusive rate per day or rate per hour for an individual project.  The STATE will provide, at no cost to the CONTRACTOR,
administrative services such as conference facilities and secretarial services to the DRB.

B.  PAYMENTS
DRB members shall be compensated at the same rate.  The CONTRACTOR shall make direct payments to each DRB

member for their participation in authorized meetings and approved hourly rate charges from invoices submitted by each
DRB member.  The STATE will reimburse the CONTRACTOR for its share of the costs of the DRB.

The DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the work.
The invoices shall be in a format approved by the parties and accompanied by a general description of activities performed
during that billing period.  Payment for hourly fees, at the agreed rate, shall not be paid to a DRB member until the amount
and extent of those fees are approved by the STATE and CONTRACTOR.

Invoices shall be accompanied by original supporting documents, which the CONTRACTOR shall include with the extra
work billing when submitting for reimbursement of the STATE's share of cost from the STATE.  The CONTRACTOR will
be reimbursed for one-half of approved costs of the DRB.  No markups will be added to the CONTRACTOR's payment.

C.  INSPECTION OF COSTS RECORDS
The DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the

United States, for a period of 3 years after final payment, the cost records and accounts pertaining to this AGREEMENT.  If
any litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration of
the 3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the records is
completed.

SECTION VII    ASSIGNMENT OF TASKS OF WORK
The DRB members shall not assign the work of this AGREEMENT.



Contract No.  01-297704
101

SECTION VIII    TERMINATION OF DRB MEMBERS
DRB members may resign from the DRB by providing not less than 15 days written notice of the resignation to the

STATE and CONTRACTOR.  DRB members may be terminated by their original appointing power or by either party, for
failing to fully comply at all times with all required employment and financial disclosure conditions of DRB membership in
conformance with the terms of the contract.

SECTION IX    LEGAL RELATIONS
The parties hereto mutually understand and agree that the DRB member in the performance of duties on the DRB, is

acting in the capacity of an independent agent and not as an employee of either party.
No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally

provided by Federal or State of California Law.
Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the

STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all claims, damages,
losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and
recommendations of the DRB.

SECTION X    CONFIDENTIALITY
The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to

issues brought before the DRB, which documents and records are marked "Confidential - for use by the DRB only," shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRB
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of the DRB.  Upon
termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to the
parties who furnished them to the DRB.  However, the parties understand that such documents shall be subsequently
discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

SECTION XI    DISPUTES
Disputes between the parties hereto, including disputes between the DRB members and either party or both parties,

arising out of the work or other terms of this AGREEMENT, which cannot be resolved by negotiation and mutual
concurrence between the parties, or through the administrative process provided in the contract, shall be resolved by
arbitration as provided in Section 9-1.10, "Arbitration," of the Standard Specifications.

SECTION XII    VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION
In the event that any party, including an individual member of the DRB, deems it necessary to institute arbitration

proceedings to enforce any right or obligation under this AGREEMENT, the parties hereto agree that such action shall be
initiated in the Office of Administrative Hearings of the State of California.  The parties hereto agree that all questions shall
be resolved by arbitration by application of California law and that the parties to such arbitration shall have the right of
appeal from such decisions to the Superior Court in conformance with the laws of the State of California.  Venue for the
arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION XIII    FEDERAL REVIEW AND REQUIREMENTS
On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRB in

progress, except for private meetings or deliberations of the DRB.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.



Contract No.  01-297704
102

SECTION XIV    CERTIFICATION OF THE CONTRACTOR, THE DRB MEMBERS, AND THE STATE
IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first above

written.

DRB MEMBER DRB MEMBER

By: _____________________________ By: ______________________________

Title: ____________________________ Title :_____________________________

DRB MEMBER

By :________________________________

Title :_______________________________

CONTRACTOR CALIFORNIA STATE DEPARTMENT
OF TRANSPORTATION

By: _____________________________ By: _____________________________

Title: ___________________________ Title: ____________________________

5-1.13  FORCE ACCOUNT PAYMENT
Payment for extra work at force account will be determined by either non-subcontracted or subcontracted force account

payment unless otherwise specified.

Non-Subcontracted Force Account Payment:
When extra work to be paid for on a force account basis is performed by the Contractor, compensation will be

determined in accordance with Section 9-1.03, "Force Account Payment," of the Standard Specifications and these special
provisions.

The second, third and fourth paragraphs of Section 9-1.03A, "Work Performed by Contractor," in the Standard
Specifications, shall not apply.

Attention is directed to "Time-Related Overhead" of these special provisions.
To the total of the direct costs for work performed on a force account basis, computed as provided in Sections

9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental," of the Standard Specifications, there will
be added the following markups:

Cost Percent Markup
Labor 28
Materials 10
Equipment Rental 10

The above markups shall be applied to work performed on a force account basis,
regardless of whether the work revises the current contract completion date.

The above markups, together with payments made for time-related overhead pursuant to "Time-Related Overhead" of
these special provisions, shall constitute full compensation for all overhead costs for work performed on a force account
basis.  These overhead costs shall be deemed to include all items of expense not specifically designated as cost or equipment
rental in conformance with the provisions in Sections 9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3),
"Equipment Rental," of the Standard Specifications.  The total payment made as provided above and in the first paragraph of
Section 9-1.03A, "Work Performed by Contractor," of the Standard Specifications shall be deemed to be the actual cost of the
work performed on a force account basis, and shall constitute full compensation therefor.

Full compensation for overhead costs for work performed on a force account basis, and for which no adjustment is made
to the quantity for time-related overhead conforming to the provisions in "Time-Related Overhead" of these special
provisions, shall be considered as included in the markups specified above, and no additional compensation will be allowed
therefor.
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Subcontracted Force Account Payment:
When extra work to be paid for on a force account basis is performed by a subcontractor approved in conformance with

the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, compensation will be determined in
accordance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications.

5-1.14  COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
The provisions of this section shall apply only to the following contract items:

ITEM CODE ITEM
391005 PAVING ASPHALT (BINDER-PAVEMENT REINFORCING FABRIC)
390095 REPLACE ASPHALT CONCRETE SURFACING
390126 RUBBERIZED ASPHALT CONCRETE (TYPE G)
390127 RUBBERIZED ASPHALT CONCRETE (TYPE O)
390144 ASPHALT CONCRETE (TYPE A, 19-MM MAXIMUM GRADING)

The compensation payable for asphalt concrete, and paving asphalt (binder-pavement reinforcing fabric) will be
increased or decreased in conformance with the provisions of this section for paving asphalt price fluctuations exceeding
10 percent (Iu/Ib is greater than 1.10 or less than 0.90) which occur during performance of the work.

The adjustment in compensation will be determined in conformance with the following formulae when the item of
asphalt concrete, or paving asphalt (binder-pavement reinforcing fabric) is included in a monthly estimate:

A. Total monthly adjustment = AQ
B. For an increase in paving asphalt price index exceeding 10 percent:

A = 0.90 (1.1023) (Iu/Ib - 1.10) Ib

C. For a decrease in paving asphalt price index exceeding 10 percent:

A = 0.90 (1.1023) (Iu/Ib - 0.90) Ib

Where:

A = Adjustment in dollars per tonne of paving asphalt used to produce asphalt concrete, and used as a binder for
pavement reinforcing fabric rounded to the nearest $0.01.

Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month
within the pay period in which the quantity subject to adjustment was included in the estimate.

Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project
occurred.

Q = Quantity in tonnes of paving asphalt that was used as a binder for pavement reinforcing fabric plus the quantity
of paving asphalt that was used in producing the quantity of asphalt concrete shown under "This Estimate" on
the monthly estimate using the amount of asphalt determined by the Engineer.

The adjustment in compensation will also be subject to the following:

A. The compensation adjustments provided herein will be shown separately on payment estimates.  The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from any moneys due or that may become due the Contractor.

B. Compensation adjustments made under this section will be taken into account in making adjustments in
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard
Specifications.

C. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, Mobil, and Unocal for the Buena Vista,
Huntington Beach, Kern River, Long Beach, Midway Sunset, and Wilmington fields.
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In the event that the companies discontinue posting their prices for a field, the Department will determine an index from
the remaining posted prices.  The Department reserves the right to include in the index determination the posted prices of
additional fields.

The California Statewide Paving Asphalt Price Index is available on the Division of Engineering Services website at:

http://www.dot.ca.gov/hq/esc/oe/asphalt_index/astable.html

5-1.15  AREAS FOR CONTRACTOR'S USE
Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard

Specifications and these special provisions.
The highway right of way shall be used only for purposes that are necessary to perform the required work.  The

Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.16  PAYMENTS
Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard

Specifications and these special provisions.
For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard

Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

A. Clearing and Grubbing $49,140.00
B. Prepare Storm Water Pollution Prevention Plan $  4,000.00
C. Progress Schedule (Critical Path Method) $  2,500.00
D. Lead Compliance Plan $  3,000.00

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

A. Alternative Pipe Culvert.
B. Slotted plastic pipe.
C. Perforated plastic underdrain pipe.
D. Entrance taper.
E. Anchor assembly.
F. Corrugated steel pipe riser.
G. Rock slope protection fabric.
H. Miscellaneous iron and steel.
I. Metal beam guard railing (wood post).
J. Transition railing (Type WB).
K. Pavement marker.
L. Pavement Reinforcing Fabric.

5-1.17  PROJECT INFORMATION
The information in this section has been compiled specifically for this project and is made available for bidders and

Contractors.  Other information referenced in the Standard Specifications and these special provisions do not appear in this
section.  The information is subject to the conditions and limitations set forth in Section 2-1.03, "Examination of Plans,
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Specifications, Contract, and Site of Work," and Section 6-2, "Local Materials," of the Standard Specifications.  Bidders and
Contractors shall be responsible for knowing the procedures for obtaining information.

Information included in the Information Handout provided to bidders and Contractors is as follows:

A. NOA and Aerially Deposited Lead Report.

Information available for inspection at the North Region Construction Office is as follows:

A. Cross sections.
B. Fish and Game permit
C. North Coast RWQCB permit
D. US Army Corp of Engineers Nationwide permit

Cross sections are available for copying in paper copy only.
The North Region Construction Office in which the work is situated is located at 379 Colusa Highway, Yuba City CA,

95991.
Plans of the existing bridges may be requested by fax from the Office of Structure Maintenance and Investigations,

1801 30th Street, Sacramento, CA, Fax (916) 227-8357.
Plans of the existing bridges available to bidders and Contractors are reproductions of the original contract plans, with

significant changes noted, and working drawings, and do not necessarily show normal construction tolerances and variances.
Where dimensions of new construction required by this contract are dependent on the dimensions of the existing bridges, the
Contractor shall verify the controlling field dimensions and shall be responsible for adjusting dimensions of the work to fit
existing conditions.

5-1.18  SOUND CONTROL REQUIREMENTS
Sound control shall conform to the provisions in Section 7-1.01I, "Sound Control Requirements," of the Standard

Specifications and these special provisions.
The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 6:00 a.m., shall not exceed 86 dBa

at a distance of 15 m.  This requirement shall not relieve the Contractor from responsibility for complying with local
ordinances regulating noise level.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor.  The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

5-1.19  RELATIONS WITH CALIFORNIA DEPARTMENT OF FISH AND GAME
A portion of this project is located within the jurisdiction of the California Department of Fish and Game.  An agreement

regarding a stream or lake has been entered into by the Department of Transportation and the Department of Fish and Game.
The Contractor shall be fully informed of the requirements of this agreement as well as rules, regulations, and conditions that
may govern the Contractor's operations in these areas and shall conduct the work accordingly.

Copies of the agreement may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS
26, 1120 N Street, Room 200, Sacramento, CA  95814, Telephone 916-654-4490, and are available for inspection at the
office of the District Director of Transportation at the North Region Construction Office at 379A Colusa Highway, Yuba
City, CA 95991.

It is unlawful for any person to divert, obstruct or change the natural flow of the bed, channel or bank of a stream, river
or lake without first notifying the Department of Fish and Game, unless the project or activity is noticed and constructed in
conformance with conditions imposed under Fish and Game Code Section 1601.

Attention is directed to Sections 7-1.01, "Laws to be Observed," 7-1.01G, "Water Pollution," and 7-1.12,
"Indemnification and Insurance," of the Standard Specifications.

Modifications to the agreement between the Department of Transportation and the Department of Fish and Game which
are proposed by the Contractor shall be submitted in writing to the Engineer for transmittal to the Department of Fish and
Game for their consideration.

When the Contractor is notified by the Engineer that a modification to the agreement is under consideration, no work
shall be performed which is inconsistent with the original agreement or proposed modification until the Departments take
action on the proposed modifications.  Compensation for delay will be determined in conformance with the provisions in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The provisions of this section shall be made a part of every subcontract executed pursuant to this contract.
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Modifications to any agreement between the Department of Transportation and the Department of Fish and Game will be
fully binding on the Contractor.  The provisions of this section shall be made a part of every subcontract executed pursuant to
this contract.

5-1.20  RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
The location of the Russian River BOH, East Fork Russian River Bridge, and Cold Creek Bridge are within an area

controlled by the Regional Water Quality Control Board.  Regional Water Quality Control Board Order No. 2003-0017-
DWQ has been issued covering work to be performed under this contract.  The Contractor shall be fully informed of rules,
regulations, and conditions that may govern the Contractor's operations in the areas and shall conduct the work accordingly.

Copies of the order may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS 26,
1120 N Street, Room 200, Sacramento, CA  95814, Telephone 916-654-4490, and are available for inspection at the office of
the District Director of Transportation at the North Region Construction Office at 379A Colusa Highway, Yuba City, CA
95991.

Attention is directed to Section 7-1.11, "Preservation of Property," and Section 7-1.12, "Indemnification and Insurance,"
of the Standard Specifications.

Changes in the conditions listed in the aforementioned permit proposed by the Contractor shall be submitted to the
Engineer for transmittal to the Regional Water Quality Control Board for their approval.  Changes shall not be implemented
until approved in writing by the Regional Water Quality Control Board.

Attention is directed to Section 8-1.06, "Time of Completion," of the Standard Specifications.  Days during which the
Contractor's operations are restricted in the floodway by the requirements of this section shall be considered to be
nonworking days if these restrictions cause a delay in the current controlling operation or operations.

5-1.21  RELATIONS WITH U.S. ARMY CORPS OF ENGINEERS
The location of the project is within an area controlled by the U.S. Army Corps of Engineers.  A U.S. Army Corps of

Engineers permit has been issued covering work to be performed under this contract.  The Contractor shall be fully informed
of rules, regulations, and conditions that may govern the Contractor's operations in the areas and shall conduct the work
accordingly.

Copies of the order may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS 26,
1120 N Street, Room 200, Sacramento, CA  95814, Telephone 916-654-4490, and are available for inspection at the office of
the District Director of Transportation at 379 Colusa Highway, Yuba City, CA 95991.

Attention is directed to Section 7-1.11, "Preservation of Property," and Section 7-1.12, "Indemnification and Insurance,"
of the Standard Specifications.

Changes in the conditions listed in the aforementioned permit proposed by the Contractor shall be submitted to the
Engineer for transmittal to the U.S. Army Corps of Engineers for their approval.  Changes shall not be implemented until
approved in writing by the U.S. Army Corps of Engineers.

Attention is directed to Section 8-1.06, "Time of Completion," of the Standard Specifications.  Days during which the
Contractor's operations are restricted in the floodway by the requirements of this section shall be considered to be
nonworking days if these restrictions cause a delay in the current controlling operation or operations.

5-1.22  ENVIRONMENTALLY SENSITIVE AREA
An environmentally sensitive area (ESA) shall consist of an area within and near the limits of construction where access

is prohibited or limited for the preservation of archeological site or existing vegetation, or protection of biological habitat as
shown on the plans.  The Engineer will determine the exact location of the boundaries of the ESA.  No work shall be
conducted within the ESA.

Attention is directed to Section 7—1.01 "Laws to be Observed," and Section 7—1.04 "Permits and Licenses," of the
Standard Specifications regarding State and Federal regulations, permits, or agreements which pertain to an ESA.

Prior to beginning work, the boundaries of the ESA shall be clearly delineated by the placement of temporary fence
(Type ESA).

Vehicle access, storage or transport of materials or equipment, or other project related activities are prohibited within the
boundaries of ESA.

The Contractor shall mitigate damage or impacts to the ESA caused by the Contractor's operations, at the Contractor's
expense.  If the Engineer determines mitigation work will be performed by others, or if mitigation fees are assessed the
Department, deductions from moneys due or to become due the Contractor will be made for the mitigation costs.

5-1.23  TUNNEL SAFETY ORDERS
The work to be performed at the following locations KP R59.67, KP R60.08 and KP 60.62 have been classified

"Potentially Gassy" by the State Division of Occupational Safety and Health under Section 8422 of the Tunnel Safety Orders
of the California Code of Regulations.
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The Contractor's attention is directed to Section 7-1.06, "Safety and Health Provisions," of the Standard Specifications.
A change to the work as a direct result of the Contractor's planned operations that would cause work activities to fall under
the requirements of the Tunnel Safety Orders, and that has not been shown on the plans or specified in these special
provisions shall be reason for suspension of the work.  The Contractor shall notify the Engineer not less than 20 days prior to
worker exposure to a facility meeting the definition of a tunnel or shaft as described in Sections 8403 or 8405 of the Tunnel
Safety Orders.  The Department will obtain additional location classifications as may be necessary to allow the work to
proceed.

The Contractor shall prominently post a notice of the classification and any special orders, rules, special conditions, or
regulations at the tunnel work site, and all personnel shall be informed of the classification.

At least 7 days prior to beginning work covered by these provisions, the Contractor shall submit the name of the person
designated as the on-site Safety Representative to the Engineer along with proof of certification by the Division of
Occupational Safety and Health as having met the requirements of Section 8406 of the Tunnel Safety Orders of the California
Code of Regulations.

SECTION 6.  (BLANK)

SECTION 7.  (BLANK)`

SECTION 8.  MATERIALS

SECTION 8-1.  MISCELLANEOUS

8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS
Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.

When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:
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SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation:  A 82

METRIC SIZE SHOWN ON THE PLANS
mm

2
SIZE TO BE SUBSTITUTED

inch
2
 x 100

MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0

MW100 W15.5

SUBSTITUTION TABLE FOR BAR REINFORCEMENT
METRIC BAR DESIGNATION

NUMBER1 SHOWN ON THE PLANS
BAR DESIGNATION

NUMBER2 TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.
No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.
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SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO
Designation:  M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS
mm

SIZE TO BE SUBSTITUTED
inch

6 or 6.35 1/4
8 or 7.94 5/16
10 or 9.52 3/8

11 or 11.11 7/16
13, 12.70, or M12 1/2

14 or 14.29 9/16
16, 15.88, or M16 5/8
19, 19.05, or M20 3/4
22, 22.22, or M22 7/8

24, 25, 25.40, or M24 1
29, 28.58, or M27 1-1/8
32, 31.75, or M30 1-1/4

35 or 34.93 1-3/8
38, 38.10, or M36 1-1/2

44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4

102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS

SHOWN ON THE PLANS
mm

GAGE TO BE
SUBSTITUTED

inch

METRIC THICKNESS
SHOWN ON THE PLANS

mm

GAGE TO BE
SUBSTITUTED

inch
7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 -------- --------
0.61 0.0239 -------- --------
0.53 0.0209 -------- --------
0.45 0.0179 -------- --------
0.42 0.0164 -------- --------
0.38 0.0149 -------- --------
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SUBSTITUTION TABLE FOR WIRE
METRIC THICKNESS

SHOWN ON THE PLANS
mm

WIRE THICKNESS
TO BE SUBSTITUTED

inch
GAGE NO.

6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20

SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE

SHOWN ON THE PLANS
mm x mm

SIZE
TO BE SUBSTITUTED

inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375

PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500

PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP 559 x T NPS 22 x T"
PP 610 x T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP 711 x T NPS 28 x T"
PP 762 x T NPS 30 x T"
PP 813 x T NPS 32 x T"
PP 864 x T NPS 34 x T"
PP 914 x T NPS 36 x T"
PP 965 x T NPS 38 x T"

PP 1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP 1118 x T NPS 44 x T"
PP 1219 x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").



Contract No.  01-297704
112

SUBSTITUTION TABLE FOR CIDH CONCRETE PILING
METRIC SIZE

SHOWN ON THE PLANS
ACTUAL AUGER SIZE
TO BE SUBSTITUTED

inches
350 mm 14
400 mm 16
450 mm 18
600 mm 24
750 mm 30
900 mm 36

1.0 m 42
1.2 m 48
1.5 m 60
1.8 m 72
2.1 m 84
2.4 m 96
2.7 m 108
3.0 m 120
3.3 m 132
3.6 m 144
4.0 m 156

SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER
METRIC MINIMUM

 DRESSED DRY,
SHOWN ON THE PLANS

mm x mm

METRIC MINIMUM
DRESSED GREEN,

SHOWN ON THE PLANS
mm x mm

NOMINAL
SIZE

TO BE SUBSTITUTED
inch x inch

19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4

140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12
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SUBSTITUTION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC BOX NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC SPIKE,
SHOWN ON THE

PLANS
Length, mm

Diameter, mm

SIZE
TO BE

SUBSTITUTED
Penny-weight

50.80
2.87

50.80
2.51

______ 6d

63.50
3.33

63.50
2.87

______ 8d

76.20
3.76

76.20
3.25

76.20
4.88

10d

82.55
3.76

82.55
3.25

82.55
4.88

12d

88.90
4.11

88.90
3.43

88.90
5.26

16d

101.60
4.88

101.60
3.76

101.60
5.72

20d

114.30
5.26

114.30
3.76

114.30
6.20

30d

127.00
5.72

127.00
4.11

127.00
6.68

40d

______ ______ 139.70
7.19

50d

______ ______ 152.40
7.19

60d
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SUBSTITUTION TABLE FOR IRRIGATION
COMPONENTS

METRIC
WATER METERS, TRUCK
LOADING STANDPIPES,
VALVES, BACKFLOW
PREVENTERS, FLOW

SENSORS, WYE
STRAINERS, FILTER

ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE

IRRIGATION SUPPLY
LINES

SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm

NOMINAL
SIZE

TO BE SUBSTITUTED

inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M,
Annex 2, will be allowed.

8-1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS
The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The

Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work.  Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

A. Apex, Model 921AR (100 mm x 100 mm)
B. Avery Dennison, Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953 (70 mm x 114 mm)
C. Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm)
D. 3M Series 290 (89 mm x 100 mm)
E. 3M Series 290 PSA,  with pressure sensitive adhesive pad (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)

A. Avery Dennison, Model 948 (58 mm x 119 mm)
B. Avery Dennison, Model 944SB (51 mm x 100 mm)*
C. Ray-O-Lite, Model 2002 (58 mm x 117 mm)
D. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

Non-Reflective, 100 mm Round
A. Apex Universal (Ceramic)
B. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
C. Glowlite, Inc. (Ceramic)
D. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
E. Interstate Sales, "Diamond Back" (Polypropylene)
F. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
G. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
H. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

A. Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)
(For seal coat or chip seal applications, clear protective covers are required)

A. Apex Universal, Model 932
B. Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281
D. Glowlite, Inc., Model 932

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

A. Advanced Traffic Marking, Series 300 and 400
B. Brite-Line, Series 1000
C. Brite-Line, "DeltaLine XRP"
D. Swarco Industries, "Director 35" (For transverse application only)
E. Swarco Industries, "Director 60"
F. 3M, "Stamark" Series 380 and 5730
G. 3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)
A. Advanced Traffic Marking, Series 200
B. Brite-Line, Series 100
C. Garlock Rubber Technologies, Series 2000
D. P.B. Laminations, Aztec, Grade 102
E. Swarco Industries, "Director-2"
F. Trelleborg Industries, R140 Series
G. 3M, Series 620 "CR", and Series A750
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H. 3M, Series A145, Removable Black Line Mask
(Black Tape: for use only on Asphalt Concrete Surfaces)

I. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Asphalt Concrete Surfaces)

J. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Asphalt Concrete Surfaces)

K. Trelleborg Industries, RB-140
(Black Tape: for use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)
A. Avery Dennison, "Hotape"
B. Flint Trading, "Premark," "Premark 20/20 Flex," and "Premark 20/20 Flex Plus"
C. Ennis Paint Inc., "Flametape"

Ceramic Surfacing Laminate, 150 mm x 150 mm
A. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 1700 mm

A. Bunzl Extrusion, "Flexi-Guide Models 400 and 566"
B. Carsonite, Curve-Flex CFRM-400
C. Carsonite, Roadmarker CRM-375
D. FlexStake, Model 654 TM
E. GreenLine Models HWD1-66 and CGD1-66

Special Use Type, 1700 mm
A. Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base)
B. Carsonite, "Survivor" (with 450 mm U-Channel base)
C. Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base)
D. FlexStake, Model 604
E. GreenLine Models HWDU and CGD (with 450 mm U-Channel base)
F. Impact Recovery Model D36, with #105 Driveable Base
G. Safe-Hit with 200 mm pavement anchor (SH248-GP1)
H. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Type, 1200 mm
A. Bent Manufacturing Company, Masterflex Model MF-180EX-48
B. Carsonite, "Super Duck II"
C. FlexStake, Surface Mount, Models 704 and 754 TM
D. Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
E. Three D Traffic Works "Channelflex" ID No. 522248W

CHANNELIZERS
Surface Mount Type, 900 mm

A. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
B. Bunzl Extrusion, Flexi-Guide Models FG300PE and FG300UR
C. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)
D. Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"
E. FlexStake, Surface Mount, Models 703 and 753 TM
F. GreenLine, Model SMD-36
G. Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
H. Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base
I. Repo, Models 300 and 400
J. Safe-Hit, Guide Post, Model SH236SMA
K. Three D Traffic Works "Channelflex" ID No. 522053W
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Lane Separation System
A. Bunzl "Flexi-Guide (FG) 300 Curb System"
B. Qwick Kurb, "Klemmfix Guide System"
C. Recycled Technology, Inc. "Safe-Lane System"

CONICAL DELINEATORS, 1070 mm
(For 700 mm Traffic Cones, see Standard Specifications)
A. Bent Manufacturing Company "T-Top"
B. Plastic Safety Systems "Navigator-42"
C. Radiator Specialty Company "Enforcer"
D. Roadmaker Company "Stacker"
E. TrafFix Devices "Grabber"
F. Three D Traffic Works "Ringtop" TD7000, ID No. 742143

OBJECT MARKERS
Type "K", 450 mm

A. Bunzl, Model FG318PE
B. Carsonite, Model SMD 615
C. FlexStake, Model 701 KM
D. Repo, Models 300 and 400
E. Safe-Hit, Model SH718SMA

Type "K-4" / "Q" Object Markers, 600 mm
A. Bent Manufacturing "Masterflex" Model MF-360-24
B. Bunzl Extrusion, Model FG324PE
C. Carsonite, Super Duck II
D. FlexStake, Model 701KM
E. Repo, Models 300 and 400
F. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
G. The Line Connection, Model DP21-4Q
H. Three D Traffic Works "Q" Marker, ID No. 531702W

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

Impactable Type
A. ARTUK, "FB"
B. Bunzl Extrusion, Models PCBM-12 and PCBM-T12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"
D. Hi-Way Safety, Inc., Model GMKRM100
E. Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
F. Three D Traffic Works "Roadguide" Model TD 9304

Non-Impactable Type
A. ARTUK, JD Series
B. Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
C. Vega Molded Products, Models GBM and JD
D. Plastic Vacuum Forming, “Cap-It C400"

METAL BEAM GUARD RAIL POST MARKERS
(For use to the left of traffic)
A. Bunzl Extrusion, "Mini" (75 mm x 254 mm)
B. Creative Building Products, "Dura-Bull, Model 11201"
C. Duraflex Corp., "Railrider"
D. Plastic Vacuum Forming, “Cap-It C300"
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CONCRETE BARRIER DELINEATORS, 400 mm
(For use to the right of traffic)
A. Bunzl Extrusion, Model PCBM T-16
B. Safe-Hit, Model SH216RBM

CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR
(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm above
roadway)
A. Bunzl Extrusion, PCBM S-36

GUARD RAILING DELINEATOR
(Place top of reflective element at 1200 mm above plane of roadway)

Wood Post Type, 686 mm
A. Bunzl Extrusion, FG 427 and FG 527
B. Carsonite, Model 427
C. FlexStake, Model 102 GR
D. GreenLine GRD 27
E. Safe-Hit, Model SH227GRD
F. Three D Traffic Works "Guardflex" TD9100

Steel Post Type
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

A. Avery Dennison T-6500 Series (For rigid substrate devices only)
B. Avery Dennison WR-6100 Series
C. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
D. Reflexite, PC-1000 Metalized Polycarbonate
E. Reflexite, AC-1000 Acrylic
F. Reflexite, AP-1000 Metalized Polyester
G. Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
H. 3M, High Intensity

Traffic Cones, 330 mm Sleeves
A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves
A. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
B. Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
C. 3M Series 3840
D. Avery Dennison S-9000C

Barrels and Drums
A. Avery Dennison WR-6100
B. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
C. Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
D. 3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)
A. American Decal, Adcolite
B. Avery Dennison, T-1500 and T-1600 series
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C. 3M Engineer Grade, Series 3170

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
A. Avery Dennison, T-2500 Series
B. Kiwalite Type II
C. Nikkalite 1800 Series

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
A. Avery Dennison, T-2500 Series
B. Kiwalite, Type II
C. Nikkalite 1800 Series

Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element)
A. Avery Dennison, T-5500 and T-5500A Series
B. Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II
C. 3M Series 3870

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)
A. Avery Dennison, T-6500 Series
B. Nippon Carbide Industries, Crystal Grade, 94000 Series
C. Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
D. Nippon Carbide Industries, Model No. 94844 Fluorescent Yellow Green

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive
A. Avery Dennison, WU-6014
B. Novabrite LLC, "Econobrite"
C. Reflexite "Vinyl"
D. Reflexite "SuperBright"
E. Reflexite "Marathon"
F. 3M Series RS34 Orange and RS20 Fluorescent Orange

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
A. 3M LDP Series 3924 Fluorescent Orange
B. 3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
A. Avery Dennison, T-7500 Series
B. Avery Dennison, T-7511 Fluorescent Yellow
C. Avery Dennison, T-7513 Fluorescent Yellow Green
D. Avery Dennison, W-7514 Fluorescent Orange
E. Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800
F. Nippon Carbide Industries, Nikkalite Crystal Grade Model 92844 Fluorescent Yellow/Green
G. Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)
A. 3M VIP Series 3981 Diamond Grade Fluorescent Yellow
B. 3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
C. 3M VIP Series 3990 Diamond Grade

SPECIALTY SIGNS
A. Hallmark Technologies, Inc., All Sign STOP Sign (All Plastic), 750 mm
B. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

SIGN SUBSTRATE
Fiberglass Reinforced Plastic (FRP)

A. Fiber-Brite



Contract No.  01-297704
120

B. Sequentia, "Polyplate"
C. Inteplast Group "InteCel" (13 mm for Post-Mounted CZ Signs, 1200 mm or less)

Aluminum Composite
A. Alcan Composites "Dibond Material, 2 mm" (for temporary construction signs only)
B. Mitsubishi Chemical America, Alpolic 350 (for temporary construction signs only)

8-1.03  ADHESIVE FOR BONDING REFLEX REFLECTORS TO PORCELAIN ENAMEL TRAFFIC SIGNS
Adhesive shall be an RTV (room temperature vulcanizing) one-component silicone - rubber adhesive.  Adhesive shall be

compounded to be highly resistant to ozone, ultraviolet light, and extremes of ambient temperature, shall possess good
chemical resistance, and shall exhibit excellent overall weatherability.  The cured material shall remain flexible and maintain
its adhesive qualities indefinitely.

The adhesive shall possess the following physical properties:

Property Value Test Method
Color Translucent Visual Determination
Consistency Soft, spreadable thixotropic paste Visual Determination
Tack-Free Time One hour maximum Finger-touch test
Durometer, Shore A 25-40 ASTM Designation:  D 2240(1)

Tensile Strength, MPa 2.1 minimum ASTM Designation:  D 412(1)

Elongation, Percent 350 minimum ASTM Designation:  D 412(1)

Specific Gravity 1.07±0.02 ASTM Designation:  D 792,
 Method A-1, Notes: (1) and (2)

Shear-Adhesion, MPa 1.0 minimum Note: (3)
Notes:

(1) After specimen has cured for a total of 48 hours.
(2) 25-mm square specimen.
(3) Test method on file and available at the Transportation Laboratory.

When stored at temperatures below 27°C, the adhesive shall have a shelf life of at least one year.
A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the

Standard Specifications shall be furnished for each lot of adhesive supplied.

8-1.04  ENGINEERING FABRICS
Engineering fabrics shall conform to the provisions in Section 88, "Engineering Fabrics," of the Standard Specifications.

SECTION 8-2.  CONCRETE

8-2.01  PORTLAND CEMENT CONCRETE
Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard

Specifications and these special provisions.
References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement,"

of the Standard Specifications.
Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required Use

of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs," of the Standard Specifications.

The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of mineral admixture in the total amount of cementitious material to be used.  A source of aggregate will be
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified
test results from a qualified testing laboratory that verify the aggregate complies with the requirements.  Prior to starting the
testing, the aggregate test shall be registered with the Department.  A registration number can be obtained by calling (916)
227-7228.  The registration number shall be used as the identification for the aggregate sample in correspondence with the
Department.  Upon request, a split of the tested sample shall be provided to the Department.  Approval of aggregate will
depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate
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testing the Department may elect to perform.  Approval will expire 3 years from the date the most recent registered and
evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

A. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests
of the previous 2 sets of concrete samples.

B. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum
cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of
Chemical Admixtures," of the Standard Specifications and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content.

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be
used in the mix.

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and
coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than
10 percent by mass of the total amount of cementitious material to be used in the mix.

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved
list as specified in these special provisions, then the amount of mineral admixture shall not be less than
7 percent by mass of the total amount of cementitious material to be used in the mix.

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix.  Where Section 90-1.01, "Description," of the Standard Specifications specifies a
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per
cubic meter shall not exceed the specified maximum cementitious material content.

The Contractor will be permitted to use Type III portland cement for concrete used in the manufacture of precast
concrete members.
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SECTION 8-3.  WELDING

8-3.01  WELDING
GENERAL
Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to

perform welding for this project.
Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these

special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 2002
D1.4 1998
D1.5 2002
D1.6 1999

Requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans, or in these special provisions.  Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or AASHTO/AWS.

Section 6.1.1.1 of AWS D1.5 is replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor.  As a minimum, the Contractor shall perform
inspection and testing of each weld joint prior to welding, during welding, and after welding as specified in this section and
as necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

Sections 6.1.3 through 6.1.4.3 of AWS D1.1, Section 7.1.2 of AWS D1.4, and Sections 6.1.1.2 through 6.1.3.3 of
AWS D1.5 are replaced with the following:

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing,
and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer.  The QA Inspector is the duly designated person who acts for
and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in
AWS QC1, " Standard for AWS Certification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard for
AWS Certification of Welding Inspectors."  The Assistant QC Inspector may perform inspection under the direct supervision
of the QC Inspector provided the Assistant is always within visible and audible range of the QC Inspector.  The QC Inspector
shall be responsible for signing all reports and for determining if welded materials conform to workmanship and acceptance
criteria.  The ratio of QC Assistants to QC Inspectors shall not exceed 5 to 1.

When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification," of AWS D1.1, Section 7.8, "Personnel Qualification," of AWS D1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the requirements
of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written
Practice of the NDT firm.  The Written Practice of the NDT firm shall meet or exceed the guidelines of the ASNT
Recommended Practice No. SNT-TC-1A.  Individuals who perform NDT, review the results, and prepare the written reports
shall be either:

A. Certified NDT Level II technicians, or;
B. Level III technicians who hold a current ASNT Level III certificate in that discipline and are authorized and certified

to perform the work of Level II technicians.

Section 6.5.4 of AWS D1.5 is replaced with the following:



Contract No.  01-297704
123

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, joint fit-up,
and the performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of
this code and the approved Welding Procedure Specification (WPS) are met. The QC Inspector shall examine the work to
make certain that it meets the requirements of Sections 3 and 6.26.  The size and contour of all welds shall be measured using
suitable gages.  Visual inspection for cracks in welds and base metal, and for other discontinuities should be aided by strong
light magnifiers, or such other devices as may be helpful.  Acceptance criteria different from those specified in this code may
be used when approved by the Engineer.

Section 6.6.5, "Nonspecified NDT Other than Visual," of AWS D1.1, Section 6.6.5 of AWS D1.4 and Section 6.6.5 of
AWS D1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS or other specified welding codes, in the Standard Specifications, or in these special provisions.
Additional NDT required by the Engineer will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the
Standard Specifications.  Should any welding deficiencies be discovered by this additional NDT, all costs associated with the
repair of the deficient area, including NDT of the weld and of the weld repair, and any delays caused by the repair, shall be at
the Contractor's expense.

Repair work to correct welding deficiencies discovered by visual inspection or NDT, or by additional NDT directed or
performed by the Engineer, and any associated delays or expenses caused to the Contractor by performing these repairs, shall
be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means approved by the Engineer.

Continuous inspection shall be provided when any welding is being performed.  Continuous inspection, as a minimum,
shall include having a QC Inspector within such close proximity of all welders or welding operators so that inspections by the
QC Inspector of each welding operation at each welding location shall not lapse for a period exceeding 30 minutes.

Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding techniques, and the
performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for
each day welding is performed.  For each inspection, including fit-up, Welding Procedure Specification (WPS) verification,
and final weld inspection, the QC Inspector shall confirm and document compliance with the requirements of the AWS or
other specified code criteria and the requirements of these special provisions on all welded joints before welding, during
welding, and after the completion of each weld.

When joint weld details that are not prequalified to the details of Section 3 of AWS D1.1 or to the details of Figure 2.4 or
2.5 of AWS D1.5 are proposed for use in the work, the joint details, their intended locations, and the proposed welding
parameters and essential variables, will be approved by the Engineer.  The Engineer shall have 2  weeks to complete the
review of the proposed joint detail locations.  In the event the Engineer fails to complete the review within the time allowed,
and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay
in completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted,
in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.  Upon approval
of the proposed joint detail locations and qualification of the proposed joint details, welders and welding operators using
these details shall perform a qualification test plate using the WPS variables and the joint detail to be used in production.  The
test plate shall have the maximum thickness to be used in production and a minimum length of 180 mm and minimum finish
welded width 460 mm.  The test plate shall be mechanically and radiographically tested.  Mechanical and radiographic
testing and acceptance criteria shall be as specified in the applicable AWS codes.

In addition to the requirements specified in the applicable code, the period of effectiveness for a welder's or welding
operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and weld type.  If
production welding will be performed without gas shielding, then qualification shall also be without gas shielding.
Excluding welding of fracture critical members, a valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder's or welding operator's work remains satisfactory.

The Engineer will witness all qualification tests for WPSs that were not previously approved by the Department.  An
approved independent third party will witness the qualification tests for welders or welding operators.  The independent third
party shall be a current CWI and shall not be employed by the contractor performing the welding.  The Engineer shall have
2 weeks to review the qualifications and copy of the current certification of the independent third party.  In the event the
Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work
is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated
for any resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right
of Way Delays," of the Standard Specifications.  The Contractor shall notify the Engineer one week prior to performing any
qualification tests.  Witnessing of qualification tests by the Engineer shall not constitute approval of the intended joint
locations, welding parameters, or essential variables.

In addition to the requirements of AWS D1.5 Section 5.12 or 5.13, welding procedures qualification, for work welded in
conformance with that code, shall conform to the following requirements:
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A. Unless considered prequalified, fillet welds, including reinforcing fillet welds, shall be qualified in each position.
The fillet weld soundness test shall be conducted using the essential variables of the WPS as established by the
Procedure Qualification Record (PQR.)

B. For qualification of joints that do not conform to Figures 2.4 and 2.5 of AWS D1.5, two WPS qualification tests are
required.  The tests conforming to AWS D1.5 Section 5.13 shall be conducted using both Figure 5.1 and Figure 5.3.
The test conforming to Figure 5.3 shall be conducted using the same welding electrical parameters that were
established for the test conducted conforming to Figure 5.1.

C. The travel speed, current, and voltage values that are used for tests conducted per AWS D1.5 Section 5.12 or 5.13
shall be consistent for each weld joint, and shall in no case vary by more than 10 percent for travel speed, 10 percent
for current, and 7 percent for voltage.

D. For a WPS qualified in conformance with AWS D1.5 Section 5.13, the values to be used for calculating ranges for
current and voltage shall be based on the average of all weld passes made in the test.  Heat input shall be calculated
using the average of current and voltage of all weld passes made in the test for a WPS qualified in conformance with
Section 5.12 or 5.13.

E. To qualify for unlimited material thickness, two qualification tests are required for WPSs utilized for welding
material thicknesses greater than 38 mm.  One test shall be conducted using 20-mm thick test plates, and one test
shall be conducted using test plates with a thickness between 38 mm and 50 mm.  Two maximum heat input tests
may be conducted for unlimited thickness qualification.

F. Macroetch tests are required for WPS qualification tests, and acceptance shall be per AWS D1.5 Section 5.19.3.
G. When a weld joint is to be made using a combination of qualified WPSs, each process shall be qualified separately.
H. When a weld joint is to be made using a combination of qualified and prequalified processes, the WPS shall reflect

both processes and the limitations of essential variables, including weld bead placement, for both processes.
I. Prior to preparing mechanical test specimens, the PQR welds shall be inspected by visual and radiographic tests.

Backing bar shall be 75 mm in width and shall remain in place during NDT testing.  Results of the visual and
radiographic tests shall comply with AWS D1.5 Section 6.26.2, excluding Section 6.26.2.2.   Test plates that do not
comply with both tests shall not be used.

PAYMENT
Full compensation for conforming to the requirements of "Welding" shall be considered as included in the contract

prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9.  (BLANK)

SECTION 10.  CONSTRUCTION DETAILS

SECTION 10-1.  GENERAL

10-1.00  CONSTRUCTION PROJECT INFORMATION SIGNS
Before any major physical construction work readily visible to highway users is started on this contract, the Contractor

shall furnish and erect two Type 1 Construction Project Information signs at the locations designated by the Engineer.
The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and

shall conform to the details shown on the plans.
The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details

shown on the plans, and shall be on a white background (non-reflective).  The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

STATE HIGHWAY FUNDS

The sign message to be used for type of work shall consist of the following:

HIGHWAY REPAIR

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer.  The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.
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The letter sizes to be used shall be as shown on the plans.  The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.
Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in

conformance with the provisions in Section 7-1.13 of the Standard Specifications.
Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project

information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

10-1.01  ORDER OF WORK
Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and

these special provisions.
The Contractor shall notify the Engineer not less than 15 days before the anticipated start of work which reduces the

width of the traveled way to less than 4.9 meters.
Any emergency service agency whose ability to respond to incidents will be affected by any lane or ramp closure shall

be notified prior to that closure.
The Contractor shall submit a copy of Storm Water Pollution Prevention Plan to the North Coast Regional Water Quality

Control Board for review at the time the first draft copy received by the Engineer.
Temporary railing (Type K) and temporary crash cushions shall be secured in place prior to commencing work for which

the temporary railing and crash cushions are required.
Attention is directed to "Environmentally Sensitive Area" and "Temporary Fence (Type ESA)" of these special

provisions.  Prior to beginning work, the boundaries of the Environmentally Sensitive Areas (ESA) shall be clearly delineated
in the field.  The boundaries shall be delineated by the installation of temporary fence (Type ESA).

Attention is directed to "Water Pollution Control" of these special provisions regarding the submittal and approval of the
Storm Water Pollution Prevention Plan prior to performing work having potential to cause water pollution.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions and to
the traffic handling sheets of the plans.

Attention is directed to "Progress Schedule (Critical Path Method)" of these special provisions regarding the submittal of
a general time-scaled logic diagram within 10 days after approval of the contract.  The diagram shall be submitted prior to
performing any work that may be affected by any proposed deviations to the construction staging of the project.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation.  The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings.  Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

At those locations exposed to public traffic where guard railings are to be constructed, reconstructed, or removed, the
Contractor shall schedule operations so that at the end of each working day there shall be no post holes open nor shall there
be any railing installed without the blocks and rail elements assembled and mounted thereon.

Not less than 60 days prior to applying seeds, the Contractor shall furnish the Engineer a statement from the vendor that
the order for the seed required for this contract has been received and accepted by the vendor.  The statement from the vendor
shall include the names and quantity of seed ordered and the anticipated date of delivery.

10-1.02  MATERIAL CONTAINING LEAD
This work shall consist of handling material containing lead in conformance with the Standard Specifications and these

special provisions.  Material within the project limits has not been designated or determined to contain aerially deposited
lead.  Material within the project limits does not require special disposal however, low levels of lead are present within the
project limits.

Lead has been detected within the top .9 m of material in unpaved areas within the highway right of way.  Levels of lead
found within the project limits range from less than 5.0 to 140 mg/kg total lead with an average concentration of 28.6 mg/kg
total lead, as analyzed by EPA Test Method 6010 or EPA Test Method 7000 series.

After the Contractor has completed handling materials containing lead, in conformance with the plans, Standard
Specifications, and these special provisions, the Contractor shall have no responsibility for such materials in place and shall
not be obligated for further cleanup, removal, or remedial actions for such materials.

Handling material containing lead shall be in conformance with rules and regulations including, but not limited to, those
of the following agencies:



Contract No.  01-297704
126

California Division of Occupational Safety and Health Administration  (Cal-OSHA)
California Regional Water Quality Control Board, Region 1 – North Coast Region

Full compensation for conforming to the requirements of this section, except for the Lead Compliance Plan, shall be
considered as included in the prices paid for the various contract items of work involved and no additional compensation will
be allowed therefor.

LEAD COMPLIANCE PLAN
The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead

while handling material containing lead.  Attention is directed to Title 8, California Code of Regulations, Section 1532.1,
"Lead," for specific Cal-OSHA requirements when working with lead.

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations, Section
1532.1(e)(2)(B).  Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial Hygienist
certified in Comprehensive Practice by the American Board of Industrial Hygiene.  The Plan shall be submitted to the
Engineer at least 7 days prior to beginning work in areas containing lead.

Prior to performing work in areas containing lead, personnel who have no prior training, including State personnel, shall
complete a safety training program provided by the Contractor, that meets the requirements of Title 8, California Code of
Regulations, Section 1532.1, "Lead," and the Contractor’s Lead Compliance Program.

Personal protective equipment, training, and washing facilities, required by the Contractor's Lead Compliance Plan shall
be supplied to State personnel by the Contractor.  The number of State personnel will be 3.

The contract lump sum price paid for Lead Compliance Plan shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in preparing the Lead Compliance Plan,
including paying the Certified Industrial Hygienist, and for providing personal protective equipment, training and medical
surveillance, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.03  WATER POLLUTION CONTROL
Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard

Specifications and these special provisions.
This project lies within the boundaries of the North Coast Regional Water Quality Control Board (RWQCB).
The State Water Resources Control Board (SWRCB) has issued a permit to the Department which governs storm water

and non-storm water discharges from its properties, facilities and activities.  The Department's Permit is entitled:  "Order
No. 99-06-DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit, Storm Water
Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of Transportation Properties,
Facilities, and Activities."  Copies of the Department's Permit are available for review from the SWRCB, Storm Water Permit
Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California 95812-1977, Telephone: (916) 341-5254, and may also be
obtained from the SWRCB Internet website at:  http://www.swrcb.ca.gov/stormwtr/caltrans.html.

The Department's Permit references and incorporates by reference the current Statewide General Permit issued by the
SWRCB entitled "Order No. 99-08-DWQ, National Pollutant Discharge Elimination System (NPDES) General Permit
No. CAS000002, Waste Discharge Requirements (WDRs) for Discharges of Storm Water Associated with Construction
Activity," which regulates discharges of storm water and non-storm water from construction activities disturbing 0.4-hectare
or more of soil in a common plan of development.  Sampling and analysis requirements as specified in SWRCB Resolution
No. 2001-46 are added to the Statewide General Permit.  Copies of the Statewide General Permit and modifications thereto
are available for review from the SWRCB, Storm Water Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California
95812-1977, Telephone: (916) 341-5254 and may also be obtained from the SWRCB Internet website at:
http://www.swrcb.ca.gov/stormwtr/construction.html.

The NPDES permits that regulate this project, as referenced above, are hereafter collectively referred to as the "Permits."
This project shall conform to the Permits and modifications thereto.  The Contractor shall maintain copies of the Permits

at the project site and shall make the Permits available during construction.
The Permits require the preparation of a Storm Water Pollution Prevention Plan (SWPPP).  The SWPPP shall be

prepared in conformance with the requirements of the Permits, the Department's "Storm Water Pollution Prevention Plan
(SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual," and the Department's "Construction Site Best
Management Practices (BMPs) Manual," including addenda to those permits and manuals issued up to and including the date
of advertisement of the project.  These manuals are hereinafter referred to, respectively, as the "Preparation Manual" and the
"Construction Site BMPs Manual," and collectively, as the "Manuals."  Copies of the Manuals may be obtained from the
Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive,
Sacramento, California 95815, Telephone: (916) 445-3520, and may also be obtained from the Department's Internet website
at: http://www.dot.ca.gov/hq/construc/stormwater/stormwater1.htm.
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The Contractor shall know and fully comply with applicable provisions of the Permits and all modifications thereto, the
Manuals, and Federal, State, and local regulations and requirements that govern the Contractor's operations and storm water
and non-storm water discharges from both the project site and areas of disturbance outside the project limits during
construction.  Attention is directed to Sections 7-1.01, "Laws to be Observed," and 7-1.12, "Indemnification and Insurance,"
of the Standard Specifications.

The Permits shall apply to storm water and certain permitted non-storm water discharges from areas outside the project
site which are directly related to construction activities for this contract including, but not limited to, asphalt batch plants,
material borrow areas, concrete plants, staging areas, storage yards and access roads.  The Contractor shall comply with the
Permits and the Manuals for those areas and shall implement, inspect and maintain the required water pollution control
practices.  The Engineer shall be allowed full access to these areas during construction to assure Contractor's proper
implementation of water pollution control practices.  Installing, inspecting and maintaining water pollution control practices
on areas outside the highway right of way not specifically arranged and provided for by the Department for the execution of
this contract, will not be paid for.

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to,
compliance with the applicable provisions of the Permits, the Manuals, and Federal, State and local regulations and
requirements as set forth therein.

Penalties as used in this section, "Water Pollution Control," shall include fines, penalties and damages, whether
proposed, assessed, or levied against the Department or the Contractor, including those levied under the Federal Clean Water
Act and the State Porter-Cologne Water Quality Control Act, by governmental agencies or as a result of citizen suits.
Penalties shall also include payments made or costs incurred in settlement for alleged violations of the Permits, the Manuals,
or applicable laws, regulations, or requirements.  Costs incurred could include sums spent instead of penalties, in mitigation
or to remediate or correct violations.

RETENTION OF FUNDS
Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the

contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed,
or levied as a result of the Contractor's violation of the Permits, the Manuals, or Federal or State law, regulations or
requirements.  Funds may be retained by the Department until final disposition has been made as to the Penalties.  The
Contractor shall remain liable for the full amount of Penalties until such time as they are finally resolved with the entity
seeking the Penalties.

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition
to the other retention amounts required by the contract.  The amounts retained for the Contractor's failure to conform to
provisions in this section will be released for payment on the next monthly estimate for partial payment following the date
when an approved SWPPP has been implemented and maintained, and when water pollution has been adequately controlled,
as determined by the Engineer.

When a regulatory agency identifies a failure to comply with the Permits and modifications thereto, the Manuals, or
other Federal, State or local requirements, the Department may retain money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire
amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was
made, the Department shall be liable for interest on the amount retained for the period of the retention.  The interest
rate payable shall be 6 percent per annum.

During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution
Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions or
proposed fines by regulatory agencies to the requesting regulatory agency.
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STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND AMENDMENTS
As part of the water pollution control work, a Storm Water Pollution Prevention Plan (SWPPP) is required for this

contract.  The SWPPP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications,
the requirements in the Manuals, the requirements of the Permits, and these special provisions.  Upon the Engineer's approval
of the SWPPP, the SWPPP shall be considered to fulfill the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications for development and submittal of a Water Pollution Control Program.

No work having potential to cause water pollution shall be performed until the SWPPP has been approved by the
Engineer.  Approval shall not constitute a finding that the SWPPP complies with applicable requirements of the Permits, the
Manuals and applicable Federal, State and local laws, regulations, and requirements.

The Contractor shall designate a Water Pollution Control Manager.  The Water Pollution Control Manager shall be
responsible for the preparation of the SWPPP and required modifications or amendments, and shall be responsible for the
implementation and adequate functioning of the various water pollution control practices employed.  The Contractor may
designate different Water Pollution Control Managers to prepare the SWPPP and to implement the water pollution control
practices.  The Water Pollution Control Managers shall serve as the primary contact for issues related to the SWPPP or its
implementation.  The Contractor shall submit to the Engineer a statement of qualifications, describing the training, previous
work history and expertise of the individual selected by the Contractor to serve as Water Pollution Control Manager.  The
Water Pollution Control Manager shall have a minimum of 24 hours of formal storm water management training or
certification as a Certified Professional in Erosion and Sediment Control (CPESC).  The Engineer will reject the Contractor's
submission of a Water Pollution Control Manager if the submitted qualifications are deemed to be inadequate.

The SWPPP shall apply to the areas within and those outside of the highway right of way that are directly related to
construction operations including, but not limited to, asphalt batch plants, material borrow areas, concrete plants, staging
areas, storage yards, and access roads.

The SWPPP shall incorporate water pollution control practices in the following categories:

A. Soil stabilization.
B. Sediment control.
C. Wind erosion control.
D. Tracking control.
E. Non-storm water management.
F. Waste management and materials pollution control.

The following contract items of work shall be incorporated into the SWPPP as "Temporary Water Pollution Control
Practices":  Temporary Silt Fence.  The Contractor's attention is directed to the special provisions provided for Temporary
Water Pollution Control Practices.

The SWPPP shall include, but not be limited to, the items described in the Manuals, Permits and related information
contained in the contract documents.  The Contractor shall develop a Water Pollution Control Schedule that describes the
timing of grading or other work activities that could affect water pollution.  The Water Pollution Control Schedule shall be
updated by the Contractor to reflect changes in the Contractor's operations that would affect the necessary implementation of
water pollution control practices.

The Contractor shall complete the "Construction Site BMPs Consideration Checklist" presented in the Preparation
Manual and shall incorporate water pollution control practices into the SWPPP.  Water pollution control practices include the
"Minimum Requirements" and other Contractor-selected water pollution control practices from the "Construction Site BMPs
Consideration Checklist" and the "Project-Specific Minimum Requirements" identified in the Water Pollution Control Cost
Break-Down of this section.

Within 20 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft SWPPP to the
Engineer.  The Engineer will have 10 working days to review the SWPPP.  If revisions are required, as determined by the
Engineer, the Contractor shall revise and resubmit the SWPPP within 10 working days of receipt of the Engineer's comments.
The Engineer will have 5 working days to review the revisions.  Upon the Engineer's approval of the SWPPP, 4 approved
copies of the SWPPP, incorporating the required changes, shall be submitted to the Engineer.  In order to allow construction
activities to proceed, the Engineer may conditionally approve the SWPPP while minor revisions are being completed.  In the
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
compensated for resulting losses, and an extension of time will be granted, in the same manner as provided for in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The Contractor shall prepare an amendment to the SWPPP when there is a change in construction activities or operations
which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the
Contractor's activities or operations violate a condition of the Permits, or when directed by the Engineer.  Amendments shall
identify additional water pollution control practices or revised operations, including those areas or operations not identified in
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the initially approved SWPPP.  Amendments to the SWPPP shall be prepared and submitted for review and approval within a
time approved by the Engineer, but in no case longer than the time specified for the initial submittal and review of the
SWPPP.  At a minimum, the SWPPP shall be amended annually and submitted to the Engineer 25 days prior to the defined
rainy season.

The Contractor shall keep one copy of the approved SWPPP and approved amendments at the project site.  The SWPPP
shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water
Resources Control Board, United States Environmental Protection Agency, or the local storm water management agency.
Requests by the public shall be directed to the Engineer.

COST BREAK-DOWN
The Contractor shall include a Water Pollution Control Cost Break-Down in the SWPPP which itemizes the contract

lump sum for water pollution control work.  The Contractor shall use the Water Pollution Control Cost Break-Down provided
in this section as the basis for the cost break-down submitted with the SWPPP.  The Contractor shall use the Water Pollution
Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding Temporary
Water Pollution Control Practices for which there are separate bid items.  The Contractor shall be responsible for the
accuracy of the quantities and values used in the cost break-down submitted with the SWPPP.  Partial payment for the item of
water pollution control will not be made until the Water Pollution Control Cost Break-Down is approved by the Engineer.

Attention is directed to "Time-Related Overhead" of these special provisions regarding compensation for time-related
overhead.

Line items indicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity
shall be considered "Project-Specific Minimum Requirements."  The Contractor shall incorporate Project-Specific Minimum
Requirements with Contractor-designated quantities and values into the Water Pollution Control Cost Break-Down submitted
with the SWPPP.

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in
the Manuals, or for other water pollution control work as identified in the "Construction Site BMPs Consideration Checklist"
presented in the Preparation Manual.  In the Water Pollution Control Cost Break-Down submitted with the SWPPP, the
Contractor shall list only those water pollution control practices selected for the project, including quantities and values
required to complete the work for those items.

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break-Down shall be equal to
the contract lump sum price bid for water pollution control.  Overhead and profit, except for time-related overhead, shall be
included in the individual items listed in the cost break-down.



Contract No.  01-297704
130

WATER POLLUTION CONTROL COST BREAK-DOWN

Contract No. 01-297704

ITEM ITEM DESCRIPTION UNIT ESTIMATED
QUANTITY VALUE AMOUNT

SS-3 Hydraulic Mulch M2

SS-4 Hydroseeding M2

SS-5 Soil Binders M2

SS-6 Straw Mulch M2

SS-7 Geotextiles, Plastic Covers & Erosion
Control Blankets/Mats

M2

SS-8 Wood Mulching M2

SS-9 Earth Dikes/Drainage Swales & Lined
Ditches

M

SS-10 Outlet Protection/Velocity Dissipation
Devices EA

SS-11 Slope Drains EA

SS-12 Streambank Stabilization LS

SC-1 Silt Fence M

SC-2 Sediment/Desilting Basin EA

SC-3 Sediment Trap EA

SC-4 Check Dam EA

SC-5 Fiber Rolls M

SC-6 Gravel Bag Berm M

SC-7 Street Sweeping and Vacuuming LS

SC-8 Sandbag Barrier M

SC-9 Straw Bale Barrier M

SC-10 Storm Drain Inlet Protection EA

WE-1 Wind Erosion Control LS

TC-1 Stabilized Construction Entrance/Exit EA

TC-2 Stabilized Construction Roadway EA

TC-3 Entrance/Outlet Tire Wash EA

NS-1 Water Conservation Practices LS

NS-2 Dewatering Operations EA

NS-3 Paving and Grinding Operations LS

NS-4 Temporary Stream Crossing EA
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ITEM ITEM DESCRIPTION UNIT ESTIMATED
QUANTITY VALUE AMOUNT

NS-5 Clear Water Diversion EA

NS-6 Illicit Connection/Illegal Discharge
Detection and Reporting LS

NS-7 Potable Water/Irrigation LS

NS-8 Vehicle and Equipment Cleaning LS

NS-9 Vehicle and Equipment Fueling LS

NS-10 Vehicle and Equipment Maintenance LS

NS-11 Pile Driving Operations LS

NS-12 Concrete Curing LS

NS-13 Material and Equipment Use over Water LS

NS-14 Concrete Finishing LS

NS-15 Structure Demolition/Removal Over or
Adjacent to Water

LS

WM-1 Material Delivery and Storage LS

WM-2 Material Use LS

WM-3 Stockpile Management LS

WM-4 Spill Prevention and Control LS

WM-5 Solid Waste Management LS

WM-6 Hazardous Waste Management LS

WM-7 Contaminated Soil Management LS

WM-8 Concrete Waste Management LS

WM-9 Sanitary/Septic Waste Management LS

WM-10 Liquid Waste Management LS

TOTAL ____________________
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Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to
address amendments to the SWPPP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work
as shown on the approved SWPPP.  No adjustment in compensation will be made for ordered changes to correct SWPPP
work resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break-down will be used to determine partial payments during the progress of the work and as the
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of
quantities ordered by the Engineer.  When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications.  If an ordered change requires a new item which is not on the approved cost
break-down, the adjustment in compensation will be determined in the same manner specified for extra work in conformance
with Section 4-1.03D, "Extra Work," of the Standard Specifications.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in the
approved cost break-down, including addition of new water pollution control practices, will be allowed.  Changes shall be
included in the approved amendment of the SWPPP.  If the requested changes result in a net cost increase to the lump sum
price for water pollution control, an adjustment in compensation will be made without change to the water pollution control
item.  The net cost increase to the water pollution control item will be paid for as extra work as provided in Section 4-1.03D,
"Extra Work," of the Standard Specifications.

SWPPP IMPLEMENTATION
Unless otherwise specified, upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of

the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control
practices specified in the SWPPP and in the amendments.  Unless otherwise directed by the Engineer, the Contractor's
responsibility for SWPPP implementation shall continue throughout temporary suspensions of work ordered in conformance
with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  Requirements for
installation, construction, inspection, maintenance, removal, and disposal of water pollution control practices shall conform
to the requirements in the Manuals and these special provisions.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved SWPPP or amendments,
the deficiency shall be corrected immediately unless requested by the Contractor and approved by the Engineer in writing,
but shall be corrected prior to the onset of precipitation.  If the Contractor fails to correct the identified deficiency by the date
agreed or prior to the onset of precipitation, the project shall be in nonconformance with this section, "Water Pollution
Control."  Attention is directed to Section 5-1.01, "Authority of Engineer," of the Standard Specifications, and to "Retention
of Funds" of this section for possible nonconformance penalties.

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the
suspension of construction operations until the project complies with the requirements of this section.

Implementation of water pollution control practices may vary by season.  The Construction Site BMPs Manual and these
special provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water
pollution control practices.

Year-Round Implementation Requirements
The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control

practices for wind erosion control, tracking control, non-storm water management, and waste management and materials
pollution control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis.  An
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If precipitation is
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or
will occur during the ensuing 21 days.  Non-active areas shall be protected as prescribed in the Construction Site BMPs
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first.

Rainy Season Implementation Requirements
Soil stabilization and sediment control practices shall be provided throughout the rainy season, defined as between

October 15 and April 15.
An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be

completed no later than 20 days prior to the beginning of each rainy season.  The implementation schedule shall identify the
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soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and
100 percent complete, respectively.  For construction activities beginning during the rainy season, the Contractor shall
implement applicable soil stabilization and sediment control practices.

Throughout the defined rainy season, the active disturbed soil area of the project site shall be not more than 4.0 hectares.
The Engineer may approve, on a case-by-case basis, expansions of the active disturbed soil area limit.  Soil stabilization and
sediment control materials shall be maintained on site sufficient to protect disturbed soil areas.  A detailed plan for the
mobilization of sufficient labor and equipment shall be maintained to deploy the water pollution control practices required to
protect disturbed soil areas prior to the onset of precipitation.

Non-Rainy Season Implementation Requirements
The non-rainy season shall be defined as days outside the defined rainy season.  The Contractor's attention is directed to

the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil
areas during the non-rainy season.  Disturbed soil areas within the project shall be protected in conformance with the
requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control.

MAINTENANCE
To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly

inspect and maintain the construction site for the water pollution control practices identified in the SWPPP.  The construction
site shall be inspected by the Contractor as follows:

A. Prior to a forecast storm.
B. After a precipitation event which causes site runoff.
C. At 24 hour intervals during extended precipitation events.
D. Routinely, a minimum of once every two weeks outside of the defined rainy season.
E. Routinely, a minimum of once every week during the defined rainy season.

The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer.  One copy of each site inspection record shall be
submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS
Report of Discharges, Notices or Orders

If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially
causing, a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor
shall immediately inform the Engineer.  The Contractor shall submit a written report to the Engineer within 7 days of the
discharge event, notice or order.  The report shall include the following information:

A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or
order.

B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order.
C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after

receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence.
D. An implementation and maintenance schedule for affected water pollution control practices.

Report of First-Time Non-Storm Water Discharge
The Contractor shall notify the Engineer at least 3 days in advance of first-time non-storm water discharge events,

excluding exempted discharges.  The Contractor shall notify the Engineer of the operations causing non-storm water
discharges and shall obtain field approval for first-time non-storm water discharges.  Non-storm water discharges shall be
monitored at first-time occurrences and routinely thereafter.

Annual Certifications
By June 15 of each year, the Contractor shall complete and submit an Annual Certification of Compliance, as contained

in the Preparation Manual, to the Engineer.
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SAMPLING AND ANALYTICAL REQUIREMENTS
The Contractor is required to implement specific sampling and analytical procedures to determine whether BMPs

implemented on the construction site are:

A.  preventing pollutants that are known or should be known by permittees to occur on construction sites that are not
visually detectable in storm water discharges, to cause or contribute to exceedances of water quality objectives.

Non-Visible Pollutants
The project has the potential to discharge non-visible pollutants in storm water from the construction site.  The project

SWPPP shall contain a Sampling and Analysis Plan (SAP) that describes the sampling and analysis strategy and schedule to
be implemented on the project for monitoring non-visible pollutants in conformance with this section.

The SAP shall identify potential non-visible pollutants that are known or should be known to occur on the construction
site associated with the following: (1) construction materials, wastes or operations; (2) known existing contamination due to
historical site usage; or (3) application of soil amendments, including soil stabilization products, with the potential to alter pH
or contribute toxic pollutants to storm water.  Planned material and waste storage areas, locations of known existing
contamination, and areas planned for application of soil amendments shall be shown on the SWPPP Water Pollution Control
Drawings.

The SAP shall identify a sampling schedule for collecting a sample down gradient from the applicable non-visible
pollutant source and a sufficiently large uncontaminated control sample during the first two hours of discharge from rain
events during daylight hours which result in a sufficient discharge for sample collection.  If run-on occurs onto the
non-visible pollutant source, a run-on sample that is immediately down gradient of the run-on to the Department's right of
way shall be collected.  A minimum of 72 hours of dry weather shall occur between rain events to distinguish separate rain
events.

The SAP shall state that water quality sampling will be triggered when any of the following conditions are observed
during the required storm water inspections conducted before or during a rain event:

A. Materials or wastes containing potential non-visible pollutants are not stored under watertight conditions.
B. Materials or wastes containing potential non-visible pollutants are stored under watertight conditions, but (1) a

breach, leakage, malfunction, or spill is observed; and (2) the leak or spill has not been cleaned up prior to the rain
event; and (3) there is the potential for discharge of non-visible pollutants to surface waters or drainage system.

C. Construction activities, such as application of fertilizer, pesticide, herbicide, methyl methacrylate concrete sealant,
or non-pigmented curing compound have occurred during a rain event or within 24 hours preceding a rain event, and
there is the potential for discharge of pollutants to surface waters or drainage system.

D. Soil amendments, including soil stabilization products, with the potential to alter pH levels or contribute toxic
pollutants to storm water runoff have been applied, and there is the potential for discharge of pollutants to surface
waters or drainage system (unless independent test data are available that demonstrate acceptable concentration
levels of non-visible pollutants in the soil amendment).

E. Storm water runoff from an area contaminated by historical usage of the site is observed to combine with storm
water, and there is the potential for discharge of pollutants to surface waters or drainage system.

The SAP shall identify sampling locations for collecting down gradient and control samples, and the rationale for their
selection.  The control sampling location shall be selected where the sample does not come into contact with materials,
wastes or areas associated with potential non-visible pollutants or disturbed soil areas.  Sampling locations shall be shown on
the SWPPP Water Pollution Control Drawings.  Only trained personnel shall collect water quality samples and be identified
in the SAP.  Qualifications of designated sampling personnel shall describe training and experience, and shall be included in
the SWPPP.  The SAP shall state monitoring preparation, sample collection procedures, quality assurance/quality control,
sample labeling procedures, sample collection documentation, sample shipping and chain of custody procedures, sample
numbering system, and reference the construction site health and safety plan.

The SAP shall identify the analytical method to be used for analyzing down gradient and control samples for potential
non-visible pollutants on the project.  For samples analyzed in the field by sampling personnel, collection, analysis, and
equipment calibration shall be in conformance with the Manufacturer's specifications.  For samples that will be analyzed by a
laboratory, sampling, preservation, and analysis shall be performed by a State-certified laboratory in conformance with
40 CFR 136.  The SAP shall identify the specific State-certified laboratory, sample containers, preservation requirements,
holding times, and analysis method to be used.  A list of State-certified laboratories that are approved by the Department is
available at the following internet site:  http://www.dhs.ca.gov/ps/ls/elap/html/lablist_county.htm.
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Analytical Results and Evaluation
The Contractor shall submit a hard copy and electronic copy of water quality analytical results and quality

assurance/quality control data to the Engineer within 5 days of sampling for field analyses and within 30 days for laboratory
analyses.  Analytical results shall be accompanied by an evaluation from the Contractor to determine if down gradient
samples show elevated levels of the tested parameter relative to levels in the control sample.  If down gradient or downstream
samples, as applicable, show increased levels, the Contractor will assess the BMPs, site conditions, and surrounding
influences to determine the probable cause for the increase.  As determined by the assessment, the Contractor will repair or
modify BMPs to address increases and amend the SWPPP as necessary.  Electronic results (in one of the following file
formats: .xls, .txt, .csv, .dbs, or .mdb) shall have at a minimum the following information: sample identification number,
contract number, constituent, reported value, method reference, method detection limit, and reported detection limit.  The
Contractor shall document sample collection during rain events.

Water quality sampling documentation and analytical results shall be maintained with the SWPPP on the project site
until a Notice of Completion has been submitted and approved.

If construction activities or knowledge of site conditions change, such that discharges or sampling locations change, the
Contractor shall amend the SAP in conformance with this section, "Water Pollution Control."

PAYMENT
The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for

furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
obtaining approval of, revising, and amending the SWPPP, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance," of the
Standard Specifications.  Payments for prepare storm water pollution prevention plan will be made as follows:

A. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water
pollution prevention plan will be included in the monthly partial payment estimate.

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining 25 percent of the contract item price for prepare storm water
pollution prevention plan will be made in conformance with the provisions in Section 9-1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, removing, and
disposing of water pollution control practices, including non-storm water management, and waste management and materials
pollution water pollution control practices, except those for which there is a contract item of work as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

Storm water sampling and analysis will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the
Standard Specifications.  No payment will be made for the preparation, collection, analysis, and reporting of storm water
samples required where appropriate BMPs are not implemented prior to a rain event, or if a failure of a BMP is not corrected
prior to a rain event.

For items identified on the approved Water Pollution Control Cost Break-Down, the cost of maintaining the temporary
water pollution control practices shall be divided equally by the State and the Contractor as follows:

Soil Stabilization
Temporary water pollution control practices except:

SS-1 Scheduling
SS-2 Preservation of Existing Vegetation

Sediment Control
Temporary water pollution control practices except:

SC-7 Street Sweeping and Vacuuming

Wind Erosion Control
No sharing of maintenance costs will be allowed.

Tracking Control
TC-1 Stabilized Construction Entrance/Exit.
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Non-Storm Water Management
No sharing of maintenance costs will be allowed.

Waste Management & Materials Pollution Control
No sharing of maintenance costs will be allowed.

The division of cost will be made by determining the cost of maintaining water pollution control practices in
conformance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications and paying to
the Contractor one-half of that cost.  Cleanup, repair, removal, disposal, improper installation, and replacement of water
pollution control practices damaged by the Contractor's negligence, shall not be considered as included in the cost for
performing maintenance.

The provisions for sharing maintenance costs shall not relieve the Contractor from the responsibility for providing
appropriate maintenance on items with no shared maintenance costs.

Full compensation for non-shared maintenance costs of water pollution control practices, as specified in this section,
"Water Pollution Control," shall be considered as included in the contract lump sum price paid for water pollution control and
no additional compensation will be allowed therefor.

Water pollution control practices for which there is a contract item of work, will be measured and paid for as that
contract item of work.

10-1.04  TEMPORARY EROSION CONTROL
Temporary erosion control shall conform to the provisions for erosion control in Section 20-3, "Erosion Control," of the

Standard Specifications and these special provisions.
Attention is directed to "Water Pollution Control" of these special provisions.
Temporary erosion control work shall consist of applying erosion control materials to embankment slopes, excavation

slopes and other areas as designated on the plans.  Temporary erosion control work shall be completed in accordance with the
temporary erosion control plan contained in the SWPPP.  Temporary erosion control shall be completed and in place during
the period starting October 1 and ending May 1, or within 14 days after an area becomes inactive during this period as
defined in "Water Pollution Control" of these special provisions.

MATERIALS
Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and the following:

Seed
Seed shall conform to the provisions in Section 20-2.10, "Seed," of the Standard Specifications.  Individual seed species

shall be measured and mixed in the presence of the Engineer.
Seed shall be delivered to the project site in unopened separate containers with the seed tag attached.  Containers without

a seed tag attached will not be accepted.

Non-Legume Seed
Non-legume seed shall consist of the following:

NON-LEGUME SEED
Botanical Name

(Common Name)
Percent Germination

(Minimum)
Kilograms Pure Live Seed Per Hectare

(Slope Measurement)
Hordeum vulgare
(Common Barley)

50 110

Straw
Straw shall be derived from rice, wheat or barley.  Wheat and barley straw shall be derived from irrigated crops.
If the matting fiber is used for erosion control, only coconut fiber (coir matting) shall be used.
Prior to delivery of wheat or barley straw to the project site, the Contractor shall provide the name, address and telephone

number of the grower.
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Stabilizing Emulsion
Stabilizing emulsion shall conform to the provisions in Section 20-2.11, "Stabilizing Emulsion," of the Standard

Specifications and these special provisions.
The requirement of an effective life of at least one year for stabilizing emulsion shall not apply.
Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic adhesive.

APPLICATION
Temporary erosion control materials shall be applied in 3 separate applications in the following sequence:

A. The following mixture in the proportions indicated shall be applied with hydro-seeding equipment within 60 minutes
after the seed has been added to the mixture:

Material Kilograms Per Hectare
(Slope Measurement)

Fiber 1200
Seed 110

B. Straw shall be applied at the rate of 4.0 tonnes per hectare based on slope measurements.  Incorporation of straw will
not be required.

C. The following mixture in the proportions indicated shall be applied with hydro-seeding equipment:

Material Kilograms Per Hectare
(Slope Measurement)

Fiber 1200
Stabilizing Emulsion (solids) 125

D. The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer.
E. Once straw work is started in an area, the remaining applications shall be completed in that area on the same

working day.

MEASUREMENT AND PAYMENT
Temporary erosion control work will be measured by the square meter.  The quantity of temporary erosion control to be

paid for by the square meter will be calculated on the basis of actual or computed slope measurements.
The contract price paid per square meter for temporary erosion control shall include full compensation for furnishing all

labor, materials, tools, equipment, and incidentals, and for doing all the work involved in temporary erosion control,
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

Temporary erosion control placed at locations other than as shown on the project plans or directed by the Engineer, in
conformance with the Contractor's Storm Water Pollution Prevention Plan, will not be measured and will be paid for as
specified in "Water Pollution Control" of these special provisions.

No adjustment of compensation will be made for any increase or decrease in the quantities of temporary erosion control
required, regardless of the reason for the increase or decrease.  The provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications shall not apply to temporary erosion control.

10-1.05  TEMPORARY FENCE (TYPE ESA)
Temporary fence (Type ESA) shall be furnished, installed, maintained, and later removed in conformance with the

details shown on the plans, as specified in these special provisions and as directed by the Engineer.

MATERIALS
Used materials may be installed provided the used materials conform to these special provisions.  Materials for

temporary fence (Type ESA) shall conform to the following:

High Visibility Fabric
High visibility fabric shall be machine produced, orange colored mesh manufactured from polypropylene or

polyethylene.  High visibility fabric may be made of recycled materials.  Materials shall not contain biodegradable filler
materials that can degrade the physical or chemical characteristics of the finished fabric.  High visibility fabric shall be fully
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stabilized ultraviolet resistant, shall be a minimum of 1.22 m in width with a maximum mesh opening of 50 mm x 50 mm.
High visibility fabric shall be furnished in one continuous width and shall not be spliced to conform to the specified width
dimension.

Posts
Posts for temporary fence (Type ESA) shall be of one of the following:

A. Wood posts shall be fir or pine, shall have a minimum cross section of 50 mm x 50 mm, and a minimum length of
1.6 m.  The end of the post to be embedded in the soil shall be pointed.  Wood posts shall not be treated with wood
preservative.

B. Steel posts shall have a "U", "T", "L" or other cross sectional shape that resists failure by lateral loads.  Steel posts
shall have a minimum mass per length of 1.1 kg/m and a minimum length of 1.6 m.  One end of the steel post shall
be pointed and the other end shall have a high visibility colored top.

Fasteners
Fasteners for attaching high visibility fabric to the posts shall be as follows:

A. The high visibility fabric shall be attached to wooden posts with commercial quality nails or staples, or as
recommended by the manufacturer or supplier.

B. Tie wire or locking plastic fasteners shall be used for attaching the high visibility fabric to steel posts.  Maximum
spacing of tie wire or fasteners shall be 600 mm along the length of the steel post.

Signs
The sign legend and dimensions shall be as shown on the plans.  The sign shall be weatherproof and fade-proof and may

include plastic laminated printed paper affixed to an inflexible weatherproof backer board.  The sign panel shall be affixed to
the high visibility fabric with tie wire or locking plastic fasteners.  The top of the sign panel shall be flush with the top of the
high visibility fabric.  Sign panels shall be placed at 30 m apart along the length of the temporary fence (Type ESA), and at
each end of the fence.

INSTALLATION
Temporary fence (Type ESA) shall be installed as follows:

A. All fence construction activities shall be conducted from outside the ESA as shown on the plans or as staked.
B. Posts shall be embedded in the soil a minimum of 380 mm.  Post spacing shall be 2.5 m  maximum from center to

center and shall at all times support the fence in a vertical position.
C. Temporary fence (Type ESA) shall be constructed prior to clearing and grubbing work, shall enclose the foliage

canopy (drip line) of protected plants, and shall not encroach upon visible roots of the plants.

When Type ESA temporary fence is no longer required, as determined by the Engineer, the temporary fence shall
become the property of the Contractor and shall be removed and disposed of in conformance with the provisions in Section 7-
1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications, except when reused as
provided in this section.

Holes caused by the removal of temporary fence (Type ESA) shall be backfilled in conformance with the provisions in
Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MAINTENANCE
Temporary fence (Type ESA) that is damaged during the progress of the work shall be repaired or replaced by the

Contractor the same day the damage occurs.

MEASUREMENT AND PAYMENT
Temporary fence (Type ESA) shall be measured and paid for in the same manner specified for permanent fence as

provided in Section 80, "Fences," of the Standard Specifications.
Full compensation for maintaining, removing, and disposing of temporary fence (Type ESA) shall be considered as

included in the contract price paid per meter for temporary fence (Type ESA) and no additional compensation will be allowed
therefor.
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10-1.06  TEMPORARY SILT FENCE
Temporary silt fence shall be furnished, installed, maintained, and later removed at the locations shown on the approved

Storm Water Pollution Prevention Plan in conformance with "Water Pollution Control" of these special provisions, and in
conformance with details shown on the plans and these special provisions.

Attention is directed to "Water Pollution Control" of these special provisions.
Temporary silt fence shall be one of the water pollution control practices for sediment control.  The Storm Water

Pollution Prevention Plan shall include the use of temporary silt fence.

MATERIALS
At the Contractor's option, temporary silt fence shall be prefabricated or constructed with silt fence fabric, posts, and

fasteners.

Silt Fence Fabric
Silt fence fabric shall be geotextile manufactured from woven polypropylene or polymer material.  Silt Fence Fabric may

be virgin or recycled, or a combination of virgin and recycled polymer materials.  No virgin or recycled polymer materials
shall contain biodegradable filler materials that can degrade the physical or chemical characteristics of the finished fabric.
The Engineer may order tests to confirm the absence of biodegradable filler materials in conformance to the requirements in
ASTM Designation:  E 204 (Fourier Transformed Infrared Spectroscopy-FTIR).

Silt fence fabric shall conform to the following requirements:

Specification Requirements
Width, mm, min. 900
Grab tensile strength (25-mm grip), kilonewtons, min. in each direction
ASTM Designation:  D 4632*

0.55

Elongation, percent minimum in each direction
ASTM Designation:  D 4632*

15

Permittivity, 1/sec., min.
ASTM Designation:  D 4491

0.05

Flow rate, liters per minute per square meter, min.
ASTM Designation:  D 4491

400

Ultraviolet stability, percent tensile strength retained after 500 hours, min.
ASTM Designation:  D 4355 (xenon-arc lamp and water spray weathering method)

70

* or appropriate test method for specific polymer

Posts
Posts for temporary silt fence shall be one of the following:

A. Posts shall be untreated fir or pine, minimum 34 mm x 40 mm in size, and 1.2 m in length.  One end of the post shall
be pointed.

B. Posts shall be steel and have a "U", "T", "L" or other cross sectional shape that can resist failure by lateral loads.
The steel posts shall have a minimum mass per length of 1.1 kg/m and a minimum length of 1.2 m.  One end of the
steel posts shall be pointed and the other end shall be capped with an orange or red plastic safety cap which fits
snugly to the steel post.  The Contractor shall submit to the Engineer for approval a sample of the capped steel post
prior to installation.

Fasteners
Fasteners for attaching silt fence fabric to posts shall be as follows:

A. When prefabricated silt fence is used, posts shall be inserted into sewn pockets.
B. Silt fence fabric shall be attached to wooden posts with nails or staples as shown on the plans or as recommended by

the manufacturer or supplier.  Tie wire or locking plastic fasteners shall be used to fasten the silt fence fabric to steel
posts.  Maximum spacing of fasteners shall be 200 mm along the length of the steel post.

INSTALLATION
Temporary silt fence shall be installed parallel with the slope contour in reaches not to exceed 150 m.  A reach is

considered a continuous run of temporary silt fence from end to end or from an end to an opening, including joined panels.
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Each reach shall be constructed so that the elevation at the base of the fence does not deviate from the contour more than one
third of the fence height.

The silt fence fabric shall be installed on the side of the posts facing the slope.  The silt fence fabric shall be anchored in
a trench as shown on the plans.  The trench shall be backfilled and mechanically or hand tamped to secure the silt fence fabric
in the bottom of the trench.

Mechanically pushing 300 mm of the silt fence fabric vertically through the soil may be allowed if the Contractor can
demonstrate to the Engineer that the silt fence fabric will not be damaged and will not slip out of the soil, resulting in
sediment passing under the silt fence fabric.

At the option of the Contractor, the maximum post spacing may increase to 3 m if the fence is reinforced by a wire or
plastic material by prefabrication or by field installation.  The field-assembled reinforced temporary silt fence shall be able to
retain saturated sediment without collapsing.

Temporary silt fence shall be joined as shown on the plans.  The tops of the posts shall be tied together by minimum of
2 wraps of tie wire of a minimum 1.5 mm diameter.  The silt fence fabric shall be attached to the posts at the joint as
specified in these special provisions.

Temporary silt fence shall be repaired or replaced at the expense of the Contractor on the same day when the damage
occurs.

When no longer required as determined by the Engineer, temporary silt fence shall become the property of the
Contractor and be removed and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.  Trimming the silt fence fabric and leaving it in place
will not be allowed.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary silt fence
shall be backfilled and repaired in conformance with the provisions in Section 15-1.02, "Preservation of Property," of the
Standard Specifications.

MAINTENANCE
Temporary silt fence shall be maintained to provide a sediment holding capacity of approximately one-third the height of

the silt fence fabric above ground.  When sediment exceeds this height, or when directed by the Engineer, sediment shall be
removed.  The removed sediment shall be deposited within the project limits in such a way that the sediment is not subject to
erosion by wind or by water.

Temporary silt fence shall be repaired or replaced on the same day when the damage occurs.  Damage to the temporary
silt fence resulting from the Contractor's vehicles, equipment, or operations shall be repaired at the Contractor’s expense.

MEASUREMENT AND PAYMENT
The quantity of temporary silt fence to be paid for will be measured by the meter, parallel with the ground slope along

the line of the installed temporary silt fence, deducting the widths of openings.
The contract price paid per meter for temporary silt fence shall include full compensation for furnishing all labor,

materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary silt fence, complete
in place, including trench excavation and backfill, maintenance, and removal of temporary silt fence, as shown on the plans,
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

No adjustment of compensation will be made for any increase or decrease in the quantities of temporary silt fence
required, regardless of the reason for the increase or decrease.  The provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications shall not apply to temporary silt fence.

10-1.07  PRESERVATION OF PROPERTY
Attention is directed to Section 7-1.11, "Preservation of Property," of the Standard Specifications and these special

provisions.
Existing trees, shrubs and other plants, that are not to be removed as shown on the plans or specified in these special

provisions, and are injured or damaged by reason of the Contractor's operations, shall be replaced by the Contractor.  The
minimum size of tree or shrub replacement shall be No. 5 container.  Damaged or injured plants shall be removed and
disposed of outside the highway right of way in conformance with the provisions in Section 7-l.13 of the Standard
Specifications.  At the option of the Contractor, removed trees and shrubs may be reduced to chips.  The chipped material
shall be spread within the highway right of way at locations designated by the Engineer.

Replacement planting of injured or damaged trees, shrubs and other plants shall be completed not less than 20 working
days prior to acceptance of the contract.  Replacement plants shall be watered as necessary to maintain the plants in a healthy
condition.
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10-1.08  COOPERATION
Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the

Standard Specifications and these special provisions.
It is anticipated that work by another contractor (Contract No.01-316104) to rehabilitate roadway in Mendocino County

about 4 km east of Mendocino Lake on Route 20 from KP 37.9 to KP 43.0 may be in progress adjacent to or within the limits
of this project during progress of the work on this contract.

10-1.09  PROGRESS SCHEDULE (CRITICAL PATH METHOD)
The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance

with these special provisions.  Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.
Attention is directed to "Payments" of Section 5 of these special provisions.
The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply.

DEFINITIONS
The following definitions shall apply to this section:

A. ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

B. BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of
the project.

C. CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06,
"Time of Completion," of the Standard Specifications.

D. CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float
of all chains.  In general, a delay on the critical path will extend the scheduled completion date.

E. CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the
relationships between activities to mathematically calculate a schedule for the entire project.

F. DATA DATE.—The day after the date through which a schedule is current.  Everything occurring earlier than the
data date is "as-built" and everything on or after the data date is "planned."

G. EARLY COMPLETION TIME.—The difference in time between an early scheduled completion date and the
contract completion date.

H. FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.
I. MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a

certain stage of the project.
J. NARRATIVE REPORT.—A document submitted with each schedule that discusses topics related to project

progress and scheduling.
K. NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no

more than 10 working days of total float.
L. SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.
M. STATE OWNED FLOAT ACTIVITY.—The activity documenting time saved on the critical path by actions of the

State.  It is the last activity prior to the scheduled completion date.
N. TIME IMPACT ANALYSIS.—A schedule and narrative report developed specifically to demonstrate what effect a

proposed change or delay has on the current scheduled completion date.
O. TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the

scheduled completion date.
P. UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular

monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS
The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all

respects with the time and order of work requirements of the contract.  The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations.  The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.
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The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's
exclusive possession and use.  The Contractor shall furnish network diagrams, narrative reports, tabular reports and schedule
data as parts of each schedule submittal.

Schedules shall include, but not be limited to, activities that show the following that are applicable to the project:

A. Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.

B. Project start date, scheduled completion date and other milestones.
C. Work performed by the Contractor, subcontractors and suppliers.
D. Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and

suppliers.
E. Procurement, delivery, installation and testing of materials, plants and equipment.
F. Testing and settlement periods.
G. Utility notification and relocation.
H. Erection and removal of falsework and shoring.
I. Major traffic stage switches.
J. Finishing roadway and final cleanup.
K. State-owned float as the predecessor activity to the scheduled completion date.

Schedules shall have not less than 50 and not more than 500 activities, unless otherwise authorized by the Engineer.  The
number of activities shall be sufficient to assure adequate planning of the project, to permit monitoring and evaluation of
progress, and to do an analysis of time impacts.

Schedule activities shall include the following:

A. A clear and legible description.
B. Start and finish dates.
C. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless

otherwise authorized by the Engineer.
D. At least one predecessor and one successor activity, except for project start and finish milestones.
E. Required constraints.
F. Codes for responsibility, stage, work shifts, location and contract pay item numbers.

The Contractor may show early completion time on any schedule provided that the requirements of the contract are met.
Early completion time shall be considered a resource for the exclusive use of the Contractor.  The Contractor may increase
early completion time by improving production, reallocating resources to be more efficient, performing sequential activities
concurrently or by completing activities earlier than planned.  The Contractor may also submit for approval a cost reduction
incentive proposal in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications that will reduce time of construction.

The Contractor may show a scheduled completion date that is later than the contract completion date on an update
schedule, after the baseline schedule is accepted.  The Contractor shall provide an explanation for a late scheduled
completion date in the narrative report that is included with the schedule.

State-owned float shall be considered a resource for the exclusive use of the State.  The Engineer may accrue State-
owned float by the early completion of review of any type of required submittal when it saves time on the critical path.  The
Contractor shall prepare a time impact analysis, when requested by the Engineer, to determine the effect of the action in
conformance with the provisions in "Time Impact Analysis" specified herein.  The Engineer will document State-owned float
by directing the Contractor to update the State-owned float activity on the next update schedule.  The Contractor shall include
a log of the action on the State-owned float activity and include a discussion of the action in the narrative report.  The
Engineer may use State-owned float to mitigate past, present or future State delays by offsetting potential time extensions for
contract change orders.

The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date, in
conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications.  The Contractor shall prepare
a time impact analysis to determine the effect of the change in conformance with the provisions in "Time Impact Analysis"
specified herein, and shall include the impacts acceptable to the Engineer in the next update schedule.  Changes that do not
affect the controlling operation on the critical path will not be considered as the basis for a time adjustment.  Changes that do
affect the controlling operation on the critical path will be considered by the Engineer in decreasing time or granting an
extension of time for completion of the contract.  Time extensions will only be granted if the total float is absorbed and the
scheduled completion date is delayed one or more working days because of the ordered change.

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information.  Schedules that
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are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract.  If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.

COMPUTER SOFTWARE
The Contractor shall submit to the Engineer for approval a description of proposed software before delivery.  The

software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible
with Windows NT (version 4.0) operating system.  If software other than SureTrak is proposed, it shall be capable of
generating files that can be imported into SureTrak.

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with
submittal of the baseline schedule.  The furnished schedule software shall become the property of the State and will not be
returned to the Contractor.  The State will compensate the Contractor in conformance with the provisions in Section 4-1.03,
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to
the Engineer.

The Contractor shall instruct the Engineer in the use of the software and provide software support until the contract is
accepted.  Within 20 working days of contract approval, the Contractor shall provide a commercial 8-hour training session
for 2 Department employees in the use of the software at a location acceptable to the Engineer.  It is recommended that the
Contractor also send at least 2 employees to the same training session to facilitate development of similar knowledge and
skills in the use of the software.  If software other than SureTrak is furnished, then the training session shall be a total of
16-hours for each Department employee.

NETWORK DIAGRAMS, REPORTS AND DATA
The Contractor shall include the following for each schedule submittal:

A. Two sets of originally plotted, time-scaled network diagrams.
B. Two copies of a narrative report.
C. Two copies of each of 3 sorts of the CPM software-generated tabular reports.
D. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following:

A. Show a continuous flow of information from left to right.
B. Be based on early start and early finish dates of activities.
C. Clearly show the primary paths of criticality using graphical presentation.
D. Be prepared on E-size sheets, 860 mm x 1120 mm (34 inch x 44 inch).
E. Include a title block and a timeline on each page.

The narrative report shall be organized in the following sequence with all applicable documents included:

A. Contractor's transmittal letter.
B. Work completed during the period.
C. Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts,

6-day work weeks, specified overtime or work at times other than regular days or hours.
D. Description of the current critical path.
E. Changes to the critical path and scheduled completion date since the last schedule submittal.
F. Description of problem areas.
G. Current and anticipated delays:

1. Cause of delay.
2. Impact of delay on other activities, milestones and completion dates.
3. Corrective action and schedule adjustments to correct the delay.



Contract No.  01-297704
144

H. Pending items and status thereof:

1. Permits
2. Change orders
3. Time adjustments
4. Non-compliance notices

I. Reasons for an early or late scheduled completion date in comparison to the contract completion date.

Tabular reports shall be software-generated and provide information for each activity included in the project schedule.
Three different reports shall be sorted by (1) activity number, (2) early start and (3) total float.  Tabular reports shall be
215 mm x 280 mm (8 1/2 inch x 11 inch) in size and shall include, as a minimum, the following applicable information:

A. Data date
B. Activity number and description
C. Predecessor and successor activity numbers and descriptions
D. Activity codes
E. Scheduled, or actual and remaining durations (work days) for each activity
F. Earliest start (calendar) date
G. Earliest finish (calendar) date
H. Actual start (calendar) date
I. Actual finish (calendar) date
J. Latest start (calendar) date
K. Latest finish (calendar) date
L. Free float (work days)
M. Total float (work days)
N. Percentage of activity complete and remaining duration for incomplete activities.
O. Lags
P. Required constraints

Schedule submittals will only be considered complete when all documents and data have been provided as described
above.

PRE-CONSTRUCTION SCHEDULING CONFERENCE
The Contractor shall schedule and the Engineer will conduct a pre-construction scheduling conference with the

Contractor's project manager and construction scheduler within 10 working days of the approval of the contract.  At this
meeting the Engineer will review the requirements of this section of the special provisions with the Contractor.

The Contractor shall submit a general time-scaled logic diagram displaying the major activities and sequence of planned
operations and shall be prepared to discuss the proposed work plan and schedule methodology that comply with the
requirements of these special provisions.  If the Contractor proposes deviations to the construction staging of the project, then
the general time-scaled logic diagram shall also display the deviations and resulting time impacts.  The Contractor shall be
prepared to discuss the proposal.

At this meeting, the Contractor shall additionally submit the alphanumeric coding structure and the activity identification
system for labeling the work activities.  To easily identify relationships, each activity description shall indicate its associated
scope or location of work by including such terms as quantity of material, type of work, bridge number, station to station
location, side of highway (such as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line
descriptor or mainline.

The Engineer will review the logic diagram, coding structure, and activity identification system, and provide any
required baseline schedule changes to the Contractor for implementation.

BASELINE SCHEDULE
Beginning the week following the pre-construction scheduling conference, the Contractor shall meet with the Engineer

weekly until the baseline schedule is accepted by the Engineer to discuss schedule development and resolve schedule issues.
The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract.  The

Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.  In
addition, the baseline schedule submittal will not be considered complete until the computer software is delivered and
installed for use in review of the schedule.
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The baseline schedule shall include the entire scope of work and how the Contractor plans to complete all work
contemplated.  The baseline schedule shall show the activities that define the critical path.  Multiple critical paths and near-
critical paths shall be kept to a minimum.  A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days specified in these special provisions.  The
baseline schedule shall have a data date of the first working day of the contract and not include any completed work to date.
The baseline schedule shall not attribute negative float or negative lag to any activity.

If the Contractor submits an early completion baseline schedule that shows contract completion in less than 85 percent of
the working days specified in these special provisions, the baseline schedule shall be supplemented with resource allocations
for every task activity and include time-scaled resource histograms.  The resource allocations shall be shown to a level of
detail that facilitates report generation based on labor crafts and equipment classes for the Contractor and subcontractors.
The Contractor shall use average composite crews to display the labor loading of on-site construction activities.  The
Contractor shall optimize and level labor to reflect a reasonable plan for accomplishing the work of the contract and to assure
that resources are not duplicated in concurrent activities.  The time-scaled resource histograms shall show labor crafts and
equipment classes to be utilized on the contract.  The Engineer may review the baseline schedule activity resource allocations
using Means Productivity Standards or equivalent to determine if the schedule is practicable.

UPDATE SCHEDULE
The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the

first day of each month, beginning one month after the baseline schedule is accepted.  The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start
until the previous month's required schedule is accepted.  Update schedules that are not accepted or rejected within the review
period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.
Actual activity start dates, percent complete and finish dates shall be shown as applicable.  Durations for work that has been
completed shall be shown on the update schedule as the work actually occurred, including Engineer submittal review and
Contractor resubmittal times.

The Contractor may include modifications such as adding or deleting activities or changing activity constraints, durations
or logic that do not (1) alter the critical path(s) or near critical path(s) or (2) extend the scheduled completion date compared
to that shown on the current accepted schedule.  The Contractor shall state in writing the reasons for any changes to planned
work.  If any proposed changes in planned work will result in (1) or (2) above, then the Contractor shall submit a time impact
analysis as described herein.

TIME IMPACT ANALYSIS
The Contractor shall submit a written time impact analysis (TIA) to the Engineer with each request for adjustment of

contract time, or when the Contractor or Engineer consider that an approved or anticipated change may impact the critical
path or contract progress.

The TIA shall illustrate the impacts of each change or delay on the current scheduled completion date or internal
milestone, as appropriate.  The analysis shall use the accepted schedule that has a data date closest to and prior to the event.
If the Engineer determines that the accepted schedule used does not appropriately represent the conditions prior to the event,
the accepted schedule shall be updated to the day before the event being analyzed.  The TIA shall include an impact schedule
developed from incorporating the event into the accepted schedule by adding or deleting activities, or by changing durations
or logic of existing activities.  If the impact schedule shows that incorporating the event modifies the critical path and
scheduled completion date of the accepted schedule, the difference between scheduled completion dates of the two schedules
shall be equal to the adjustment of contract time.  The Engineer may construct and utilize an appropriate project schedule or
other recognized method to determine adjustments in contract time until the Contractor provides the TIA.

The Contractor shall submit a TIA in duplicate within 15 working days of receiving a written request for a TIA from the
Engineer.  The Contractor shall allow the Engineer 2 weeks after receipt to approve or reject the submitted TIA.  All
approved TIA schedule changes shall be shown on the next update schedule.

If a TIA submitted by the Contractor is rejected by the Engineer, the Contractor shall meet with the Engineer to discuss
and resolve issues related to the TIA.  If agreement is not reached, the Contractor will be allowed 15 days from the meeting
with the Engineer to give notice in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the
Standard Specifications.  The Contractor shall only show actual as-built work, not unapproved changes related to the TIA, in
subsequent update schedules.  If agreement is reached at a later date, approved TIA schedule changes shall be shown on the
next update schedule.  The Engineer will withhold remaining payment on the schedule contract item if a TIA is requested by
the Engineer and not submitted by the Contractor within 15 working days.  The schedule item payment will resume on the
next estimate after the requested TIA is submitted.  No other contract payment will be retained regarding TIA submittals.
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FINAL UPDATE SCHEDULE
The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within

30 days after completion of contract work.  The Contractor shall provide a written certificate with this submittal signed by the
Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update
schedule reflects the actual start and finish dates of the actual activities for the project contained herein."  An officer of the
company may delegate in writing the authority to sign the certificate to a responsible manager.

RETENTION
The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each

estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these
special provisions as determined by the Engineer.  Schedule retentions will be released for payment on the next monthly
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise
specified herein.  Upon completion of all contract work and submittal of the final update schedule and certification, any
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for
payment.  Retentions held in conformance with this section shall be in addition to other retentions provided for in the
contract.  No interest will be due the Contractor on retention amounts.

PAYMENT
Progress schedule (critical path method) will be paid for at a lump sum price.  The contract lump sum price paid for

progress schedule (critical path method) shall include full compensation for furnishing all labor, material, tools, equipment,
and incidentals, including computer software, and for doing all the work involved in preparing, furnishing, and updating
schedules, and instructing and assisting the Engineer in the use of computer software, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for the progress schedule (critical path method) contract item will be made progressively as follows:

A. A total of 25 percent of the item amount or a total of 25 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon achieving
all of the following:

1. Completion of 5 percent of all contract item work.
2. Acceptance of all schedules and TIAs required to the time when 5 percent of all contract item work is complete.
3. Delivery of schedule software to the Engineer.
4. Completion of required schedule software training.

B. A total of 50 percent of the item amount or a total of 50 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion
of 25 percent of all contract item work and acceptance of all schedules and TIAs required to the time when
25 percent of all contract item work is complete.

C. A total of 75 percent of the item amount or a total of 75 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion
of 50 percent of all contract item work and acceptance of all schedules and TIAs required to the time when
50 percent of all contract item work is complete.

D. A total of 100 percent of the item amount or a total of 100 percent of the amount listed for progress schedule
(critical path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon
completion of all contract item work, acceptance of all schedules and TIAs required to the time when all contract
item work is complete, and submittal of the certified final update schedule.

If the Contractor fails to complete any of the work or provide any of the schedules required by this section, the Engineer
shall make an adjustment in compensation in conformance with the provisions in Section 4-1.03C, "Changes in Character of
Work," of the Standard Specifications for the work not performed.  Adjustments in compensation for schedules will not be
made for any increased or decreased work ordered by the Engineer in furnishing schedules.

10-1.10  TIME-RELATED OVERHEAD
The Contractor will be compensated for time-related overhead as described below and in conformance with “Force

Account Payment” of these special provisions. The Contractor will not be compensated for time-related overhead for delays
to the controlling operations caused by the Engineer that occur prior to the first working day, but will be compensated for
actual overhead costs incurred, as determined by an independent Certified Public Accountant audit examination and report.
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Attention is directed to "Beginning of Work, Time of Completion and Liquidated Damages," "Force Account Payment,"
and "Progress Schedule (Critical Path Method)" of these special provisions.

The provisions in Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply.
Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in

proportion to the time required to complete the work.  Time-related overhead shall not include costs that are not related to
time, including but not limited to, mobilization, licenses, permits, and other charges incurred only once during the contract.
Time-related overhead shall not apply to subcontractors of any tier, suppliers, fabricators, manufacturers, or other parties
associated with the Contractor.

Field office overhead expenses include time-related costs associated with the normal and recurring operations of the
construction project, and shall not include costs directly attributable to the work of the contract.  Time-related costs of field
office overhead include, but are not limited to, salaries, benefits, and equipment costs of project managers, general
superintendents, field office managers and other field office staff assigned to the project, and rent, utilities, maintenance,
security, supplies, and equipment costs of the project field office.

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's
business.  These costs include, but are not limited to, general administration, insurance, personnel and subcontract
administration, purchasing, accounting, and project engineering and estimating.  Home office overhead costs shall exclude
expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination, material
deliveries, and consultant and legal fees.

The quantity of time-related overhead associated with a reduction in contract time for cost reduction incentive proposals
accepted and executed in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications shall be considered a construction cost attributable to the resultant estimated net savings due to the cost
reduction incentive.

If the final increased quantity of time-related overhead exceeds 149 percent of the number of working days specified in
the Engineer's Estimate, the Contractor shall, within 60 days of the Engineer's written request, submit to the Engineer an
audit examination and report performed by an independent Certified Public Accountant of the Contractor's actual overhead
costs. The audit examination and report shall depict the Contractor's project and company-wide financial records and shall
specify the actual overall average daily rates for both field and home office overhead for the entire duration of the project,
and whether the costs have been properly allocated.  The rates of field and home office overhead shall exclude unallowable
costs as determined in the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31.

Independent Certified Public Accountant's audit examinations shall be performed in conformance with the requirements
of the American Institute of Certified Public Accountants Attestation Standards. Audit examinations and reports shall
determine if the rates of field office overhead and home office overhead are:

A. Allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1,
Part 31.

B. Adequately supported by reliable documentation.
C. Related solely to the project under examination.

Within 20 days of receipt of the Engineer's written request, the Contractor shall make its financial records available for
audit by the State for the purpose of verifying the actual rate of time-related overhead specified in the audit submitted by the
Contractor.  The actual rate of time-related overhead specified in the audit, submitted by the Contractor, will be subject to
approval by the Engineer.

If the Engineer requests the independent Certified Public Accountant audit, or if it is requested in writing by the
Contractor, the contract item payment rate for time-related overhead, in excess of 149 percent of the number of working days
specified in the Engineer's Estimate, will be adjusted to reflect the actual rate.

The cost of performing an independent Certified Public Accountant audit examination and submitting the report,
requested by the Engineer, will be borne equally by the State and the Contractor.  The division of the cost will be made by
determining the cost of providing an audit examination and report in conformance with the provisions of Section 9-1.03B,
"Work Performed by Special Forces or Other Special Services," of the Standard Specifications, and paying to the Contractor
one-half of that cost.  The cost of performing an audit examination and submitting the independent Certified Public
Accountant audit report for overhead claims other than for the purpose of verifying the actual rate of time-related overhead
shall be entirely borne by the Contractor. The cost of performing an audit examination and submitting the independent
Certified Public Accountant audit report to verify actual overhead costs incurred prior to the first working day shall be
entirely borne by the Contractor.

The quantity of time-related overhead to be paid will be measured by the working day, designated in the Engineer's
Estimate as WDAY.  The estimated number of working days is the number of working days, excluding days for plant
establishment, as specified in "Beginning of Work, Time of Completion and Liquidated Damages" of these special
provisions.  The quantity of time-related overhead will be increased or decreased only as a result of suspensions or
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adjustments of contract time which revise the current contract completion date, and which satisfy any of the following
criteria:

A. Suspensions of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of
Work," of the Standard Specifications, except:

1. Suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling
operation or operations.

2. Suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform the
provisions of the contract.

3. Suspensions ordered due to factors beyond the control of and not caused by the State or the Contractor, for
which the Contractor is granted extensions of time in conformance with the provisions of the third paragraph of
Section 8-1.07, "Liquidated Damages," of the Standard Specifications.

4. Other suspensions that mutually benefit the State and the Contractor.

B. Extensions of contract time granted by the State in conformance with the provisions in the fifth paragraph in
Section 8-1.07, "Liquidated Damages," of the Standard Specifications and set forth in approved contract change
orders, in conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications.

C. Reductions in contract time set forth in approved contract change orders, in conformance with the provisions in
Section 4-1.03, "Changes," of the Standard Specifications.

In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path Method)" of these
special provisions, is submitted by the Contractor and approved by the Engineer, the amount of time-related overhead eligible
for payment will be based on the total number of working days for the project, in conformance with the provisions in
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, rather than the Contractor's
early completion progress schedule.

The contract price paid per working day for time-related overhead shall include full compensation for time-related
overhead, including the Contractor's share of costs of the independent Certified Public Accountant audit of overhead costs
requested by the Engineer, as specified in these special provisions, and as directed by the Engineer.

The provisions in Sections 4-1.03B, "Increased or Decreased Quantities," and 4-1.03C, "Changes in Character of the
Work," of the Standard Specifications shall not apply to the contract item of time-related overhead.

Full compensation for additional overhead costs incurred during days of inclement weather when the contract work is
extended into additional construction seasons due to delays caused by the State shall be considered as included in the
time-related overhead paid during the contract working days, and no additional compensation will be allowed therefor.

Full compensation for additional overhead costs involved in performing additional contract item work that is not a
controlling operation shall be considered as included in the contract items of work involved and no additional compensation
will be allowed therefor.

Full compensation for overhead, other than time-related overhead measured and paid for as specified above, and other
than overhead costs included in the markups specified in "Force Account Payment" of these special provisions, shall be
considered as included in the various items of work and no additional compensation will be allowed therefor.

Overhead costs incurred by subcontractors of any tier, suppliers, fabricators, manufacturers, and other parties associated
with the Contractor shall be considered as included in the various items of work and as specified in Section 9-1.03, “Force
Account Payment,” of the Standard Specifications.

For the purpose of making partial payments pursuant to the provisions in Section 9-1.06, "Partial Payments," of the
Standard Specifications, the number of working days to be paid for time-related overhead in each monthly partial payment
will be the number of working days, specified above to be measured for payment that occurred during that monthly estimate
period, including compensable suspensions and right of way delays.  Working days granted by contract change order due to
extra work or changes in character of the work, will be paid for upon completion of the contract.  The amount earned per
working day for time-related overhead shall be the lesser of the following amounts:

A. The contract item price.
B. Twenty percent of the original total contract amount divided by the number of working days specified in "Beginning

of Work, Time of Completion and Liquidated Damages," of these special provisions.

After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of the
Standard Specifications, the amount of the total contract item price for time-related overhead not yet paid, will be included
for payment in the first estimate made after acceptance of the contract in conformance with the provisions in Section 9-1.07,
"Payment After Acceptance," of the Standard Specifications.
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10-1.11  OBSTRUCTIONS
Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway

Facilities," of the Standard Specifications and these special provisions.
The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface

installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not
limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

10-1.12  MOBILIZATION
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.13  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES
Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer

required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 45 kg) devices.  These
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe
performance.  Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and
channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
temporary traffic control devices at least 5 days before beginning any work using the devices or within 2 days after the
request if the devices are already in use.  Self-certification shall be provided by the manufacturer or Contractor and shall
include the following:

A. Date,
B. Federal Aid number (if applicable),
C. Contract number, district, county, route and kilometer post of project limits,
D. Company name of certifying vendor, street address, city, state and zip code,
E. Printed name, signature and title of certifying person; and
F. Category 1 temporary traffic control devices that will be used on the project.

The Contractor may obtain a standard form for self-certification from the Engineer.
Category 2 temporary traffic control devices are defined as small and lightweight (less than 45 kg) devices that are not

expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.  Category 2
temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones.  This list is maintained by FHWA and can be located at:

http://safety.fhwa.dot.gov/roadway_dept/road_hardware/listing.cfm?code=workzone

The Department also maintains this list at:

http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used.  Category 2
temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance
letter number and the name of the manufacturer.  The label shall be readable and permanently affixed by the manufacturer.
Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to
be used on the project at least 5 days before beginning any work using the devices or within 2 days after the request if the
devices are already in use.
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Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh
45 kg or more and are expected to produce significant vehicular velocity change to impacting vehicles.  Temporary
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary
barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the
NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety
Features list.  This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hq/esc/approved_products_list/HighwaySafe.htm

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway
Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices
and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control
devices and no additional compensation will be allowed therefor.

10-1.14  CONSTRUCTION AREA SIGNS
Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no

longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.  Type III, IV, VII, VIII, or IX
retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade
Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.
Repair to construction area sign panels will not be allowed, except when approved by the Engineer.  At nighttime under

vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be
immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) (800) 642-2444

(800) 227-2600
Underground Service Alert-Southern California (USA) (800) 422-4133

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.  The post hole diameter, if backfilled with portland cement concrete, shall be at least 100 mm greater
than the longer dimension of the post cross-section.

Construction area signs placed within 4.6 m from the edge of the travel way shall be mounted on stationary mounted sign
supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs.  Signs that are no longer required shall be
immediately covered or removed.  Signs that convey inaccurate information shall be immediately replaced or the information
shall be corrected.  Covers shall be replaced when they no longer cover the signs properly.  The Contractor shall immediately
restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of
work.
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10-1.15  MAINTAINING TRAFFIC
Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area

Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions
and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any
section closed to public traffic.

The Contractor shall notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.
The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make arrangements
relative to keeping the working area clear of parked vehicles.

Portable changeable message signs shall be placed for each lane closure prior to the first advance warning sign shown on
the plans, or as directed by the Engineer.

Whenever work vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall
be closed with fluorescent orange traffic cones or portable delineators placed on a taper in advance of the parked vehicles or
equipment and along the edge of the pavement at 7.5-meter intervals to a point not less than 7.5 m past the last vehicle or
piece of equipment.  A minimum of 9 traffic cones or portable delineators shall be used for the taper.  A W20-1 (ROAD
WORK AHEAD) or W21-5b (RIGHT/LEFT SHOULDER CLOSED AHEAD) or C24(CA) (SHOULDER WORK AHEAD)
sign shall be mounted on a portable sign stand with flags.  The sign shall be placed where designated by the Engineer.  The
sign shall be a minimum of 1200 mm x 1200 mm in size.  The Contractor shall immediately restore to the original position
and location a traffic cone or delineator that is displaced or overturned, during the progress of work.

On multilane roadways, a minimum of one paved traffic lane, not less than 1.2 m wide and 0.6 m wide shoulder, shall be
open for use by public traffic in each direction of travel.

On the one-way reversible control, a minimum of one paved traffic lane, not less than 3.6 m wide and 1.2 m wide
shoulder, shall be open for use by public traffic.  When construction operations are not actively in progress, not less than 2 of
these lanes shall be open to public traffic.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic."  Except
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the
hours shown for lane closures.

Concurrent lane closures shall not be allowed within the project limits.
The full width of the traveled way shall be open for use by public traffic on Saturdays, Sundays, designated legal

holidays and the day preceding designated legal holidays; after 3:00 p.m. on Fridays; and when construction operations are
not actively in progress.

When a designated legal holiday falls on a Monday, the full width of the traveled way shall be open for use by public
traffic on the preceding Friday.

Access to side roads shall be maintained at all times.  When work or traffic queues extend through an intersection,
additional traffic control will be required at that intersection.

Bicycles shall be accommodated through the work zone at all times.
Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first

Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor if, in the opinion of the Engineer, public traffic
will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing.  Other modifications will be made by contract change order.



Contract No.  01-297704
152

Chart No. 1
Two-Lane Conventional Highway Lane Requirements

Location:01-MEN-20, KP 53.6/R54.4

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 1 1 1

Fridays 1 1 1 1 1 1
Saturdays 1 1 1 1 1 1 1 1 1 1
Sundays 1 1 1 1 1 1 1 1 1 1

Day before designated legal holiday
Designated legal holidays

Legend:
1 One-way reversible traffic control.  The maximun closure lenth shall not exceed 800 meters.

No work that interferes with public traffic will be allowed

REMARKS: If a legal holiday falls on a Monday the full width of the traveled way shall be open on the
preceding Friday.

Chart No. 2
Two-Lane Conventional Highway Lane Requirements

Location:01-MEN-20, KP 54.4/R61.0

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 2 2 3 3 3 3 3 3 2 2 2 2 1

Fridays 1 1 1 1 1 2 2 3 3 3 3 3
Saturdays 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2
Sundays 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2

Day before designated legal holiday
Designated legal holidays

Legend:
1 One-way reversible traffic control.  The maximum closure length shall not exceed 1,500 meters.

2 One-way reversible traffic control.  The maximum closure length shall not exceed 1,000 meters.

3 One-way reversible traffic control.  The maximum closure length shall not exceed 400 meters.
No work that interferes with public traffic will be allowed

REMARKS: If a legal holiday falls on a Monday the full width of the traveled way shall be open on the
preceding Friday.
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Chart No. 3
Ramp Lane Requirements

Location: Route 101/Route 20 Separation (Freeway Ramp:  Northbound SR 101 to Eastbound SR 20)

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X X X X X X X X X X

Fridays X X X X X X X X X X X X X X X
Saturdays X X X X X X X X X X X X X X X X X X X X
Sundays X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday
Designated legal holidays

Legend:

X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:
•       Provide at least one on-ramp and one off-ramp, in the same direction of travel, at each interchange at all
times.
•       Provide signage to divert Northbound SR 101 vehicles, north to the SR 101/West End Interchange off-
ramp, then to the Southbound on-ramp onto SR 101, then to Eastbound SR 20.
•       If a legal holiday falls on a Monday the full width of the traveled way shall be open on the preceding
Friday.
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Chart No.4
Ramp Lane Requirements

Location: Route 101/Route 20 Separation (Freeway Ramp:  Westbound SR 20 to Northbound SR 101)

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X X X X X X X X X X X X X X

Fridays X X X X X X X X X X X X X X X X X X X X X X X X
Saturdays X X X X X X X X X X X X X X X X X X X X X X X X
Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday
Designated legal holidays

Legend:

X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:
•         Provide at least one on-ramp and one off-ramp, in the same direction of travel, at each interchange at all
times.
•         Provide signage to direct Westbound SR 20 vehicles, south to the SR 101/ Moore Avenue interchange
off-ramp, then to the Northbound on-ramp onto SR 101.
•       If a legal holiday falls on a Monday the full width of the traveled way shall be open on the preceding
Friday.
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Chart No.5
Ramp Lane Requirements

Location: Route 101/Route 20 Separation (Freeway Ramp: Southbound SR 101 to Eastbound SR 20)

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X X X X X X X X X X X X X X

Fridays X X X X X X X X X X X X X X X X X X X X X X X X
Saturdays X X X X X X X X X X X X X X X X X X X X X X X X
Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday
Designated legal holidays

Legend:

X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:
•         Provide at least one on-ramp and one off-ramp, in the same direction of travel, at each interchange at all
times.
•         Provide signage to direct Southbound SR 101 vehicles, south to the SR 101/ Moore Avenue interchange
off-ramp, then to the Northbound on-ramp onto SR 101 to Eastbound SR 20.
•       If a legal holiday falls on a Monday the full width of the traveled way shall be open on the preceding
Friday.
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Chart No.6
Ramp Lane Requirements

Location: Route 101/Route 20 Separation (Freeway Ramp: Westbound SR 20 to Southbound SR 101)

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X X X X X X X X X X X

Fridays X X X X X X X X X X X X X X X X X X X X X
Saturdays X X X X X X X X X X X X X X X X X X X X X X X X
Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday
Designated legal holidays

Legend:

X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:
•         Provide at least one on-ramp and one off-ramp, in the same direction of travel, at each interchange at all
times.
•         Provide signage to direct Westbound SR 20 vehicles, north to the SR 101/West Road interchange off-
ramp, then to the northbound on-ramp onto SR 101.
•       If a legal holiday falls on a Monday the full width of the traveled way shall be open on the preceding
Friday.

10-1.16  CLOSURE REQUIREMENTS AND CONDITIONS
Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special

provisions.
The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,

within a single traffic control system.

CLOSURE SCHEDULE
By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,

defined as Friday noon through the following Friday noon.  Closures involving work (temporary barrier placement and
paving operations) that will reduce horizontal clearances, traveled way inclusive of shoulders, to 2 lanes or less shall be
submitted not less than 18 working days and no more than 90 working days before the anticipated start of operation.
Closures involving work (pavement overlay, overhead sign installation, falsework and girder erection) that will reduce the
vertical clearances available to the public, shall be submitted not less than 18 working days and no more than 90 working
days before the anticipated start of operation.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor
shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

CONTINGENCY PLAN
The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the

contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES
If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the

provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not
make further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future
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closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or reject the
Contractor's proposed work plan.  The Contractor will not be entitled to compensation for the suspension of work resulting
from the late reopening of closures.

COMPENSATION
The Contractor shall notify the Engineer of delay in the Contractor's operations due to the following conditions, and if, in

the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions,
and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious
handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within the
meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with
the provisions in Section 8-1.09.

10-1.17  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE
A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the

provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide  additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

When lane closures are made for work periods only, at the end of each work period, components of the traffic control
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing the components.  Vehicles equipped with Type II flashing arrow sign not involved in placing,
maintaining or removing the components when operated within a stationary type lane closure shall only display the caution
display mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing
arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of
components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed.

One-way traffic shall be controlled through the project in conformance with the plan entitled "Traffic Control System for
Lane Closure on Two Lane Conventional Highways" and these special provisions.

During one-way traffic control, additional advance flaggers will be required.  All flaggers shall have radio contact with
personnel in the work zone.

Utilizing a pilot car will be at the option of the Contractor.  If the Contractor elects to use a pilot car, the cones shown
along the centerline on the plan need not be placed.  The pilot car shall have radio contact with personnel in the work area.
The maximum speed of the pilot car through the traffic control zone shall be 40 kilometers per hour (25 mph).

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor
(except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the work involved
in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic
control system and for furnishing and operating the pilot car, (including driver, radios, other equipment, and labor required),
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.  Flagging costs will be paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased
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traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.18  TRAFFIC CONTROL SYSTEM FOR RAMP CLOSURES
At the times and locations specified under "Maintaining Traffic" of these special provisions, ramps shall be closed in

conformance with the details shown on the plans, the provisions in Section 12, "Construction Area Traffic Control Devices,"
of the Standard Specifications, and these special provisions.

The provisions in this section will not relieve the Contractor of the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

If components used for closing a ramp are displaced or cease to operate or function as specified, from any cause, during
the progress of the work, the Contractor shall immediately repair the components to the original condition or replace the
components and shall restore the components to the original location.

When ramp closures are made for work periods only, at the end of each work period, components used for the ramp
closure, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.

RAMP CLOSED signs [SC6-3(CA)] shall be used to inform motorists of the temporary closing of a freeway or
expressway entrance or exit ramp for not more than one day.

RAMP CLOSED signs [SC6-4(CA)] shall be used to inform motorists of the temporary closing of a freeway or
expressway entrance or exit ramp for more than one day.

The SC6-3(CA) or SC6-4(CA) signs shall be installed at least 7 calendar days prior to closing the ramp, but not more
than 14 days in advance of the ramp closure.  The Contractor shall notify the Engineer not less than 2 calendar days prior to
installing the SC6-3(CA) or SC6-4(CA) signs.  The SC6-3(CA) or SC6-4(CA) signs shall be stationary mounted at locations
shown on the plans and shall remain in place and visible to motorists during ramp closures.

The Contractor shall be responsible for maintaining accurate and timely information on the SC6-3(CA) or SC6-4(CA)
signs.  The SC6-3(CA) or SC6-4(CA) signs, when no longer required or when the information becomes outdated, shall be
immediately covered or removed, or the sign message shall be updated.

Concurrent ramp closures for consecutive interchanges shall not be allowed at any time.
Additional Portable Changeable Message Signs will be necessary when ramp(s) are closed and traffic is directed to use

the West Road and Moore Avenue interchanges.
Full compensation for providing the ramp closures shown on the plans, including furnishing, installing, maintaining,

covering, and removing SC6-3(CA) and SC6-4(CA) signs, shall be considered as included in the contract prices paid for the
various items of work involved and no separate payment will be made therefor.

10-1.19  TEMPORARY PAVEMENT DELINEATION
Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the

provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the MUTCD, the MUTCD California
Supplement, or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public Safety," of the
Standard Specifications.

GENERAL
Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be

in place prior to opening the traveled way to public traffic.  Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic.

The Contractor shall perform the work necessary to establish the alignment of temporary pavement delineation,
including required lines or marks.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers, including underlying adhesive, and removable traffic tape which are applied to the final
layer of surfacing or existing pavement to remain in place or which conflicts with a subsequent or new traffic pattern for the
area shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.
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TEMPORARY LANELINE AND CENTERLINE DELINEATION
Whenever lanelines or centerlines are obliterated and temporary pavement delineation to replace the lines is not shown

on the plans, the minimum laneline and centerline delineation to be provided for that area shall be temporary pavement
markers placed at longitudinal intervals of not more than 7.3 m.  The temporary pavement markers shall be the same color as
the laneline or centerline the pavement markers replace.  Temporary pavement markers shall be, at the option of the
Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term
day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.
The temporary pavement markers shall be placed in conformance with the manufacturer's instructions. Temporary pavement
markers for long term day/night use (6 months or less) shall be cemented to the surfacing with the adhesive recommended by
the manufacturer, except epoxy adhesive shall not be used to place the temporary pavement markers in areas where removal
of the temporary pavement markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary pavement markers listed for short term
day/night use (14 days or less), shall be placed on longitudinal intervals of not more than 7.3 m and shall be used for a
maximum of 14 days on lanes opened to public traffic.  Prior to the end of the 14 days the permanent pavement delineation
shall be placed.  If the permanent pavement delineation is not placed within the 14 days, the Contractor shall replace the
temporary pavement markers and provide additional temporary pavement delineation and shall bear the cost thereof.  The
additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent
pavement delineation for the area, as determined by the Engineer.

Where "no passing" centerline pavement delineation is obliterated, the following "no passing" zone signing shall be
installed prior to opening the lanes to public traffic. W20-1 (ROAD WORK AHEAD) signs shall be installed from 300 m to
600 m in advance of "no passing" zones. R4-1 (DO NOT PASS) signs shall be installed at the beginning and at every 600-m
interval within "no passing" zones.  For continuous zones longer than 3 km, W7-3a or W71(CA) (NEXT _____ MILES)
signs shall be installed beneath the W20-1 signs installed in advance of "no passing" zones.  R4-2 (PASS WITH CARE)
signs shall be installed at the end of "no passing" zones.  The exact location of "no passing" zone signing will be as
determined by the Engineer and shall be maintained in place until permanent "no passing" centerline pavement delineation
has been applied.  The signing for "no passing" zones, shall be removed when no longer required for the direction of public
traffic.  The signing for "no passing" zones shall conform to the provisions in "Construction Area Signs" of these special
provisions, except for payment.

Full compensation for furnishing, placing, maintaining, and removing the temporary pavement markers (including
underlying adhesive, layout (dribble) lines to establish alignment of temporary pavement markers or used for temporary
laneline and centerline delineation and signing specified for "no passing" zones) for those areas where temporary laneline and
centerline delineation is not shown on the plans and for providing equivalent patterns of permanent traffic lines for those
areas when required, shall be considered as included in the contract prices paid for the items of work that obliterated the
laneline and centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY TRAFFIC STRIPE (PAINT)
Temporary traffic stripe consisting of painted traffic stripe shall be applied and maintained at the locations shown on the

plans.  The painted temporary traffic stripe shall be complete in place at the location shown prior to opening the traveled way
to public traffic.  Removal of painted temporary traffic stripe will not be required.

Temporary painted traffic stripe shall conform to the provisions in Section 84-3, "Painted Traffic Stripes And Pavement
Markings," of the Standard Specifications, except for payment.  At the option of the Contractor, either one or 2 coats shall be
applied regardless of whether on new or existing pavement.

At the Contractor's option, temporary removable striping tape listed in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions may be used instead of painted temporary traffic stripes.  When traffic stripe tape is
used in place of painted temporary traffic stripes, the tape will be measured and paid for by the meter as temporary traffic
stripe (paint).

TEMPORARY PAVEMENT MARKING (PAINT)
Temporary pavement marking consisting of painted pavement marking shall be applied and maintained at the locations

shown on the plans.  The painted temporary pavement marking shall be complete in place at the location shown prior to
opening the traveled way to public traffic.  Removal of painted temporary pavement marking will not be required.

Temporary painted pavement marking shall conform to the provisions in Section 84-3, "Painted Traffic Stripes And
Pavement Markings," of the Standard Specifications, except for payment.  At the option of the Contractor, either one or
2 coats shall be applied regardless whether on new or existing pavement.

At the Contractor's option, temporary removable pavement marking tape or permanent pavement marking tape listed in
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be used instead of painted
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temporary pavement markings.  When pavement marking tape is used, regardless of which type of tape is placed, the tape
will be measured and paid for by the square meter as temporary pavement marking (paint).

MEASUREMENT AND PAYMENT
Temporary traffic stripe (paint) and temporary pavement marking (paint) will be measured and paid for in the same

manner specified for paint traffic stripe (1-coat) and paint pavement marking (1-coat) in Section 84-3.06, "Measurement,"
and Section 84-3.07, "Payment," of the Standard Specifications.

10-1.20  PORTABLE CHANGEABLE MESSAGE SIGN
Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations where

designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices,"
of the Standard Specifications and these special provisions.

Attention is directed to "Maintaining Traffic" of these special provisions regarding the use of the portable changeable
message signs.

10-1.21  PORTABLE FLASHING BEACON
Portable flashing beacons conforming to the provisions in Section 12, "Construction Area Traffic Control Devices," of

the Standard Specifications shall be furnished, placed and maintained at the locations shown on the plans or where designated
by the Engineer.

If flashing beacons are displaced or are not in an upright position from any cause, during the progress of the work, the
Contractor shall immediately repair and repaint or replace the flashing beacons in their original locations.

At the end of each night's work, portable flashing beacon units shall be removed from the traveled way.  If the Contractor
so elects, the flashing beacon units may be stored at selected central locations designated by the Engineer within the limits of
the highway right of way.  Full compensation for placing, removing and storing flashing beacon units daily as the work
progresses shall be considered as included in the contract unit price paid for flashing beacon (portable) and no additional
compensation will be allowed therefor.

The quantity of flashing beacon (portable) to be paid for will be measured by the unit as determined from actual count in
place at the locations shown on the plans or at other locations designated by the Engineer.  Each flashing beacon will be
counted once at each location shown on the plans or at other locations determined by the Engineer.  Repaired or replacement
portable flashing beacons placed at the locations will not be considered as additional units for payment purposes.  Portable
flashing beacons shown on the plans as part of a traffic control system shall be considered as part of that traffic control
system and will be paid for in conformance with the provisions in "Traffic Control System for Lane Closures" of these
special provisions.

The contract unit price paid for flashing beacon (portable) shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, operating,
maintaining, repairing, replacing, and removing portable flashing beacons, complete in place, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.22  TEMPORARY RAILING
Temporary railing (Type K) shall be placed as shown on the plans, as specified in the Standard Specifications or these

special provisions or where ordered by the Engineer and shall conform to the provisions in Section 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and these special provisions.

Reflectors on temporary railing (Type K) shall conform to the provisions in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions.

Temporary railing (Type K) shall conform to the details shown on Standard Plan T3.  Temporary railing (Type K)
fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be used, provided the fabrication date
is printed on the required Certificate of Compliance.

Attention is directed to "Public Safety" and "Order of Work" of these special provisions.
Temporary railing (Type K) placed in conformance with the provisions in "Public Safety" of these special provisions

will be neither measured nor paid for.

10-1.23  CHANNELIZER
Channelizers shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard

Specifications and these special provisions.
Channelizers shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these

special provisions.
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When no longer required for the work as determined by the Engineer, channelizers and underlying adhesive used to
cement the channelizer bases to the pavement shall be removed.  Removed channelizers and adhesive shall become the
property of the Contractor and shall be removed from the site of work.

10-1.24  TEMPORARY CRASH CUSHION MODULE
This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in

groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety", and "Temporary Railing" of these special provisions.
Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be

protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL 60601-2076.  Telephone 1-312-467-6750,
FAX 1-800-770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,
CA 95828.  Telephone 1-800-884-8274, FAX 1-916-387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA 92805.  Telephone 1-800-222-8274, FAX 1-714-937-1070

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San
Clemente, CA 92672.  Telephone 1-949 361-5663, FAX 1-949 361-9205

1. Distributor (North):  United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112.
Telephone 1-408 287-4303, FAX 1-408 287-1929

2. Distributor (South):  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,
CA 93448.  Telephone 1-800-559-7080, FAX 1-805 929-5786

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of
commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.
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At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion
modules shall not be installed in the permanent work.

10-1.25  TEMPORARY CRASH CUSHION (ADIEM)
Temporary crash cushion (ADIEM) shall be furnished and installed as shown on the plans and in conformance with the

provisions in the Standard Specifications and these special provisions.
Temporary crash cushion shall be an ADIEM II-350 as manufactured by Trinity Industries, Inc., and shall include the

items detailed for crash cushion shown on the plans.
The successful bidder can obtain the crash cushion from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950

West 400S, Centerville, Utah 84014, Telephone 1-800-772-7976.
The price quoted by the manufacturer for ADIEM II-350, FOB Centerville, Utah is $14,000.00, not including sales tax.
The above price will be firm for orders placed on or before March 30, 2006, provided delivery is accepted within 90 days

after the order is placed.
In addition to the temporary crash cushions (ADIEM) shown on the plans, the Contractor shall have two additional

replacement ADIEM crash cushion modules on the project during the times temporary crash cushion (ADIEM) is being used.
The Contractor shall furnish the Engineer one copy of the manufacturer's plan and parts list.
If temporary crash cushion (ADIEM) is damaged by the Contractor during the course of the project, temporary crash

cushion (ADIEM) shall be repaired or replaced, as directed by the Engineer, at the Contractor’s expense.
If temporary crash cushion (ADIEM) is damaged by public traffic during the course of the project, temporary crash

cushion (ADIEM) shall be repaired or replaced, as directed by the Engineer, and shall be paid for as extra work in
conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance
shall certify that the crash cushion conforms to the contract plans and specifications, conforms to the prequalified design and
material requirements, and was manufactured in conformance with the approved quality control program.

Crash cushion shall be installed in conformance with the manufacturer's installation instructions.
Temporary crash cushion (ADIEM) will be measured by the unit as determined from actual count in place in the

completed work.
When no longer required for the work as determined by the Engineer, temporary crash cushion (ADIEM) materials

(including anchor bolts) shall be completely removed.  Removed facilities shall become the property of the Contractor and
shall be removed from the site of the work.  Holes in asphalt concrete pavement made by anchor bolts shall be completely
filled as directed by the Engineer.

The contract unit price paid for temporary crash cushion (ADIEM) shall include full compensation for furnishing all
labor, materials (including anchor bolts, nuts, washers, marker panels, additional replacement modules and patching holes),
tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing the ADIEM type temporary
crash cushion, complete in place, including structure excavation, structure backfill, and disposing of surplus material, as
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.26  EXISTING HIGHWAY FACILITIES
The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,

"Existing Highway Facilities," of the Standard Specifications and these special provisions.

ABANDON CULVERT
Existing culverts, where shown on the plans to be abandoned, shall be abandoned in place or, at the option of the

Contractor, the culverts shall be removed and disposed of.  Resulting openings into existing structures that are to remain in
place shall be plugged with commercial quality concrete containing not less than 300 kg of cement per cubic meter.

Abandoning culverts in place shall conform to the following:

A. Culverts that intersect the side slopes shall be removed to a depth of not less than one meter measured normal to the
plane of the finished side slope, before being abandoned.

B. Culverts 300 mm in diameter and larger, shall, at the Contractor's option, be backfilled with either sand, controlled
low strength material or slurry cement backfill conforming to the provisions in Section 19-3.062, "Slurry Cement
Backfill," of the Standard Specifications by any method acceptable to the Engineer that completely fills the pipe.
Sand backfill material shall be clean, free draining, and free from roots and other deleterious substances.

C. The ends of culverts shall be securely closed by a 150 mm thick tight fitting plug or wall of commercial quality
concrete.
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Culverts shall not be abandoned until their use is no longer required.  The Contractor shall notify the Engineer in
advance of any intended culvert abandonment.

If the Contractor elects to remove and dispose of a culvert which is specified to be abandoned, as provided herein,
backfill specified for the pipe will be measured and paid for in the same manner as if the culvert has been abandoned in place.

Backfill will be measured by the cubic meter determined from the dimensions of the culverts to be abandoned.
The contract price paid per cubic meter for sand backfill shall include full compensation for furnishing all labor,

materials, tools, equipment, and incidentals, and for doing all the work involved in backfilling culverts with sand, complete in
place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

Controlled low strength material and slurry cement backfill, if used at the Contractor's option, will be measured and paid
for by the cubic meter as sand backfill.

REMOVE METAL BEAM GUARD RAILING
Existing metal beam guard railing, where shown on the plans to be removed, shall be removed and disposed of.
Existing concrete anchors or steel foundation tubes shall be completely removed and disposed of.  Full compensation for

removing concrete anchors shall be considered as included in the contract price paid per meter for remove metal beam guard
railing and no separate payment will be made therefor.

Full compensation for removing cable anchor assemblies, terminal anchor assemblies or steel foundation tubes shall be
considered as included in the contract price paid per meter for remove metal beam guard railing and no separate payment will
be made therefor.

REMOVE PAVEMENT MARKER
Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as

determined by the Engineer, shall be removed and disposed of.

REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING
Traffic stripe and pavement marking shall be removed at the locations shown on the plans and as directed by the

Engineer.
Attention is directed to "Water Pollution Control" of these special provisions.
Waste from removal of yellow thermoplastic traffic stripe and pavement marking contains lead chromate in average

concentrations greater than or equal to 350 mg/kg and less than 1000 mg/kg Total Lead.  Yellow thermoplastic traffic stripe
and pavement marking exist at various locations of Route 20 within project limits.  Residue produced when yellow
thermoplastic is removed may contain heavy metals in concentrations that exceed thresholds established by the California
Health and Safety Code and may produce toxic fumes when heated.

The removed yellow thermoplastic shall be disposed of at a Class 1 disposal facility or a Class 2 disposal facility
permitted by the Regional Water Quality Control Board in conformance with the requirements of the disposal facility
operator within 70 days after accumulating 100 kg of residue and dust.  The Contractor shall make necessary arrangements
with the operator of the disposal facility to test the yellow thermoplastic residue as required by the facility and these special
provisions.  Testing shall include, at a minimum, (1) Total Lead and Chromium by EPA Method 7000 series and (2) Soluble
Lead and Chromium by California Waste Extraction Test.  From the first 3360 L of waste or portion thereof, if less than
3360 L of waste are produced, a minimum of four randomly selected samples  shall be taken and analyzed.  From each
additional 840 L of waste or portion thereof, if less than 840 L are produced, a minimum of one additional random sample
shall be taken and analyzed.  The Contractor shall submit the name and location of the disposal facility and analytical
laboratory along with the testing requirements to the Engineer not less than _____ days prior to the start of removal of yellow
thermoplastic traffic stripe and pavement marking.  The analytical laboratory shall be certified by the Department of Health
Services Environmental Laboratory Accreditation Program.  Test results shall be provided to the Engineer for review prior to
signing a waste profile as requested by the disposal facility, prior to issuing an EPA identification number, and prior to
allowing removal of the waste from the site.

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead
while handling removed yellow thermoplastic residue.  Attention is directed to Title 8, California Code of Regulations,
Section 1532.1, "Lead," for specific Cal-OSHA requirements when working with lead.

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations,
Section 1532.1(e)(2)(B).  Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial
Hygienist certified in Comprehensive Practice by the American Board of Industrial Hygiene.  The Plan shall be submitted to
the Engineer at least 7 days prior to beginning removal of yellow thermoplastic.

Prior to removing yellow thermoplastic traffic stripe and pavement marking, personnel who have no prior training,
including State personnel, shall complete a safety training program provided by the Contractor that meets the requirements of
Title 8, California Code of Regulations, Section 1532.1, "Lead," and the Contractor's Lead Compliance Program.
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Personal protective equipment, training, and washing facilities required by the Contractor's Lead Compliance Plan shall
be supplied to State personnel by the Contractor.  The number of State personnel will be 5.

Where grinding or other methods approved by the Engineer are used to remove yellow thermoplastic traffic stripe and
pavement marking, the removed residue, including dust, shall be contained and collected immediately.  Sweeping equipment
shall not be used.  Collection shall be by a high efficiency particulate air (HEPA) filter equipped vacuum attachment operated
concurrently with the removal operations or other equally effective methods approved by the Engineer.  The Contractor shall
submit a written work plan for the removal, storage, and disposal of yellow thermoplastic traffic stripe and pavement marking
to the Engineer for approval not less than 15 days prior to the start of the removal operations.  Removal operations shall not
be started until the Engineer has approved the work plan.

The removed yellow thermoplastic  traffic stripe and pavement marking residue shall be stored and labeled in covered
containers.  Labels shall conform to the provisions of Title 22, California Code of Regulations, Sections 66262.31 and
66262.32.  Labels shall be marked with date when the waste is generated, the words "Hazardous Waste", composition and
physical state of the waste (for example, asphalt grindings with thermoplastic or paint), the word "Toxic", the name and
address of the Engineer, the Engineer's telephone number, contract number, and Contractor or subcontractor.  The containers
shall be a type approved by the United States Department of Transportation for the transportation and temporary storage of
the removed residue.  The containers shall be handled so that no spillage will occur.  The containers shall be stored in a
secured enclosure at a location within the project limits until disposal, as approved by the Engineer.

If the yellow thermoplastic traffic stripe and pavement marking residue is  transported to a Class 1 disposal facility, a
manifest shall be used, and the transporter shall be registered with the California Department of Toxic Substance Control.
The Engineer will obtain the United States Environmental Protection Agency Identification Number and sign all manifests as
the generator within 2 working days of receiving sample test results and approving the test methods.

Nothing in these special provisions shall relieve the Contractor of the Contractor's responsibilities as specified in
Section 7-1.09, "Public Safety," of the Standard Specifications.

Attention is directed to "Material Containing Aerially Deposited Lead" of these special provisions regarding payment for
the Lead Compliance Plan.

Full compensation for providing a written work plan for the removal, storage, and disposal of yellow thermoplastic
traffic stripe and pavement marking shall be considered as included in the contract prices paid per meter for remove yellow
thermoplastic traffic stripe and per square meter for remove thermoplastic pavement marking and no separate payment will
be made therefor.

REMOVE DRAINAGE FACILITY
Existing culverts, inlets, entrance tapers, downdrains, junction boxes, risers, flared end sections, headwalls and endwalls,

where any portion of these structures is within one meter of the grading plane in excavation areas, or within 0.3-m of original
ground in embankment areas, or where shown on the plans to be removed, shall be completely removed and disposed of.

REMOVE ASPHALT CONCRETE DIKE
Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.
Prior to removing the dike, the outside edge of the asphalt concrete to remain in place shall be cut on a neat line to a

minimum depth of 50 mm.
The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged.
The dike shall be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13 of

the Standard Specifications.

REMOVE ROADSIDE SIGN
Existing roadside signs, at those locations shown on the plans to be removed, shall be removed and disposed of.
Existing roadside signs shall not be removed until replacement signs have been installed or until the existing signs are no

longer required for the direction of public traffic, unless otherwise directed by the Engineer.

RECONSTRUCT METAL BEAM GUARD RAILING
Existing metal beam guard railing, where shown on the plans to be reconstructed, shall be reconstructed.
Attention is directed to "Order of Work" of these special provisions regarding the reconstruction of metal beam guard

railing at those locations exposed to public traffic.
Cable anchor assemblies or terminal anchor assemblies, including concrete anchors and steel foundation tubes, shall be

completely removed and disposed of.
New posts, blocks, and hardware shall be added as necessary to conform to the post spacing shown on the plans for new

metal beam guard railing.  New posts and blocks shall be alternated with existing posts and blocks in the new location.  New
posts, blocks, and hardware shall conform to the provisions in Section 83-1.02B, "Metal Beam Guard Railing," of the
Standard Specifications.
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New posts, blocks, and hardware shall be furnished and used to reconstruct metal beam guard railing.  New posts and
blocks shall conform to the provisions in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications.

Posts, blocks, and other components of the removed metal beam guard railing, including terminal sections, that are not
used in the reconstruction work shall be disposed of.

Full compensation for furnishing and installing new posts, blocks, and hardware; for connecting reconstructed metal
beam guard railing to existing structures, buried post anchor or terminal systems; and for removing and disposing of anchor
assemblies shall be considered as included in the contract price paid per meter for reconstruct metal beam guard railing
(wood post) and no separate payment will be made therefor.

RESET ROADSIDE SIGN
Existing roadside signs, where shown on the plans to be reset, shall be removed and reset.
Each roadside sign shall be reset on the same day that the sign is removed.
Two holes shall be drilled in each existing post as required to provide the breakaway feature shown on the plans.

RELOCATE ROADSIDE SIGN
Existing roadside signs shall be removed and relocated to the new locations shown on the plans.
Each roadside sign shall be installed at the new location on the same day that the sign is removed from its original

location.
Two holes shall be drilled in each existing post as required to provide the breakaway feature shown on the plans.

CLEANING, PREPARATION OF EXISTING PIPE AND PRELIMINARY INSPECTION
The work shall consist of removing all sediments, debris and other accumulated materials, preparing and inspecting pipe

before lining or invert paving as shown on the plans or as directed by the Engineer.
Pipeline cleaning shall be completed prior to inspection, remediation and installation of the liner.  The Contractor shall

restore the flow area of the existing pipe to the original flow area or diameter as shown on the plans.
The pipe shall be cleaned with high-velocity hydraulic cleaning equipment and industrial air mover, or mechanically

powered equipment.  For large diameter pipes where human entry is possible, non-mechanically powered cleaning equipment
may be used.  Prior to cleaning, the Contractor shall be conduct a site inspection of the existing pipe to determine which
cleaning methods are to be used.  These proposed cleaning methods shall be submitted to the Engineer for acceptance.  The
Contractor shall submit a plan for controlling sediments, debris and other accumulated materials for the Engineers review and
acceptance.  Damage to the host pipe resulting from the Contractor’s operations shall be repaired by the Contractor at his
expense.  All sediments, debris and other accumulated materials shall be removed from the culverts and shall be disposed of
in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.  Additional cleaning required prior to lining or invert paving necessitated by the re-deposition of
material by intervening storms or failure to remove all sediments as specified herein, shall be at the expense of the
Contractor.

The Contractor shall provide for the control and diversion of flows during cleaning operations.  The bypass system shall
be of adequate capacity and size to handle the flow.  Prior to beginning any flow diversion work, the Contactor shall submit a
plan showing the intended work, any calculations supporting the sizing of the system and a schedule indicating the duration
of the flow diversion to the Engineer for acceptance.

Water Pollution Control
Attention is directed to Section 7-1.01 G, "Water Pollution," of the Standard Specifications and "Storm Water Pollution

Prevention Plan (SWPPP)" of these special provisions regarding handling and disposal of wastewater generated by the work.
Wastewater resulting from the work shall not be allowed to enter the waterway and shall be disposed of outside the highway
right of way in accordance with Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

SUBMITTALS
After award of the contract and all insurance requirements have been met, a pre-construction conference will be held.

The Engineer, Contractor, any Sub-Contractors and any involved parties will attend.  Minutes will be taken and distributed to
all attendees.  The Notice to Proceed letter will be delivered to the Contractor after the Engineer receives the submittals due
at the pre-construction conference.  The Engineer shall have 15 working days for the review of these documents.  If the
submittals are determined to be incomplete, the Engineer shall have another 15 working days from the reception date of the
latest submission to return comments back to the Contractor.  Submittal format shall be a three-ring binder, divided into
sections listed below with the identified information.  No pipe work shall begin prior to acceptance of a complete submittal
package.
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In the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer,
completion of the work is delayed or interfered with by reason of the Engineer’s delay in completing the review, the
Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same manner as
provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The submittal shall include:

1. Proposed cleaning methods.
2. Plan for control of sediments dislodged during the pipeline cleaning.
3. Plan for control and diversion of flows.
4. A sample of a CCTV pre-installation inspection log.  This will include a printed log with digital photos outlining

issues such as material not dislodged during cleaning operations, locations where invert repairs are necessary, lateral
connection protrusions, etc.

5. A video recording of previous host pipe inspection work complete with audio commentary.  The submitted video
recording shall show operational and structural defects in pipes that are of the same size as those in this project.  The
video recording and inspection logs will be reviewed to determine if the quality of the CCTV image is acceptable
and if defects were properly identified and documented.  Samples shall be with the same camera and lighting
equipment proposed for this work.  Specify camera type and model and identify transporter to be used.

After cleaning, an inspection by the Contractor via either human-entry or closed-circuit television (CCTV) in order to
develop a written proposal shall be performed.

CCTV equipment shall include a CCTV camera with articulating head, a transporter adapted for the conditions of the
culvert to be televised, a television monitor, lighting, cables, power sources and other equipment.  The CCTV equipment
shall be specifically designed and constructed for pipe inspection.  Lighting for the camera shall minimize reflective glare.
Lighting and picture quality shall be suitable to provide a clear, in focus picture of the entire periphery of the pipe for all
conditions encountered during the inspection.  Focal distance shall be adjustable through a range from 150 mm to infinity.
The camera and monitor shall produce a minimum 14 lines per mm resolution.  The remote reading meter counter shall be
accurate to one percent (1%) over the length of the particular section being inspected.

Each pipe joint shall be scanned 360 degrees.  If the camera will not pass through the entire pipeline, the Contractor shall
reset the equipment and attempt to inspect the pipe from the opposite direction.

Experienced personnel trained in locating breaks and obstacles by CCTV shall perform inspection of the host pipe.
Camera head and lens shall be located within 20% of the diameter of the host pipe’s center.  The Contractor shall record the
entire length of the host pipe to be lined, noting the location of conditions that may prevent proper installation of the liner,
such as protruding lateral connections, collapsed or crushed pipe or reductions in the cross sectional area.  Exact location,
position and size of any lateral connections shall be documented.  Drainage system identification, distance into host pipe and
date shall be clearly visible on the recorded video.  Accuracy of the distance meter used in CCTV inspection shall be checked
by use of a walking meter, roll-a-tape or other suitable device to the satisfaction of the Engineer.  In no case shall the
recorded inspection be performed at a rate greater than 9 meters per minute.  During the inspection, the Contractor shall
review, log and comment on any conditions that will require attention before or after installation of the liner.  A CCTV
recording shall be made of the inspection in VHS or MPEG format for the entire length of the host pipe and a copy of the
recording shall be provided to the Engineer.  The tab on the videotape case that permits re-recording shall be removed prior
to submittal.  Contractor shall maintain a copy of all inspection documentation (tapes, compact disks, memory sticks,
databases, and logs) for the duration of the work.

If, during the CCTV inspection, the Engineer or his representative determines that the host pipe is not adequately
cleaned, the CCTV inspection shall stop and the areas in question shall be cleaned, or re-cleaned by the Contractor at no
additional cost to the State.

Two copies of the video recording shall be delivered to the Engineer within 5 working days after the CCTV inspection of
the host pipe.  The Engineer will review the video recording and written report and notify the Contractor if the recording is
satisfactory.  The Contractor shall allow 5 working days for the review of any video recording.  In the event that several
video recordings are submitted simultaneously, or an additional video recording is submitted for review before the review of
a previously submitted video recording has been completed, the Contractor shall designate the sequence in which the video
recordings are to be reviewed.  In such event, the time to be provided for the review of any video recording in the sequence
shall not be less than the review time specified above for that video recording, plus 3 working days for each video recording
of higher priority that is still under review.

Should the Engineer fail to complete the review within the time allowance and if, in the opinion of the Engineer, the
Contractor’s controlling operation is delayed or interfered with by reason of delay in video recording review, the delay will
be considered a right of way delay as specified in Section 8-1.09, "Right of Way Delays."
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The video recording(s) shall include the following:

Video:
Recording No.
Date of TV Inspection
Current distance along culvert (counter meter)
Encoded text description of location, pipe size, type and length
Printed labels on video recording hard copy with location and date.

Audio:
Date of TV Inspection
Confirmation of tape counter meter orientation and origin
Description of pipe size, type and length
Description and location of each defect
Description and location of each lateral
Description of direction of flow

Attention is directed to Section 7-1.06, "Safety and Health Provisions," of the Standard Specifications and "Tunnel
Safety Orders" of these special provisions.

Human-entry of either the host pipe or liner shall be in conformance with the California Code of Regulations Title 8,
Section 8422, "Tunnel Classifications."

Pre-Lining Remediation
After inspection of the host pipe, the Contractor shall develop and provide to the Engineer a written proposal

documenting the location of conditions that may prevent proper installation of the liner and describing the planned operations
to repair the host pipe, or a statement that no repairs are required prior to lining.  At a minimum, the proposal shall describe
conditions found that may prevent proper installation of the liner (such as any sharp or protruding appurtenances greater than
12 mm that could snag or tear the liner), and methods proposed by the Contractor for correction of the conditions and lateral
pipe re-establishment including necessary grout mix design and grouting plan necessary to re-establish effective pipe-to-
backfill contact.  In addition, the proposal shall describe perforations of the host pipe to be lined, their extent, and methods
proposed for correction by the Contractor, including necessary application of cement mortar and backfilling.  Perforations in
the host pipe and voids created therefrom with a depth greater than 25 mm shall be patched with cement mortar conforming
to the requirements of Section 65-1.06, "Joints," of the Standard Specifications.  The mortar shall be allowed to dry prior to
beginning placement of the liner.

The proposal for repair of the host pipe shall accompany the CCTV or human entry inspection described above.
If inspections reveal an obstruction greater than 12 mm that cannot be removed by the pipe cleaning equipment specified

herein, a point repair shall be made to uncover and remove or repair the obstruction.
Measurement for cleaning, preparation of existing pipe and preliminary inspection will be made on a linear meter basis

along the pipe alignment.
The contract price paid per meter for cleaning, preparation of existing pipe and preliminary inspection shall include full

compensation for furnishing all labor, materials, tools, equipment, and incidentals for inspection of the existing pipe,
preparing and obtaining acceptance of the Health and Safety ventilation plan, submitting the grout mix design and grouting
plan, developing a written proposal describing procedures and schedules for installing the pipe liner and repairs to the host
pipe including any sharp or protruding appurtenances that could snag or tear the liner, diverting existing stream flow,
cleaning of the host pipes and adjoining appurtenances, minor patching of small perforations and disposal of residue from
cleaning, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by
the Engineer.  Rejected inspection due to poor taping will not be measured and paid. Removal of obstructions, as determined
by the Engineer, that cannot be removed by cleaning equipment as specified herein, and repairs that were not identified in the
plans will be measured and paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

PLASTIC PIPELINER
Plastic pipeliner shall be furnished and installed in existing culverts at the locations shown on the plans and in

conformance with the details shown on the plans and these special provisions.
Plastic pipeliner shall have a nominal diameter, thickness, and maximum Standard Dimension Ratio (when applicable) as

shown on the plans or specified.
Plastic pipeliner shall be high-density polyethylene (HDPE) solid wall pipe conforming to the requirements in ASTM

Designation: F 714. The Plastic pipeliner shall have a Standard Dimension Ratio of 32.5.
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The Contractor shall provide for the control and diversion of flows in existing culverts being rehabilitated.  The bypass
system shall be of adequate capacity and size to handle the flow.  Prior to beginning any flow diversion work, the Contactor
shall submit a plan showing the intended work, any calculations supporting the sizing of the system and a schedule indicating
the duration of the flow diversion to the Engineer for approval.

A Certificate of Compliance shall be furnished to the Engineer in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications for each type of plastic pipeliner furnished.

Plastic pipeliner joints shall be joint systems or couplers conforming to the manufacturer's requirements.  Joint systems
or couplers shall perform the intended function and comply with the "Standard" shear strength provisions specified in Section
61-1.02, "Performance Requirements for Culvert and Drainage Pipe Joints," of the Standard Specifications.  The Contractor
shall furnish a Certificate of Compliance to the Engineer in conformance with the provisions in Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications that the material being furnished conforms to the joint property requirements
as described herein.

The entire annular space between the plastic pipeliner and the existing culvert shall be filled with grout.  The Contactor
shall notify the Engineer if the entire annular space between the plastic pipeliner and the existing culvert cannot be filled with
grout prior to starting work.

Prior to beginning any pipe lining work, cleaning and inspecting all existing pipe shall be performed as specified in
"Cleaning, Preparation of Existing Pipe and Preliminary Inspection" of these special provisions.

The grout (low density foam concrete) shall be composed of water, portland cement, and fly ash, and/or additives,
providing materials are not biodegradable, and a foaming agent.  The foaming agent shall conform to the requirements of
ASTM Designations:  C 869 and C 796.  Portland cement shall conform to the requirements of Section 90-2.01, "Cement," of
the Standard Specifications.

The grout shall have a cast density, at the point of placement, of between 850 and 1090 kg/m3 and shall have a minimum
penetration resistance of 690 kPa in 24 hours when tested in accordance with ASTM C 403 and a minimum compressive
strength of 1400 kPa at 28 days.  Compressive strength will be determined from test cylinders sampled, molded, cured, and
tested in conformance with the provisions in Section 90-9, "Compressive Strength," of the Standard Specifications.

The water, cement, and fly ash and/or additives shall be mixed prior to adding the foaming agent.  The foaming agent
shall not be added until the material is at the project site.

The Contractor shall determine the mix proportions of the grout.
Before using grout for which the Contractor has determined the mix proportions, the Contractor shall submit in writing

to the Engineer a copy of the mix design for approval.  Certified test data or trial batch reports, verifying that the mix design
complies with the density and compressive strength requirements of these special provisions, shall be submitted with the mix
design.  For each batch, the Contractor shall perform density and viscosity tests per ASTM C138 and ASTM C 939 in the
presence of the Engineer.  Grout that exceeds +/- 48 kg/m3 of the design density will be rejected.  The time of efflux
(outflow) shall not exceed 20 seconds in accordance with ASTM C 939 unless otherwise approved by the Engineer.

The Contractor shall develop and submit a grouting plan to the Engineer.  The grouting plan shall address  the numbered
items below.  Grouting shall not begin until the grouting plan has been approved by the Engineer.  The Engineer will have 2
days for review of the grouting plan.

1. The proposed grouting mix.
2. The proposed grout densities and viscosity.
3. Initial set time of the grout.
4. The 24-hour and 28-day minimum grout compressive strengths.
5. The grout working time before a 15 percent change in density or viscosity occurs.
6. The proposed grouting method and procedures.
7. The maximum injection pressures (including last lift at the crown).
8. Proposed grout stage (lift) height and volumes (e.g., Stage 1, to spring line; Stage 2, fully grouted).
9. Bulkhead designs and locations.
10. Buoyant force calculations during grouting and a detailed plan for holding the pipeliner on the invert of the existing

pipe for a period of time long enough to allow the first lift of grout to set before proceeding to the second lift.
11. Plans for diverting existing stream flow.
12. Provisions for re-establishment of service connections.
13. Pressure gauge, recorder, and field equipment certifications (e.g., calibration by an approved certified lab).
14. Proposed number and location of vents relative to pipe diameter and stiffness and the depth of flow in the pipeline

for the grouting operation.
15. Strut details.
16. Proposed method for monitoring deformation of the pipeliner.
17. Written confirmation that the Contractor has coordinated the grouting procedures with the grout installer and the

pipeliner manufacturer.
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Data for 1) through 5) shall be derived from trial grout batches as approved by the Engineer.
For each different type of grout or variation in procedure or installation, a complete package shall be submitted.  The

submittal shall include each of the above items and the locations or conditions to which it applies.  The Contractor shall
obtain approval from the Engineer for any changes to be made in grout mix, grouting procedure, or installation prior to
commencement of grouting operations.

The gauged pumping pressure shall not exceed 35 kPa or liner manufacturers recommendation for plastic pipeliners with
a pipe stiffness of less than 200 kPa and shall not exceed 50 kPa for all other plastic pipeliners.  In addition, the pipeliner
shall be able to withstand a static head of grout of 150 mm above the highest crown elevation.  Maximum grout pressure for
static grout head shall not exceed maximum allowable gauged pumping pressure for plastic pipeliner.  The grout shall be
placed in a continuous manner and injected in lifts not exceeding the height designated in the grouting plan approved by the
Engineer, or less if needed to avoid floating, shifting or deforming the pipeliner.  The injection pressure including the last lift
at the crown shall be carefully monitored.  If the pipeliner cannot withstand the grouting pressures or static head, then the
maximum pressure at the point of grout injection must be reduced or staged grouting must be employed, or an alternative
pipeliner selected.  Deformation of pipeliner shall not exceed 5%.  The Contractor's placement method shall prevent
segregation or voids from occurring in the grout mix.

Prior to grouting, the existing culvert shall be free from water and debris.  Grouting shall not begin until the existing
stream flow has been temporarily diverted and approved bulkheads installed.  Grout injection tubes and breather tubes shall
be placed around the liner and though the bulkheads.

The length of plastic pipeliner to be paid for will be the slope length determined by the Engineer.  Pipe placed in excess
of the length designated will not be paid for.

Either a human or a television inspection shall be made of the finished plastic pipeliner.  A copy of the video recording
shall be given to the Engineer prior to project acceptance.  Format of the video recording shall be VHS or MPEG.

Disconnecting of the existing downdrains towards the downstream end of the host pipe, designated on the plans or
encountered in the field, prior to the installation of the pipeliner may be required at some locations.  Full compensation for
disconnecting and reconnecting the existing downdrain shall be considered as included in the contract price paid per meter
for the various sizes of plastic pipeliner in the Engineer’s estimate and no additional compensation will be allowed therefor.

The contract prices paid per meter for solid wall high density polyethylene-liner of the sizes shown in the Engineers
estimate the different sizes of plastic pipeliner shall include full compensation for furnishing all labor, materials (including
grout), tools, equipment, and incidentals, and for doing all the work involved in installing plastic pipeliner, complete in place,
including grouting and submitting the grout mix design and grouting plan, diverting existing stream flow.  CCTV inspection
of finished plastic pipeliner and disposal of residue from  cleaning, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

CURED-IN-PLACE PIPE (CIPP) LINER
General

Cured-in-place pipe liner shall be furnished and installed in existing pipes at the locations shown on the plans, in
conformance with the details shown on the plans, and as specified in the Standard Specifications and these special provisions.

The work shall consist of lining an existing pipe with a thermosetting resin-impregnated flexible fabric tube.  At the
option of the Contractor one of the following installation methods shall be used:

A. Inversion process in compliance with ASTM Designation F 1216, or
B. Pulled-in-place installation in compliance with ASTM Designation F 1743.

References
The Contractor’s attention is directed to the documents listed below.  They are a part of this section as specified and

modified.  In case of conflict between the requirements of this section and those of the listed documents, the requirements of
this section shall prevail.

ASTM D 2990 Test Method for Tensile, Compressive and Flexural Creep and Creep-Rupture of
Plastics

ASTM D 790 Flexural Properties of Unreinforced and Reinforced Plastics and Electrical
Insulating Materials

ASTM D 883 Definitions and Terms Relating to Plastics
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ASTM D 1600 Abbreviations, Acronyms, and Codes for Terms Relating to Plastics

ASTM F 412 Definitions of Terms Relating to Plastic Piping Systems

ASTM F 1216 (including Appendix XI)
Rehabilitation of Existing Pipelines and Conduits by Inversion and Curing of a
Resin Impregnated Tube

ASTM F 1743 Rehabilitation of Existing Pipelines and Conduits by Pulled-in-Place Installation
of Cured-in-Place Thermosetting Resin Pipe (CIPP)

ASTM D 5813 Standard Specification for Cured-in-Place Thermosetting Resin Sewer Pipe.

Water Pollution Control
Attention is directed to "Cleaning, Preparation of Existing Pipe and Preliminary Inspection" of these special provisions.

Human-Entry
Attention is directed to "Cleaning, Preparation of Existing Pipe and Preliminary Inspection" of these special provisions.

Flow Control
Attention is directed to "Cleaning, Preparation of Existing Pipe and Preliminary Inspection" of these special provisions.

Pre-Lining Remediation
Attention is directed to "Cleaning, Preparation of Existing Pipe and Preliminary Inspection" of these special provisions.

MATERIALS
Fabric Tube

The tube shall consist of one or more layers of flexible needled felt or an equivalent non-woven material, or a
combination of non-woven materials including reinforcing fibers and fabrics capable of carrying resin, and withstanding
installation pressures and curing temperatures.  The tube shall be compatible with the resin system used and be able to stretch
to fit irregular pipe sections and negotiate bends.  Longitudinal and circumferential joints between multiple layers of fabric
shall be staggered so as not to overlap.  The tube shall be fabricated to a size that, when installed, will tightly fit the internal
circumference and the length of the original conduit.  An impermeable plastic inner liner or outer liner film shall be used for
resin control, which will remain a permanent part of the system and an integral part of the fabric tube, by bonding or fusing to
the fabric tube.  The opacity of the plastic coating shall not interfere with visual inspection.

Inversion process installation:
Upon delivery, the outside layer of the tube shall be plastic coated with a material that is compatible with the resin

system used.  Allowance shall be made for circumferential stretching during inversion.  If the host pipe is not corrugated
metal, a reinforced plastic sheet formed into a preliner tube sized to fit the host pipe being lined shall be used.  The preliner
tube shall be a 3-ply laminate sheet combining two layers of polyethylene film and a high strength nylon cord grid formed
into a tube sized to fit the host pipe being lined and shall be continuous.  If the host pipe is corrugated metal, a 3 mm thick
flexible needled felt insulation tube with a plastic inner liner conforming to these special provisions shall be used.

Pulled in place installation:
The outside layer of the tube shall have an impermeable plastic coating to contain the resin during and after fabric tube

impregnation.  Allowance shall be made for circumferential and longitudinal stretching during installation.  The minimum
tensile strength of the tube or the reinforced fiber material in the longitudinal and transverse directions shall be 5 Mpa in
accordance with ASTM D 1682 test methods.

Resin
The resin shall either be a chemically resistant isophthalic based polyester resin; a vinyl ester thermosetting resin and

catalyst system; or an epoxy resin and hardener.  The resin shall be compatible with the installation process.  The resin shall
be able to cure in the presence or absence of water and the initiation temperature for cure shall be less than 83° C.



Contract No.  01-297704
171

The resin shall not contain fillers, except those required for viscosity control, fire retardance, air release or extension of
pot life.  Thixotropic agents that do not interfere with visual inspection may be added for viscosity control.  Resins may
contain pigments, dyes, or colors that do not interfere with visual inspection of the resin-impregnated pipe liner or its
required properties.

The resin system to be used shall be manufactured by a company selected by the Cured-In-Place manufacturer.  Only
corrosion resistant polyester, vinyl ester, and epoxy resins complying with the following definitions shall be used:

Polyester Resin
A resin created by condensation reactions between isophthalic/terathalic acid, maleic anhydride and a glycol.  The

polymeric product is characterized by reactive unsaturation located along the molecular chain.  This resin is compounded
with a reactive styrene monomer and reacted together with initiators/promoters to produce cross-linked copolymer matrices.

Polyester resins may contain only branched glycols; including, but not limited to, propylene glycol and neopentyle
glycol.  No PET/Isophthalic polyester is allowed.  Polyesters may be either virgin isophthalic acid or virgin teraphthalic acid,
but not combinations of both.

Vinyl ester Resin
A resin created by reaction products of epoxy resins with methacrylic acid and characterized by reactive unsaturation

located in the terminal position of the molecular chain.  This resin is compounded with a reactive styrene monomer and
reacted together with initiators/promoters to produce cross-linked copolymer matrices.

Epoxy Resin
A resin created by the reaction of epichlorohydrin and Bisphenol-A, Bispehnol-F, (or a Novalac in some cases) to yield a

diglycidyl ether (triglycidyl ether in the case of Novalacs) having terminal epoxy rings as the reactive sites.
An epoxy resin system shall be composed of a diglycidyl ether of Bisphen-A (DGEBPA) or Bisphenol-F (DGEBPF)

resin solution, or a mixture of both, and a curing agent compatible with the saturation and cure methods for cured-in-place
pipe.  The curing agent may be of the catalytic type, an addition curing agent type, or a mixture of both, as specified and
proportioned according to the manufacturer's formulation.  The epoxy resin system should be essentially free of volatile
organic compounds (VOC's), be insensitive to ultra-violet light rays, low odor and be in conformance with the California
Code of Regulations Title 8, Subchapter 7, “General Industry Safety Orders” with a flash point classification as combustible
liquid, or higher (37.8° C or higher). Sampling and testing shall be in accordance with the provisions in Section 95-1.02,
“Sampling and Testing,” of the Standard Specifications and these special provisions.

Resin Enhancers
Resin enhancers are allowed and may be used by the Contractor as provided by this specification.  The maximum

amount of enhancer allowed is 15 kilograms enhancer per 50 kilograms resin.  Contractor shall submit data to certify the
maximum amount of enhancer has not been exceeded.

Contractor shall submit per Submittals data on the resin enhancer used including size range (in microns), amount used in
the formulated resin, bond enhancing coating material used, and certification from resin manufacturer or formulator that bond
enhancer used is compatible with the resin system used. Enhancer material must be made in a "batch method" procedure and
attested to by the manufacturer.

Bond Enhancers
Contractors using resin enhancers (i.e. aluminum trihydride) or fiberglass reinforced felt shall utilize a suitable bond-

enhancing compound (i.e. Silane or equal) to increase the bond between resins and other materials.
Contractor shall submit per Submittals certification from bond enhancer manufacturer that the material is suitable for use

in aqueous environments.

Other Additives
Additives required for viscosity control, fire retardant, physical or chemical resistance, or pot life extension may be used

provided they do not interfere with visual inspection of the finished, installed product.

SUBMITTALS
After award of the contract, a pre-construction conference will be held.  The Engineer, Contractor, any Sub-Contractors

and any involved parties shall attend.
Except for the post-inspection written proposal for lining, the following submittals shall be provided at the pre-

construction conference.  The Engineer shall have 15 working days for the review of these documents.  If the submittals are
determined to be incomplete, the Contractor shall have 5 days to re-submit completed submittals and the Engineer shall have
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another 15 working days from the reception date of the latest submission to return comments back to the Contractor.
Submittal format shall be a three-ring binder, divided into sections listed below with the identified information. No pipe work
shall begin prior to acceptance of a complete submittal package.

1. A summary sheet indicating by drainage system number identified on the plans the following:
a. Calculated minimum thickness of liner.
b. Manufacturer recommended post-cure temperatures.
c. Manufacturer recommended pressures (including recommended, minimum cold, maximum heated and

maximum cold).
d. Manufacturer recommended cure time (include effects of anticipated heat sink conditions and variations in post

pipe length).
e. Specific resin to be used (by trade name).
f. Expected maximum exotherm temperature.
g. Method of liner insertion (i.e. air inversion, water inversion, pulled-in-place, etc.).
h. Proposed cure method (water, hot air/steam, etc.).
i. Proposed length, access and termination points for each run.

2. Manufacturer documentation in the following order:
a. Resin, resin enhancer (see "resin enhancers") and bond enhancer identification and typical properties (used as

backup data for what was supplied in 1 above – see "bond enhancers").  Identify supplier.  Resin data test
results including shall be submitted. Pipe liner and resin manufacturer’s certification that the resin and catalyst
system to be furnished will meet the requirements of each site where the CIPP will be placed and be compatible
for the intended install method, service conditions (as outlined in "CIPP Design Calculations" below) and host
pipe material including bituminous coatings. Contractor shall submit certificates of compliance for CIPP in
conformance with applicable ASTM Designations D 5813, F 1216, F 1743 or F 2019 One liquid resin sample
(114 g min. of unreacted resin) shall be shipped to the Transportation Laboratory, 5900 Folsom Blvd.,
Sacramento, CA 95819 (Attention: Chemical Laboratory).

b. Fabric tube description including types of impermeable membranes and their location (inner layer, outer layer
or both).  Provide maximum pulling force so as not to damage tube for pulled-in-place installations. Identify
supplier.

c.  Installation procedure guidelines for both insertion and cure.
d. Sealing materials (quick-set epoxy mortar or high viscosity epoxy or a hydrophilic vulcanized expansive rubber

strip).
e. Preliner description, preliner splicing recommendations, supplier.

3. A record of annual calibration of pressure and temperature equipment performed by an independent third party that
has 1) standards that are traceable to the National Institute of Standards and Technology, and 2) a formal reporting
procedure, including published test forms.  A sample of a temperature/pressure log to be used for monitoring the
curing process.  This log shall have temperatures (resin and water or hot air/steam) and pressures noted at 5-minute
intervals.  The log shall identify the drainage system number as indicated on the plans, host pipe diameter, date and
fabric tube thickness.

4. Contractor shall submit 10,000-hour third party, 50-year Flexural Creep Modulus test data.  Test shall be in
accordance with ASTM D 2990.  If approved 10,000 hour tests are not available, Contractor shall use a minimum
75% reduction (25% retention) of Flexural Modulus of Elasticity (per ASTM F 1216) for all formula calculations.

5. Certification on Manufacturer’s letterhead indicating the Contractor is currently approved by the fabric tube and
resin manufacturer to perform CIPP installation.

6. Material safety data sheets for all hazardous chemicals used or expected to be on-site. The Contractor shall include
information identifying the proposed use of each of these and where each is to be introduced for use.  At a
minimum, sheets for the resin, catalyst, cleaners and repair agents should be submitted.

7. CIPP Design Calculations - Classification of CIPP unless otherwise specified on the plans shall be Type II (partially
deteriorated) as defined in ASTM D 5813 and in Appendix X1.1.1 of ASTM F 1216. The CIPP liner shall be
designed as per Appendix X1.2.1 of ASTM F 1216.  Ovality shall be assumed at 5%. If not specified on the contract
document, the groundwater level will be assumed to be located at ½ pipe depth.  The CIPP design shall assume no
bonding to the original pipe wall.  Calculations determining the proposed CIPP liner thickness at each location shall
be provided using the drainage system nomenclature and stationing on the project plans.

8. Flow Diversion Plan and Calculations -  Attention is directed to "Cleaning, Preparation of Existing Pipe and
Preliminary Inspection" of these special provisions.
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9. Post-Inspection Written Proposal for Lining Attention is directed to "Cleaning, Preparation of Existing Pipe and
Preliminary Inspection" of these special provisions.

10. Samples of previous host pipe inspection work and CCTV pre-installation inspection log
Attention is directed to "Cleaning, Preparation of Existing Pipe and Preliminary Inspection" of these special
provisions.

In the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer,
completion of the work is delayed or interfered with by reason of the Engineer’s delay in completing the review, the
Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same manner as
provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

CONSTRUCTION
Resin Impregnation

The Contractor shall notify the Engineer in writing not less than 2 working days in advance of starting impregnation
procedures at every location for each drainage system.

At the time of resin impregnation, the entire fabric tube shall be inspected for defects.  The tube shall be either vacuum-
impregnated with resin (wet-out) under controlled conditions, or impregnated with resin and run through a set of rollers
separated by a space, calibrated under controlled conditions to ensure proper distribution of resin.  The volume of resin used
shall be sufficient to fully saturate the voids in the tube material (as well as all resin-absorbing material of the calibration
hose if applicable).

Inversion Installation
Using the "Inversion Procedure" per ASTM F 1216, the tube end shall initially be turned inside out and attached to a

platform ring, standpipe, or as approved.  The addition of water, air, or steam pressure will be adjusted to sufficient
height/pressure to cause the impregnated tube to invert end to end, and hold the tube tight against the existing pipe wall.

If the host pipe is corrugated metal, a felt insulation tube with a plastic inner liner conforming to these special provisions
shall be placed (felt side out) prior to installation of the lining tube.

If the host pipe is not corrugated metal, a preliner tube conforming to these special provisions shall be used to control
resin loss, liner thickness, and prevent blocked laterals.  For long segments, several sections of preliner tube may be spliced
together per the preliner manufacturer's recommendations to form a tube of adequate length.  Installation of the preliner tube
shall be witnessed by the Engineer.

Failure to install the required preliner/plastic coated felt insulation tube or failure to install preliner/insulation tube over
entire segment shall result in the completed CIPP for that segment being rejected (regardless of physical tests and thickness
test results) and the installed tube shall be removed from the existing conduit and disposed of in accordance with the
provisions in Section 5-1.09, "Removal of Rejected and Unauthorized Work," and Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Required Pressures for Inversion Installation
Before the inversion begins, the tube manufacturer shall provide the minimum pressure required to hold the tube tight

against the existing conduit, and the maximum allowable pressure so as not to damage the tube.  Once the inversion process
has started, the pressure shall be maintained between these minimum and maximum pressures until the inversion has been
completed.  Should the pressure deviate from within the range of the minimum and maximum pressures, the installed tube
shall be removed from the existing conduit and disposed of in accordance with the provisions in Section 5-1.09 “Removal of
Rejected and Unauthorized Work” and Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

Lubrication for Inversion Installation
The use of a lubricant during inversion shall be allowed to reduce friction during inversion.  The lubricant shall be

poured into the inversion water in the downtube or applied directly to the tube.  The lubricant used shall be a non-toxic
product that has no detrimental effects on the tube, resin or boiler and pump system, will not support the growth of bacteria,
and will not adversely affect the fluid to be transported.

Pulled-in-Place Installation
Using the "Pulled in Place Procedure" per ASTM F1743, the tube is winched into position according to manufacturer's

recommendations.  The addition of water, air, or steam pressure will be adjusted to sufficient height/pressure to cause the
calibration hose to invert from end to end and hold the tube tight against the existing pipe wall.
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If the host pipe is corrugated metal, a 3 mm thick flexible needled felt insulation tube conforming to these special
provisions shall be placed (felt side out) prior to winching the lining tube into position.

CURING
After the installation of the liner is completed, regardless of installation method, the Contractor shall use a suitable heat

source (hot water, or steam/air) and delivery system capable of providing the required amount of heat uniformly throughout
the section for a complete cure of the resin.  The heat source shall be fitted with suitable monitors to gauge the temperature of
the incoming and outgoing heat supply.  Remote sensing devices shall be placed at both ends between the impregnated tube
and the invert of the original pipe to monitor the outside liner temperatures during the resin curing process.  Temperatures
from each remote sensing device shall be recorded by a strip-chart recorder on a continuous tape.  Graphs of the tape shall
reflect readings from start of cure to completion of cure/draining of line.  Tapes for each segment shall be submitted upon
completion of each section.  The temperature shall be recorded every 5 minutes and provided in log format to the Engineer
within 48 hours of completion of the installation of the CIPP.  Initial cure may be considered completed when the remote
sensing device(s) reflect that the cure temperatures, as recommended by the resin/catalyst system manufacturer, have been
achieved.  Curing temperatures and schedule shall comply with submitted data and shall include an adequate "cool down" in
accordance with these special provisions.  Failure to comply with the submitted data for curing temperatures and schedule
shall result in the completed CIPP for that segment being rejected (regardless of physical tests and thickness test results) and
the installed tube shall be removed from the existing conduit and disposed of in accordance with the provisions in Section 5-
1.09, "Removal of Rejected and Unauthorized Work," and Section 7-1.13, "Disposal of Material Outside the Highway Right
of Way," of the Standard Specifications.

Required Pressures
Once the cure has started and dimpling for laterals is completed, the required pressure shall be maintained until the cure

is completed.  Should the pressure deviate more than 6.9 KPa from the required pressure, the installed tube shall be removed
from the existing conduit and disposed of in accordance with the provisions in Section 5-1.09, "Removal of Rejected and
Unauthorized Work," and Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.  A continuous log of pressure during cure will be kept.  Pressures will be recorded every 5 minutes in log
format and provided to the Engineer within 48 hours of CIPP liner cure completion for each installation.

Cool-Down
The Contractor shall cool the hardened pipe to a temperature below 38 oC, in accordance with the resin manufacturer's

recommendation and for a minimum cool-down time period equivalent to the starting boiler time to end of the high
temperature cure not exceeding a cool-down rate of 9-11 oC/hour before relieving the water column or pressure.  Cool water
may be added to the water column while maintaining circulation as water is drained from a small hole at the opposite end of
the cured-in-place pipe within the requirements of the Water Pollution Control conditions of these special provisions, so that
a constant water column height is maintained until cool-down is completed.  Care shall be taken in the release of the water
column so that a vacuum will not develop that could damage the newly installed pipe.  Failure to comply with the minimum
cool-down time period or cool down rate shall result in the completed CIPP for that segment being rejected (regardless of
physical tests and thickness test results) and the installed tube shall be removed from the existing conduit and disposed of in
accordance with the provisions in Section 5-1.09, "Removal of Rejected and Unauthorized Work," and Section 7-1.13,
"Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Connection Re-establishment
Existing connections (including, but not limited to risers, downdrains, median drainage inlets, and underdrains) shall be

re-established to conform to the finished cured-in-place pipe liner.  No excavation shall be allowed without the approval of
the Engineer.  Re-establishment of connections shall be performed from the interior of the pipe by a closed circuit television
camera and a remote control cutting device or by human entry.  Re-established connections shall obtain a minimum of 95
percent and a maximum of 100 percent of the original connection area when entering the host pipe.  The connection shall be
free from burrs or projections and shall have a smooth and crack-free edge.  Where human-entry is possible, the Contractor
shall grout the area where the connection enters the lined pipe to produce a watertight seal using a quick-set epoxy mortar or
high viscosity epoxy, or a hydrophilic vulcanized expansive rubber strip approved by the Engineer and according to the
contractor’s submittal.  The invert of any lateral connection shall match the bottom of the re-established lateral opening.
Connections shall be re-established within 72 hours of the curing process and before lining any additional pipes.
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QUALITY CONTROL
The Contractor shall be responsible to obtain field-cured samples for each individual CIPP liner installation, submit them

for testing to an independent laboratory as defined herein, and provide the results to the Engineer within 21 days of cure
completion.

Laboratory Testing (Resin, Physical Properties)
Cured samples and catalyzed liquid resin shall be taken by the contractor in accordance with these special provisions and

submitted to the Engineer for testing by an independent testing laboratory for infrared spectrography and flexural properties.
Final payment will not be made until test results are received.  The Contractor shall be responsible for any deviation from the
specified physical properties and those evaluated through testing.  The Contractor shall be responsible for all costs associated
with the testing.

Testing shall be performed at an independent qualified testing laboratory.  The laboratory shall not be employed or
compensated by any subcontractor, or by other persons or entities hired by subcontractors who will provide other services or
materials for the project, and shall have the following:

A. Proper facilities, including testing equipment capable of performing Test Designation ASTM D 790 and an infrared
spectrographic chemical fingerprint.

B. Operators who have received formal training for performing the testing.
C. A record of annual calibration of testing equipment performed by an independent third party that has 1) standards

that are traceable to the National Institute of Standards and Technology, and 2) a formal reporting procedure,
including published test forms.

a. Resin:
Using the resin sample (see "Sample Requirements") an infrared spectrographic chemical fingerprint shall be run and

compared to the submitted fingerprint to verify the resin used is the resin submitted for use on this project.  Unapproved
resins or resins not submitted with the bid documents are rejected and any liner installed with unapproved resin will be
removed and replaced in accordance with Section 5-1.09, "Removal of Rejected and Unauthorized Work," and Section 7-
1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

b. Physical Properties:
The physical properties of the finished CIPP liner shall be verified through a field sampling procedure in accordance

with, as appropriate, ASTM Designation F 1216, ASTM Designation F 1743, ASTM Designation D 5813, and these special
provisions.

The physical properties of the finished CIPP liner shall have minimum initial test values as given in Table 1 of ASTM F
1216 (and supplemented below in Table 1) for polyester, vinylester, and epoxy resins.  Properties for these or any other
enhanced resins shall be substantiated with test data.

Table 1.
Test Description Test Designation Minimum Test Value
Flexural Strength   ASTM D 790 31 MPa
Flexural Modulus  ASTM D 790 1724 MPa

Three cured flat plates conforming to these special provisions shall be used to test modulus of elasticity and flexural
strength.

Three aluminum plate clamped molds containing each flat plate sample shall be placed inside the installed liner during
the curing period of the CIPP tube.  Each flat plate sample shall be sealed in a heavy-duty plastic envelope inside the molds.

The samples shall be constructed of the same materials (tube and resin/catalyst) as used for liner installation.
In the event of a failure of either the flexural strength or the modulus tests, another flat plate sample shall be tested.

Should the second sample fail, the liner shall be removed.
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Sample Requirements
The following samples shall be taken for each section of pipe lined.

a. One liquid resin sample from the each liner section installed (114 g min. of catalyzed resin).
b. Three cured flat plates;

CIPP Thickness: Sample size (width by length):
4.5-13.5 mm 150 mm x 300 mm
15-21 mm 200 mm x 400 mm
22.5-28.5 mm 250 mm x 600 mm

Samples shall be removed after all the moisture is drained from the cured pipe tube.  All samples shall be identified by:
Date, Project Name, Location, Size, Thickness, Resin and Catalyst.

Quality Assurance Test Requirements for resin
For the first test performed, and for at least one, randomly selected by the Engineer, of every 5 subsequent tests, or

portion thereof, the Contractor shall concurrently prepare an additional resin sample as specified herein under "Sample
Requirements" for quality assurance.

The additional sample shall be shipped to the Transportation Laboratory at the following address for quality assurance
testing:

METS, 5900 Folsom Blvd., Sacramento, CA 95819
(Attention: Chemical Laboratory)

 Submitted samples shall be clearly marked and traceable to the Contract number and drainage system represented.
Quality assurance testing shall be performed in conformance with the requirements specified herein for "Laboratory

Testing (Resin, Physical Properties)."

Reporting Test Results
A Test Report for all testing performed on each lot shall be prepared by the independent testing laboratory performing

the testing and submitted to the Engineer for review and approval.  The report shall be signed by an engineer who represents
the laboratory and is registered as a Civil Engineer in the State of California.  The report shall include, as a minimum, the
following information for each test:

• Infrared spectrographic chemical fingerprint Flexural Strength.
• Flexural Modulus.
• Any notable defects.

The Engineer will have 3 working days to review each Test Report and respond in writing after a complete report has
been received.  If, in the opinion of the Engineer, the work is delayed or interfered with by reason of the Engineer's delay in
completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in
the same manner as provided for in Section 8-1.09, "Right of Way Delays."

Minimum Liner Thickness
In the presence of the Engineer, two samples of 50 mm diameter minimum shall be cored from the top of the pipe (i.e.,

on the vertical axis, and perpendicular to the horizontal axis) a minimum distance of 3 m from the host pipe ends or
termination point. For human entry pipes, the samples may be cored internally.  The Contractor shall repair the liner in
accordance with "Repairs" of these special provisions.  Cored holes in the host pipe shall be patched with cement mortar
conforming to the requirements of Section 65-1.06, "Joints," of the Standard Specifications.

As an alternative, the samples may be cored from the top of a section of finished CIPP that has been inverted through a
like diameter (and material including insulation/preliner) pipe of 3 m minimum length which has been placed at the end of
the host pipe and held in place by a suitable heat sink, such as sandbags or earth with a minimum cover of 150 mm.  The
cores shall be taken 300 mm from the temporary joint with the host pipe.

The CIPP liner material shall be removed from host pipe core samples.  Insulating liner, inner liner film or preliner shall
be removed and the liner thickness measured at three spots on each sample.  The resulting six measurements shall be
averaged.  The average thickness shall be equal to or greater than the calculated minimum thickness for the particular section
stated on the summary sheet provided in the submittals.  No undersize allowance shall be permitted.
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If the host pipe material is corrugated metal, thickness samples shall be taken at corrugation crests.
If the final thickness of the CIPP liner is less than the calculated minimum thickness provided in submittal number 8, an

under thickness liner may be brought into compliance at no additional cost to the state by (1) removal and replacement of the
undersized liner,  (2) addition of a second thin liner designed to support hydrostatic loads due to groundwater (after
acceptable preparation of the undersized liner interior), or (3) other repair alternatives as recommended by the Contractor and
approved by the Engineer.

The minimum thickness shall not be less than 5 mm at the all locations or the calculated minimum thickness provided in
submittal number 8, whichever is greater.  An under thickness liner may be brought into compliance at no additional cost to
the state by the three methods described above.

Final Inspection
The interior of the finished CIPP liner and lateral connections shall be inspected by the Contractor by means of CCTV

camera or by physical means for CIPP liner diameters of 900 mm or greater.  The CIPP liner will be inspected in the same
direction as the pre-installation inspection after the lining of the host pipe has been completed to ensure proper installation.
The first segment shall be lined, completed, and accepted prior to initiating all subsequent CIPP liner work.

Experienced personnel trained in identifying installation problems and knowledgeable with CIPP repair strategies shall
perform CCTV inspection of the CIPP liner.  The Contractor shall record the entire length of the CIPP liner, with the camera
head centered within 20% of the diameter in the cross-sectional circle of the liner.  During recording, conditions that depict
other than a smooth finish of continuous coloration (anomalies) will be reason to stop the camera transporter and focus on
and record these conditions as closely as lens clarity will permit.  Exact location, position and size of any anomalies shall be
documented.  Drainage system identification, distance into host pipe and date shall be clearly visible on the recorded video.
In no case shall the recorded inspection be performed at a rate greater than 9 meters per minute.  A CCTV recording shall be
made of the inspection in VHS or MPEG format for the entire length of the host pipe and a copy of the recording shall be
provided to the Engineer.  The tab on the videotape case that permits re-recording shall be removed prior to submittal.
Contractor shall maintain a copy of all inspection documentation (tapes, databases, and logs) for the duration of the work and
warranty period.  The Engineer’s copy of the inspection video recording and report after CIPP lining shall be delivered to the
Engineer no more than 48 hours after cure.

.If the Engineer determines that the video recording provided does not adequately depict the workmanship inside the
liner by reason of camera head position, focus, illumination, rate of progression, inadequate time spent filming anomalies, or
if re-cleaning was required by the Engineer, the Contractor shall be required to re-film at the Contractor’s own expense until
the Engineer is satisfied.

If human-entry is possible, and CCTV inspection reveals areas that require further inspection due to suspected
deficiencies in the CIPP liner, then the Contractor shall perform a more detailed human-entry inspection of the CIPP liner
concentrating on the suspected areas.  The completed inspections shall document that the installation has been performed in
accordance with these specifications.  A copy of the inspection report, including video recording and still photos for spot
locations, shall be submitted to the Engineer prior to project acceptance of the CIPP liner.  Format of the video recording
shall be VHS or MPEG.  Format of still photos may be JPEG or other format as approved by the Engineer.

REPAIRS
If the cured-in-place pipe liner does not conform to manufacturer’s recommendations submitted for temperature,

pressure and cure time, or to the requirements in this special provision as determined by the Engineer, the cured-in-place pipe
liner shall be replaced or repaired in accordance with these special provisions at the Contractor’s expense and in accordance
with Section 5-1.09 “Removal of Rejected and Unauthorized Work” and Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

The finished CIPP liner shall be continuous and tight fitting over the entire length of the host pipe and shall be free of
concentrated ridges exceeding 2-5% of the pipe diameter, dry spots, lifts holes, tears, soft spots, blistering or bubbling and
delaminations or defects that would, in the opinion of the Engineer, affect the performance of the CIPP liner.  If any of these
conditions are present, the contractor shall prepare a remediation plan and submit to the Engineer for approval. No repairs
shall be performed before the Engineer is satisfied with the remediation plan.

At the discretion of the Engineer, if concentrated ridges fall outside the 120-degree invert arc, concentrated ridges may
be ground to conform to the dimensions of the CIPP liner, provided that the Contractor can demonstrate that the proposed
repair does not compromise the structural integrity of the CIPP liner or reduce finished CIPP thickness below the submitted
calculated minimum thickness.  The remaining surface of the concentrated ridge area shall be coated with a compatible resin
approved by the manufacturer.  Any residue generated from the grinding operation shall be removed at the end of each day’s
work and disposed of as specified in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

Defects that are not repairable or are considered excessive will be cause for rejection of the installation in accordance
with Section 5-1.09, "Removal of Rejected and Unauthorized Work," of the Standard Specifications.  Internal spot repairs
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may be made to the CIPP liner in accordance with these special provisions and as approved by the Engineer.  Internal spot
repairs may be made using approved fabric and resins compatible with the liner to restore strength and integrity.

If the CIPP liner does not fit tightly against the host pipe at its termination point(s), the space between the liner and host
pipe shall be filled with a quick-set epoxy mortar or high viscosity epoxy, or a hydrophilic vulcanized expansive rubber strip.
Attention is directed to "Submittals" of these special provisions.  No repairs shall be performed before a remediation plan is
accepted by the Engineer.

Methods of repair that shall be implemented by the Contractor to resolve common defects, unless otherwise approved by
the Engineer, are presented in Table 2.

Table 2
Required Defect Repair Methods

Defect(s) Repair Method
Wrinkles or ridges exceeding 5% and

up to 8% of pipe diameter outside of 120
degree invert arc.

Wrinkles or ridges exceeding 2% and
up to 8% of pipe diameter inside of 120
degree invert arc (excluding corrugations
in CMP)

Grinding allowed upon approval of
the Engineer. Wrinkles within the lower
120 degrees of the pipe will require
grinding to remove and point repair
where needed to maintain minimum
thickness or the contractor shall prepare a
remediation plan and submit to the
Engineer for approval. Remove liner for
wrinkles or ridges exceeding 8% of pipe
diameter

Holes, tears, soft spots, and lifts up to
150 mm greatest dimension

Point Repair as approved by the
Engineer and in accordance with the
manufacturer’s recommendations.
Remove liner if defect covers a larger
area.

Delaminated areas of up to 300 mm
in greatest dimension, blistering or
bubbling of the coating on the CIPP
surface  present over a maximum of 5%
of the surface area.

Point Repair as approved by the
Engineer and in accordance with the
manufacturer’s recommendations.
Remove liner if defect covers a larger
area.

Final liner thickness less than the
calculated minimum thickness

Remove liner or, if groundwater
conditions allow, install a second liner
within the first that produces a similar
dimension ratio to the first lining or the
contractor shall prepare a remediation
plan and submit to the Engineer for
approval.

Annular space at the lateral
connection or at the end of the CIPP or
infiltration at lateral opening

Seal with quick-set epoxy mortar,
high viscosity epoxy or a hydrophilic
vulcanized expansive rubber strip as
approved by the Engineer

MEASUREMENT AND PAYMENT
CIPP liner work to be performed under these specifications will be listed in the contract item by size, type, and length.
The length of CIPP liner to be paid for will be the slope length as designated on the plans and confirmed by the Engineer.

CIPP liner placed in excess of the length designated will not be paid for.
Disconnecting of the existing downdrains towards the downstream end of the host pipe, designated on the plans or

encountered in the field, prior to the installation of the pipe liner may be required at some locations.  Full compensation for
disconnecting and reconnecting the existing downdrain shall be considered as included in the contract price paid per meter
for the various sizes of cured-in-place pipe liner in the Engineer’s estimate and no additional compensation will be allowed
therefor.

Full compensation for grinding and re-establishing of connections where CIPP liner is to be installed shall be considered
as included in the contract price paid per meter for the various sizes of cured-in-place pipe liner in the Engineer’s estimate
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and no additional compensation will be allowed therefor.  The contract price paid per meter for cured-in-place pipe liner shall
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work
involved in furnishing and installing, complete in place, cured-in-place pipe liner including repairs or removal and re-
installation, providing samples, installing temperature and pressure gauges, and closed-circuit post lining inspection as shown
on the plans, as specified in the Standard Specifications and these special provisions, as required by all ASTM Designations
referenced herein, and as directed by the Engineer.

COLD PLANE ASPHALT CONCRETE PAVEMENT
Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.
Planing asphalt concrete pavement shall be performed by the cold planing method.  Planing of the asphalt concrete

pavement shall not be done by the heater planing method.
Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that

no fumes or smoke will be produced.  The cold planing machine shall plane the pavement without requiring the use of a
heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.
The final cut shall result in a uniform surface conforming to the typical cross sections.  The outside lines of the planed area
shall be neat and uniform.  Planing asphalt concrete pavement operations shall be performed without damage to the surfacing
to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried
around the corners and through the conform lines.  Following planing operations, a drop-off of more than 45 mm will not be
allowed between adjacent lanes open to public traffic.

Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing
pavement and the planed area when the pavement is opened to public traffic.  If asphalt concrete has not been placed to the
level of existing pavement before the pavement is to be opened to public traffic a temporary asphalt concrete taper shall be
constructed.  Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and tapered on a
slope of 1:30 (Vertical: Horizontal) or flatter to the level of the planed area.

Asphalt concrete for temporary tapers shall be commercial quality and may be spread and compacted by any method that
will produce a smooth riding surface.  Temporary asphalt concrete tapers shall be completely removed, including the removal
of loose material from the underlying surface, before placing the permanent surfacing.  The removed material shall be
disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Operations shall be scheduled so that not more than 7 days shall elapse between the time when transverse joints are
planed in the pavement at the conform lines and the permanent surfacing is placed at the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.  Removal operations of cold planed material shall be concurrent
with planing operations and follow within 15 m of the planer, unless otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter.  The quantity to be paid for will be the
actual area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt
concrete surfacing and disposing of planed material, including furnishing the asphalt concrete for and constructing,
maintaining, removing, and disposing of temporary asphalt concrete tapers, as specified in the Standard Specifications and
these special provisions and as directed by the Engineer.

REMOVE CONCRETE BARRIER (TYPE K)
Concrete barrier (Type K), where shown on the plans to be removed, shall be removed.
Removing concrete barrier will be measured by the meter before removal operations.
Concrete removed shall be disposed of outside the highway right of way in conformance with the provisions in Section

7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

REMOVE UNSOUND CONCRETE
This work shall consist of the removal and disposal of unsound portland cement concrete, unsound epoxy concrete

patches, and all asphalt concrete patches from the decks, curbs, and railings of bridges.  Unsound concrete shall be removed
as shown on the plans and to the limits designated by the Engineer.

Unsound concrete is generally that concrete which emits a relatively dead or hollow sound when a chain is dragged over
its surface or its surface is tapped with a metal tool.  Concrete encasing corroded reinforcing steel beyond the limits identified
by the sound may be considered as unsound concrete.  The Engineer will determine the soundness of all concrete.
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Equipment and tools shall not be used to remove unsound concrete which, in the opinion of the Engineer, cause the
removal of excess quantities of sound concrete along with the unsound concrete.  Equipment used shall be fitted with suitable
traps, filters, drip pans, or other devices to prevent oil or other deleterious matter from being deposited on the deck.

After the removal of unsound concrete has been completed, any existing reinforcing steel which has been exposed shall
be restored to position and blocked and tied in conformance with the provisions in Section 52, "Reinforcement," of the
Standard Specifications.

Reinforcing steel that has been damaged to the extent that the steel's usefulness is destroyed as a result of the
Contractor's operations, shall be repaired or replaced by the Contractor at the Contractor's expense.

Removing unsound concrete will be paid for at the contract price per cubic meter for remove unsound concrete.
The contract price paid per cubic meter for remove unsound concrete shall include full compensation for furnishing all

labor, materials, tools, equipment, and incidentals, and for doing all the work involved in removing unsound concrete in
conformance with the details shown on the plans, as specified in the Standard Specifications and these special provisions, and
as directed by the Engineer.

CLEAN BRIDGE DECK
This work shall consist of cleaning the portland cement concrete bridge deck surface as shown on the plans and as

specified in these special provisions.
The deck surface shall be cleaned by abrasive blasting and shall be dry when blast cleaning is performed.
Traffic stripes, pavement markings, and pavement markers shall be removed as specified in these special provisions

during the process of cleaning the deck.
Where abrasive blasting is being performed within 3 m of a lane occupied by public traffic, the residue including dust

shall be removed immediately after contact between the abrasive and the surface being treated.  The removal shall be by a
vacuum attachment operating concurrently with the abrasive blasting operation.

Nothing in these special provisions shall relieve the Contractor from the responsibilities provided in Section 7-1.09,
"Public Safety," of the Standard Specifications.

After abrasive cleaning, loose material shall be blown from visible cracks using high pressure air, and the entire deck
surface shall be cleaned by manual or power sweeping.

Equipment shall be fitted with suitable traps, filters, drip pans, or other devices as necessary to prevent oil or other
deleterious material from being deposited on the deck.

If the surface becomes contaminated at any time prior to placing the penetrating sealer, the affected surface shall be
cleaned by abrasive blasting followed by manual or power sweeping.

Except otherwise provided, removed materials shall become the property of the Contractor and shall be disposed of in
conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

Cleaning bridge deck surface will be measured by the square meter of surface that is cleaned, based on field
measurement of the completed work.

The contract price paid per square meter for clean bridge deck shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in cleaning the bridge deck, including
removing contrast treatment except slurry or chip seal contrast treatment, complete in place, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Removal of slurry or chip seal contrast treatment will be paid for as extra work in conformance with the provisions in
Section 4-l.03D, "Extra Work," of the Standard Specifications.

REMOVE ASPHALT CONCRETE SURFACING
Existing asphalt concrete surfacing shall be removed to the top of existing portland cement concrete slab at bridge decks

and bridge approaches as shown on the plans and as described in these special provisions.
The Contractor shall verify the depth of asphalt concrete surfacing at a minimum of one location on each shoulder and

one location in the traveled way every 30 meters.
The method of removal shall be selected by the Contractor.  Equipment or procedures that damage the remaining

concrete surface, as determined by the Engineer, shall not be used.
Cold milling equipment may be used to remove asphalt concrete surfacing, except that at least 13 mm of asphalt concrete

surfacing shall remain on the deck after the cold milling operation.  Removal of the remaining 13 mm of asphalt concrete
surfacing shall be performed by other means as selected by the Contractor.

If the Contractor elects to use cold milling equipment, the cold milling equipment shall have the capability to 1) remove
concrete a minimum depth of 6 mm, 2) provide a surface relief of no more than 6 mm, and 3) maintain a 4-mm grade
tolerance; and shall have the following features:
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A. 3 or 4 riding tracks.
B. An automatic grade control system with an electronic averaging system having 3 sensors on each side of the

equipment.
C. A conveyer system that leaves no debris on the bridge.
D. A drum that operates in an up-milling direction.
E. Bullet tooth tools with tungsten carbide steel cutting tips.
F. A 16-mm maximum tool spacing.
G. A maximum operating mass of 25400 kg.

The Contractor shall select which sensors are activated during the milling operation to produce the profile required as
shown on the plans.

The cold milling equipment shall have a complete set of new tooth tools at the beginning of the job, and the tooth tools
shall be replaced as necessary to perform the work satisfactorily.

The Contractor shall provide personnel on each side of the milling drum to monitor the milling operation and maintain
radio communication with the operator at all times during the milling operation.

All removed materials shall become the property of the Contractor and shall be disposed of in conformance with the
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Remove asphalt concrete surfacing will be measured by the square meter.
The contract price paid per square meter for remove asphalt concrete surfacing shall include full compensation for

furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in removing asphalt
concrete surfacing as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

10-1.27  CLEARING AND GRUBBING
Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard

Specifications and these special provisions.
Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines.
At locations where there is no grading adjacent to a bridge or other structure, clearing and grubbing of vegetation shall

be limited to 1.5 m outside the physical limits of the bridge or structure.
Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage resulting from

the Contractor's operations.
Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas

of the roadway.
Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the

highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

10-1.28  EARTHWORK
Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications.

10-1.29  GEOSYNTHETIC REINFORCED EMBANKMENT
This work shall consist of placing geosynthetic reinforcement material between layers of compacted soil in accordance

with the details shown on the plans, as specified in Section 19 "Earthwork," of the Standard Specifications, these special
provisions, and as directed by the Engineer.  Only one type of geosynthetic reinforcement material shall be used for an entire
embankment, except as shown on the plans.

MATERIALS CONFIGURATRATION SPECIFICATIONS
A certificate of compliance shall be furnished to the Engineer in conformance with Section 6-1.07, "Certificate of

Compliance," of the Standard Specifications a minimum of one week prior to placement of geosynthetic reinforcement
material.  The Certificate of Compliance shall be prepared and signed by a representative of the manufacturer who is a
California-registered Civil Engineer.

Geosynthetic reinforcement material shall be designed for use in subsurface geotechnical slope reinforcement
applications.  Geosynthetic reinforcement material shall be configured as a geogrid material.  Geogrid shall have a regular
and defined open area.  Geogrid shall obtain pullout resistance from the soil by a combination of soils shearing friction on the
plane surfaces parallel to the direction of shearing and soils bearing on transverse grid surfaces normal to the direction of grid
movement.  The percentage of the open area for geogrids shall range from 50 to 90 percent of the total projection of a section
of the material.
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Geosynthetic reinforcement material shall meet the following requirements:

1. Long Term Design Strength (LTDS) for geosynthetic reinforcement material shall be determined by Geosynthetic
Research Institute (GRI) Test Methods.  LTDS for geogrid reinforcement and geotextile reinforcement shall be
determined by Standard Practice GRI GG4 (a) and (b) and GT7, respectively.  These values are minimum average
roll values.

Long Term Design Strength is the strength of the geogrid or the geotextile calculated by applying all partial factors of
safety in accordance with GRI Standard Practice GG4 (a) and (b) or GRI GT7, except that the product of the partial
factors of safety for installation damage (based on a soil gradation possessing a D50 between 2.36 and 4.75 mm),
chemical degradation, and biological degradation of less than 1.30 shall not be allowed.  The factor of safety for
creep deformation shall be determined for a 75-year design life as determined by GRI GG4 (a) and (b) for geogrids
or GRI GT7 for geotextiles.  The 75-year design life strength is determined from the creep curve which becomes
asymptotic to a constant strain line of 10 percent or less.

In the absence of specific test data, the partial factor of safety default values (installation damage, creep deformation,
chemical degradation, biological degradation, and joint) as indicated in the Standard Practice GRI GG4 (a) and (b)
and GRI GT7 shall be applied to the calculations of the LTDS.

2. Geosynthetic reinforcement material shall be resistant to naturally occurring alkaline and acidic soil conditions, and
to attack by bacteria.

All test results used in the calculations of the LTDS shall be submitted to the Engineer no less than two weeks prior to
placement of the geosynthetic reinforced embankment.  All test results which contribute to the calculations of the LTDS shall
be prepared and signed by a California-registered Civil Engineer.

MATERIALS
Geosynthetic Reinforcement

A Certificate of Compliance shall be furnished in conformance with Section 6-1.07, "Certificate of Compliance," of the
Standard Specifications a minimum of one week prior to placement of geosynthetic reinforcement material.

Geosynthetic reinforcement shall consist of main and secondary reinforcement layers.  Geosynthetic reinforcement shall
consist of high density polyethylene, polypropylene, high density polypropylene sheets, high tenacity polyester yarn, or
polyaramide and shall conform to the following:

A. High density polyethylene (HDPE) shall conform to the requirements of ASTM Designation D1248 and shall have a
LTDS in the primary strength direction greater than or equal to 15 kilo-Newtons per meter.

B. Polypropylene shall conform to the requirements of ASTM Designation D4101, (Group 1, Class 1, Grade 2), and
shall have a LTDS in the primary strength direction greater than or equal to 15 kilo-Newtons per meter.

C. High tenacity polyester yarn (geogrid) shall conform to the requirements of ASTM Designation: D629.  In addition
to meeting the requirements for geosynthetic material, high tenacity polyester yarn shall be encapsulated in an
acrylic latex, PVC, polymer or similar coating, and shall have a LTDS in the primary strength direction greater than
or equal to 15 kilo-Newtons per meter.

D. Polyaramides shall be manufactured from high tenacity polyester yarn in conformance with ASTM Designation:
D629, and shall have a LTDS in the primary strength direction greater than or equal to 15 kilo-Newtons per meter.

EMBANKMENT BACKFILL
The backfill material used in the geosynthetic reinforced embankment shall consist of imported material and/or material

developed on site.  The backfill shall be reasonably free from organic or other deleterious materials and shall conform to the
following:

California Test No. 202
Sieve Size Percentage Passing
75 mm 100
19 mm 70-100
4.75 mm 20-70
420 µm 0-60
75 µm 0-45



Contract No.  01-297704
183

Quality California Test Requirement
Sand Equivalent 217 10 minimum
Plasticity Index 204 20 maximum
pH 643 3 min., 9 max.

HANDLING AND STORAGE
Geosynthetic reinforcement material shall be handled and stored in accordance with the manufacturer’s

recommendations and these special provisions.  Geosynthetic reinforcement material shall be furnished in an appropriate
protective cover which shall protect it from ultraviolet radiation and from abrasion during shipping and handling.
Geosynthetic reinforcement material shall be placed as much as can be covered with backfill in the same work shift.

CONSTRUCTION
The Contractor shall prepare the grade that is to receive the layers of geosynthetic reinforcement material to the

compaction and elevation tolerances described in the Standard Specifications under Section 19-2.05, "Slopes," and these
special provisions.  The grade shall be free of loose or extraneous material and objects that may damage the geosynthetic
reinforcement material during installation.  Relative compaction of not less than 95 percent shall be obtained in the
embankment foundation under the lowest layer of geosynthetic reinforcement material for a minimum depth of 0.15 meter.

The maximum loose thickness of each lift of embankment material shall not exceed 0.3 m and shall be compacted to not
less than 90% Relative Compaction.

Geosynthetic reinforcement material shall be handled and placed in accordance with the manufacturer's
recommendations and these special provisions.  The geosynthetic reinforcement material shall be placed horizontally on
compacted backfill from within 150 millimeters of the face of the embankment to the required embedment length.  The
geosynthetic reinforcement material shall be placed in a wrinkle free manner, pulled taut, aligned, and anchored before
backfill placement.  Slack in geosynthetic reinforcement material shall be removed in a manner, and to a degree directed by
the Engineer.  Geosynthetic reinforcement material shall be placed at the intervals, elevations, and for the minimum
embedment length shown on the plans.  Each layer of geosynthetic reinforcement material shall not vary more than 0.15
meter from the theoretical horizontal plane established for that layer for the entire width and length of the reinforcement.

Geosynthetic reinforcement material shall extend the distance of the reinforced embankment as shown on the plans.
Geosynthetic reinforcement material shall be trimmed as necessary to avoid the obstructions and achieve the maximum
embedment length possible.

Geosynthetic reinforcement material shall be secured in place with staples, pins, sand bags, or backfill, as required by
construction or weather conditions, or as directed by the Engineer to prevent the displacement during compaction and
placement of embankment material.

Each layer of geosynthetic reinforcement material shall be placed (unrolled) into the grade to form a continuous mat.
Overlapping and splicing geosynthetic embankment material shall conform to the following:

1. Uniaxial geogrid and geotextile geotechnical fabric do not need to be overlapped along edges parallel to the
direction of working tensile strength.  Uniaxial geogrid and woven geotechnical reinforcement material
shall not be overlapped or spliced along edges perpendicular to the direction of working tensile strength.

2. Biaxial geogrid shall be overlapped a minimum of 150 millimeters along edges parallel to the direction of
working tensile strength, or as directed by the Engineer.  Biaxial geogrid shall be overlapped a minimum of
one meter along edges perpendicular to the direction of working tensile strength of reinforcement.

3. A layer of soil a minimum of 100 millimeters thick shall be spread between uniaxial geogrid or woven
geotechnical reinforcement material layers in the area to be overlapped.

The geosynthetic reinforcement material shall be placed with the direction of maximum strength perpendicular to the
project centerline.  The Contractor shall verify correct orientation of the geosynthetic reinforcement material.  Each layer of
geosynthetic reinforcement material shall be placed onto the embankment material to form a continuous mat.  Adjacent strips
of geosynthetic reinforcement material placed in this manner need not be overlapped.

During spreading and compacting of the backfill, at least 150 millimeters of backfill shall be maintained between the
geosynthetic reinforcement material and the Contractor’s equipment.  Equipment or vehicles shall not be operated or driven
directly on geosynthetic reinforcement material.

At locations where guard railing posts will be placed at the top  of the geosynthetic reinforced embankment and the
geosynthetic reinforcement material would interfere with placement of such posts, prior to backfilling the Contractor shall be
allowed to cleanly  the reinforcement material of the affected layers into a cross-shaped pattern to aid the later placement of
the guard railing posts.  The dimensions of the precutting shall not exceed the post dimensions by more than 750 millimeters.

Geogrid reinforcement material may be joined with mechanical connections.  Joints shall not be placed vertically within
2 meters of the slope face, within 2 meters of the slope top, nor horizontally or vertically adjacent (within 1.2 meters) to
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another joint.  Only one joint per length of geogrid shall be allowed.  The joint shall be made for the full width of the strip by
using a similar material with similar strength, and using a connection device supplied or recommended by the manufacturer.
Joints in geogrid shall be pulled and held taut during backfill placement.

If the geosynthetic reinforcement material is damaged during construction operations, the damaged sections shall be
repaired, at the Contractor’s expense, by placing sufficient additional geosynthetic reinforcement material to cover the
damaged area and to meet the following overlap requirements:

1. Edges of geogrid perpendicular to centerline shall be overlapped for entire lengths by the smaller of: three aperture
openings or 100 millimeters.  Edges of geogrid parallel to centerline shall be joined using a mechanical connection
described elsewhere in these special provisions.

2. Edges of geotextiles shall be overlapped a minimum of 150 millimeters on all sides.

MEASUREMENT AND PAYMENT
Geosynthetic reinforced embankment will be measured and paid for by the square meter for the total area in each level

(plan view) as shown on the plans and for any additional area as directed by the Engineer.  Payment shall not include
additional reinforcement required for overlaps.

The contract price paid per square meter of geosynthetic reinforced embankment shall include full compensation for
furnishing all labor and materials, including tools and equipment, and incidentals, for developing, placing and compacting
native and/or imported embankment backfill, and for doing all the work involved in placing the geosynthetic reinforced
embankment complete and in place, including splicing, overlapping and anchoring as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat
line with a power-driven saw to a minimum depth of 50 mm before removing the surfacing.  Full compensation for cutting
the existing surfacing shall be considered as included in the contract price paid per cubic meter for roadway excavation and
no additional compensation will be allowed therefor.

The portion of imported borrow placed within 1.5 m of the finished grade shall have a Resistance (R-Value) of not less
than 50.

Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above the
grading plane.  Prior to placement within 0.6-m below the grading plane of embankments, reinforcement or metal shall be
trimmed to no greater than 20 mm from the face of reinforced concrete rubble.  Full compensation for trimming
reinforcement or metal shall be considered as included in the contract prices paid per cubic meter for the types of excavation
shown in the Engineer's estimate, or the contract prices paid for furnishing and placing imported borrow or embankment
material, as the case may be, and no additional compensation will be allowed therefor.

At the option of the Contractor, slurry cement backfill, conforming to the provisions in Section 19-3.062, "Slurry Cement
Backfill," of the Standard Specifications, may be used as structure backfill for pipe culverts, including aluminum and
aluminum coated pipe culverts.

Imported borrow shall be mineral material including rock, sand, gravel, or earth.  The Contractor shall not use man-made
refuse in imported borrow including:

A. Portland cement concrete,
B. Asphalt concrete,
C. Material planed from roadway surfaces,
D. Residue from grooving or grinding operations,
E. Metal,
F. Rubber,
G. Mixed debris,
H. Rubble

Imported borrow will be measured and paid for by the cubic meter and the quantity to be paid for will be computed in
the following manner:

A. The total quantity of embankment will be computed in conformance with the provisions for roadway excavation in
Section 19-2.08, "Measurement," of the Standard Specifications, on the basis of the planned or authorized cross
section for embankments as shown on the plans and the measured ground surface.

B. The Contractor, at the Contractor's option, may compact the ground surface on which embankment is to be
constructed before placing any embankment thereon.  If the compaction results in an average subsidence exceeding
75 mm, the ground surface will be measured after completion of the compaction.  The Engineer shall be allowed the
time necessary to complete the measurement of an area before placement of embankment is started in that area.
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C. The quantities of roadway excavation, structure excavation and ditch excavation, which have been used in the
embankment, will be adjusted by multiplying by a grading factor to be determined in the field by the Engineer.  No
further adjustment will be made in the event that the grading factor determined by the Engineer does not equal the
actual grading factor.

D. The Contractor may propose a plan whereby the Contractor would be paid on the basis of measured settlement in
lieu of the allowance specified above.  The proposal shall include complete details of the subsidence-measuring
devices and a detailed plan of each installation.  If the proposed plan is approved by the Engineer, the Contractor, at
the Contractor's expense, shall provide, install and maintain the subsidence-measuring devices.  The Engineer will
take necessary readings to determine the progress of subsidence, if any, and the Contractor shall provide necessary
assistance to make the readings.

E. Installed devices which are determined by the Engineer to have been damaged will not be used for the determination
of subsidence for the area the devices represent in the pattern of approved installations.  The subsidence of the area
represented by that installation shall be considered zero, regardless of the subsidence measured at other installations.

F. The volumes required as a result of subsidence will be computed by the average-end-area method from the original
measurements and the final measurements, including zero subsidence at all points and for all areas as provided
herein.  It shall be understood and agreed that the subsidence at the point of intersection of the side slopes (and end
slopes at structures) with the ground line as established by the original cross sections shall be considered as zero.
Unless otherwise agreed to by the Engineer, the subsidence shall be considered as zero at the points on the cross
sections 15 m beyond the beginning and ending of the instrumented area.  The computed volumes for such
subsidence will be added to the quantities of embankment measured as specified herein.

G. Detachable elements of the subsidence-measuring devices which can be salvaged without damage to the work shall
remain the property of the Contractor and shall be removed from the highway right of way after final measurements
are made.

10-1.30  CONTROLLED LOW STRENGTH MATERIAL
Controlled low strength material shall consist of a workable mixture of aggregate, cementitious materials, and water and

shall conform to the provisions for slurry cement backfill in Section 19-3.062, "Slurry Cement Backfill," of the Standard
Specifications and these special provisions.

At the option of the Contractor, controlled low strength material may be used as structure backfill for pipe culverts,
except that controlled low strength material shall not be used as structure backfill for culverts having a diameter or span
greater than 6.1 m.

When controlled low strength material is used for structure backfill, the width of the excavation shown on the plans may
be reduced so that the clear distance between the outside of the pipe and the side of the excavation, on each side of the pipe,
is a minimum of 300 mm.  This minimum may be reduced to 150 mm when the height of cover is less than or equal to 6.1 m
or the pipe diameter or span is less than 1050 mm.

Controlled low strength material in new construction shall not be permanently placed higher than the basement soil.  For
trenches in existing pavements, permanent placement shall be no higher than the bottom of the existing pavement permeable
drainage layer.  If a drainage layer does not exist, permanent placement in existing pavements shall be no higher than 25 mm
below the bottom of the existing asphalt concrete surfacing or no higher than the top of base below the existing portland
cement concrete pavement.  The minimum height that controlled low strength material shall be placed, relative to the culvert
invert, is 0.5 diameter or 0.5 height for rigid culverts and 0.7 diameter or 0.7 height for flexible culverts.

When controlled low strength material is proposed for use, the Contractor shall submit a mix design and test data to the
Engineer for approval prior to excavating the trench for which controlled low strength material is proposed for use.  The test
data and mix design shall provide for the following:

A. A 28-day compressive strength between 345 kPa and 690 kPa for pipe culverts having a height of cover of 6.1 m or
less and a minimum 28-day compressive strength of 690 kPa for pipe culverts having a height of cover greater than
6.1 m.  Compressive strength shall be determined in conformance with the requirements in ASTM
Designation: D 4832.

B. Cement shall be any type of portland cement conforming to the requirements in ASTM Designation: C 150; or any
type of blended hydraulic cement conforming to the requirements in ASTM Designation: C 595M or the physical
requirements in ASTM Designation: C 1157M.  Testing of cement will not be required.

C. Admixtures may be used in conformance with the provisions in Section 90-4, "Admixtures," of the Standard
Specifications.  Chemical admixtures containing chlorides as Cl in excess of one percent by mass of admixture, as
determined in conformance with the requirements of California Test 415, shall not be used.  If an air-entraining
admixture is used, the maximum air content shall be limited to 20 percent.  Mineral admixtures shall be used at the
Contractor's option.
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Materials for controlled low strength material shall be thoroughly machine-mixed in a pugmill, rotary drum or other
approved mixer.  Mixing shall continue until the cementitious material and water are thoroughly dispersed throughout the
material.  Controlled low strength material shall be placed in the work within 3 hours after introduction of the cement to the
aggregates.

When controlled low strength material is to be placed within the traveled way or otherwise to be covered by paving or
embankment materials, the material shall achieve a maximum indentation diameter of 76 mm prior to covering and opening
to public traffic.  Penetration resistance shall be measured in conformance with the requirements in ASTM
Designation: D 6024.

Controlled low strength material used as structure backfill for pipe culverts will be considered structure backfill for
compensation purposes.

10-1.31  SHOULDER BACKING
This work shall consist of constructing shoulder backing adjacent to the edge of new pavement surfacing in conformance

with the details shown on the plans and these special provisions.
Material for shoulder backing shall be imported material or material processed from reclaimed portland cement concrete,

lean concrete base, cement treated base, or a combination of any of these materials, conforming to the following grading and
quality requirements:

Grading Requirements Quality Requirements
Sieve Sizes Percentage Passing Specification California Test Requirement

50 mm 100 Sand Equivalent 217 10 minimum-30 maximum
25 mm 75 - 100 Resistance (R-value) 301 50 minimum

4.75 mm 40 - 60 Percentage Crushed Particles 205 75% minimum
600 µm 12 - 35 Durability Index 229 20 minimum
75 µm 5 - 20

At the option of the Contractor, aggregate for shoulder backing may consist of material processed from reclaimed asphalt
concrete conforming to the following grading and quality requirements:

Grading Requirements Quality Requirements
Sieve Sizes Percentage Passing Specification California Test Requirement

50 mm 100 Resistance (R-value) 301 50 minimum
19 mm 70 - 100 Percentage Crushed Particles 205 75% minimum

4.75 mm 30 - 80 Durability Index 229 20 minimum

Coarse aggregate consisting of material retained on the 4.75-mm sieve, shall consist of material of which at least
75 percent by mass shall be crushed particles with a minimum of two fractured faces, as determined in conformance with
California Test 205.

Shoulder backing material shall have a minimum unit weight of 2160 kg/m3 as determined in conformance with
California Test 212.

Shoulder backing material consisting of reclaimed asphalt concrete, shall not be placed within 30 m measured
horizontally of any culvert, watercourse, or bridge within the project limits.

The areas where shoulder backing is to be constructed shall be cleared of weeds, grass, and debris.  Removed weeds
grass and debris shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

Prior to placement of shoulder backing material, basement material shall be scarified to a minimum depth of 75 mm.
Immediately prior to placement of shoulder backing material, scarified material shall be watered.  Shoulder backing material
shall be placed, watered, and rolled a minimum of two passes with a steel tired roller weighing not less than 7.2 tonne to form
a smooth, compacted surface.  Watering shall conform to the provisions in Section 17, "Watering," of the Standard
Specifications.

Shoulder backing material shall not be deposited on new pavement surfacing prior to placing the material in the final
position, nor shall the material be deposited onto new pavement surfacing during mixing, watering, and blading operations.

Shoulder backing construction shall be completed along the edges of any portion of new pavement surfacing within
5 days after completion of that portion of the new surfacing.  Prior to opening a lane adjacent to uncompleted shoulder
backing to uncontrolled public traffic, the Contractor shall furnish, place, and maintain portable delineators and W8-9 (LOW
SHOULDER) signs off of and adjacent to the new pavement surfacing.  Portable delineators shall be placed at the beginning
and along the drop-off of the edge of pavement, in the direction of travel, at successive maximum intervals of 150 m on
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tangents and 60 m on curves. W8-9 (LOW SHOULDER) signs shall be placed at the beginning and along the drop-off at
successive maximum intervals of 600 m.  The portable delineators and W8-9 (LOW SHOULDER) signs shall be maintained
in place at each location until the shoulder backing is completed at that location.  Portable delineators and signs shall conform
to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, except the signs
may be set on temporary portable supports or on barricades.

Quantities of imported material (shoulder backing) will be measured by the tonne in conformance with the provisions in
Section 9-1.01, "Measurement of Quantities," of the Standard Specifications, except that the mass of water in the aggregate
will not be determined and no deduction will be made from the mass of material delivered to the work.

The contract price paid per tonne for imported material (shoulder backing) shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing shoulder backing,
complete in place, including furnishing, placing, maintaining, and removing portable delineators, W8-9 (LOW
SHOULDER) signs, and temporary supports or barricades for the signs, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.32  IMPORTED TOPSOIL
Imported topsoil shall conform to the provisions in Section 20-2, "Materials," and Section 20-3, "Erosion Control," of the

Standard Specifications.

10-1.33  WEED CONTROL MAT (FIBER)
Weed control mat (fiber) work shall consist of furnishing and placing fiber weed control mat, in conformance with the

Standard Specifications, these special provisions, as shown on the plans and as directed by the Engineer.
Attention is directed to “Order of Work” in these special provisions regarding guard railing installation requirements.

MATERIALS
Weed Control Mat

Weed control mat shall be a commercial weed control product.  The mat shall be a composite of polyester base fiber and
vinyl chloride resin and shall be permeable to air and water but shall prevent sunlight from reaching the soil.  The mat shall
have a minimum thickness of 5-millimeters and have a minimum weight of 1-kilogram per square meter.  The mat shall
contain no herbicides but shall resist ultraviolet light, mildew and algae.  The mat shall be self-extinguishing when removed
from flame.

Weed control mat shall have prefabricated openings for posts.
The Contractor shall submit a 900 mm square sample of weed control mat to the Engineer for approval prior to delivery

of materials.
A Certificate of Compliance for weed control mat shall be furnished to the Engineer in accordance with the provisions in

Section 6-1.07, “Certificates of Compliance” of the Standard Specifications.

Weed Control Mat Collar
Weed control mat collars prefabricated by the manufacturer shall be the same material as the weed control mat and shall

snugly fit around the post without gaps.

Staples
Staples for fabric installation shall be as provided by the manufacturer.

Crack Sealant
Crack sealant shall be modified asphalt crack sealant consisting of a mixture of paving asphalt and ground rubber or

ground rubber and polymer.  The gradation of the ground rubber shall be such that 100 percent will pass a 2.36-millimeter
sieve.

The modified asphalt crack sealant shall conform to the following requirements:

Test ASTM Designation Requirements
Softening Point D36 82˚C min.

Cone Penetration @
25˚C

D3407 30 dmm min.

Resilience @ 25˚C D3407 40% min.
Flow D3407 3 mm max.
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The modified asphalt crack sealant material shall be furnished premixed in containers with an inside liner of
polyethylene.  Packaged material shall not exceed 27 kg in mass.

The modified asphalt crack sealant material shall be capable of being melted and applied to cracks at temperatures below
204˚C.  When heated, it shall readily penetrate cracks 6 millimeters wide or wider.

A Certificate of Compliance for crack sealant shall be furnished to the Engineer in accordance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Caulking
Caulking used to seal weed control mat material to guardrail and sign posts shall be as specified by the manufacturer.

SITE PREPARATION
Prior to weed control mat application, the areas shall be cleared as specified under "Clearing and Grubbing" in these

special provisions.
After clearing, weed control mat areas are to be graded to a smooth surface and compacted to not less than 90% relative

compaction.  The finished surface shall be smooth, firm, stable and free of rocks, clods, foliage, roots or other material
greater than 25 mm in diameter

PLACEMENT
Weed control mat shall be placed as shown on the plans beneath guard railing.  Mats shall be secured in place with

stakes, spaced per manufacturer's specifications.

Placement Under Guardrailing
Weed control mat in guardrail areas shall be placed immediately following installation of guardrail posts, prior to the

installation of rail sections.
Weed control mat shall be placed over guardrail posts, allowing the mat to drop to the ground.  Weed control mat collars

shall be placed over guardrail post openings, covering all gaps.  Joints between guardrail posts and mat collar shall be filled
with caulking, applied per the manufacturer's directions.

Weed control mat shall overlap adjacent paving or dikes by a minimum of 50 mm, and trimmed to a straight line.  Butt
joints between mat and adjacent paving will not be allowed.  Weed control mat shall be fastened to the adjacent pavement or
dike with crack sealant.

Following completion of mat placement, crack sealant, and caulking, the mat surface shall be flat, smooth, and in
uniform contact with the soil surface, without bulges or wrinkles.

MEASUREMENT
Weed control mat (fiber) will be measured by the square meter as determined from actual measurements.

PAYMENT
The contract unit price paid per square meter for weed control mat (fiber) shall include full compensation for furnishing

all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in placing weed control mat (fiber),
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

10-1.34  EROSION CONTROL (TYPE D)
Erosion control (Type D) shall conform to the provisions in Section 20-3, "Erosion Control," of the Standard

Specifications and these special provisions and shall consist of applying erosion control materials to embankment and
excavation slopes and other areas disturbed by construction activities.

If the slope on which the erosion control is to be placed is finished during the rainy season as specified in "Water
Pollution Control" of these special provisions, the erosion control shall be applied immediately to the slope.

Prior to installing erosion control materials, soil surface preparation shall conform to the provisions in Section 19-2.05,
"Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in depth or width shall be leveled.
Vegetative growth, temporary erosion control materials, and other debris shall be removed from areas to receive erosion
control.
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MATERIALS
Seed

Seed shall conform to the provisions in Section 20-2.10, "Seed," of the Standard Specifications.  Individual seed species
shall be measured and mixed in the presence of the Engineer.

Seed shall be delivered to the project site in unopened separate containers with the seed tag attached.  Containers without
a seed tag attached will not be accepted.

A sample of approximately 30 g of seed will be taken from each seed container by the Engineer.

Legume Seed
Legume seed shall be pellet-inoculated or industrial-inoculated and shall conform to the following:

A. Inoculated seed shall be inoculated in conformance with the provisions in Section 20-2.10, "Seed," of the Standard
Specifications.

B. Inoculated seed shall have a calcium carbonate coating.
C. Industrial-inoculated seed shall be inoculated with Rhizobia and coated using an industrial process by a

manufacturer whose principal business is seed coating and seed inoculation.
D. Industrial-inoculated seed shall be sown within 180 calendar days after inoculation.
E. Legume seed shall consist of the following:

LEGUME SEED
Botanical Name

(Common Name)
Percent Germination

(Minimum)
Kilograms Pure Live Seed Per Hectare

(Slope Measurement)
Lupinus densiflorus ‘Ed Gelding’ *
(Gelding’s Lupine)

45 10

Non-Legume Seed
Non-legume seed shall consist of the following:

NON-LEGUME SEED
Botanical Name

(Common Name)
Percent Germination

(Minimum)
Kilograms Pure Live Seed Per Hectare

(Slope Measurement)
Festuca idahoensis ‘Siskyou’ *
(Siskyou Idaho Fescue)

50 10

Hordeum vulgare
(Common Barley)

50 90

Lasthenia californica *
(Dwarf Goldfields)

45 2

Poa secunda *
(Pine Bluegrass)

50 2

Vulpia microstachys *
(Six Weeks Fescue)

50 4

* California native seed source only

Straw
Straw shall conform to the provisions in Section 20-2.06, "Straw," of the Standard Specifications and these special

provisions.
Wheat and barley straw shall be derived from irrigated crops.
Prior to delivery of wheat or barley straw to the project site, the Contractor shall provide the name, address and telephone

number of the grower.

Compost
At the option of the Contractor, compost may be either A, B, or any combination of both:

A. Green material consisting of chipped, shredded, or ground vegetation; or clean processed recycled wood products.
B. Class A, exceptional quality biosolids composts, conforming to the requirements in United States Environmental

Protection Agency (EPA) regulation 40 CFR, Part 503c.
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Compost shall not contain paint, petroleum products, herbicides, fungicides or other chemical residues harmful to plant
or animal life.  Other deleterious material, plastic, glass, metal or rock shall not exceed 0.1-percent by weight or volume.

Compost shall be thermophilically processed for 15 days.  During this process, the compost shall be maintained at
minimum internal temperature of 55˚C and be thoroughly turned at least 5 times.  A 90-day curing period shall follow the
thermophilic process.

Compost shall be screened through a screen no larger than 12 mm.
Compost shall measure at least 6 on the maturity and stability scale with a Solvita test kit.
A Certificate of Compliance for compost shall be furnished to the Engineer in conformance with the provisions in

Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance shall state the
Solvita maturity and stability scale test result of the compost.

Stabilizing Emulsion
Stabilizing emulsion shall conform to the provisions in Section 20-2.11, "Stabilizing Emulsion," of the Standard

Specifications and these special provisions.
Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic adhesive

used as a soil tackifier.

APPLICATION
Erosion control materials shall be applied in separate applications in the following sequence:

A. The following mixture in the rates indicated shall be applied with hydro-seeding equipment within 60 minutes after
the seed has been added to the mixture:

Material Kilograms Per Hectare
(Slope Measurement)

Legume Seed 10
Non-Legume Seed 108
Fiber 1200

Material Cubic Meter Per
Hectare

(Slope Measurement)
Compost 1.4

B. The Contractor may dry apply compost at the total of the rates specified in the preceding table and the following
table instead of including it as part of the hydro-seeding operations.  In areas where the compost is dry applied, all
compost for that area shall be applied before the next operation.

C. Straw shall be applied at the rate of 4.0 tonnes per hectare based on slope measurements.  Incorporation of straw will
not be required.  Straw shall be distributed evenly without clumping or piling.

D. The following mixture in the rates indicated shall be applied with hydro-seeding equipment:

Material Kilograms Per Hectare
(Slope Measurement)

Fiber 1200
Commercial Fertilizer 200
Stabilizing Emulsion (Solids) 150

Material Cubic Meter Per
Hectare

(Slope Measurement)
Compost 1.4

The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer.
Once straw work is started in an area, stabilizing emulsion applications shall be completed in that area on the same

working day.
The rates of erosion control materials may be changed by the Engineer to meet field conditions.
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MEASUREMENT AND PAYMENT
Compost (erosion control) will be measured by the cubic meter in the vehicle at the point of delivery in conformance

with the provisions in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.
The contract price paid per cubic meter for compost (erosion control) shall include full compensation for furnishing all

labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying compost for erosion
control, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions,
and as directed by the Engineer.

10-1.35  FIBER ROLLS
Fiber rolls shall conform to the details shown on the plans and these special provisions.

MATERIALS
Fiber rolls shall consist of one of the following:

A. Fiber rolls shall be pre-manufactured rice or wheat straw, wood excelsior or coconut fiber rolls encapsulated within
a biodegradable jute, sisal or coir fiber netting.  Each roll shall be a minimum of 175 mm and a maximum of
225 mm in diameter and 7 m to 9 m in length and shall weigh not less than 1.3 kg/m.  The netting shall have a
minimum durability of one year after installation.  The netting shall be secured tightly at each end of the individual
rolls.

B. Wood stakes shall be a minimum of 25 mm x 25 mm x 600 mm in length.  Wood stakes shall be untreated fir,
redwood, cedar, or pine, shall be cut from sound timber, and shall be straight and free of loose or unsound knots and
other defects which would render them unfit for the purpose intended.

INSTALLATION
Fiber rolls shall be installed approximately parallel to the slope contour.  Fiber rolls shall be installed prior to the

application of other erosion control materials.
Furrows shall be constructed as shown on the plans, to a depth of 50 mm to 100 mm, and at a sufficient width to hold the

fiber rolls.
Rolls shall be installed 4 m apart (measured along the slope) in the furrows with the first row installed 1.5 m below top

of slope.  Individual rolls shall be placed with adjacent ends butted firmly to each other to create a continuous linear roll.
Stakes shall be installed 1 m apart along the total length of the rolls and 125 mm from the end of each individual roll.

Stakes shall be driven flush or a maximum of 50 mm above the roll.

MEASUREMENT AND PAYMENT
Fiber rolls will be measured by the meter from end to end along the centerline of the installed rolls.  Where fiber rolls are

joined and overlapped, the joint will be measured as a single installed roll.
The contract price paid per meter for fiber rolls shall include full compensation for furnishing all labor, materials, tools,

equipment, and incidentals, and for doing all the work involved in installing fiber rolls, complete in place, including stakes,
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

10-1.36  AGGREGATE BASE
Aggregate base shall be Class 2 and shall conform to the provisions in Section 26, "Aggregate Bases," of the Standard

Specifications and these special provisions.
The restriction that the amount of reclaimed material included in Class 2 aggregate base not exceed 50 percent of the

total volume of the aggregate used shall not apply.  Aggregate for Class 2 aggregate base may include reclaimed glass.
Aggregate base incorporating reclaimed glass shall not be placed at locations where surfacing will not be placed over the
aggregate base.

10-1.37  ASPHALT CONCRETE
Asphalt concrete shall be Type A and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard

Specifications and these special provisions.
The grade of asphalt binder to be mixed with aggregate for Type A asphalt concrete shall be Grade 64-16 conforming to

the provisions in Section 92, "Asphalts," of the Standard Specifications.
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The amount of asphalt binder used in asphalt concrete placed in dikes, gutters, gutter flares, overside drains and aprons at
the ends of drainage structures shall be increased one percent by mass of the aggregate over the amount of asphalt binder
determined for use in asphalt concrete placed on the traveled way.

The asphalt content of the asphalt mixture will be determined in conformance with the requirements in California
Test 379, or in conformance with the requirements in California Test 382.

Paint binder (tack coat) shall be applied to existing surfaces to be surfaced and between layers of asphalt concrete, except
when eliminated by the Engineer.

Paint binder (tack coat) shall be, at the option of the Contractor, either slow-setting asphaltic emulsion, rapid-setting
asphaltic emulsion or paving asphalt.  Slow-setting asphaltic emulsion and rapid-setting asphaltic emulsion shall conform to
the provisions in Section 39-4.02, "Prime Coat and Paint Binder (Tack Coat)," and the provisions in Section 94, "Asphaltic
Emulsions," of the Standard Specifications.  When paving asphalt is used for paint binder, the grade will be determined by
the Engineer.  Paving asphalt shall conform to the provisions in Section 39-4.02, "Prime Coat and Paint Binder (Tack Coat),"
and the provisions in Section 92, "Asphalts," of the Standard Specifications.

Paint binder (tack coat) shall be applied in the liter per square meter range limits specified for the surfaces to receive
asphalt concrete in the tables below.  The exact application rate within the range will be determined by the Engineer.

Application Rates for Asphaltic Emulsion Paint Binder (Tack Coat) on Asphalt Concrete (except Open Graded) and
on Portland Cement Concrete Pavement (PCCP)

Type of surface to receive
paint binder (tack coat)

Slow-Setting Asphaltic Emulsion
L/m2(Note A)

Rapid-Setting Asphaltic Emulsion
L/m2(Note B)

Dense, compact surfaces,
between layers, and on PCCP

0.20 – 0.35 0.10 – 0.20

Open textured, or dry,
aged surfaces

0.35 – 0.90 0.20 – 0.40

Note A:  Slow-setting asphaltic emulsion is asphaltic emulsion diluted with additional water.  Water shall be added
and mixed with the asphaltic emulsion (containing up to 43 percent water) so the resulting mixture contains one part
asphaltic emulsion and not more than one part added water.  The water shall be added by the emulsion producer or
at a facility that has the capability to mix or agitate the combined blend.
Note B:  Undiluted rapid-setting asphaltic emulsion.

Application Rates for Paint Binder (Tack Coat) on
Asphalt Concrete (except Open Graded) and on Portland Cement

Concrete Pavement (PCCP)
Type of surface to receive paint binder (tack coat) Paving Asphalt

L/m2

Dense, compact surfaces, between layers, and on
PCCP

0.05 – 0.10

Open textured, or dry, aged surfaces 0.10 – 0.25

When asphaltic emulsion is used as paint binder (tack coat), asphalt concrete shall not be placed until the applied
asphaltic emulsion has completely changed color from brown to black.

Asphalt concrete placed in layers of 45 mm or less in compacted thickness or widths of less than 1.5 m shall be spread
and compacted with the equipment and by the methods conforming to the provisions in Section 39, "Asphalt Concrete," of
the Standard Specifications.  Other asphalt concrete shall be compacted and finished in conformance with the provisions in
Section 39 and the following:

A. The provisions in Section 39-5.02, "Compacting Equipment," of the Standard Specifications shall not apply.
B. The Contractor shall furnish a sufficient number of rollers to obtain the compaction specified in these special

provisions and the surface finish required by the Standard Specifications and these special provisions.
C. Rollers shall be equipped with pads and water systems that prevent sticking of asphalt mixtures to the

pneumatic-tired or steel-tired wheels.  A parting agent that will not damage the asphalt mixture may be used.
D. The second paragraph in Section 39-6.01, "General Requirements," of the Standard Specifications shall not apply.
E. Asphalt concrete and asphalt concrete base shall be compacted by any means to obtain the specified relative

compaction before the temperature of the mixture drops below 65°C.  Additional rolling to achieve the specified
relative compaction will not be permitted after the temperature of the mixture drops below 65°C or once the
pavement is opened to public traffic.  When vibratory rollers are used as finish rollers the vibratory unit shall be
turned off.
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F. The fifth and seventh through tenth paragraphs of Section 39-6.03, "Compacting," of the Standard Specifications
shall not apply.

G. Asphalt concrete and asphalt concrete base shall be compacted to a relative compaction of not less than 96.0 percent
and shall be finished to the lines, grades, and cross section shown on the plans.  In-place density of asphalt concrete
and asphalt concrete base will be determined prior to opening the pavement to public traffic.

H. Relative compaction will be determined by California Test 375.
I. If the test results for a quantity of asphalt concrete or asphalt concrete base indicate that the relative compaction is

below 96.0 percent, the Contractor will be notified.  Asphalt concrete or asphalt concrete base spreading operations
shall not continue until the Contractor has notified the Engineer of the adjustment that will be made in order to meet
the specified relative compaction.

J. If the test results for a quantity of asphalt concrete or asphalt concrete base indicate that the relative compaction is
less than 96.0 percent, the asphalt concrete or asphalt concrete base represented by that quantity shall be removed,
except as otherwise provided in these special provisions.  If requested by the Contractor and approved by the
Engineer, asphalt concrete or asphalt concrete base with a relative compaction of 93.0 percent or greater may remain
in place and the Contractor shall pay to the State the amount of reduced compensation for the quantity with relative
compaction less than 96.0 percent and greater than or equal to 93.0 percent.  The Department will deduct the amount
of reduced compensation from moneys due, or that may become due, the Contractor under the contract.  The amount
of reduced compensation the Contractor shall pay to the State will be calculated using the total tonnes in the quantity
with relative compaction less than 96.0 percent and greater than or equal to 93.0 percent multiplied by the contract
price per tonne for asphalt concrete or asphalt concrete base involved multiplied by the following compensation
factors:

Relative Compaction
(Percent)

Reduced Compensation
Factor

Relative Compaction
(Percent)

Reduced Compensation
Factor

96.0 0.000 94.4 0.062
95.9 0.002 94.3 0.068
95.8 0.004 94.2 0.075
95.7 0.006 94.1 0.082
95.6 0.009 94.0 0.090
95.5 0.012 93.9 0.098
95.4 0.015 93.8 0.108
95.3 0.018 93.7 0.118
95.2 0.022 93.6 0.129
95.1 0.026 93.5 0.142
95.0 0.030 93.4 0.157
94.9 0.034 93.3 0.175
94.8 0.039 93.2 0.196
94.7 0.044 93.1 0.225
94.6 0.050 93.0 0.300
94.5 0.056

At the Contractor's option longitudinal joints may be constructed using a device attached to the screed that will form a
tapered notched wedge in a single pass.  Longitudinal joints constructed with a tapered notched wedge shall be compacted to
a minimum relative compaction of 93 percent.  If longitudinal joints are constructed in this manner, the Contractor shall
conduct quality control testing in conformance with the provisions in Section 6-3.02, "Testing By Contractor," of the
Standard Specifications, and provide results that include the following:

A. Relative compaction values of the completed longitudinal joints tested using a nuclear gauge which has been
calibrated and correlated with core densities in conformance with the requirements in California Test 375 Parts 1
and 2.

B. Nuclear density values taken at the rate of one test for each 200-meter section along the completed longitudinal
joint.  The Contractor shall select random locations for testing within each 200-meter section.

C. Nuclear density values taken at the centerline of the completed longitudinal joint, 150 mm from the upper vertical
notch after the adjacent lane is placed and prior to opening the pavement to traffic.

D. Maximum density test results.
E. Relative compaction values of the longitudinal joint determined as the ratio of the average of the nuclear density

values taken from each 200-meter section and the maximum density test results.
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Relative compaction values shall be determined each day the joint is completed and delivered to the Engineer within 24
hours of testing.  If the relative compaction of one day's production is less than 90 percent, placement of the tapered notched
wedge shall not continue until the Contractor has notified the Engineer of the adjustment that will be made in order to meet
the specified relative compaction.  If the relative compaction for 3 day's production is less than 90 percent, the Contractor
shall notify the Engineer and suspend use of the tapered notched wedge device.

The Engineer will determine relative compaction values for the completed longitudinal joint at the completion of paving
as follows:

A. The Engineer will determine relative compaction by using 150-mm diameter cores obtained within the 0.3-m section
of pavement at the completed longitudinal joint.

B. The Contractor shall obtain two 150-mm diameter cores taken 150 mm from the upper vertical notch of the
completed longitudinal joint for every 1000 m along the completed longitudinal joint at locations designated by the
Engineer.  Cores shall be obtained after the adjacent lane is placed and prior to opening the pavement to traffic.
Cores shall be obtained in the presence of the Engineer and shall be marked to identify the test sites.

C. The Contractor shall deliver the cores to the Engineer.  One core will be used for determination of the relative
density and one core will be used for dispute resolution.

D. The Engineer will determine the bulk specific gravity of the cores in conformance with the requirements of
California Test 308 Method A.

E. Relative compaction will be calculated as the ratio of the average of the core densities from each day's production to
the maximum density test value determined in conformance with California Test 375, Part 6.

Quantities of asphalt concrete placed in the completed longitudinal joint that fail to meet the relative compaction
requirements of these special provisions will be subject to reduced compensation.  The reduction in compensation shall be
determined as follows:

A. Quantity = 0.3 m x 1000 m x (thickness of the layer placed) x (maximum density test value) x (relative
compaction value).

B. Reduction in compensation = Quantity x (reduction factor) x (contract item price).
C. The reduction factor will be determined using the following table:

Relative Compaction
(Percent)

Reduced Compensation
Factor

Relative Compaction
(Percent)

Reduced Compensation
Factor

93.0 0.000 91.4 0.062
92.9 0.002 91.3 0.068
92.8 0.004 91.2 0.075
92.7 0.006 91.1 0.082
92.6 0.009 91.0 0.090
92.5 0.012 90.9 0.098
92.4 0.015 90.8 0.108
92.3 0.018 90.7 0.118
92.2 0.022 90.6 0.129
92.1 0.026 90.5 0.142
92.0 0.030 90.4 0.157
91.9 0.034 90.3 0.175
91.8 0.039 90.2 0.196
91.7 0.044 90.1 0.225
91.6 0.050 90.0 0.300
91.5 0.056

Quantities of asphalt concrete placed in the completed longitudinal joint that meet the relative compaction requirements
of these special provisions will not be measured as part of the quantity of asphalt concrete placed in the paved lane and will
not be subject to reduced compensation or removal as determined by the relative compaction of the lane widths involved.

In addition to the cores taken every 1000 m along the completed longitudinal joint, the Contractor shall take 150-mm
diameter cores every 3000 m approximately 0.9-m and 2.7 m perpendicular from the 1000 m core test sites.  Cores may be
taken on either side of the completed longitudinal joint.  The Contractor shall mark core samples to identify the test sites.
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The Contractor shall determine the bulk specific gravity of each core in conformance with California Test 308 Method A and
relative compaction as specified in these special provisions.  Results of this testing shall be for reporting only.

Immediately prior to placing binder, pavement reinforcing fabric, and asphalt concrete surfacing, the pavement shall be
cleaned of loose and extraneous materials such as, but not limited to, vegetation, sand, dirt, gravel and water.

Before placing the pavement reinforcing fabric, a binder of paving asphalt Grade PG 70-10 shall be applied uniformly to
the surface to receive the pavement reinforcing fabric at a rate of not less than 1.15 L per square meter of surface covered.
When pavement reinforcing fabric is placed in areas of conform tapers, the binder shall be spread at the approximate rate of
1.4 L per square meter of surface covered.  The exact rate of application of asphalt binder will be determined by the Engineer.

Pavement reinforcing fabric shall not be placed in areas of conform tapers when the thickness of the overlying asphalt
concrete will be less than 40 mm.

Asphalt concrete surfacing shall be placed over the pavement reinforcing fabric in the same work shift that the fabric is
placed.

Pavement reinforcing fabric shall not be exposed to public traffic, Contractor's equipment or elements that will damage
the fabric prior to placement of asphalt concrete surfacing.

Asphaltic emulsion shall not be substituted for paving asphalt binder for pavement reinforcing fabric.
Full compensation for cleaning pavement immediately in advance of placing binder, pavement reinforcing fabric, and

asphalt concrete surfacing shall be considered as included in the contract price paid per square meter for pavement
reinforcing fabric and no separate payment will be made therefor.

The miscellaneous areas to be paid for at the contract price per square meter for place asphalt concrete (miscellaneous
area), in addition to the prices paid for the materials involved, shall be limited to the areas listed on the plans.

Aggregate for asphalt concrete dikes shall be in conformance with the provisions for 9.5-mm Maximum grading in
Section 39-2.02, "Aggregate," of the Standard Specifications.

If the finished surface of the asphalt concrete on Route 20 traffic lanes does not meet the specified surface tolerances, the
surfacing shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat on the areas which have been
ground), (2) removal and replacement or (3) placing an overlay of asphalt concrete.  The method will be selected by the
Engineer.  The corrective work shall be at the Contractor's expense.

If abrasive grinding is used to bring the finished surface to the specified surface tolerances, additional grinding shall be
performed, as necessary, to extend the area ground in each lateral direction so that the lateral limits of grinding are at a
constant offset from, and parallel to, the nearest lane line or pavement edge, and in each longitudinal direction so that the
grinding begins and ends at lines normal to the pavement centerline, within any ground area.  Ground areas shall be neat
rectangular areas of uniform surface appearance.  Abrasive grinding shall conform to the provisions in the first paragraph and
the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications.

10-1.38  REPLACE ASPHALT CONCRETE SURFACING
This work shall consist of removing existing asphalt concrete surfacing and underlying base material and replacing the

removed surfacing and base material with new asphalt concrete as shown on the plans and in conformance with these special
provisions.

The exact limits of asphalt concrete surfacing to be removed and replaced will be determined by the Engineer.
Existing asphalt concrete surfacing and underlying base material removed during a work period shall be replaced before

the time the lane is to be opened to public traffic in conformance with the provisions in "Maintaining Traffic" of these special
provisions.

The outline of the asphalt concrete to be removed shall be cut on neat lines with a power-driven saw to a minimum depth
of 50 mm before removing the surfacing.  Surfacing and base shall be removed without damage to surfacing that is to remain
in place.  Damage to pavement which is to remain in place shall be repaired to a condition satisfactory to the Engineer or the
damaged pavement shall be removed and replaced with new asphalt concrete if ordered by the Engineer.  Repairing or
removing and replacing pavement damaged outside the limits of pavement to be replaced shall be at the Contractor's expense
and will not be measured nor paid for.

Removed materials shall be disposed of outside the highway right of way in conformance with the provisions in Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

The material remaining in place, after removing surfacing and base to the required depth, shall be graded to a plane,
watered, and compacted.  The finished surface of the remaining material shall not extend above the grade established by the
Engineer.

Areas of the base material which are low as a result of over excavation shall be filled, at the Contractor's expense, with
asphalt concrete.

Asphalt concrete shall conform to the provisions for asphalt concrete in "Asphalt Concrete" of these special provisions
except for payment.
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The quantity of replace asphalt concrete surfacing to be paid for will be measured by the cubic meter.  The volume to be
paid for will be calculated on the basis of the dimensions shown on the plans adjusted by the amount of any change ordered
by the Engineer.

The contract price paid per cubic meter for replace asphalt concrete surfacing shall include full compensation for
furnishing all labor, materials (including asphalt concrete), tools, equipment, and incidentals, and for doing all the work
involved in replacing asphalt concrete surfacing, complete in place, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

If the aggregates for the asphalt concrete did not meet the "Contract Compliance" requirements for Sand Equivalent or
gradation and if the Contractor requests the material be accepted on the basis of a penalty, in conformance with the provisions
in the Section 39-2.02, "Aggregate," of the Standard Specifications, and the Engineer approves the request, the penalty shall
be $4.58 per cubic meter.

10-1.39  RUBBERIZED ASPHALT CONCRETE (TYPE G)
Rubberized asphalt concrete (Type G) shall consist of furnishing and mixing gap graded aggregate and asphalt-rubber

binder and spreading and compacting the mixture.  Type G rubberized asphalt concrete shall conform, except as otherwise
provided, to the provisions for Type A asphalt concrete in Section 39, "Asphalt Concrete," of the Standard Specifications and
these special provisions.

GENERAL
The Contractor shall furnish samples of aggregate to the Engineer in conformance with the provisions in Section

39-3.03, "Proportioning," of the Standard Specifications.
Aggregate for Type G rubberized asphalt concrete shall be of such quality that the optimum amount of asphalt-rubber

binder to be mixed with the aggregate, as determined by the Engineer in conformance with the requirements in California
Test 367 (as amended below), shall be a minimum of 7.0 percent by mass of dry aggregate and a maximum of 9.0 percent by
mass of dry aggregate.  Aggregates which result in an optimum asphalt-rubber binder content of less than 7.0 percent or more
than 9.0 percent by mass of dry aggregate shall not be used.  The Engineer will determine the exact amount of asphalt-rubber
binder to be mixed with the aggregate in conformance with the requirements in California Test 367, except as follows:

A. The specific gravity used in California Test 367, Section "B. Voids Content of Specimen," will be determined using
California Test 308, Method A.

B. California Test 367, Section "C. Optimum Bitumen Content," is revised as follows:

1. Plot asphalt-rubber binder content versus void content for each specimen on Form TL-306 (Figure 3), and
connect adjacent points with straight lines.

2. From Figure 3 select the theoretical asphalt-rubber binder content that has 4.0 percent voids.
3. Record the asphalt-rubber binder content in Step 2 as the Optimum Bitumen Content (OBC).
4. To establish a recommended range, use the Optimum Bitumen Content (OBC) as the high value and 0.3 percent

less as the low value.  Notwithstanding, the recommended range shall not extend below 7.0 percent nor shall the
high value to establish the recommended range be above 9.0 percent.  If the OBC is 7.0 percent, then there shall
be no recommended range, and 7.0 percent shall be the recommended value.

C. Laboratory mixing and compaction shall be in conformance with the requirements of California Test 304, except
that the mixing temperature of the aggregate shall be between 149°C and 163°C.  The compaction temperature of
the combined mixture shall be between 143°C and 149°C.

The rubberized asphalt concrete mixture, composed of the aggregate proposed for use and the optimum amount of
asphalt-rubber binder as determined in conformance with the requirements in California Test 367 modified above, shall
conform to the following quality requirements:

RUBBERIZED ASPHALT CONCRETE MIXTURE
Test Parameter California Test Requirement

Stabilometer Value, Minimum 304 and 366 23
Voids in Mineral Aggregate, Percent, Minimum See Note 18
Note:  Voids in mineral aggregate test shall be determined as described in Asphalt
Institute Mix Design Methods for Asphalt Concrete (MS-2).
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The asphalt-rubber binder content of the rubberized asphalt concrete (Type G) will be determined by extraction tests in
conformance with the requirements in California Test 382.

The Contractor shall furnish a Certificate of Compliance to the Engineer in conformance with the provisions in Section
6-1.07, "Certificates of Compliance," of the Standard Specifications for each material used in asphalt-rubber binder and the
asphalt-rubber binder mixture.  The Certificate of Compliance shall certify that the material conforms to the provisions in
these special provisions.  When requested by the Engineer, the Contractor shall submit samples with the Certificate of
Compliance.  The Contractor shall provide the Engineer a Material Safety Data Sheet (MSDS) for each of the constituent
components of the asphalt-rubber binder, for the completed mixture of asphalt-rubber binder and for the Type G rubberized
asphalt concrete.

The Contractor shall provide a Certificate of Compliance for each truck load of crumb rubber modifier (CRM), paving
asphalt, and asphalt modifier delivered to the project.  The Quality Control Program used by the manufacturer of each
ingredient shall include a sampling and testing frequency as shown below:

A. CRM shall be tested, except for the grading requirement, at least once for every 225 tonnes of production, with a
minimum of once for each project.  CRM shall be tested for grading for every truck load delivered to the project.

B. Paving asphalt shall be tested at least once for every 180 tonnes of production with a minimum of once for each
project.

C. Asphalt modifier shall be tested at least once for every 23 tonnes of production with a minimum of once for each
project.

D. A copy of the laboratory test results for the test parameters specified in these special provisions for CRM, paving
asphalt, and asphalt modifier shall be submitted to the Engineer with the Certificate of Compliance for each truck
load of individual material delivered to the project.

Certified volume or weight slips shall be delivered to the Engineer for the materials supplied.

PAVING ASPHALT
The grade of paving asphalt to be used in the asphalt-rubber binder shall be Grade 64-16 conforming to the provisions in

Section 92, "Asphalts," of the Standard Specifications and these special provisions.
The paving asphalt for use in asphalt-rubber binder shall be modified with an asphalt modifier.

ASPHALT MODIFIER
The asphalt modifier shall be a resinous, high flash point, aromatic hydrocarbon compound and shall conform to the

following requirements:

ASPHALT MODIFIER
ASTM

Test Parameter Designation Requirement

Viscosity, m2/s (x10-6) at 100°C D 445 X ± 3*
Flash Point, CL.O.C., °C D 92 207 min.
Molecular Analysis:

Asphaltenes, percent by mass D 2007 0.1 max.
Aromatics, percent by mass D 2007 55 min.

*  The symbol "X" is the viscosity of the asphalt modifier the
Contractor proposes to furnish.  The value "X" which the Contractor
proposes shall be between the limits 19 and 36 and shall be submitted
in writing to the Engineer.  A proposed change, requested by the
Contractor, in the value "X" shall require a new asphalt-rubber binder
design.

The asphalt modifier shall be proportionately added to the paving asphalt at the production site where the asphalt-rubber
binder is blended and reacted.  Asphalt modifier shall be added in an amount of 2.5 percent to 6.0 percent by mass of the
paving asphalt based on the recommendation of the asphalt-rubber binder supplier.  The paving asphalt shall be at a
temperature of not less than 190°C or more than 226°C when the asphalt modifier is added.  If the asphalt modifier is
combined with the paving asphalt, before being blended with the CRM, the combined paving asphalt and asphalt modifier
shall be mixed by circulation for a period of not less than 20 minutes.  Premixing of asphalt modifier and paving asphalt will
not be required when the ingredients of the asphalt-rubber binder are proportioned and mixed simultaneously.  Asphalt
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modifier and paving asphalt shall be measured for proportioning with meters conforming to the provisions in Section 9-1.01,
"Measurement of Quantities," of the Standard Specifications.

CRUMB RUBBER MODIFIER (CRM)
Crumb rubber modifier (CRM) shall consist of a combination of scrap tire CRM and high natural CRM.  The scrap tire

CRM shall consist of ground or granulated rubber derived from a combination of automobile tires, truck tires or tire buffings.
The high natural CRM shall consist of ground or granulated rubber derived from materials that utilize high natural rubber
sources.

Steel and fiber separation may be accomplished by any method.  Cryogenic separation, if utilized, shall be performed
separately from and prior to grinding or granulating.

CRM shall be ground or granulated at ambient temperature.  Cryogenically produced CRM particles which can pass
through the grinder or granulator without being ground or granulated respectively shall not be used.

CRM shall not contain more than 0.01-percent wire (by mass of CRM) and shall be free of other contaminants, except
fabric.  Fabric shall not exceed 0.05-percent by mass of CRM.  The test and method for determining the percent by mass of
wire and fabric is available at the Transportation Laboratory, Pavement Branch, Telephone 916-227-7300, and will be
furnished to interested persons upon request.  A Certificate of Compliance certifying these percentages shall be furnished to
the Engineer in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications.

The length of an individual CRM particle shall not exceed 4.75 mm.
The CRM shall be sufficiently dry so that the CRM will be free flowing and not produce foaming when combined with

the blended paving asphalt and asphalt modifier mixture.  Calcium carbonate or talc may be added at a maximum amount of
3 percent by mass of CRM to prevent CRM particles from sticking together.  The CRM shall have a specific gravity between
1.1 and 1.2 as determined by California Test 208.  Scrap tire CRM and high natural CRM shall be delivered to the production
site in separate bags and shall be sampled and tested separately.  CRM material shall conform to the following requirements
of ASTM Designation: D 297:

SCRAP TIRE CRUMB RUBBER MODIFIER
Percent

Test Parameter Min. Max.
Acetone Extract 6.0 16.0
Ash Content — 8.0
Carbon Black Content 28.0 38.0
Rubber Hydrocarbon 42.0 65.0
Natural Rubber Content 22.0 39.0

HIGH NATURAL CRUMB RUBBER MODIFIER
Percent

Test Parameter Min. Max.
Acetone Extract 4.0 16.0
Rubber Hydrocarbon 50.0 —
Natural Rubber Content 40.0 48.0

The CRM for asphalt-rubber binder shall conform to the gradations specified below when tested in conformance with the
requirements in ASTM Designation:  C 136, except as follows:

A. Split or quarter 100 g ± 5 g from the CRM sample and dry to a constant mass at a temperature of not less than 57°C
or more than 63°C and record the dry sample mass.  Place the CRM sample and 5.0 g of talc in a 0.5-L jar.  Seal the
jar, then shake it by hand for a minimum of one minute to mix the CRM and the talc.  Continue shaking or open the
jar and stir until particle agglomerates and clumps are broken and the talc is uniformly mixed.

B. Place one rubber ball on each sieve.  Each ball shall have a mass of 8.5 g ± 0.5 g, have a diameter of 24.5 mm
± 0.5 mm, and shall have a Shore Durometer "A" hardness of 50 ± 5 in conformance with the requirements in
ASTM Designation: D 2240.  After sieving the combined material for 10 minutes ± 1 minute, disassemble the
sieves.  Material adhering to the bottom of a sieve shall be brushed into the next finer sieve.  Weigh and record the
mass of the material retained on the 2.36-mm sieve and leave this material (do not discard) on the scale or balance.
Observed fabric balls shall remain on the scale or balance and shall be placed together on the side of the scale or
balance to prevent the fabric balls from being covered or disturbed when placing the material from finer sieves onto
the scale or balance.  The material retained on the next finer sieve (2.00-mm sieve) shall be added to the scale or
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balance.  Weigh and record that mass as the accumulative mass retained on that sieve (2.00-mm sieve).  Continue
weighing and recording the accumulated masses retained on the remaining sieves until the accumulated mass
retained in the pan has been determined.  Prior to discarding the CRM sample, separately weigh and record the total
mass of fabric balls in the sample.

C. Determine the mass of material passing the 75-µm sieve (or mass retained in the pan) by subtracting the
accumulated mass retained on the 75-µm sieve from the accumulated mass retained in the pan.  If the material
passing the 75-µm sieve (or mass retained in the pan) has a mass of 5 g or less, cross out the recorded number for
the accumulated mass retained in the pan and copy the number recorded for the accumulated mass retained on the
75-µm sieve and record that number (next to the crossed out number) as the accumulated mass retained in the pan.
If the material passing the 75-µm sieve (or mass retained in the pan) has a mass greater than 5 g, cross out the
recorded number for the accumulated mass retained in the pan, subtract 5 g from that number and record the
difference next to the crossed out number.  The adjustment to the accumulated mass retained in the pan is made to
account for the 5 g of talc added to the sample.  For calculation purposes, the adjusted total sample mass is the same
as the adjusted accumulated mass retained in the pan.  Determine the percent passing based on the adjusted total
sample mass and record to the nearest 0.1 percent.

CRM GRADATIONS
Sieve Size Scrap Tire CRM Percent Passing High Natural CRM Percent Passing

2.36-mm 100 100
2.00-mm 98-100 100
1.18-mm 45-75 95-100
600-µm 2-20 35-85
300-µm 0-6 10-30
150-µm 0-2 0-4
75-µm 0 0-1

ASPHALT-RUBBER BINDER
Asphalt-rubber binder shall consist of a mixture of paving asphalt, asphalt modifier, and crumb rubber modifier.
At least 2 weeks before the binder's intended use, the Contractor shall furnish the Engineer 4 one-liter cans filled with the

asphalt-rubber binder proposed for use on the project.  The Contractor shall supply the Engineer, for approval, a binder
formulation and samples of the materials to be used in the asphalt-rubber binder at least 2 weeks before construction is
scheduled to begin.  The binder formulations shall consist of the following information:

A. Paving Asphalt and Modifiers:

1. Source and grade of paving asphalt.
2. Source and identification (or type) of modifiers used.
3. Percentage of asphalt modifier by mass of paving asphalt.
4. Percentage of the combined blend of paving asphalt and asphalt modifier by total mass of asphalt-rubber binder

to be used.
5. Laboratory test results for test parameters shown in these special provisions.

B Crumb Rubber Modifier (CRM):

1. Source and identification (or type) of scrap tire and high natural CRM.
2. Percentage of scrap tire and high natural CRM by total mass of the asphalt-rubber blend.
3. If CRM from more than one source is used, the above information will be required for each CRM source used.
4. Laboratory test results for test parameters shown in these special provisions.

C. Asphalt-Rubber Binder:

1. Laboratory test results of the proposed blend for test parameters shown in these special provisions.
2. The minimum reaction time and temperature.

The method and equipment for combining paving asphalt, asphalt modifier, and CRM shall be so designed and
accessible that the Engineer can readily determine the percentages by mass for each material being incorporated into the
mixture.
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The proportions of the materials, by total mass of asphalt-rubber binder, shall be 80 percent ± 2 percent combined paving
asphalt and asphalt modifier, and 20 percent ± 2 percent CRM.  However, the minimum amount of CRM shall not be less
than 18.0 percent.  Lower values which are rounded up shall not be allowed.  The CRM shall be combined at the production
site and shall contain 75 percent ± 2 percent scrap tire CRM and 25 percent ± 2 percent high natural CRM, by mass.

The paving asphalt and asphalt modifier shall be combined into a blended mixture that is chemically compatible with the
crumb rubber modifier to be used.  The blended mixture is considered to be chemically compatible when it meets the
provisions for asphalt-rubber binder (after reacting) found  in these special provisions.

The blended paving asphalt and asphalt modifier mixture, and the CRM shall be combined and mixed together at the
production site in a blender unit to produce a homogeneous mixture.

The temperature of the blended paving asphalt and asphalt modifier mixture shall be not less than 190°C nor more than
226°C when the CRM is added.  The combined materials shall be reacted for a minimum of 45 minutes after incorporation of
the CRM at a temperature of not less than 190°C nor more than 218°C.  The temperature shall not be higher than 6°C below
the actual flash point of the asphalt-rubber binder.

After reacting, the asphalt-rubber binder shall conform to the following requirements:

ASPHALT-RUBBER BINDER
ASTM Test Requirement

Test Parameter Method Min. Max.
Cone Penetration @ 25°C, 1/10 mm D 217 25 70
Resilience @ 25°C, Percent rebound D 3407 18 —
Field Softening Point, °C D 36 52 74
Viscosity @ 190°C, Pa • s (x10-3) See Note 1500 4000
NOTE:  The viscosity test shall be conducted using a hand held Haake Viscometer Model VT-02 with Rotor 1,
24 mm in depth x 53 mm in height, or equivalent, as determined by the Engineer.  The accuracy of the viscometer
shall be verified by comparing the viscosity results obtained with the hand held viscometer to 3 separate calibration
fluids of known viscosities ranging from 1000 to 5000 Pa • s (x10-3).  The viscometer will be considered accurate
if the values obtained are within 300 Pa • s (x10-3) of the known viscosity.  The known viscosity value shall be
based on the fluid manufacturers standard test temperature or the test temperature versus viscosity correlation table
provided by the fluid manufacturer.  Viscometers used on the project shall be verified to be accurate.  The test
method for determining the viscosity of asphalt-rubber binder using a hand held viscometer is available at the
Transportation Laboratory, Pavement Branch, Telephone (916) 227-7300.  The accuracy verification results shall
be provided to the Engineer and shall be certified by a Certificate of Compliance.  The Certificate of Compliance
shall be furnished to the Engineer in conformance with the provisions in Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications.

The Contractor shall provide a Haake Viscometer, or equivalent, at the production site during combining of asphalt-
rubber binder materials.  The Contractor shall take viscosity readings of asphalt-rubber binder from samples taken from the
feed line connecting the storage and reaction tank to the asphalt concrete plant.  Readings shall be taken at least every hour
with not less than one reading for each batch of asphalt-rubber binder.  The Contractor shall log these results, including time
and asphalt-rubber binder temperature, and a copy of the log shall be submitted to the Engineer on a daily basis.  As
determined by the Engineer, the Contractor shall either notify the Engineer at least 15 minutes prior to each test or provide
the Engineer a schedule of testing times.

The reacted asphalt-rubber binder shall be maintained at a temperature of not less than 190°C nor more than 218°C.
If any of the material in a batch of asphalt-rubber binder is not used within 4 hours after the 45-minute reaction period,

heating of the material shall be discontinued.  Any time the asphalt-rubber binder cools below 190°C and is reheated shall be
considered a reheat cycle.  The total number of reheat cycles shall not exceed 2.  The material shall be uniformly reheated to
a temperature of not less than 190°C nor more than 218°C prior to use.  Additional scrap tire CRM may be added to the
reheated binder and reacted for a minimum of 45 minutes.  The cumulative amount of additional scrap tire CRM shall not
exceed 10 percent of the total binder mass.  Reheated asphalt-rubber binder shall conform to the provisions for asphalt-rubber
binder.

EQUIPMENT FOR PRODUCTION OF ASPHALT-RUBBER BINDER
The Contractor shall utilize the following equipment for production of asphalt-rubber binder:

A. An asphalt heating tank equipped to heat and maintain the blended paving asphalt and asphalt modifier mixture at
the necessary temperature before blending with the CRM.  This unit shall be equipped with a thermostatic heat
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control device and a temperature reading device and shall be accurate to within ± 3°C and shall be of the recording
type.

B. A mechanical mixer for the complete, homogeneous blending of paving asphalt, asphalt modifier, and CRM.
Paving asphalt and asphalt modifier shall be introduced into the mixer through meters conforming to the provisions
in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.  The blending system shall be
capable of varying the rate of delivery of paving asphalt and asphalt modifier proportionate with the delivery of
CRM.  During the proportioning and blending of the liquid ingredients, the temperature of paving asphalt and the
asphalt modifier shall not vary more than ± 14°C.  The paving asphalt feed, the asphalt modifier feed, and CRM feed
shall be equipped with devices by which the rate of feed can be determined during the proportioning operation.
Meters used for proportioning individual ingredients shall be equipped with rate-of-flow indicators to show the rates
of delivery and resettable totalizers so that the total amounts of liquid ingredients introduced into the mixture can be
determined.  The liquid and dry ingredients shall be fed directly into the mixer at a uniform and controlled rate.  The
rate of feed to the mixer shall not exceed that which will permit complete mixing of the materials.  Dead areas in the
mixer, in which the material does not move or is not sufficiently agitated, shall be corrected by a reduction in the
volume of material or by other adjustments.  Mixing shall continue until a homogeneous mixture of uniformly
distributed and properly blended asphalt-rubber binder of unchanging appearance and consistency is produced.  The
Contractor shall provide a safe sampling device capable of delivering a representative sample of the completed
asphalt-rubber binder of sufficient size to permit the required tests.

C. An asphalt-rubber binder storage tank equipped with a heating system furnished with a temperature reading device
to maintain the proper temperature of the asphalt-rubber binder and an internal mixing unit capable of maintaining a
homogeneous mixture of paving asphalt, asphalt modifier, and CRM.

The equipment shall be approved by the Engineer prior to use.

AGGREGATE
The aggregate for Type G rubberized asphalt concrete shall conform to the following grading and shall meet the quality

provisions specified for Type A asphalt concrete in Section 39-2.02, "Aggregate," of the Standard Specifications, except as
follows:

A. California Test 211, Los Angeles Rattler loss at 500 revolutions shall be 40 percent maximum.
B. California Test 205, Section D, definition of a crushed particle is revised as follows:  "A particle having 2 or more

fresh mechanically fractured faces shall be considered a crushed particle."
C. The swell and moisture vapor susceptibility requirements shall not apply.

The symbol "X" in the following table is the gradation which the Contractor proposes to furnish for the specific sieve.

Aggregate Grading Requirements
Percentage Passing
12.5-mm maximum

Sieve Size Limits of Proposed Gradation Operating Range Contract Compliance
19-mm — 100 100
12.5-mm — 90-100 90-100
9.5-mm 83-87 X±5 X±7
4.75-mm 33-37 X±5 X±7
2.36-mm 18-22 X±4 X±5
600-µm 8-12 X±4 X±5
75-µm — 2-7 0-8

PROPORTIONING, SPREADING AND COMPACTING
When batch type asphalt concrete plants are used to produce Type G rubberized asphalt concrete, the asphalt-rubber

binder and mineral aggregate shall be proportioned by mass.
When continuous mixing type asphalt concrete plants are used to produce Type G rubberized asphalt concrete, the

asphalt-rubber binder shall be proportioned by an asphalt meter of the mass flow, Coriolis effect type.  The meter shall have
been Type-approved by the Division of Measurement Standards prior to the start of production.  The meter shall be calibrated
in conformance with the requirements in California Test 109.  The meter shall be interfaced with the existing continuous
mixing plant controller in use on the asphalt concrete plant.
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Type G rubberized asphalt concrete shall be placed only when the atmospheric and pavement surface temperatures are
13°C or above.

When the atmospheric and pavement surface temperature is 18°C or higher, the following shall apply:

A. The temperature of the aggregate shall not be greater than 163°C at the time the asphalt-rubber binder is added to the
aggregate.

B. Type G rubberized asphalt concrete shall be spread at a temperature of not less than 138°C or more than 163°C,
measured in the mat directly behind the paving machine.

C. The first coverage of initial or breakdown compaction shall be performed when the temperature of the Type G
rubberized asphalt concrete is not less than 135°C.  Breakdown compaction shall be completed before the
temperature of the Type G rubberized asphalt concrete drops below 121°C.

When the atmospheric or pavement surface temperature is below 18°C, the following shall apply:

A The temperature of the aggregate shall not be less than 149°C nor more than 163°C at the time the asphalt-rubber
binder is added to the aggregate.

B. The Contractor shall cover the loads of Type G rubberized asphalt concrete with tarpaulins.  The tarpaulins shall
completely cover the exposed Type G rubberized asphalt concrete until the Type G rubberized asphalt concrete has
been completely transferred into the asphalt concrete paver hopper or deposited on the roadbed.

C. Type G rubberized asphalt concrete shall be spread at a temperature of not less than 143°C nor more than 163°C,
measured in the mat directly behind the paving machine.

D. The first coverage of initial or breakdown compaction shall be performed when the temperature of the Type G
rubberized asphalt concrete is not less than 138°C.  Breakdown compaction shall be completed before the
temperature of the Type G rubberized asphalt concrete drops below 127°C.

Pneumatic tired rollers shall not be used to compact Type G rubberized asphalt concrete.
In addition to the provisions in Section 39-5.01, "Spreading Equipment," of the Standard Specifications, asphalt paving

equipment shall be equipped with automatic screed controls and a sensing device or devices.
When placing Type G rubberized asphalt concrete to the lines and grades established by the Engineer, the automatic

controls shall control the longitudinal grade and transverse slope of the screed.  Grade and slope references shall be furnished,
installed, and maintained by the Contractor.  Should the Contractor elect to use a ski device, the minimum length of the ski
device shall be 9 m.  The ski device shall be a rigid one piece unit and the entire length shall be utilized in activating the
sensor.

When placing the initial mat of Type G rubberized asphalt concrete on existing pavement, the end of the screed nearest
the centerline shall be controlled by a sensor activated by a ski device not less than 9 m long.  The end of the screed farthest
from centerline shall be controlled manually.

When paving contiguously with previously placed mats, the end of the screed adjacent to the previously placed mat shall
be controlled by a sensor that responds to the grade of the previously placed mat and will reproduce the grade in the new mat
within a 3-mm tolerance.  The end of the screed farthest from the previously placed mat shall be controlled in the same way it
was controlled when placing the initial mat.

Should the methods and equipment furnished by the Contractor fail to produce a layer of Type G rubberized asphalt
concrete conforming to the provisions, including straightedge tolerance, of Section 39-6.03, "Compacting," of the Standard
Specifications, the paving operations shall be discontinued and the Contractor shall modify the equipment or methods, or
furnish substitute equipment.

Should the automatic screed controls fail to operate properly during a day's work, the Contractor may manually control
the spreading equipment for the remainder of that day.  However, the equipment shall be corrected or replaced with
alternative automatically controlled equipment conforming to the provisions in this section before starting another day's
work.

The area to which paint binder has been applied shall be closed to public traffic.  Care shall be taken to avoid tracking
binder material onto existing pavement surfaces beyond the limits of construction.

Where the existing pavement is to be widened by constructing a new structural section adjacent to the existing pavement,
the new structural section, on both sides of the existing pavement, shall be completed to match the elevation of the edge of
the existing pavement at each location prior to spreading and compacting asphalt concrete over the adjacent existing
pavement.

Asphalt concrete surfacing shall be placed on existing surfacing, including curve widening, chain control lanes, turnouts,
left turn lanes, and public and private road connections shown on the plans, unless otherwise directed by the Engineer.

Traffic shall not be allowed on the Type G rubberized asphalt concrete until final rolling operations have been completed
and sand has been applied to the surface.
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Sand shall be spread on the surface of Type G rubberized asphalt concrete at a rate of 0.5 kg/m2 to 1.0 kg/m2.  The exact
rate will be determined by the Engineer.  When ordered by the Engineer excess sand shall be removed from the pavement
surface by sweeping.  Sand shall be free from clay or organic material.  Sand shall conform to the fine aggregate grading
provisions in Section 90-3.03, "Fine Aggregate Grading,"  of the Standard Specifications.

MEASUREMENT AND PAYMENT
Rubberized asphalt concrete (Type G) will be measured and paid for by the tonne in the same manner specified for

asphalt concrete in Section 39-8, "Measurement and Payment," of the Standard Specifications.
Full compensation for furnishing and spreading sand on the rubberized asphalt concrete surface and for sweeping and

removing excess sand from the pavement surface shall be considered as included in the contract price paid per tonne for
rubberized asphalt concrete (Type G) and no separate payment will be made therefor.

10-1.40  RUBBERIZED ASPHALT CONCRETE (TYPE O)
Rubberized asphalt concrete (Type O) shall consist of furnishing and mixing Open Graded aggregate and asphalt-rubber

binder and spreading and compacting the mixture.  Type O rubberized asphalt concrete shall conform, except as otherwise
provided, to the provisions for Open Graded asphalt concrete in Section 39, "Asphalt Concrete," of the Standard
Specifications and to these special provisions.

GENERAL
The Contractor shall furnish samples of aggregate to the Engineer in conformance with the provisions in Section

39-3.03, "Proportioning," of the Standard Specifications.
The amount of asphalt-rubber binder to be mixed with the aggregate for Type O rubberized asphalt concrete will be

determined by the Engineer using the samples of aggregates furnished by the Contractor in conformance with the provisions
in Section 39-3.03, "Proportioning," of the Standard Specifications.  The Engineer will determine the exact amount of
asphalt-rubber binder to be mixed with the aggregate in conformance with the provisions in California Test 368 with the
following exceptions.  The aggregate shall be mixed with Grade 64-16 paving asphalt and the optimum bitumen content shall
be determined in conformance with the test procedure.  The optimum binder content for rubberized asphalt concrete Type O
shall then be determined using the following formula:

A. OBC2 = (OBC1) x 1.20
B. OBC1 = Optimum bitumen content using Grade 64-16 paving asphalt
C. OBC2 = Optimum bitumen content using asphalt-rubber binder

The asphalt-rubber binder content of the Type O rubberized asphalt concrete will be determined by extraction tests in
conformance with the provisions in California Test 382,.

The Contractor shall furnish to the Engineer a Certificate of Compliance in conformance with the provisions in Section
6-1.07, "Certificates of Compliance," of the Standard Specifications for each material used in asphalt-rubber binder and the
asphalt-rubber binder mixture.  The Certificate of Compliance shall certify that the material conforms to the provisions in
these special provisions.  When requested by the Engineer, the Contractor shall also submit samples with the Certificate of
Compliance.  The Contractor shall provide the Engineer a Material Safety Data Sheet (MSDS) for each of the constituent
components of the asphalt-rubber binder, for the completed mixture of asphalt-rubber binder and for the Type O rubberized
asphalt concrete.

The Contractor shall provide a Certificate of Compliance for each truck load of crumb rubber modifier (CRM), paving
asphalt, and asphalt modifier delivered to the project.  The Quality Control Program used by the manufacturer of each
ingredient shall include a sampling and testing frequency as follows:

A. CRM shall be tested, except for the grading requirement, at least once for every 225 tonnes of production, with a
minimum of once for each project.  CRM shall be tested for grading for every truck load delivered to the project.

B. Paving asphalt shall be tested at least once for every 180 tonnes of production with a minimum of once for each
project.

C. Asphalt modifier shall be tested at least once for every 23 tonnes of production with a minimum of once for each
project.

D. A copy of the laboratory test results for the test parameters specified in these special provisions for CRM, paving
asphalt, and asphalt modifier shall be submitted to the Engineer with the Certificate of Compliance for each truck
load of individual material delivered to the project.
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PAVING ASPHALT
The grade of paving asphalt to be used in the asphalt-rubber binder shall be Grade 64-16 and shall conform to the

provisions in Section 92, "Asphalts," of the Standard Specifications and these special provisions.
The paving asphalt for use in asphalt-rubber binder shall be modified with an asphalt modifier.

ASPHALT MODIFIER
The asphalt modifier will be a resinous, high flash point, aromatic hydrocarbon compound and shall conform to the

following requirements:

ASPHALT MODIFIER
ASTM

Test Parameter Designation Requirement

Viscosity, m2/s (x10-6) at 100°C D 445 X ± 3*
Flash Point, CL.O.C., °C D 92 207 min.
Molecular Analysis:

Asphaltenes, percent by mass D 2007 0.1 max.
Aromatics, percent by mass D 2007 55 min.

*  The symbol "X" is the viscosity of the asphalt modifier the
Contractor proposes to furnish.  The value "X" which the Contractor
proposes shall be between the limits 19 and 36 and shall be submitted
in writing to the Engineer.  A proposed change, requested by the
Contractor, in the value "X" shall require a new asphalt-rubber binder
design.

The asphalt modifier shall be proportionately added at the production site where the asphalt-rubber binder is blended and
reacted.  Asphalt modifier shall be added to the paving asphalt at an amount of 2.5 percent to 6.0 percent by mass of the
paving asphalt based on the recommendation of the asphalt-rubber binder supplier.  The exact amount will be determined by
the Engineer.  The paving asphalt shall be at a temperature of not less than 190°C or more than 226°C when the asphalt
modifier is added.  If the asphalt modifier is combined with the paving asphalt, before being blended with the CRM, the
combined paving asphalt and asphalt modifier shall be mixed by circulation for a period of not less than 20 minutes.  This
premixing of asphalt modifier and the paving asphalt will not be required when the ingredients of the asphalt-rubber binder
are proportioned and mixed simultaneously.  Asphalt modifier and paving asphalt shall be measured for proportioning with
meters conforming to the provisions in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.

CRUMB RUBBER MODIFIER (CRM)
Crumb rubber modifier (CRM) shall consist of a combination of scrap tire CRM and high natural CRM.  The scrap tire

CRM shall consist of ground or granulated rubber derived from a combination of automobile tires, truck tires or tire buffings.
The high natural CRM shall consist of ground or granulated rubber derived from materials that utilize high natural rubber
sources.

Steel and fiber separation may be accomplished by any method.  Cryogenic separation, if utilized, shall be performed
separately from and prior to grinding or granulating.

CRM shall be ground or granulated at ambient temperature.  Cryogenically produced CRM particles that can pass
through the grinder or granulator without being ground or granulated respectively shall not be used.

CRM shall not contain more than 0.01-percent wire (by mass of CRM) and shall be free of other contaminants, except
fabric.  Fabric shall not exceed 0.05-percent by mass of CRM.  The test and method for determining the percent by mass of
wire and fabric is available at the Transportation Laboratory, Pavement Branch, Telephone 916-227-7300, and will be
furnished to interested persons upon request.  A Certificate of Compliance certifying these percentages shall be furnished to
the Engineer in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications.

The length of an individual CRM particle shall not exceed 4.75 mm.
The CRM shall be sufficiently dry so as to be free flowing and not produce foaming when combined with the blended

paving asphalt and asphalt modifier mixture.  Calcium carbonate or talc may be added at a maximum amount of 3 percent by
weight of CRM to prevent CRM particles from sticking together.  The CRM shall have a specific gravity between 1.1 and 1.2
as determined in conformance with the requirements in California Test 208.  Scrap tire CRM and high natural CRM shall be
delivered to the production site in separate bags and shall be sampled and tested separately.  CRM material shall conform to
the following requirements in conformance with the requirements in ASTM Designation: D 297:
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SCRAP TIRE CRUMB RUBBER MODIFIER
Percent

Test Parameter Min. Max.
Acetone Extract 6.0 16.0
Ash Content — 8.0
Carbon Black Content 28.0 38.0
Rubber Hydrocarbon 42.0 65.0
Natural Rubber Content 22.0 39.0

HIGH NATURAL CRUMB RUBBER MODIFIER
Percent

Test Parameter Min. Max.
Acetone Extract 4.0 16.0
Rubber Hydrocarbon 50.0 —
Natural Rubber Content 40.0 48.0

The CRM for asphalt-rubber binder shall conform to the gradations specified below when tested in conformance with the
requirements in ASTM Designation:  C 136, except as follows:

A. Split or quarter 100 g ± 5 g from the CRM sample and dry to a constant mass at a temperature of not less than 57°C
or more than 63°C and record the dry sample mass.  Place the CRM sample and 5.0 g of talc in a 0.5-L jar.  Seal the
jar, then shake it by hand for a minimum of one minute to mix the CRM and the talc.  Continue shaking or open the
jar and stir until particle agglomerates and clumps are broken and the talc is uniformly mixed.

B. Place one rubber ball on each sieve.  Each ball shall have a mass of 8.5 g ± 0.5 g, have a diameter of 24.5 mm
± 0.5 mm, and shall have a Shore Durometer "A" hardness of 50 ± 5 in conformance with the requirements in
ASTM Designation: D 2240.  After sieving the combined material for 10 minutes ± 1 minute, disassemble the
sieves.  Material adhering to the bottom of a sieve shall be brushed into the next finer sieve.  Weigh and record the
mass of the material retained on the 2.36-mm sieve and leave this material (do not discard) on the scale or balance.
Observed fabric balls shall remain on the scale or balance and shall be placed together on the side of the scale or
balance to prevent the fabric balls from being covered or disturbed when placing the material from finer sieves onto
the scale or balance.  The material retained on the next finer sieve (2.00-mm sieve) shall be added to the scale or
balance.  Weigh and record that mass as the accumulative mass retained on that sieve (2.00-mm sieve).  Continue
weighing and recording the accumulated masses retained on the remaining sieves until the accumulated mass
retained in the pan has been determined.  Prior to discarding the CRM sample, separately weigh and record the total
mass of fabric balls in the sample.

C. Determine the mass of material passing the 75-µm sieve (or mass retained in the pan) by subtracting the
accumulated mass retained on the 75-µm sieve from the accumulated mass retained in the pan.  If the material
passing the 75-µm sieve (or mass retained in the pan) has a mass of 5 g or less, cross out the recorded number for
the accumulated mass retained in the pan and copy the number recorded for the accumulated mass retained on the
75-µm sieve and record that number (next to the crossed out number) as the accumulated mass retained in the pan.
If the material passing the 75-µm sieve (or mass retained in the pan) has a mass greater than 5 g, cross out the
recorded number for the accumulated mass retained in the pan, subtract 5 g from that number and record the
difference next to the crossed out number.  The adjustment to the accumulated mass retained in the pan is made to
account for the 5 g of talc added to the sample.  For calculation purposes, the adjusted total sample mass is the same
as the adjusted accumulated mass retained in the pan.  Determine the percent passing based on the adjusted total
sample mass and record to the nearest 0.1 percent.

CRM GRADATIONS
Sieve Size Scrap Tire CRM Percent Passing High Natural CRM Percent Passing

2.36-mm 100 100
2.00-mm 98-100 100
1.18-mm 45-75 95-100
600-µm 2-20 35-85
300-µm 0-6 10-30
150-µm 0-2 0-4
75-µm 0 0-1
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ASPHALT-RUBBER BINDER
Asphalt-rubber binder shall consist of a mixture of paving asphalt, asphalt modifier, and crumb rubber modifier.
At least 2 weeks before the binder's intended use, the Contractor shall furnish the Engineer 4 one liter cans filled with the

asphalt-rubber binder proposed for use on the project.  The Contractor shall supply the Engineer, for approval, a binder
formulation and samples of the materials to be used in the asphalt-rubber binder at least 2 weeks before construction is
scheduled to begin.  The binder formulations shall consist of the following information:

A. Paving Asphalt and Modifiers:

1. Source and grade of paving asphalt.
2. Source and identification (or type) of modifiers used.
3. Percentage of asphalt modifier by mass of paving asphalt.
4. Percentage of the combined blend of paving asphalt and asphalt modifier by total mass of asphalt-rubber binder

to be used.
5. Laboratory test results for test parameters shown in these special provisions.

B. Crumb Rubber Modifier (CRM):

1. Source and identification (or type) of scrap tire and high natural CRM.
2. Percentage of scrap tire and high natural CRM by total mass of the asphalt-rubber blend.
3. If CRM from more than one source is used, the above information will be required for each CRM source used.
4. Laboratory test results for test parameters shown in these special provisions.

C. Asphalt-Rubber Binder:

1. Laboratory test results of the proposed blend for test parameters shown in these special provisions.
2. The minimum reaction time and temperature.

The method and equipment for combining paving asphalt, asphalt modifier, and CRM shall be so designed and
accessible that the Engineer can readily determine the percentages by mass for each material being incorporated into the
mixture.

The proportions of the materials, by total mass of asphalt-rubber binder, shall be 80 percent ± 2 percent combined paving
asphalt and asphalt modifier, and 20 percent ± 2 percent CRM.  However, the minimum amount of CRM shall not be less
than 18.0 percent.  Lower values which are rounded up shall not be allowed.  The CRM shall be combined at the production
site and shall contain 75 percent ± 2 percent scrap tire CRM and 25 percent ± 2 percent high natural CRM, by mass.

The paving asphalt and asphalt modifier shall be combined into a blended mixture that is chemically compatible with the
crumb rubber modifier to be used.  The blended mixture is considered to be chemically compatible when the mixture meets
the provisions for asphalt-rubber binder (after reacting) of these special provisions.

The blended paving asphalt and asphalt modifier mixture and the CRM shall be combined and mixed together at the
production site in a blender unit to produce a homogeneous mixture.

The temperature of the blended paving asphalt and asphalt modifier mixture shall be not less than 190°C or more than
226°C when the CRM is added.  The combined materials shall be reacted for a minimum of 45 minutes after incorporation of
the CRM at a temperature of not less than 190°C or more than 218°C.  The temperature shall not be higher than 6°C below
the actual flash point of the asphalt-rubber binder.

After reacting, the blended asphalt-rubber binder shall conform to the following requirements:
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ASPHALT-RUBBER BINDER
ASTM Test Requirement

Test Parameter Method Min. Max.
Cone Penetration @ 25°C, 1/10 mm D 217 25 70
Resilience @ 25°C, Percent rebound D 3407 18 —
Field Softening Point, °C D 36 52 74
Viscosity @ 190°C, Pa • s (x10-3) See Note 1500 4000
Note:  The viscosity test shall be conducted using a hand held Haake Viscometer Model VT-02 with
Rotor 1, 24 mm in depth x 53 mm in height, or equivalent, as determined by the Engineer.  The
accuracy of the viscometer shall be verified by comparing the viscosity results obtained with the hand
held viscometer to 3 separate calibration fluids of known viscosities ranging from 1000 to 5000
Pa • s (x10-3).  The viscometer will be considered accurate if the values obtained are within 300
Pa • s (x10-3) of the known viscosity.  The known viscosity value shall be based on the fluid
manufacturers standard test temperature or the test temperature versus viscosity correlation table
provided by the fluid manufacturer.  Viscometers used on the project shall be verified to be accurate.
The test method for determining the viscosity of asphalt-rubber binder using a hand held viscometer
is available at the Transportation Laboratory, Pavement Branch, Telephone 916-227-7300.  The
accuracy verification results shall be provided to the Engineer and shall be certified by a Certificate of
Compliance.  The Certificate of Compliance shall be furnished to the Engineer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

The Contractor shall provide a Haake Viscometer, or equivalent, at the production site during the combining of
asphalt-rubber binder materials.  The Contractor shall take viscosity readings of asphalt-rubber binder from samples taken
from the feed line connecting the storage and reaction tank and the asphalt concrete plant.  Readings shall be taken at least
every hour with no less than one reading for each batch of asphalt-rubber binder.  The Contractor shall log these results
including time and asphalt-rubber binder temperature, and a copy of the log shall be submitted to the Engineer on a daily
basis.  As determined by the Engineer, the Contractor shall either notify the Engineer at least 15 minutes prior to each test or
provide the Engineer a schedule of testing times.

The reacted asphalt-rubber binder shall be maintained at a temperature of not less than 190°C nor more than 218°C.
If material in a batch of asphalt-rubber binder is not used within 4 hours after the 45-minute reaction period, heating of

the material shall be discontinued.  Any time the asphalt-rubber binder cools below 190°C and is reheated shall be considered
a reheat cycle.  The total number of reheat cycles shall not exceed 2.  The material shall be uniformly reheated to a
temperature of not less than 190°C nor more than 218°C prior to use.  Additional scrap tire CRM may be added to the
reheated binder and reacted for a minimum of 45 minutes.  The cumulative amount of additional scrap tire CRM shall not
exceed 10 percent of the total binder mass.  Reheated asphalt-rubber binder shall conform to the provisions for blended
asphalt-rubber binder.

EQUIPMENT FOR PRODUCTION OF ASPHALT-RUBBER BINDER
The Contractor shall utilize the following equipment for production of asphalt-rubber binder:

A. An asphalt heating tank equipped to heat and maintain the blended paving asphalt and asphalt modifier mixture at
the necessary temperature before blending with the CRM.  This unit shall be equipped with a thermostatic heat
control device and a temperature reading device and shall be accurate to within ±3°C and shall be of the recording
type.

B. A mechanical mixer for the complete, homogeneous blending of paving asphalt, asphalt modifier and CRM.  Paving
asphalt and asphalt modifier shall be introduced into the mixer through meters conforming to the provisions in
Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.  The blending system shall be capable
of varying the rate of delivery of paving asphalt and asphalt modifier proportionate with the delivery of CRM.
During the proportioning and blending of the liquid ingredients, the temperature of paving asphalt and the asphalt
modifier shall not vary more than ±14°C.  The paving asphalt feed, the asphalt modifier feed, and CRM feed shall be
equipped with devices by which the rate of feed can be determined during the proportioning operation.  Meters used
for proportioning individual ingredients shall be equipped with rate-of-flow indicators to show the rates of delivery
and resettable totalizers so that the total amounts of liquid ingredients introduced into the mixture can be
determined.  The liquid and dry ingredients shall be fed directly into the mixer at a uniform and controlled rate.  The
rate of feed to the mixer shall not exceed that which will permit complete mixing of the materials.  Dead areas in the
mixer, in which the material does not move or is not sufficiently agitated, shall be corrected by a reduction in the
volume of material or by other adjustments.  Mixing shall continue until a homogeneous mixture of uniformly
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distributed and properly blended asphalt-rubber binder of unchanging appearance and consistency is produced.  The
Contractor shall provide a safe sampling device capable of delivering a representative sample of the completed
asphalt-rubber binder of sufficient size to permit the required tests.

C. An asphalt-rubber binder storage tank equipped with a heating system furnished with a temperature reading device
to maintain the proper temperature of the asphalt-rubber binder and an internal mixing unit capable of maintaining a
homogeneous mixture of blended paving asphalt, asphalt modifier and CRM.

The equipment shall be approved by the Engineer prior to use.

AGGREGATE
The aggregate for Type O rubberized asphalt concrete shall conform to the 12.5-mm maximum grading conforming to

the provisions in Section 39-2.02, "Aggregate," of the Standard Specifications.  California Test 205, Section D, definition of
a crushed particle is revised as follows:  "A particle having 2 or more fresh mechanically fractured faces shall be considered a
crushed particle".

PROPORTIONING, SPREADING AND COMPACTING.
When batch type asphalt concrete plants are used to produce Type O rubberized asphalt concrete, the asphalt-rubber

binder and mineral aggregate shall be proportioned by mass.
If the finished surface of the Type O rubberized asphalt concrete on Route 20 traffic lanes does not meet the specified

surface tolerances, the surfacing shall be brought within tolerance by removal and replacement.  The corrective work shall be
at the Contractor's expense.

When continuous mixing type asphalt concrete plants are used to produce Type O rubberized asphalt concrete, the
asphalt-rubber binder shall be proportioned by an asphalt meter of the mass flow, Coriolis effect type.  The meter shall have
been Type-approved by the Division of Measurement Standards prior to the start of production.  The meter shall be calibrated
in conformance with the provisions in California Test 109.  The meter shall be interfaced with the existing continuous mixing
plant controller in use on the asphalt concrete plant.

Type O rubberized asphalt concrete shall be placed only when the atmospheric and pavement surface temperatures are
13°C and above.

When the atmospheric and pavement surface temperature is 18°C or higher, the following shall apply:

A. The temperature of the aggregate shall not be greater than 163°C at the time the asphalt-rubber binder is added to the
aggregate.

B. Type O rubberized asphalt concrete shall be spread at a temperature of not less than 138°C nor more than 163°C,
measured in the mat directly behind the paving machine.

C. The first coverage of initial or breakdown compaction shall be performed when the temperature of the Type O
rubberized asphalt concrete is not less than 135°C.  Breakdown compaction shall be completed before the
temperature of the Type O rubberized asphalt concrete drops below 121°C.

When the atmospheric or pavement surface temperature is below 18°C, the following shall apply:

A. The temperature of the aggregate shall be not less than 149°C nor more than 163°C at the time the asphalt-rubber
binder is added to the aggregate.

B. The Contractor shall cover loads of Type O rubberized asphalt concrete with tarpaulins.  The tarpaulins shall
completely cover exposed Type O rubberized asphalt concrete until the Type O rubberized asphalt concrete has been
completely transferred into the asphalt concrete paver hopper or deposited on the roadbed.

C. Type O rubberized asphalt concrete shall be spread at a temperature of not less than 143°C nor more than 163°C,
measured in the mat directly behind the paving machine.

D. The first coverage of initial or breakdown compaction shall be performed when the temperature of the Type O
rubberized asphalt concrete is not less than 138°C.  Breakdown compaction shall be completed before the
temperature of the Type O rubberized asphalt concrete drops below 127°C.

Pneumatic tired rollers shall not be used to compact Type O rubberized asphalt concrete.
In addition to the provisions in Section 39-5.01, "Spreading Equipment," of the Standard Specifications, asphalt paving

equipment shall be equipped with automatic screed controls and a sensing device or devices.
When placing Type O rubberized asphalt concrete to the lines and grades established by the Engineer, the automatic

controls shall control the longitudinal grade and transverse slope of the screed.  Grade and slope references shall be furnished,
installed, and maintained by the Contractor.  Should the Contractor elect to use a ski device, the minimum length of the ski
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device shall be 9 m.  The ski device shall be a rigid one piece unit and the entire length shall be utilized in activating the
sensor.

When placing the initial mat of Type O rubberized asphalt concrete on existing pavement, the end of the screed nearest
the centerline shall be controlled by a sensor activated by a ski device not less than 9 m long.  The end of the screed farthest
from centerline shall be controlled manually.

When paving contiguously with previously placed mats, the end of the screed adjacent to the previously placed mat shall
be controlled by a sensor that responds to the grade of the previously placed mat and will reproduce the grade in the new mat
within a 3-mm tolerance.  The end of the screed farthest from the previously placed mat shall be controlled in the same way it
was controlled when placing the initial mat.

Should the methods and equipment furnished by the Contractor fail to produce a layer of Type O rubberized asphalt
concrete conforming to the provisions, including straightedge tolerance, of Section 39-6.03, "Compacting," of the Standard
Specifications, the paving operations shall be discontinued and the Contractor shall modify the equipment or methods, or
furnish substitute equipment.

Should the automatic screed controls fail to operate properly during a day's work, the Contractor may manually control
the spreading equipment for the remainder of that day.  However, the equipment shall be corrected or replaced with
alternative automatically controlled equipment conforming to the provisions in this section before starting another day's
work.

The area to which paint binder has been applied shall be closed to public traffic.  Care shall be taken to avoid tracking
binder material onto existing pavement surfaces beyond the limits of construction.

Traffic shall not be allowed on Type O rubberized asphalt concrete until final rolling operations have been completed
and sand has been applied to the surface.

Sand shall be spread on the surface of Type O rubberized asphalt concrete at a rate of 0.5 kg/m2 to 1.0 kg/m2.  The exact
rate will be determined by the Engineer.  When ordered by the Engineer excess sand shall be removed from the pavement
surface by sweeping.  Sand shall be free from clay or organic material.  Sand shall conform to the fine aggregate grading
requirements in conformance with the provisions in Section 90-3.03, "Fine Aggregate Grading,"  of the Standard
Specifications.

MEASUREMENT AND PAYMENT
Rubberized asphalt concrete (Type O) will be measured and paid for by the tonne in the same manner specified for

asphalt concrete in Section 39-8, "Measurement and Payment," of the Standard Specifications.
Full compensation for furnishing and spreading sand on the rubberized asphalt concrete surfacing and for sweeping and

removing excess sand from the pavement surface shall be considered as included in the contract price paid per tonne for
rubberized asphalt concrete (Type O) and no separate payment will be made therefor.

10-1.41  CONCRETE STRUCTURES
Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard

Specifications.

10-1.42  JUNCTION BOX
Corrugated steel junction box shall consist of furnishing and installing corrugated steel pipe inlet (2.77 mm thick) and

minor concrete (minor structure) at the locations and conform to the dimensions and details shown on the plans.
Pipe inlet shall conform to the provisions in Section 70, "Miscellaneous Facilities," and minor concrete shall conform to

the provisions in Section 90-10, "Minor Concrete,” of the Standard Specifications.
The junction box shall be shall be galvanized.  All orifice edges shall be galvanized. Galvanizing shall conform to the

provisions in Section 75-1.05, “Galvanizing,” of the Standard Specifications.  All metals shall be galvanized at fabrication
shop before delivery to job site.

The contract unit price paid for corrugated steel pipe junction box shall include full compensation for furnishing all
labor, materials, tools, equipment and incidentals, and for doing all the work involved in furnishing and installing the
corrugated steel junction box, complete in place, as shown on the plans, and as directed by the Engineer.

Full compensation for miscellaneous facilities and minor concrete required for corrugated steel pipe junction box will be
considered as included in the contract unit price paid for corrugated steel pipe junction box and no separate payment will be
made therefore.

10-1.43  MINOR CONCRETE (THRUST BLOCK)
Minor concrete (thrust block) shall conform to the provisions in Section 90-10, "Minor Concrete," of the Standard

Specifications.



Contract No.  01-297704
210

The contract price paid per cubic meter for minor concrete (thrust block) listed in the Engineer's Estimate shall include
full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in
constructing the thrust block, complete in place, as shown on the plans, and as directed by the Engineer.

10-1.44  RAPID SETTING CONCRETE PATCHES
This work shall consist of cleaning the surfaces and furnishing, placing, and finishing concrete patches.  Concrete

patches shall be placed in conformance with the details shown on the plans, the provisions of the Standard Specifications, and
these special provisions.

The concrete material shall be a high-strength material consisting of either magnesium phosphate concrete, modified
high alumina based concrete or portland cement based concrete.  Magnesium phosphate concrete shall conform to the
requirements for magnesium phosphate concrete in Section 83-2.02D(1), "General," of the Standard Specifications and these
special provisions.  Modified high alumina based concrete and portland cement based concrete shall be water activated and
shall conform to the requirements for single component (water activated) magnesium phosphate concrete in Section 83-
2.02D(1), "General," of the Standard Specifications and these special provisions.

A clean uniform rounded aggregate filler may be used to extend the concrete.  The moisture content of the aggregate
shall not exceed 0.5 percent.  Grading of the aggregate shall conform to the following:

Sieve Size Percentage Passing
12.5 mm 100
1.18 mm 0-5

The amount of aggregate filler shall conform to the manufacturer's recommendations, but in no case shall the concrete
strengths be less than that specified for magnesium phosphate concrete in Section 83-2.02D(1), "General," of the Standard
Specifications.

Mixing of components of dual component (with a prepackaged liquid activator) magnesium phosphate shall be by
complete units, supplied by the manufacturer.  Portions of units shall not be used.  Water shall not be added to dual
component magnesium phosphate.

Cleaning the contact surfaces of existing concrete shall be accomplished by abrasive blast cleaning the concrete and
exposed reinforcing steel, as necessary, to remove all rust, paint, grease, asphalt or other foreign materials.  A minimum of
3 mm of concrete shall be removed.  Immediately prior to applying the new concrete, the surfaces shall be recleaned by
sweeping and pressure jetting, or by other approved means, as necessary to remove debris which has accumulated during
construction or after abrasive blast cleaning.  The surface temperature of the areas to be covered shall be 4°C or above when
the concrete is applied.  Methods proposed to heat said surfaces are subject to approval by the Engineer.  The contact surface
for the magnesium phosphate concrete shall be dry.  The contact surfaces for modified high alumina based concrete or
portland cement based concrete may be damp but not saturated.

Magnesium phosphate concrete shall not be mixed in containers or worked with tools containing zinc, cadmium,
aluminum or copper.  Modified high alumina based concrete shall not be mixed in containers or worked with tools containing
aluminum.

Concrete shall not be retempered.  Finishing tools that are cleaned with water shall be thoroughly dried before working
the concrete.

When placing concrete on slopes exceeding 5 percent, the Engineer may require the Contractor to provide a flow
controlled modified material.

Modified high alumina based concrete and portland cement based concrete shall be cured in conformance with the
provisions in Section 90-7.01B, "Curing Compound Method," of the Standard Specifications.  Magnesium phosphate
concrete shall not be cured.

Unless otherwise permitted in writing by the Engineer, public traffic shall not be permitted on the new concrete until at
least one hour after final set.

Rapid setting concrete (patch) will be measured and paid for by the cubic meter.
The quantities of rapid setting concrete (patch), in cubic meters, to be paid for will be determined from the total number

of kilograms of concrete actually used in the patch divided by a plastic density of 2160 kilograms per cubic meter.  Wasted or
unused concrete will not be included.  The number of kilograms of concrete, with or without aggregate filler, will be
determined from scale weights.

The contract price paid per cubic meter for rapid setting concrete (patch) shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing concrete patches,
including cleaning contact surfaces, complete in place, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.
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10-1.45  MINOR CONCRETE (INVERT PAVING)
This work shall consist of paving inverts of existing pipe culverts with minor concrete at locations shown on the plans

and in accordance with the provisions in Section 51, "Concrete Structures," of the Standard Specifications and these special
provisions.

MATERIALS
Minor Concrete shall conform to the provisions in Section 90-10, "Minor Concrete," of the Standard Specifications.  The

maximum water-to-cement ratio shall be between 0.4 and 0.44.
Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard Specifications.  Full

compensation for welded wire fabric shall be considered as included in the contract price paid per cubic meter for minor
concrete (invert paving) and no additional compensation will be allowed therefore.

Steel angles and shear connector welding studs shall conform to the provisions in Section 75-1.02, "Miscellaneous Iron
and Steel," and Section 75-1.02, "Miscellaneous Bridge Metal," of the Standard Specifications.

The minimum 28-day compressive strength of the concrete shall be 42 MPa when tested in accordance to the provisions
in Section 90-9, "Compressive Strength," of the Standard Specifications.

Admixtures such as fly ash, shall conform to the requirements of Section 90-4, "Admixtures," of the Standard
Specifications.  When pumping is required, the maximum grading of the coarse aggregate shall be 19 mm and a minimum
slump of 75 mm shall be maintained before the addition of admixtures.  Prior to pumping a pre-job field trial shall be
performed and approved by the Engineer.

The tunneling operations have been classified "Non-Gassy" by the State Division of Occupational Safety and Health
under Section 8422 of the Tunnel Safety Orders.  Attention is directed to Section 7-1.06, "Safety and Health Provisions," of
the Standard Specifications and "Tunnel and Safety Orders" of these special provisions.

Prior to beginning any concrete invert lining work, cleaning and inspecting all existing pipe shall be performed as
specified in "Pipe Preparation and Inspection" of these special provisions. Perforations or spalls in the pipe wall shall be
patched with cement mortar conforming to the requirements of Section 65-1.06 of the Standard Specifications.

The Contractor shall provide for the control and diversion of flows in existing culverts being rehabilitated.  The bypass
system shall be of adequate capacity and size to handle the flow.  Prior to beginning any flow diversion work, the Contactor
shall submit a plan showing the intended work, any calculations supporting the sizing of the system and a schedule indicating
the duration of the flow diversion to the Engineer for approval.

Prior to beginning any concrete invert lining work the existing pipe shall be cleaned as specified elsewhere in these
special provisions and the condition approved by the Engineer prior to the insertion of the deformed pipe.  Perforations or
spalls in the pipe wall shall be patched with cement mortar conforming to the requirements of Section 65-1.06 of the
Standard Specifications.

The contract price paid per cubic meter for minor concrete (invert paving) shall include full compensation for furnishing
all labor, materials (including grout and reinforcement), tools, equipment, and incidentals, and for doing all the work
involved in paving inverts, complete in place, including welding, grouting, submitting the grout mix design and grouting
plan, and diverting existing stream flow as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

10-1.46  TREAT BRIDGE DECKS
Treating bridge decks shall consist of test sealing, and furnishing and applying a penetrating sealer as shown on the plans

and as specified in these special provisions.
The following bridges shall be treated:

Russian River
(Bridge No. 10-0182)

Redwood Valley
(Bridge No. 10-0183)

Cold Creek No. 1
(Bridge No. 10-0040)

Prior to the start of deck treatment work, the Contractor shall submit for approval by the Engineer, a program for public
safety associated with the use of methacrylate resin.  The program shall identify materials, equipment, and methods to be
used.  The Contractor shall not perform deck treatment work, other than that specifically authorized in writing by the
Engineer, until the program has been approved.
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If the measures being taken by the Contractor are inadequate to provide for public safety associated with the use of
methacrylate resin, the Engineer will direct the Contractor to revise the operations and the public safety program.  Directions
for revisions will be in writing and will specify the items in which the Contractor's program is inadequate.  No further deck
treatment shall be performed until public safety measures are adequate, and a revised program for public safety has been
approved.

The Engineer will notify the Contractor of the approval or rejection of any submitted or revised program for public
safety associated with the use of methacrylate resin within 10 working days of receipt of the program.

The State will not be liable to the Contractor for failure to approve all or any portion of an originally submitted or revised
program for public safety associated with the use of methacrylate resin, nor for any delays to the work due to the Contractor's
failure to submit an acceptable program for public safety associated with the use of methacrylate resin.  In the event the
Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work
is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated
for any resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right
of Way Delays," of the Standard Specifications.

MATERIALS
The material used for treating the concrete shall be a low odor, high molecular weight methacrylate resin.  Prior to

adding initiator, the resin shall have a maximum volatile content of 30 percent, when tested in conformance with the
requirements in ASTM Designation:  D 2369, and shall conform to the following:

PROPERTY TEST METHOD REQUIREMENT
* Viscosity
Pa·s, maximum,
(Brookfield RVT
with UL adaptor, 50
RPM at 25°C)

ASTM D 2196 0.025

* Specific Gravity
minimum, at 25°C

ASTM D 1475 0.90

* Flash Point
°C, minimum

ASTM D 3278 82

* Vapor Pressure
mm Hg, maximum,
at 25°C

ASTM D 323 1.0

Tack-free Time
minutes, maximum
at 25°C

California Test 551 400

PCC Saturated
Surface-Dry Bond
Strength
MPa, minimum at
24 hours and
21±1°C

California Test 551 3.5

*  Test shall be performed prior to adding initiator.

A Material Safety Data Sheet shall be furnished prior to use for each shipment of high molecular weight methacrylate
resin.

The promoter and initiator, if supplied separately from the resin, shall not be mixed directly with each other.  Containers
of promoters and initiators shall not be stored together in a manner that will allow leakage or spillage from one to contact the
containers or material of the other.

TESTING
The Contractor shall allow 14 working days for sampling and testing by the Engineer of the high molecular weight

methacrylate resin prior to proposed use.
The Contractor shall treat a test area within the project limits of approximately 50 m2 at a location approved by the

Engineer.  Conditions during the test treatment shall be similar to those expected on the deck.  Equipment used in the test
shall be similar to those used for the deck treating operations.  If the test area is on the traveled way, traffic shall not be
allowed on the treated test area until (1) the treated surface is tack free (non-oily), (2) the sand cover adheres sufficiently to
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resist brushing by hand, and (3) the coefficient of friction of the deck is at least 0.35 when tested in conformance with the
requirements in California Test 342.

Should the above requirements for traffic use not be met, the Contractor shall suspend treating of bridge decks until
another test area is treated and complies with the requirements.

CONSTRUCTION
Prior to treating bridge decks, the deck surface shall be cleaned as specified in "Clean Bridge Deck" of these special

provisions.
Equipment shall be fitted with suitable traps, filters, drip pans, or other devices as necessary to prevent oil or other

deleterious material from being deposited on the deck.
The relative humidity shall be less than 90 percent at time of treatment.
A compatible promoter/initiator system shall be capable of providing a resin gel time of not less than 40 minutes nor

more than 1.5 hours at the temperature of application.  Gel time shall be adjusted to compensate for the changes in
temperature throughout treatment application.

The quantity of resin mixed with promoter and initiator shall be limited to 20 L at a time for manual application.
Machine application of the resin shall be performed by using a two-part resin system using a promoted resin for one part

and an initiated resin for the other part.  This two-part resin system shall be combined at equal volumes to the spray bars
through separate positive displacement pumps.  Combining of the 2 components shall be by either static in-line mixers or by
external intersecting spray fans.  The pump pressure at the spray bars shall not be great enough to cause appreciable
atomization of the resin.  Compressed air shall not be used to produce the spray.  A shroud shall be used to enclose the spray
bar apparatus.  Hand held spray apparatus shall not be used.

The Contractor shall apply methacrylate resin only to the specified area.  Concrete barriers, joints, and drainage facilities
shall be adequately protected to prevent contamination by the treatment material.  Contaminated items shall be repaired at the
Contractor's expense.

The prepared area shall be dry and the surface temperature shall not exceed 38°C when the resin is applied.  The rate of
application of promoted/initiated resin shall be approximately 2.2 square meter per liter; the exact rate shall be determined by
the Engineer.

The deck surfaces to be treated shall be flooded with resin, allowing penetration into the concrete and filling of all
cracks.  The treatment shall be applied within 5 minutes after complete mixing.  A significant increase in viscosity shall be
cause for rejection.  Excess material shall be redistributed by squeegees or brooms within 10 minutes after application.

After the resin has been applied, at least 20 minutes shall elapse before applying sand.  The sand shall be commercial
quality dry blast sand.  Ninety-five percent of the sand shall pass the 2.36-mm sieve, and 95 percent shall be retained on the
850-µm sieve.  The sand shall be applied at a rate of approximately one kilogram per square meter.

Excess sand shall be removed from the deck surface by vacuuming or sweeping prior to opening to traffic.
Traffic shall not be allowed on the treated area until (1) the treated surface is tack free (non-oily), (2) the sand cover

adheres sufficiently to resist brushing by hand, and (3) the coefficient of friction of the deck is at least 0.35 when tested in
conformance with the requirements in California Test 342.

MEASUREMENT AND PAYMENT
Treating bridge deck surfaces will be measured by the square meter based on plan dimensions and will be paid for as

treat bridge deck.  Furnishing the high molecular weight methacrylate resin will be measured by the liter of mixed material
actually placed and will be paid for as furnish bridge deck treatment material.  No payment will be made for material wasted
or not used in the work.

The contract price paid per square meter for treat bridge deck shall include full compensation for furnishing all labor,
materials, (including sand, but excluding treatment material), tools, equipment, and incidentals, and for doing all the work
involved in test sealing, applying treatment material and removing excess sand, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

The contract price paid per liter for furnish bridge deck treatment material (low odor) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals necessary to furnish the bridge deck treatment material to the
site of the work, ready for application, as specified in the Standard Specifications and these special provisions and as directed
by the Engineer.

Full compensation for compliance with the requirements for the program for public safety associated with use of
methacrylate resin, shall be considered as included in the contract prices paid for the items of work involving treating bridge
decks, and no additional compensation will be allowed therefor.
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10-1.47  ROADSIDE SIGNS
Roadside signs shall be furnished and installed at the locations shown on the plans or where designated by the Engineer

and in conformance with the provisions in Section 56-2, "Roadside Signs," of the Standard Specifications and these special
provisions.

The Contractor shall furnish roadside sign panels in conformance with the provisions in "Furnish Sign" of these special
provisions.

Wood posts shall be pressure treated after fabrication in conformance with the provisions in Section 58, "Preservative
Treatment of Lumber, Timber and Piling," of the Standard Specifications and AWPA Use Category System:  UC4A,
Commodity Specification A or B.

10-1.48  FURNISH SIGN
Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign Specifications,

and these special provisions.
Traffic Sign Specifications for California sign codes are available for review at the Department's internet site:

http://www.dot.ca.gov/hq/traffops/signtech/signdel/specs.htm

Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard Highway
Signs Book, administered by the Federal Highway Administration, which is available for review at the following Internet
website:

http://mutcd.fhwa.dot.gov/ser-pubs.htm

Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at the
Department's internet site:

http://www.dot.ca.gov/hq/traffops/signtech/signdel/specs.htm

Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from the
general sign color and appearance when viewing during daytime and nighttime from a distance of 8 m.  The face of each
finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots, streaks, extrusion marks,
and air bubbles.  The front, back, and edges of the sign panels shall be free of router chatter marks, burns, sharp edges, loose
rivets, delaminated skins, excessive adhesive over spray and aluminum marks.

QUALITY CONTROL FOR SIGNS
The requirements of "Quality Control for Signs" in this section shall not apply to construction area signs.
No later than 14 days before sign fabrication, the Contractor shall submit a written copy of the quality control plan for

signs to the Transportation Laboratory, Materials Engineering and Testing Services (METS), Telephone (916) 227-7291.
METS will have 10 days to review the quality control plan.  Sign fabrication shall not begin until METS approves the
Contractor's quality control plan in writing.  The Contractor shall submit to the Engineer at least 3 copies of the approved
quality control plan.  The quality control plan shall include, but not be limited to the following requirements:

1. Identification of the party responsible for quality control of signs,
2. Basis of acceptance for incoming raw materials at the fabrication facility,
3. Type, method and frequency of quality control testing at the fabrication facility,
4. List (by manufacturer and product name) of process colors, protective overlay film,

retroreflective sheeting and black non-reflective film,
5. Recommended cleaning procedure for each product,
6. Method of packaging, transport and storage for signs.

No legend shall be installed at the project site.  Legend shall include letters, numerals, tildes, bars, arrows, route shields,
symbols, logos, borders, artwork, and miscellaneous characters.  The style, font, size, and spacing of the legend shall conform
to the Standard Alphabets published in the FHWA Standard Highway Signs Book.  The legend shall be oriented in the same
direction in accordance with the manufacturer’s orientation marks found on the retroreflective sheeting.

On multiple panel signs, legend shall be placed across joints without affecting the size, shape, spacing, and appearance of
the legend.  Background and legend shall be wrapped around interior edges of formed panel signs as shown on plans to
prevent delamination.
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The following notation shall be placed on the lower right side of the back of each sign where the notation will not be
blocked by the sign post or frame:

1. PROPERTY OF STATE OF CALIFORNIA.
2. Name of the sign manufacturer.
3. Month and year of fabrication.
4. Type of retroreflective sheeting
5. Manufacturer’s identification and lot number of retroreflective sheeting.

The above notation shall be applied directly to the aluminum sign panels in 6-mm upper case letters and numerals by
die-stamp and applied by similar method to the fiberglass reinforced plastic signs.  Painting, screening, or engraving the
notation will not be allowed.  The notation shall be applied without damaging the finish of the sign.

Signs with a protective overlay film shall be marked with a dot of 10 mm diameter.  The dot placed on white border shall
be black while the dot placed on black border shall be white.  The dot shall be placed on the lower border of the sign before
application of the protective overlay film and shall not be placed over the legend and bolt holes.  The application method and
exact location of the dot shall be determined by the manufacturer of the signs.

For sign panels that have a minor dimension of 1220 mm or less, no splice will be allowed in the retroreflective sheet
except for the splice produced during the manufacturing of the retroreflective sheeting.  For sign panels that have a minor
dimension greater than 1220 mm, only one horizontal splice will be allowed in the retroreflective sheeting.

Unless specified by the manufacturer of the retroreflective sheeting, splices in retroreflective sheeting shall overlap by a
minimum of 25 mm.  Splices shall not be placed within 50 mm from edges of the panels.  Except at the horizontal borders,
the splices shall overlap in the direction from top to bottom of the sign to prevent moisture penetration.  The retroreflective
sheeting at the overlap shall not exhibit a color difference under the incident and reflected light.

Signs exhibiting a significant color difference between daytime and nighttime shall be replaced immediately at the
Contractor's expenses.

Repairing sign panels will not be allowed except when approved by the Engineer.
The Department will inspect signs at the Contractor’s facility and delivery location, and in accordance with Section 6,

"Control of Materials," of the Standard Specifications.  The Engineer will inspect signs for damage and defects before and
after installation.

Regardless of kind, size, type, or whether delivered by the Contractor or by a common carrier, signs shall be protected by
thorough wrapping, tarping, or other methods to ensure that signs are not damaged by weather conditions and during transit.
Signs shall be dry during transit and shipped on palettes, in crates, or tier racks.  Padding and protective materials shall be
placed between signs as appropriate.  Finished sign panels shall be transported and stored by method that protects the face of
signs from damage.  The Contractor shall replace wet, damaged, and defective signs at the Contractor's expense.

Signs shall be stored in dry environment at all times.  Signs shall not rest directly on the ground or become wet during
storage.  Signs, whether stored indoor or outdoor, shall be in free standing.  When stored outdoor, signs shall be placed at a
minimum spacing of 100 mm apart.  In areas of high heat and humidity signs shall be stored in enclosed climate-controlled
trailers or containers.  Signs shall be stored indoor if duration of the storage will exceed 30 days.

Screen processed signs shall be protected, transported and stored as recommended by the manufacturer of the
retroreflective sheeting.

When requested, the Contractor shall provide the Engineer test samples of signs and materials used at various stages of
production.  Sign samples shall be 300 mm x 300 mm in size with applied background, letter or numeral, and border strip.

The Contractor shall assume the costs and responsibilities resulting from the use of patented materials, equipment,
devices, and processes for the Contractor’s work.

SHEET ALUMINUM
Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation:  B209.
The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07, "Certificates of

Compliance," of the Standard Specifications for the sheet aluminum.
Sheet aluminum shall be pretreated in accordance to ASTM Designation:  B449.  Surface of the sheet aluminum shall be

cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating free of powdery residue.  The
conversion coating shall be Class 2 with a mass between 108 mg/m2 and 377 mg/m2, and an average mass of 269 mg/m2.
Following the cleaning and coating process, the sheet aluminum shall be protected from exposure to grease, oils, dust, and
contaminants.

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication.
Base plate for standard route marker shall be die cut.
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RETROREFLECTIVE SHEETING
The Contractor shall furnish retroreflective sheeting for sign background and legend in accordance with ASTM

Designation:  D4956 and "Prequalified and Tested Signing and Delineation Materials" of these special provisions.
Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting manufacturer

without stretching, tearing, and damage.
Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX retroreflective sheeting.  Class 2

adhesive backing may also be used for Type II retroreflective sheeting.  The adhesive backing shall be pressure sensitive and
fungus resistant.

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's visual
test will govern.

PROCESS COLOR AND FILM
The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective overlay

film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting.
The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07, "Certificates of

Compliance," of the Standard Specifications for the screened process color, non-reflective opaque black film, and protective
overlay film.

The surface of the screened process color shall be flat and smooth.  When the screened process colors determined from
the instrumental testing in accordance to ASTM Designation:  D4956 are in dispute, the Engineer's visual test will govern.

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process.
The Contractor may use green, red, blue, and brown reverse-screened process colors for background and non-reflective

opaque black film or black screened process color for legend.  The coefficient of retroreflection for reverse-screened process
colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient of retroreflection specified in
ASTM Designation:  D4956.

The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as that of
the retroreflective sheeting.

After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch Brand
Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90°angle.

10-1.49  ALTERNATIVE PIPE
Alternative pipe culverts shall conform to the provisions in Section 62, "Alternative Culverts," of the Standard

Specifications.

10-1.50  CORRUGATED METAL PIPE
Corrugated steel pipe culverts shall conform to the provisions in Section 66, "Corrugated Metal Pipe," of the Standard

Specifications and these special provisions.
Attention is directed to "Earthwork" and "Controlled Low Strength Material" of these special provisions regarding

structure backfill for pipe culverts.
Asphaltic mastic coating or polymeric sheet coating substituted for bituminous coating shall be placed on the outside and

inside surfaces of the pipe.

10-1.51  SUBGRADE DRAIN
Slotted plastic pipe subgrade drains shall conform to the provisions in Section 68-1, "Underdrains," of the Standard

Specifications and these special provisions.
Slotted plastic pipe (subgrade drain) will be measured and paid for in the same manner as perforated plastic pipe

underdrain.

10-1.52  UNDERDRAIN
Perforated plastic pipe underdrains shall conform to the provisions in Section 68-1, "Underdrains," of the Standard

Specifications.

10-1.53  EDGE DRAIN
Edge drains shall conform to the provisions in Section 68-3, "Edge Drains," of the Standard Specifications.
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10-1.54  GEOMEMBRANE (WATER BARRIER)
Geomembrane shall function as a leak free water barrier to prevent infiltration.  The geomembrane shall have the shape

and dimensions as shown on the plans.  The dimensions shall be adequate to cover the facility, including transverse anchor
trenches at the beginning and end of the facility and longitudinal anchor trenches along its length.

MATERIALS.
Geomembrane shall be textured on both sides.  Geomembrane shall consist of a single ply material.  The major polymer

material component of the geomembrane shall be either polyvinyl chloride (PVC), linear low density polyethylene (LLDPE),
very low density polyethylene (VLDPE), or other comparable flexible materials or combinations thereof.  The geomembrane
shall be flexible enough to bend in anchor trenches and to conform to subgrade irregularities by its own weight, in ambient
job-site air temperatures, without any overburden placed on it, and without additional heating and bending.

Geomembrane shall be manufactured from either virgin raw materials or from a combination of virgin and recycled
materials.  None of the materials, whether virgin or recycled, shall contain biodegradable filler materials that degrade the
physical or chemical characteristics of the finished roll products, such that they no longer function as leak-free water barriers.
To confirm the absence of biodegradable filler materials, the engineer may order tests such as ASTM E 204 (Fourier
Transformed Infrared Spectroscopy-FTIR) or other appropriate tests.

Geomembrane shall be free from holes or punctures and shall conform to the following requirements:

Specification Requirement

Thickness, mm, min.
    ASTM Designation: D 1593 * 0.68
Grab tensile strength at break,
KiloNewtons, min. both machine and cross
directions (25 mm wide strip of material)
    ASTM Designation: D 882 *

0.267
Elongation at break, percent (%) min.
    ASTM Designation: D 882 * 50

Toughness, kilonewtons, min. (Percent
elongation x grab tensile strength)

example 0.30 kn  x  100 % = 30 kN-%

17.8

Puncture resistance, kilonewtons, min.
    FTMS 101C Method 2031 * 0.13

* or appropriate test method for a comparable geomembrane polymer material

A certificate of compliance shall be furnished in accordance with the provision of Section 6-1.07, "Certificates of
Compliance" of the Standard Specifications.  It shall state that the geomembrane complies with all of the above conditions
and material requirements.

SEAMS
Geomembrane seams shall be leak free, as tested by the VACUUM BOX METHOD,  ASTM 4437, or other comparable

seam test for the specific polymer.  Leaky geomembrane, as determined by the engineer, shall be replaced at the expense of
the contractor.

Geomembrane sheets shall be welded (heat or ultrasonic or other), or shall be solvent-bonded with a material that is
compatible with the geomembrane as recommended by the manufacturer, to meet the required shape and dimensions as
shown on the plans.  Actual bonding along the entire length of any seam shall be at least 25 mm wide.  Additional overlapped
material is permitted, but will not be considered as additional area for compensation.  Filler-sealer compounds shall not be
permitted for factory or field seams.



Contract No.  01-297704
218

INSTALLATION.
Geomembrane shall conform to the following installation requirements:

Subgrade
Subgrade shall be free of sharp protruding materials and objects.

Anchor trenches
The transverse and longitudinal edges of the geomembrane shall be anchored in trenches at least 150 millimeters deep, as

shown on the plans.

Damage
No construction equipment shall drive directly on the geomembrane.  Damage to the geomembrane that results from the

Contractor's vehicles, equipment, or operations shall be replaced or repaired by the Contractor at his expense.  Damaged
geomembrane shall be either completely replaced or repaired with new material according to the specifications for SEAMS,
except 450 mm of patch material shall extend beyond any damage.

MEASUREMENT
Geomembrane (Water Barrier) shall be measured by the square meter of area covered including anchor trench

dimensions.  Overlapped area of factory seams, field seams, or overlapped joints shall not be included.

PAYMENT
The contract price paid per square meter for geomembrane (Water Barrier) shall include full compensation for furnishing

all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing the geomembrane
(Water Barrier), complete in place, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.  There shall be no extra compensation for overlaps.

10-1.55  OVERSIDE DRAIN
Entrance tapers, downdrain slip joints, bituminous coated dowdrain slip joints, anchor assemblies, and alternative pipe

downdrains shall conform to the provisions in Section 69, "Overside Drains," of the Standard Specifications and these special
provisions.

Steel entrance tapers and pipe downdrains shall be fabricated from zinc-coated steel sheet.

10-1.56  CABLE ANCHORAGE SYSTEM
Cable anchorage systems for pipe downdrains shall be installed as shown on the plans and in conformance with the

provisions in Section 69-1.02C, "Anchor Assemblies," of the Standard Specifications and these special provisions.
Cables, welded steel eyes, steel rods, turnbuckles, thimbles, cable clamps, and anchor plates shall conform to the

provisions for similar materials in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications.
Steel pipes shall conform to the provisions for similar materials in Section 56–1.02E, "Pipe Posts," of the Standard

Specifications.
Concrete anchors shall be constructed of Class 4 concrete conforming to the provisions in Section 90-1.01,

"Description," of the Standard Specifications.
Cable anchorage systems will be measured by the meter along the pipe downdrain.
The contract price paid per meter for cable anchorage system shall include full compensation for furnishing all labor,

materials, tools, equipment, and incidentals, and for doing all of the work involved in furnishing and installing cable
anchorage systems, complete in place, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

10-1.57  CAST-IN-DRILLED-HOLE (CIDH) CABLE ANCHORAGE SYSTEM
Cast-in-drilled-hole cable anchorage systems for pipe downdrains shall be installed as shown on the plans and in

conformance with the provisions in Section 69-1.02C, "Anchor Assemblies," of the Standard Specifications and these special
provisions.

Cables, welded steel eyes, steel rods, turnbuckles, thimbles, cable clamps, and anchor plates shall conform to the
provisions for similar materials in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications.

Cast-in-drilled-hole concrete piles shall conform to the provisions in Section 49-4, "Cast-In-Place Concrete Piles," of the
Standard Specifications and these special provisions.
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Attention is directed to “Cast-in-drilled-hole concrete piles” of these special provisions.
Cast-in-drilled-hole cable anchorage systems will be measured by the meter along the pipe downdrain.
The contract price paid per meter for cast-in-drilled-hole cable anchorage system shall include full compensation for

furnishing all labor, materials (including reinforcement), tools, equipment, and incidentals, and for doing all of the work
involved in furnishing and installing cast-in-drilled-hole cable anchorage systems, complete in place, as shown on the plans,
as specified in the these special provisions, and as directed by the Engineer.

10-1.58  MISCELLANEOUS FACILITIES
Bituminous coated corrugated steel pipe risers and steel flared end sections shall conform to the provisions in Section 70,

"Miscellaneous Facilities," of the Standard.

10-1.59  JUNCTION BOX COVER
Junction box cover shall conform to the dimensions and details shown on the plans.
Pipe inlet shall conform to the provisions in Section 70, "Miscellaneous Facilities," and minor concrete shall conform to

the provisions in Section 90-10, "Minor Concrete," of the Standard Specifications.
The contract unit price paid for junction box cover shall include full compensation for furnishing all labor, materials

(including miscellaneous iron and steel, and non-metallic materials), tools, equipment and incidentals, and for doing all the
work involved in furnishing and installing the junction box cover, complete in place, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.60  SLOPE PROTECTION
Slope protection shall be placed or constructed in conformance with the provisions in Section 72, "Slope Protection," of

the Standard Specifications and these special provisions.
Rock slope protection fabric shall be woven or nonwoven type fabric, Type B.

10-1.61  MISCELLANEOUS IRON AND STEEL
Miscellaneous iron and steel shall conform to the provisions in Section 75, "Miscellaneous Metal," of the Standard

Specifications.

10-1.62  MARKERS AND DELINEATORS
Markers and delineators shall conform to the provisions in Section 82, "Markers and Delineators," of the Standard

Specifications and these special provisions.
Markers and delineators on flexible posts shall conform to the provisions in "Prequalified and Tested Signing and

Delineation Materials" of these special provisions.  Flexible posts shall be made from a flexible white plastic which shall be
resistant to impact, ultraviolet light, ozone, and hydrocarbons.  Flexible posts shall resist stiffening with age and shall be free
of burns, discoloration, contamination, and other objectionable marks or defects which affect appearance or serviceability.

Retroreflective sheeting for metal and flexible target plates shall be the retroreflective sheeting designated for
channelizers, markers, and delineators conforming to the requirements in ASTM Designation: D 4956-95 and in conformance
with the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

10-1.63  METAL BEAM GUARD RAILING
Metal beam guard railing shall be constructed in conformance with the provisions in Section 83-1, "Railings," of the

Standard Specifications and these special provisions.
Attention is directed to "Order of Work" of these special provisions.
Line posts shall be wood, steel, or plastic.  Blocks shall be wood or plastic.

ALTERNATIVE FLARED TERMINAL SYSTEM
Alternative flared terminal system shall be furnished and installed as shown on the plans and in conformance with these

special provisions.
The allowable alternatives for a flared terminal system shall consist of one of the following or a Department approved

equal.
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(1) TERMINAL SYSTEM (TYPE FLEAT) - Terminal system (Type FLEAT) shall be a Flared Energy Absorbing
Terminal 350 manufactured by Road Systems, Inc., located in Big Spring, Texas, and shall include items detailed
for terminal system (Type FLEAT) shown on the plans. The Flared Energy Absorbing Terminal 350 can be obtained
from the distributor, Universal Industrial Sales, P.O. Box 699, Pleasant Grove, UT  84062, Telephone (801) 785–
0505 or from the distributor, Gregory Highway Products, 4100 13th Street, S.W., Canton, OH  44708, Telephone
(330) 477–4800.

(2) TERMINAL SYSTEM (TYPE SRT) - Terminal system (Type SRT) shall be an SRT-350 Slotted Rail Terminal (8-
post system) as manufactured by Trinity Industries, Inc., and shall include items detailed for terminal system
(Type SRT) shown on the plans.  The SRT-350 Slotted Rail Terminal (8-post system) can be obtained from the
manufacturer, Trinity Industries, Inc., P.O. Box 99, 950 West 400S, Centerville, UT  84014, Telephone (800) 772–
7976.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance
shall certify that the terminal systems furnished conform to the contract plans and specifications, conform to the prequalified
design and material requirements, and were manufactured in conformance with the approved quality control program.

Terminal systems shall be installed in conformance with the manufacturer's installation instructions and these
requirements.  Each terminal system installed shall be identified by painting the type of terminal system in neat black letters
and figures 60 mm high on the backside of the rail element between system posts numbers 4 and 5.

For terminal system (Type SRT), the steel foundation tubes with soil plates attached shall be, at the Contractor's option,
either driven, with or without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be
backfilled with selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened
and thoroughly compacted.  The wood terminal posts shall be inserted into the steel foundation tubes by hand and shall not be
driven.  Before the wood terminal posts are inserted, the inside surfaces of the steel foundation tubes to receive the wood
posts shall be coated with a grease which will not melt or run at a temperature of 65°C or less.  The edges of the wood
terminal posts may be slightly rounded to facilitate insertion of the post into the steel foundation tubes.

For terminal system (Type FLEAT), the soil tubes shall be, at the Contractor's option, driven with or without pilot holes,
or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with selected earth, free of rock, placed
in layers approximately 100 mm thick and each layer shall be moistened and thoroughly compacted.  Wood posts shall be
inserted into the steel foundation tubes by hand.  Before the wood terminal posts are inserted, the inside surfaces of the steel
foundation tubes to receive the wood posts shall be coated with a grease which will not melt or run at a temperature of 65°C
or less.  The edges of the wood posts may be slightly rounded to facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system has been installed shall be disposed of in a uniform
manner along the adjacent roadway where designated by the Engineer.

The contract unit price paid for alternative flared terminal system shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing alternative flared
terminal system, complete in place, including excavation, backfill and disposal of surplus material, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.64  TRANSITION RAILING (TYPE WB)
Transition railing (Type WB) shall be furnished and installed in conformance with details shown on the plans, the

provisions in Section 83-2, "Barriers," of the Standard Specifications and these special provisions.
The 10-gage rail elements shall conform to the requirements of Class B, Type 1 thrie beam guard railing as shown in

AASHTO Designation:  M 180.  End caps shall conform to the requirements of Class A, Type 1 thrie beam guard railing as
shown in AASHTO Designation:  M 180.

Surplus excavated material remaining after the transitional railing (Type WB) has been constructed shall be disposed of
in a uniform manner along the adjacent roadway where designated by the Engineer.

The contract unit price paid for transition railing (Type WB) shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing transition railing
(Type WB), complete in place, including drilling holes for wood posts, driving posts, backfill, and disposal of surplus
material, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by
the Engineer.

10-1.65  THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING
Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in

Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.
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Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State Specification
PTH-02ALKYD.

Retroreflectivity of the thermoplastic traffic stripes and pavement markings shall conform to the requirements in ASTM
Designation:  D 6359-99.  White thermoplastic traffic stripes and pavement markings shall have a minimum initial

retroreflectivity of 250 mcd⋅m-2⋅lx-1.  Yellow thermoplastic traffic stripes and pavement markings shall have a minimum

initial retroreflectivity of 150 mcd⋅m-2⋅lx-1.
Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the

existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.
Thermoplastic traffic stripes shall be applied at the minimum thickness and application rate as specified below.  The

minimum application rate is based on a solid stripe of 100 mm in width.

Minimum
StripeThickness

(mm)

Minimum
Application Rate

(kg/m)
2.0 0.4
2.5 0.5

Thermoplastic traffic stripes and pavement markings shall be free of runs, bubbles, craters, drag marks, stretch marks,
and debris.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the
thermoplastic traffic stripes and pavement markings specified herein.  Permanent tape, if used, shall be installed in
conformance with the manufacturer's specifications.

If permanent tape is placed instead of thermoplastic traffic stripes and pavement markings, the tape will be measured and
paid for by the meter as thermoplastic traffic stripe and by the square meter as thermoplastic pavement marking.

10-1.66  PAINT TRAFFIC STRIPE
Painted traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84, "Traffic Stripes

and Pavement Markings," of the Standard Specifications and these special provisions.
Traffic stripe paint shall conform to the requirements in State Specification No. PTWB-01.
The color of the painted traffic stripes shall conform to the requirements in ASTM Designation: D 6628-01.
Retroreflectivity of the paint traffic stripes shall conform to the requirements in ASTM Designation:  D 6359-99.  White

painted traffic stripes shall have a minimum initial retroreflectivity of 250 mcd⋅m-2⋅lx-1.
At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in

"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of painted
traffic stripes.  Permanent tape, if used, shall be placed in conformance with the manufacturer's specifications.

If permanent tape is placed instead of painted traffic stripes, the tape will be measured and paid for by the meter as paint
traffic stripe of the number of coats designated in the Engineer's Estimate.

10-1.67  PAVEMENT MARKERS
Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the

Standard Specifications and these special provisions.
The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance with the

provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.
Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers.




